

RATE LIBRARY · CIVIL ENGINEERING

Irish Derived Cost Schedule

Spon's Civil Engineering and Highway Works rates, rebuilt as a labour / plant / material cost build-up and converted to an Irish basis

PRICEABLE ITEMS

3,793

every item, costed

STATED BUILD-UP

76%

the source's own figures

LABOUR FACTOR

1.3415

Ireland ÷ UK, statutory

EXCHANGE RATE

1.1694

GBP to EUR, Aug 2026

FLAGGED FOR REVIEW

131

see part 04

A derived cost model, not a quotation. Irish figures are UK build-ups factored to an Irish basis: the labour factor rests on statutory rates both sides, plant and material sit at parity as stated assumptions. Verify against Irish supplier and hire-desk quotations before tender use.

Contents

01	Basis of the derivation	How each item's cost was established, and what the source really contains
02	The Irish conversion	Factors, the evidence behind each, and the sources
03	Summary by CESMM class	Item counts, median cost and resource mix
04	Items flagged for review	The 131 items that need a human check
05	Rate schedule — every item	All 3,793 priceable items, by class, section and sub-heading
A	Appendix A — resource rates	The 543 labour-gang and plant build-ups behind the rates
B	Appendix B — preliminaries	The 53 excluded CESMM Class A items

Codes used in the schedule

CODE	MEANING	WHAT IT TELLS YOU
SB	Stated build-up	The source's own labour, plant and material, reconciling to its published rate
MR	Material recovered	Material lost from the scan, recovered as rate less labour and plant, then cross-checked
SP	Specialist balance	Published components kept; the undifferentiated balance carried as sub-contract
AH / AE / AC	Apportioned	Split on comparable build-ups at sub-heading, section or class level
AI	All-in specialist	Published as a sub-contract package, carried whole rather than split

• 01 METHOD

Basis of the derivation

The source is an extract of Spon's Civil Engineering and Highway Works Price Book, in which every item carries a single published all-in rate. That rate has been set aside as the cost figure and replaced by a build-up of labour, plant and material, so the cost of each item is visible rather than assumed.

DERIVED UK COST £64,982,406 sum of all build-ups	PUBLISHED RATES £64,982,406 the figures replaced	DIFFERENCE -£0.53 source rounding only	ITEMS RECONCILING 3,792 / 3,793 one is 2p out in the book
--	--	--	---

The derivation reallocates cost between resource categories; it does not create or destroy any. That control total adds rates in mixed units and exists only to prove nothing was lost — it is not a project cost.

What the extract actually contains

The 5,808 rows are not 5,808 rates.

ROWS	WHAT THEY ARE	TREATMENT
1,232	Section and sub-heading captions	Dropped — the hierarchy is carried as grouping in this schedule
187	Explanatory notes	Dropped
543	Labour-gang and plant hourly build-ups	Cost inputs, not priceable items — Appendix A
53	CESMM Class A: General Items	Preliminaries, excluded — Appendix B
3,793	Genuinely priceable items	Costed in this schedule

Separating the 543 resource rows matters: they carry hourly figures in the same columns as the rates, so any total that includes them double-counts.

How each cost was established

CODE	BASIS	ITEMS	SHARE	WHAT IT MEANS
SB	Stated build-up	2,891	76.2%	Labour, plant and material all published and reconciling to the published rate. Taken straight from the source.
MR	Material recovered as residual	27	0.7%	Labour and plant published; the material column was lost in the scan but the rate still contains it. Material = rate less labour and plant, cross-checked against identical operations elsewhere in the same section that do carry a material figure.
SP	Stated components + specialist balance	52	1.4%	Published plant, and sometimes labour, retained as real. The remaining balance of a specialist all-in rate is not broken down at source and is carried as sub-contract.
AH	Apportioned (sub-heading)	11	0.3%	No build-up published. The rate is split on the median labour/plant/material shares of three or more comparable build-ups in the same sub-heading.



CODE	BASIS	ITEMS	SHARE	WHAT IT MEANS
AE	Apportioned (section)	116	3.1%	As above, drawing on five or more comparable build-ups in the same section.
AC	Apportioned (class)	95	2.5%	As above, drawing on ten or more build-ups elsewhere in the same CESMM class. The weakest apportionment; every such item appears in part 04.
AI	All-in specialist rate	601	15.8%	CESMM classes B, C, D, M, P and T — ground investigation, geotechnical processes, demolition, structural metalwork, piling and tunnelling — with testing and professional-services sections. Spon's publishes these as sub-contract packages with no build-up, so the whole rate is carried as sub-contract rather than invented into a split.
	Total	3,793	100.0%	

• 02 BASIS

The Irish conversion

Each resource category is factored separately and then converted to euro. Factoring separately matters: Irish labour differs from UK labour by a very different ratio than materials do, and a single blanket factor on an all-in rate would smear that difference across every item.


INPUT	VALUE	STRENGTH	EVIDENCE
Exchange rate, GBP to EUR	1.1694	Strong	Spot rate, August 2026. The 2026 year-to-date average is 1.1562 — the better choice for a budget or a fixed-price tender.
Labour factor	1.3415	Strong	Irish Sectoral Employment Order rates (effective 1 August 2026) against UK CIJC Working Rule Agreement rates (effective 20 July 2026), compared grade for grade in euro. Derivation below.
Plant factor	1.00	Assumption	No published Ireland-vs-UK plant differential was found. Plant is internationally traded capital equipment and the two hire markets share the same major suppliers. This is the weakest input here.
Material factor	1.00	Assumption	No Ireland-vs-UK price-level series exists — Eurostat's construction price level indices dropped the UK after Brexit. Irish material inflation is running below the UK (3.2% against 6.0% year-on-year to June 2026), so the gap is narrowing rather than widening.
Sub-contract factor	1.1195	Derived	Blended from the three factors above on an assumed 35/30/35 labour/plant/material mix. Specialist trades are more labour and plant intensive than the book average.

How the labour factor was derived

IRISH GRADE (SEO)	IRELAND € / H R	UK EQUIVALENT (CIJC)	UK £ / HR	UK € / HR	RATIO
Craftsperson	€23.74	Craft rate	£16.40	€19.18	1.2377
Category A (skilled operative)	€23.03	Skill Rate 3	£14.07	€16.45	1.4000
Category B (general operative)	€21.37	General operative	£13.18	€15.41	1.3868
Blended (equal weight)					1.3415

Irish statutory construction rates run about a third above the UK equivalents once converted to euro. These are basic rates; employer on-costs differ too (UK National Insurance at 15% against Irish PRSI at roughly 11.25%), which would trim the premium slightly.

Net effect, and a check on it



Arcadis' International Construction Costs 2025 ranks Dublin ninth of 100 locations, against Bristol eighth and London second — Irish construction cost sitting close to a major UK regional city and below London. A labour-led premium with materials near parity produces exactly that picture.

Sources

- Sectoral Employment Order (Construction Sector), Ireland — rates effective 1 August 2026: Craftsperson €23.74, Category A €23.03, Category B €21.37, New Entrant €17.28.
- CIJC Working Rule Agreement, UK — rates effective 20 July 2026: Craft £16.40, Skill Rate 3 £14.07, General Operative £13.18.
- GBP/EUR exchange rate, August 2026 — spot approximately 1.1694; 2026 year-to-date average 1.1562.
- CSO Ireland Wholesale Price Index (building and construction materials) and the UK building materials index — 3.2% against 6.0% year-on-year to June 2026.
- Arcadis, International Construction Costs 2025 — Dublin ninth, Bristol eighth, London second of 100 locations.
- SCSl Tender Price Index, February 2026 — Irish commercial construction inflation of 3% in the first half of 2026.

• 03 OVERVIEW

Summary by CESMM class

Item counts and derived cost by class. Median cost is the better guide: the total adds rates in different units and is dominated by a handful of very large specialist lump sums.

CESMM CLASS	ITEMS	MEDIAN COST	TOTAL (CONTROL)	MIX L / P / M / SUB-CON %	FLAGGED
CLASS B: GROUND INVESTIGATION	87	€130.68	€96,092.70	5 / 6 / 0 / 89	—
CLASS C: GEOTECHNICAL AND OTHER SPECIALIST PROCESSES	129	€117.08	€950,503.69	0 / 0 / 0 / 100	5
CLASS D: DEMOLITION AND SITE CLEARANCE	61	€38.59	€29,770.21	0 / 0 / 0 / 100	—
CLASS E: EARTHWORKS	317	€21.43	€20,264.21	35 / 42 / 23 / 0	4
CLASS F: IN SITU CONCRETE	148	€179.57	€24,385.70	16 / 9 / 75 / 0	—
CLASS G: CONCRETE ANCILLARIES	273	€119.77	€262,390.10	35 / 4 / 61 / 0	—
CLASS H: PRECAST CONCRETE	37	€976.30	€251,082.21	54 / 0 / 46 / 0	18
CLASS I: PIPEWORK - PIPES	692	€262.25	€321,644.70	23 / 14 / 62 / 0	—
CLASS J: PIPEWORK - FITTINGS AND VALVES	10	€2,044.15	€24,746.62	22 / 3 / 75 / 0	—
CLASS K: PIPEWORK - MANHOLES AND PIPEWORK ANCILLARIES	377	€473.27	€690,595.99	29 / 14 / 57 / 0	—
CLASS L: PIPEWORK SUPPORTS AND PROTECTION, ANCILLARIES TO LAYING AND EXCAVATION	107	€85.77	€214,405.87	32 / 21 / 47 / 0	7
CLASS M: STRUCTURAL METALWORK	24	€2,837.72	€60,169.83	0 / 0 / 0 / 100	—
CLASS N: MISCELLANEOUS METALWORK	85	€247.10	€209,552.98	18 / 0 / 82 / 0	25
CLASS O: TIMBER	215	€17.99	€19,003.32	25 / 15 / 60 / 0	—
CLASS P: PILES	254	€177.65	€848,956.37	0 / 23 / 0 / 77	16
CLASS Q: PILING ANCILLARIES	170	€198.76	€259,026.78	18 / 7 / 14 / 61	45
CLASS R: ROADS AND PAVINGS	279	€60.21	€92,936.85	37 / 12 / 51 / 0	2
CLASS S: RAIL TRACK	150	€1,216.29	€2,664,953.10	14 / 1 / 85 / 0	—
CLASS T: TUNNELS	95	€429.98	€77,683,936.44	0 / 0 / 0 / 100	9
CLASS U: BRICKWORK, BLOCKWORK AND MASONRY	168	€128.90	€44,117.49	58 / 3 / 39 / 0	—
CLASS V: PAINTING	96	€17.97	€1,563.00	70 / 9 / 21 / 0	—
CLASS W: WATERPROOFING	19	€100.80	€2,105.32	58 / 25 / 17 / 0	—
All classes	3,793	€157.27	€84,772,203.48		131

• 04 DATA QUALITY

Items flagged for review

131 of 3,793 items carry a flag. They are priced in the schedule at the values shown; review them before relying on those figures.

FLAG	ITEMS	MEANING
Apportioned at class level	95	Split using class-level comparables only — the weakest apportionment. Indicative.
Large unexplained balance	20	More than three quarters of a specialist rate is an undifferentiated balance.
High value — verify	8	Unit rate of £250,000 or more. Plausible for major specialist works, but worth checking.
Outlier vs comparable items	6	Far from the median of directly comparable items in the same group.
Probable source error — verify	2	An order of magnitude out of line with everything else in its class — most likely a mis-read digit in the source scan.

The flagged items

REF	CL.	ITEM	UNIT	IRISH COST	FLAG	WHY
319	C	Establishment of standard plant and equipment including bentonite storage tanks and removal on completion	item	€718,849.42	Probable source error — verify	Source publishes a specialist/sub-contract all-in rate; no labour/plant/material build-up exists to derive from. This is 28x the next highest item in the class (£19,700.58) and out of line with comparable rates in the same section — likely a mis-read digit in the source scan. Verify before use.
373	C	Vibro flotation — Depth: 30 m-40 m	m	€9,284.52	Large unexplained balance	Published plant/labour retained; the £6,924.55 balance of the specialist all-in rate is not broken down in the source.
372	C	Vibro flotation — Depth: 10 m-20 m	m	€5,746.06	Large unexplained balance	Published plant/labour retained; the £4,283.89 balance of the specialist all-in rate is not broken down in the source.
371	C	Vibro flotation — Depth: 5 m-10 m	m	€4,129.23	Large unexplained balance	Published plant/labour retained; the £3,070.38 balance of the specialist all-in rate is not broken down in the source.
370	C	Vibro flotation — Depth not exceeding 5 m	m	€3,285.32	Large unexplained balance	Published plant/labour retained; the £2,436.35 balance of the specialist all-in rate is not broken down in the source.
589	E	In tidal locations, creating new channels on approaches to quays and similar locations or within dock systems — approximate daily cost of backhoe dredger and two hopper barges £12,500; average production 100 m ³ /hr, 1,500 m ³ /day; locate, load, deposit and relocate	m ³	€16.66	Apportioned at class level	Split from published rate using median L/P/M shares of 306 comparable build-ups at class level (32/68/0).
598	E	For use in lakes, canals, rivers, industrial lagoons and from silted locations in dock systems — average pumping output 30 m ³ per hour and approximate average costs (excluding mobilization and demobilization costs ranging between £3,000 and £6,000 apiece)	m ³	€11.44	Apportioned at class level	Split from published rate using median L/P/M shares of 306 comparable build-ups at class level (32/68/0).

REF	CL.	ITEM	UNIT	IRISH COST	FLAG	WHY
592	E	For general bed lowering or in maintaining shipping channels in rivers, estuaries or deltas — locate, load, deposit and relocate	tonne	€6.75	Apportioned at class level	Split from published rate using median L/P/M shares of 306 comparable build-ups at class level (32/68/0).
595	E	Harbour bed control — average pumping capacity of silt/sand type materials containing maximum 30% volume of solids would be about 8,000 m ³ /day based on 24 hour working. Daily cost (hire basis) in the region of £20,000 including all floating equipment and discharge pipes, maintenance and all labour and plant to service but excluding mobilization/initial set-up and demobilization costs (minimum £10,000).	m ³	€6.22	Apportioned at class level	Split from published rate using median L/P/M shares of 306 comparable build-ups at class level (32/68/0).
1732	H	'U' beams, base width 970 mm — section U12; 30 m long, 1600 mm deep; mass 52.74t	nr	€50,698.46	Apportioned at class level	Split from published rate using median L/P/M shares of 19 comparable build-ups at class level (46/0/54).
1731	H	'U' beams, base width 970 mm — section U8; 24 m long, 1200 mm deep; mass 34.56t	nr	€30,404.76	Apportioned at class level	Split from published rate using median L/P/M shares of 19 comparable build-ups at class level (46/0/54).
1730	H	'U' beams, base width 970 mm — section U5; 20 m long, 1000 mm deep; mass 25.64t	nr	€27,392.94	Apportioned at class level	Split from published rate using median L/P/M shares of 19 comparable build-ups at class level (46/0/54).
1727	H	'M' beams, flange width 970 mm — section M8; 25 m long, 1200 mm deep; mass 23.68t	nr	€26,675.50	Apportioned at class level	Split from published rate using median L/P/M shares of 19 comparable build-ups at class level (46/0/54).
1729	H	'U' beams, base width 970 mm — section U3; 16 m long, 900 mm deep; mass 19.24t	nr	€21,799.61	Apportioned at class level	Split from published rate using median L/P/M shares of 19 comparable build-ups at class level (46/0/54).
1726	H	'M' beams, flange width 970 mm — section M6; 22 m long, 1040 mm deep; mass 20.48t	nr	€20,709.58	Apportioned at class level	Split from published rate using median L/P/M shares of 19 comparable build-ups at class level (46/0/54).
1724	H	'M' beams, flange width 970 mm — section M2; 17 m long, 720 mm deep; mass 12.95t	nr	€13,768.21	Apportioned at class level	Split from published rate using median L/P/M shares of 19 comparable build-ups at class level (46/0/54).
1725	H	'M' beams, flange width 970 mm — section M3; 18 m long, 800 mm deep; mass 15.11t	nr	€12,764.26	Apportioned at class level	Split from published rate using median L/P/M shares of 19 comparable build-ups at class level (46/0/54).
1722	H	Bridge beams; Inverted 'T' Beams, flange width 495 mm — section T10; 18 m long, 815 mm deep; mass 7.43t	nr	€6,080.92	Apportioned at class level	Split from published rate using median L/P/M shares of 19 comparable build-ups at class level (46/0/54).
1721	H	Bridge beams; Inverted 'T' Beams, flange width 495 mm — section T9; 16 m long, 775 mm deep; mass 6.28t	nr	€5,163.07	Apportioned at class level	Split from published rate using median L/P/M shares of 19 comparable build-ups at class level (46/0/54).
1720	H	Bridge beams; Inverted 'T' Beams, flange width 495 mm — section T8; 15 m long, 735 mm deep; mass 5.60t	nr	€5,019.67	Apportioned at class level	Split from published rate using median L/P/M shares of 19 comparable build-ups at class level (46/0/54).
1719	H	Bridge beams; Inverted 'T' Beams, flange width 495 mm — section T7; 14 m long, 695 mm deep; mass 4.95t	nr	€4,446.01	Apportioned at class level	Split from published rate using median L/P/M shares of 19 comparable build-ups at class level (46/0/54).
1718	H	Bridge beams; Inverted 'T' Beams, flange width 495 mm — section T6; 13 m long, 655 mm deep; mass 4.33t	nr	€4,159.18	Apportioned at class level	Split from published rate using median L/P/M shares of 19 comparable build-ups at class level (46/0/54).
1717	H	Bridge beams; Inverted 'T' Beams, flange width 495 mm — section T5; 13 m long, 615 mm deep; mass 4.08t	nr	€4,159.15	Apportioned at class level	Split from published rate using median L/P/M shares of 19 comparable build-ups at class level (46/0/54).
1716	H	Bridge beams; Inverted 'T' Beams, flange width 495 mm — section T4; 12 m long, 575 mm deep; mass 3.54t	nr	€3,728.91	Apportioned at class level	Split from published rate using median L/P/M shares of 19 comparable build-ups at class level (46/0/54).

REF	CL.	ITEM	UNIT	IRISH COST	FLAG	WHY
1715	H	Bridge beams; Inverted 'T' Beams, flange width 495 mm — section T3; 11 m long, 535 mm deep; mass 3.02t	nr	€3,585.46	Apportioned at class level	Split from published rate using median L/P/M shares of 19 comparable build-ups at class level (46/0/54).
1714	H	Bridge beams; Inverted 'T' Beams, flange width 495 mm — section T2; 9 m long, 420 mm deep; mass 2.29t	nr	€3,040.47	Apportioned at class level	Split from published rate using median L/P/M shares of 19 comparable build-ups at class level (46/0/54).
1713	H	Bridge beams; Inverted 'T' Beams, flange width 495 mm — section T1; 8 m long, 380 mm deep; mass 1.88t	nr	€2,466.81	Apportioned at class level	Split from published rate using median L/P/M shares of 19 comparable build-ups at class level (46/0/54).
3247	L	Pipe jacking; Provision of all plant, equipment and labour establishing — mobilize and set up pipe jacking equipment	item	€83,208.60	Apportioned at class level	Split from published rate using median L/P/M shares of 73 comparable build-ups at class level (26/24/50).
3245	L	Pipe jacking; Provision of all plant, equipment and labour establishing — thrust pit; 6 m x 4 m x 8 m deep	item	€56,846.01	Apportioned at class level	Split from published rate using median L/P/M shares of 73 comparable build-ups at class level (26/24/50).
3246	L	Pipe jacking; Provision of all plant, equipment and labour establishing — reception pit; 4 m x 4 m x 8 m deep	item	€41,687.10	Apportioned at class level	Split from published rate using median L/P/M shares of 73 comparable build-ups at class level (26/24/50).
3250	L	Pipe jacking, excluding the cost of non-drainage materials; concrete pipes BS 5911 Part 1 Class 120 with rebated joints, steel reinforcing band; length not exceeding 50 m; in sand and gravel — 1200 mm nominal bore	m	€5,219.57	Apportioned at class level	Split from published rate using median L/P/M shares of 73 comparable build-ups at class level (26/24/50).
3249	L	Pipe jacking, excluding the cost of non-drainage materials; concrete pipes BS 5911 Part 1 Class 120 with rebated joints, steel reinforcing band; length not exceeding 50 m; in sand and gravel — 900 mm nominal bore	m	€4,508.49	Apportioned at class level	Split from published rate using median L/P/M shares of 73 comparable build-ups at class level (26/24/50).
3252	L	Pipe jacking, excluding the cost of non-drainage materials; concrete pipes BS 5911 Part 1 Class 120 with rebated joints, steel reinforcing band; length not exceeding 50 m; in sand and gravel — 1800 mm nominal bore	m	€4,111.68	Apportioned at class level	Split from published rate using median L/P/M shares of 73 comparable build-ups at class level (26/24/50).
3251	L	Pipe jacking, excluding the cost of non-drainage materials; concrete pipes BS 5911 Part 1 Class 120 with rebated joints, steel reinforcing band; length not exceeding 50 m; in sand and gravel — 1500 mm nominal bore	m	€3,863.32	Apportioned at class level	Split from published rate using median L/P/M shares of 73 comparable build-ups at class level (26/24/50).
3469	N	Corrugated steel plates to BS 1449 Pt 1, Gr H4, sealed and bolted; BS729 hot dip galvanized, epoxy internal and external paint; Uncovered tanks — 713 m3 capacity bolted cylindrical open top tank	nr	€84,296.09	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3464	N	Mild steel; internally and externally acid dipped, rinse and hot dip galvanized, epoxy internal paint; Uncovered tanks — 18180 litre capacity open top water tank	nr	€21,905.06	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3467	N	Covered tanks — 18180 litre capacity open top water tank with loose fitting lid	nr	€19,645.55	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3439	N	Mild steel — Walkways and platforms	t	€12,212.65	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3438	N	Mild steel — Stairways and landings	t	€11,430.47	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3448	N	Miscellaneous framing — universal beams; 914 x 419 mm	m	€3,925.67	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).

REF	CL.	ITEM	UNIT	IRISH COST	FLAG	WHY
3466	N	Covered tanks — 1600 litre capacity open top water tank with loose fitting lid	nr	€3,085.58	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3463	N	Mild steel; internally and externally acid dipped, rinse and hot dip galvanized, epoxy internal paint; Uncovered tanks — 1600 litre capacity open top water tank	nr	€2,292.90	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3449	N	Miscellaneous framing — universal beams; 533 x 210 mm	m	€1,340.46	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3455	N	Miscellaneous framing — tubular section; 200 x 200 x 15 mm	m	€957.51	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3461	N	Plate flooring — 8 mm (on plain) Durbar pattern floor plates, maximum weight each panel 50 kg	m2	€666.29	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3451	N	Miscellaneous framing — channel section; 381 x 102 mm	m	€612.77	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3443	N	Miscellaneous framing — angle section; 200 x 200 x 16 mm (equal)	m	€507.45	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3445	N	Miscellaneous framing — angle section; 100 x 100 x 12 mm (equal)	m	€421.28	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3446	N	Miscellaneous framing — angle section; 200 x 150 x 15 mm (unequal)	m	€335.08	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3452	N	Miscellaneous framing — channel section; 254 x 76 mm	m	€315.96	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3454	N	Miscellaneous framing — tubular section; 100 x 100 x 10 mm	m	€287.27	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3457	N	Miscellaneous framing — tubular section; 139.7 x 6.3 mm	m	€277.69	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3459	N	Mild steel; galvanized; Handrails — 76 mm dia. tubular handrail, 48 mm dia. standards at 750 mm centres, 48 mm dia. middle rail, 1070 mm high overall	m	€247.10	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3444	N	Miscellaneous framing — angle section; 150 x 150 x 10 mm (equal)	m	€234.57	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3441	N	Ladders — cat ladder; 64 x 13 mm bar strings; 19 mm rungs at 250 mm centres; 450 mm wide with safety hoops	m	€209.76	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3453	N	Miscellaneous framing — channel section; 152 x 76 mm	m	€201.06	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3447	N	Miscellaneous framing — angle section; 150 x 75 x 10 mm (unequal)	m	€177.53	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
3450	N	Miscellaneous framing — universal joists; 127 x 76 mm	m	€143.62	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).

REF	CL.	ITEM	UNIT	IRISH COST	FLAG	WHY
3456	N	Miscellaneous framing — tubular section; 76.1 x 5.0 mm	m	€99.56	Apportioned at class level	Split from published rate using median L/P/M shares of 48 comparable build-ups at class level (15/0/85).
4049	P	Mass 79 kg/m; 305 x 305 mm — number of piles; length 15 m	nr	€14,138.09	Large unexplained balance	Published plant/labour retained; the £8,635.73 balance of the specialist all-in rate is not broken down in the source.
4020	P	Mass 45 kg/m; 203 x 203 mm — number of piles; length 20 m	nr	€13,456.81	Large unexplained balance	Published plant/labour retained; the £8,635.73 balance of the specialist all-in rate is not broken down in the source.
4054	P	Mass 95 kg/m; 305 x 305 mm — number of piles; length 10 m	nr	€13,434.82	Large unexplained balance	Published plant/labour retained; the £8,635.73 balance of the specialist all-in rate is not broken down in the source.
4025	P	Mass 54 kg/m; 203 x 203 mm — number of piles; length 15 m	nr	€13,241.68	Large unexplained balance	Published plant/labour retained; the £8,635.73 balance of the specialist all-in rate is not broken down in the source.
4048	P	Mass 79 kg/m; 305 x 305 mm — number of piles; length 10 m	nr	€13,076.17	Large unexplained balance	Published plant/labour retained; the £8,635.73 balance of the specialist all-in rate is not broken down in the source.
4019	P	Mass 45 kg/m; 203 x 203 mm — number of piles; length 15 m	nr	€12,918.97	Large unexplained balance	Published plant/labour retained; the £8,635.74 balance of the specialist all-in rate is not broken down in the source.
4024	P	Mass 54 kg/m; 203 x 203 mm — number of piles; length 10 m	nr	€12,515.81	Large unexplained balance	Published plant/labour retained; the £8,635.73 balance of the specialist all-in rate is not broken down in the source.
4018	P	Mass 45 kg/m; 203 x 203 mm — number of piles; length 10 m	nr	€12,314.07	Large unexplained balance	Published plant/labour retained; the £8,635.73 balance of the specialist all-in rate is not broken down in the source.
4026	P	Mass 54 kg/m; 203 x 203 mm — number of piles; length 20 m	nr	€12,025.71	Large unexplained balance	Published plant/labour retained; the £7,213.90 balance of the specialist all-in rate is not broken down in the source.
4037	P	Mass 71 kg/m; 254 x 254 mm — number of piles; length 15 m	nr	€11,989.86	Large unexplained balance	Published plant/labour retained; the £7,213.90 balance of the specialist all-in rate is not broken down in the source.
4091	P	Mass 109 kg/m; 356 x 368 mm (continued) — number of piles; length 10 m	nr	€11,924.17	Large unexplained balance	Published plant/labour retained; the £7,213.90 balance of the specialist all-in rate is not broken down in the source.
4060	P	Mass 110 kg/m; 305 x 305 mm — number of piles; length 10 m	nr	€11,909.65	Large unexplained balance	Published plant/labour retained; the £7,213.90 balance of the specialist all-in rate is not broken down in the source.
4031	P	Mass 63 kg/m; 254 x 254 mm — number of piles; length 15 m	nr	€11,703.01	Large unexplained balance	Published plant/labour retained; the £7,213.90 balance of the specialist all-in rate is not broken down in the source.
4042	P	Mass 85 kg/m; 254 x 254 mm — number of piles; length 10 m	nr	€11,349.29	Large unexplained balance	Published plant/labour retained; the £7,213.90 balance of the specialist all-in rate is not broken down in the source.
4036	P	Mass 71 kg/m; 254 x 254 mm — number of piles; length 10 m	nr	€11,035.48	Large unexplained balance	Published plant/labour retained; the £7,213.90 balance of the specialist all-in rate is not broken down in the source.
4030	P	Mass 63 kg/m; 254 x 254 mm — number of piles; length 10 m	nr	€10,856.16	Large unexplained balance	Published plant/labour retained; the £7,213.90 balance of the specialist all-in rate is not broken down in the source.
4399	Q	General — Obstructions	hr	€211.43	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).

REF	CL.	ITEM	UNIT	IRISH COST	FLAG	WHY
4289	Q	General; Preparing heads — 350 x 350 mm piles	nr	€135.07	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4288	Q	General; Preparing heads — 275 x 275 mm piles	nr	€87.22	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4375	Q	Extract piling and stacking on site — section modulus 500-800 cm ³ /m	m ²	€77.63	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4287	Q	General; Preparing heads — 235 x 235 mm piles	nr	€63.83	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4370	Q	Number of pile extensions; Cutting off surplus lengths — section modulus 800-1200 cm ³ /m	m	€50.30	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4386	Q	Arcelor Mittal U section steel piles; Cutting off surplus lengths — section modulus 800-1200 cm ³ /m	m	€50.30	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4369	Q	Number of pile extensions; Cutting off surplus lengths — section modulus 500-800 cm ³ /m	m	€49.30	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4371	Q	Number of pile extensions; Cutting off surplus lengths — section modulus 1200-2000 cm ³ /m	m	€49.30	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4372	Q	Number of pile extensions; Cutting off surplus lengths — section modulus 2000-3000 cm ³ /m	m	€49.30	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4373	Q	Number of pile extensions; Cutting off surplus lengths — section modulus 3000-4000 cm ³ /m	m	€49.30	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4385	Q	Arcelor Mittal U section steel piles; Cutting off surplus lengths — section modulus 500-800 cm ³ /m	m	€49.30	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4387	Q	Arcelor Mittal U section steel piles; Cutting off surplus lengths — section modulus 1200-2000 cm ³ /m	m	€49.30	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4388	Q	Arcelor Mittal U section steel piles; Cutting off surplus lengths — section modulus 2000-3000 cm ³ /m	m	€49.30	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4389	Q	Arcelor Mittal U section steel piles; Cutting off surplus lengths — section modulus 3000-4000 cm ³ /m	m	€49.30	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4415	Q	Pile tests; working pile; maximum test load of 1.5 times working load; second and subsequent piles — Make, cure and test concrete cubes	nr	€47.89	Outlier vs comparable items	Source publishes a specialist/sub-contract all-in rate; no labour/plant/material build-up exists to derive from. Derived cost is far from the median of comparable items in this group (£3,875.18) — check the source figure.
4305	Q	Greenheart; Cutting off surplus lengths — cross-sectional area: 0.15-0.25 m ²	nr	€47.72	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4310	Q	Greenheart; Preparing heads — cross-sectional area: 0.15-0.25 m ²	nr	€47.72	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4376	Q	Extract piling and stacking on site — section modulus 800-1200 cm ³ /m	m ²	€38.80	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).

REF	CL.	ITEM	UNIT	IRISH COST	FLAG	WHY
4377	Q	Extract piling and stacking on site — section modulus 1200-2000 cm ³ /m	m ²	€38.80	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4378	Q	Extract piling and stacking on site — section modulus 2000-3000 cm ³ /m	m ²	€38.80	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4379	Q	Extract piling and stacking on site — section modulus 3000-4000 cm ³ /m	m ²	€38.80	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4391	Q	Extract piling and stack on site — section modulus 500-800 cm ³ /m	m ²	€38.80	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4392	Q	Extract piling and stack on site — section modulus 800-1200 cm ³ /m	m ²	€38.80	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4393	Q	Extract piling and stack on site — section modulus 800-1200 cm ³ /m PU12	m ²	€38.80	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4394	Q	Extract piling and stack on site — section modulus 800-1200 cm ³ /m PU18	m ²	€38.80	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4395	Q	Extract piling and stack on site — section modulus 2000-3000 cm ³ /m	m ²	€38.80	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4396	Q	Extract piling and stack on site — section modulus 3000-4000 cm ³ /m	m ²	€38.80	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4430	Q	Pile tests; 430 mm dia. working pile; maximum test load of 1125kN using non-working tension piles as reaction; subsequent piles — Pile tests; working pile; electronic integrity testing; each pile (minimum 40 piles per visit)	nr	€28.45	Outlier vs comparable items	Source publishes a specialist/sub-contract all-in rate; no labour/plant/material build-up exists to derive from. Derived cost is far from the median of comparable items in this group (£1,170.81) — check the source figure.
4405	Q	Cast in place; Pile tests; 500 mm dia. working pile; maximum test load of 600kN using non-working tension piles as reaction tripod — Make, cure and test concrete cubes; tripod	nr	€28.32	Outlier vs comparable items	Source publishes a specialist/sub-contract all-in rate; no labour/plant/material build-up exists to derive from. Derived cost is far from the median of comparable items in this group (£3,390.89) — check the source figure.
4304	Q	Greenheart; Cutting off surplus lengths — cross-sectional area: 0.1-0.15 m ²	nr	€26.53	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4309	Q	Greenheart; Preparing heads — cross-sectional area: 0.1-0.15 m ²	nr	€26.53	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4295	Q	Douglas Fir; Cutting off surplus lengths — cross-sectional area: 0.15-0.25 m ²	nr	€25.43	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4300	Q	Douglas Fir; Preparing heads — cross-sectional area: 0.15-0.25 m ²	nr	€25.43	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4302	Q	Greenheart; Cutting off surplus lengths — cross-sectional area: 0.025-0.05 m ²	nr	€21.19	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4303	Q	Greenheart; Cutting off surplus lengths — cross-sectional area: 0.05-0.1 m ²	nr	€21.19	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).

REF	CL.	ITEM	UNIT	IRISH COST	FLAG	WHY
4307	Q	Greenheart; Preparing heads — cross-sectional area: 0.025-0.05 m2	nr	€21.19	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4308	Q	Greenheart; Preparing heads — cross-sectional area: 0.05-0.1 m2	nr	€21.19	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4431	Q	Pile tests; 430 mm dia. working pile; maximum test load of 1125kN using non-working tension piles as reaction; subsequent piles — Make cure and test concrete cubes	nr	€20.87	Outlier vs comparable items	Source publishes a specialist/sub-contract all-in rate; no labour/plant/material build-up exists to derive from. Derived cost is far from the median of comparable items in this group (£1,170.81) — check the source figure.
4294	Q	Douglas Fir; Cutting off surplus lengths — cross-sectional area: 0.1-0.15 m2	nr	€13.01	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4299	Q	Douglas Fir; Preparing heads — cross-sectional area: 0.1-0.15 m2	nr	€13.01	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4293	Q	Douglas Fir; Cutting off surplus lengths — cross-sectional area: 0.05-0.1 m2	nr	€10.06	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4298	Q	Douglas Fir; Preparing heads — cross-sectional area: 0.05-0.1 m2	nr	€10.06	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4292	Q	Douglas Fir; Cutting off surplus lengths — cross-sectional area: 0.025-0.05 m2	nr	€5.84	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4297	Q	Douglas Fir; Preparing heads — cross-sectional area: 0.025-0.05 m2	nr	€5.84	Apportioned at class level	Split from published rate using median L/P/M shares of 69 comparable build-ups at class level (29/10/60).
4891	R	Standard two post signs; 1200 x 400 mm — extra for fixing singly to one face only	nr	€5.12	Outlier vs comparable items	Labour + plant + material as published; reconciles to the published rate. Derived cost is far from the median of comparable items in this group (£175.15) — check the source figure.
4883	R	Standard reflectorized traffic signs — extra for fixing singly to one face only	nr	€2.53	Outlier vs comparable items	Labour + plant + material as published; reconciles to the published rate. Derived cost is far from the median of comparable items in this group (£71.87) — check the source figure.
5252	T	Constructed in situ concrete — Provision of complete standard shaft in in situ concrete; including piling, walls, floors, roof, drainage, finishes etc.	nr	€65,696,729.74	Probable source error — verify	Source publishes a specialist/sub-contract all-in rate; no labour/plant/material build-up exists to derive from. This is 20x the next highest item in the class (£2,534,723.45) and out of line with comparable rates in the same section — likely a mis-read digit in the source scan. Verify before use.
5340	T	Permanent casings each length — V shaped pier	nr	€3,318,316.22	High value — verify	Source publishes a specialist/sub-contract all-in rate; no labour/plant/material build-up exists to derive from. Unit rate of £250,000 or more — plausible for major specialist works but worth verifying against the source.
5344	T	In situ Reinforced Concrete Piers on piles; on shore — fixed vertical pier	nr	€1,667,137.63	High value — verify	Source publishes a specialist/sub-contract all-in rate; no labour/plant/material build-up exists to derive from. Unit rate of £250,000 or more — plausible for major specialist works but worth verifying against the source.
5341	T	Permanent casings each length — fixed buttress 3 legs pier	nr	€1,556,981.21	High value — verify	Source publishes a specialist/sub-contract all-in rate; no labour/plant/material build-up exists to derive from. Unit rate of £250,000 or more — plausible for major specialist works but worth verifying against the source.
5346	T	In situ Reinforced Concrete Piers on piles; on shore — fixed buttress 3 legs pier	nr	€1,551,142.54	High value — verify	Source publishes a specialist/sub-contract all-in rate; no labour/plant/material build-up exists to derive from. Unit rate of £250,000 or more — plausible for major specialist works but worth verifying against the source.

REF	CL.	ITEM	UNIT	IRISH COST	FLAG	WHY
5345	T	In situ Reinforced Concrete Piers on piles; on shore — expansion buttress pier	nr	€1,125,028.29	High value — verify	Source publishes a specialist/sub-contract all-in rate; no labour/plant/material build-up exists to derive from. Unit rate of £250,000 or more — plausible for major specialist works but worth verifying against the source.
5266	T	Depressurization allowances — Depressurization measures allowances	nr	€985,450.94	High value — verify	Source publishes a specialist/sub-contract all-in rate; no labour/plant/material build-up exists to derive from. Unit rate of £250,000 or more — plausible for major specialist works but worth verifying against the source.
5339	T	Permanent casings each length — In situ Reinforced Concrete Piers on piles; off shore standard vertical pier	nr	€846,608.53	High value — verify	Source publishes a specialist/sub-contract all-in rate; no labour/plant/material build-up exists to derive from. Unit rate of £250,000 or more — plausible for major specialist works but worth verifying against the source.
5343	T	In situ Reinforced Concrete Piers on piles; on shore — standard vertical pier	nr	€817,415.13	High value — verify	Source publishes a specialist/sub-contract all-in rate; no labour/plant/material build-up exists to derive from. Unit rate of £250,000 or more — plausible for major specialist works but worth verifying against the source.

• 05 SCHEDULE

Rate schedule — every item

All 3,793 priceable items, grouped as the source presents them: CESMM class, then section, then sub-heading. Irish cost € is the deliverable; UK cost £ is the build-up it derives from. A dash means the category carries no cost for that item. Basis and confidence codes are listed in the contents; a tinted reference marks an item in part 04.

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS B: GROUND INVESTIGATION										
01 TRIAL PITS AND TRENCHES										
<i>Trial holes measured by number; Excavating trial hole; plan size 1.0 x 2.0 m; supports, backfilling</i>										
124	ne 1.0 m deep	nr	€50.98	€104.77	—	—	€155.75	£122.09	SB	High
125	1.0-2.0 m deep	nr	€99.84	€134.19	—	—	€234.02	£178.39	SB	High
126	over 2.0 m deep	nr	€112.59	€163.84	—	—	€276.43	£211.88	SB	High
<i>Trial holes measured by number; Excavating trial hole in rock or similar; plan size 1.0 x 2.0 m; supports, backfilling</i>										
128	ne 1.0 m deep	nr	€59.49	€112.74	—	—	€172.23	£134.33	SB	High
129	1.0-2.0 m deep	nr	€108.34	€160.91	—	—	€269.25	£206.66	SB	High
130	over 2.0 m deep	nr	€123.21	€192.61	—	—	€315.82	£243.25	SB	High
<i>Trial holes measured by depth; Excavating trial hole; plan size 1.0 x 2.0 m; supports, backfilling</i>										
132	ne 1.0 m deep	m	€50.98	€106.87	—	—	€157.86	£123.89	SB	High
<i>Trial holes measured by depth; Excavating trial hole; plan size 1.0 x 2.0 m; supports, backfilling (continued)</i>										
134	1.0-2.0 m deep	m	€112.59	€149.52	—	—	€262.11	£199.63	SB	High
135	2.0-3.0 m deep	m	€125.33	€158.21	—	—	€283.54	£215.18	SB	High
136	3.0-5.0 m deep	m	€138.08	€210.12	—	—	€348.20	£267.70	SB	High
<i>Excavating trial hole in rock or similar; plan size 1.0 x 2.0 m; supports, backfilling</i>										
138	ne 1.0 m deep	m	€626.67	€719.78	—	—	€1,346.45	£1,014.98	SB	High
139	1.0-2.0 m deep	m	€775.37	€1,108.94	—	—	€1,884.31	£1,442.56	SB	High
140	2.0-3.0 m deep	m	€839.09	€1,153.12	—	—	€1,992.22	£1,520.96	SB	High
141	3.0-5.0 m deep	m	€955.93	€1,233.83	—	—	€2,189.77	£1,664.46	SB	High
<i>Sundries in trial holes</i>										
143	Removal of obstructions from trial holes irrespective of depth	hr	€212.42	€433.34	—	—	€645.77	£505.98	SB	High
144	Pumping; maximum depth 4.0 m minimum 750 litres per hour	hr	€4.99	€44.47	—	—	€49.46	£41.21	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS B: GROUND INVESTIGATION										
02 LIGHT CABLE PERCUSSION BOREHOLES										
<i>General</i>										
148	Establishment of standard plant and equipment and removal on completion	item	—	—	—	€22,069.58	€22,069.58	£16,858.03	AI	All-in
149	Number; 150 mm nominal dia. at base	nr	—	—	—	€115.09	€115.09	£87.91	AI	All-in
<i>Depth; 150 mm nominal dia. of base</i>										
151	in holes of maximum depth not exceeding 5 m	m	—	—	—	€46.03	€46.03	£35.16	AI	All-in
152	in holes of maximum depth 5-10 m	m	—	—	—	€46.03	€46.03	£35.16	AI	All-in
153	in holes of maximum depth 10-20 m	m	—	—	—	€57.54	€57.54	£43.95	AI	All-in
154	in holes of maximum depth 20-30 m	m	—	—	—	€73.63	€73.63	£56.24	AI	All-in
155	Depth backfilled; imported pulverised fuel ash	m	—	—	—	€11.91	€11.91	£9.10	AI	All-in
156	Depth backfilled; imported gravel	m	—	—	—	€16.67	€16.67	£12.73	AI	All-in
157	Depth backfilled; bentonite grout	m	—	—	—	€23.84	€23.84	£18.21	AI	All-in
158	Chiselling to prove rock or to penetrate obstructions	hour	—	—	—	€115.11	€115.11	£87.93	AI	All-in
159	Standing time of rig and crew	hour	—	—	—	€115.11	€115.11	£87.93	AI	All-in
03 ROTARY DRILLED BOREHOLES										
162	Establishment of standard plant and equipment and removal on completion	item	—	—	—	€55,173.94	€55,173.94	£42,145.07	AI	All-in
163	Setting up at each borehole position	nr	—	—	—	€23.01	€23.01	£17.58	AI	All-in
<i>Depth without core recovery; nominal minimum core dia. 100 mm</i>										
165	ne 5.0 m deep	m	—	—	—	€130.68	€130.68	£99.82	AI	All-in
166	5-10 m deep	m	—	—	—	€130.68	€130.68	£99.82	AI	All-in
167	10-20 m deep	m	—	—	—	€144.62	€144.62	£110.47	AI	All-in
168	20-30 m deep	m	—	—	—	€144.62	€144.62	£110.47	AI	All-in
<i>Depth with core recovery; nominal minimum core dia. 75 mm</i>										
170	ne 5.0 m deep	m	—	—	—	€214.32	€214.32	£163.71	AI	All-in
171	5-10 m deep	m	—	—	—	€216.06	€216.06	£165.04	AI	All-in
172	10-20 m deep	m	—	—	—	€252.65	€252.65	£192.99	AI	All-in
173	20-30 m deep	m	—	—	—	€345.00	€345.00	£263.53	AI	All-in
174	Depth cased; semi-rigid plastic core barrel liner	m	—	—	—	€20.91	€20.91	£15.97	AI	All-in
04 SAMPLES										
<i>General; From the surface or from trial pits and trenches</i>										
177	undisturbed soft material; minimum 200 mm cube	nr	—	—	—	€37.43	€37.43	£28.59	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS B: GROUND INVESTIGATION										
178	disturbed soft material; minimum 5 kg	nr	—	—	—	€5.86	€5.86	£4.48	AI	All-in
179	rock; minimum 5 kg	nr	—	—	—	€23.34	€23.34	£17.83	AI	All-in
180	groundwater; minimum 1 l	nr	—	—	—	€10.38	€10.38	£7.93	AI	All-in
<i>From boreholes</i>										
182	open tube; 100 mm dia. x 450 mm long	nr	—	—	—	€36.88	€36.88	£28.17	AI	All-in
183	disturbed; minimum 5 kg	nr	—	—	—	€5.71	€5.71	£4.36	AI	All-in
184	groundwater; minimum 1 l	nr	—	—	—	€8.93	€8.93	£6.82	AI	All-in
185	stationary piston	nr	—	—	—	€9.09	€9.09	£6.94	AI	All-in
186	Swedish foil	nr	—	—	—	€57.60	€57.60	£44.00	AI	All-in
187	Delft	nr	—	—	—	€57.60	€57.60	£44.00	AI	All-in
188	Bishop sand	nr	—	—	—	€9.20	€9.20	£7.03	AI	All-in
06 INSTRUMENTAL OBSERVATIONS										
<i>General; Pressure head</i>										
191	standpipe; 75 mm dia. HDPE pipe	m	—	—	—	€96.68	€96.68	£73.85	AI	All-in
192	piezometer	m	—	—	—	€153.65	€153.65	£117.37	AI	All-in
193	install protective cover	nr	—	—	—	€250.33	€250.33	£191.22	AI	All-in
194	readings	nr	—	—	—	€103.58	€103.58	£79.12	AI	All-in
07 LABORATORY TESTS										
<i>General; Classification</i>										
197	moisture content	nr	—	—	—	€9.73	€9.73	£7.43	AI	All-in
198	specific gravity	nr	—	—	—	€14.02	€14.02	£10.71	AI	All-in
199	particle size analysis by sieve	nr	—	—	—	€58.48	€58.48	£44.67	AI	All-in
200	particle size analysis by pipette or hydrometer	nr	—	—	—	€77.96	€77.96	£59.55	AI	All-in
<i>Chemical content</i>										
202	organic matter	nr	—	—	—	€62.38	€62.38	£47.65	AI	All-in
203	sulphate	nr	—	—	—	€42.86	€42.86	£32.74	AI	All-in
204	pH value	nr	—	—	—	€13.65	€13.65	£10.43	AI	All-in
205	contaminants; Comprehensive	nr	—	—	—	€487.41	€487.41	£372.31	AI	All-in
206	contaminants; Abbreviated	nr	—	—	—	€341.16	€341.16	£260.60	AI	All-in
207	contaminants; Mini, Screening	nr	—	—	—	€282.71	€282.71	£215.95	AI	All-in
208	contaminants; nitrogen herbicides	nr	—	—	—	€253.45	€253.45	£193.60	AI	All-in
209	contaminants; organophosphorus pesticides	nr	—	—	—	€214.45	€214.45	£163.81	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS B: GROUND INVESTIGATION										
210	contaminants; organochlorine pesticides	nr	—	—	—	€214.45	€214.45	£163.81	AI	All-in
<i>Compaction</i>										
212	standard	nr	—	—	—	€253.44	€253.44	£193.59	AI	All-in
213	heavy	nr	—	—	—	€253.45	€253.45	£193.60	AI	All-in
214	vibratory	nr	—	—	—	€282.71	€282.71	£215.95	AI	All-in
<i>Permeability</i>										
216	falling head	nr	—	—	—	€116.99	€116.99	£89.36	AI	All-in
<i>Soil strength (continued)</i>										
219	quick undrained triaxial; set of three 38 mm dia. specimens	nr	—	—	—	€58.48	€58.48	£44.67	AI	All-in
220	shear box; peak only; size of shearbox 100 x 100 mm	nr	—	—	—	€73.10	€73.10	£55.84	AI	All-in
221	California bearing ratio; typical	nr	—	—	—	€85.79	€85.79	£65.53	AI	All-in
<i>Rock strength</i>										
223	point load test; minimum 5 kg sample	nr	—	—	—	€125.98	€125.98	£96.23	AI	All-in
08 PROFESSIONAL SERVICES										
<i>General</i>										
226	Technician	hr	—	—	—	€80.26	€80.26	£61.31	AI	All-in
227	Technician engineer	hr	—	—	—	€110.10	€110.10	£84.10	AI	All-in
<i>Engineer or geologist</i>										
229	graduate	hr	—	—	—	€110.10	€110.10	£84.10	AI	All-in
230	chartered	hr	—	—	—	€136.52	€136.52	£104.28	AI	All-in
231	principal or consultant	hr	—	—	—	€182.90	€182.90	£139.71	AI	All-in
<i>Visits to the Site</i>										
233	technician	nr	—	—	—	€80.26	€80.26	£61.31	AI	All-in
234	technician engineer/graduate engineer or geologist	nr	—	—	—	€110.10	€110.10	£84.10	AI	All-in
235	chartered engineer	nr	—	—	—	€136.52	€136.52	£104.28	AI	All-in
236	principal or consultant	nr	—	—	—	€182.90	€182.90	£139.71	AI	All-in
237	Overnight stays in connection with visits to the site technician	nr	—	—	—	€153.42	€153.42	£117.19	AI	All-in
238	technician engineer/graduate engineer or geologist	nr	—	—	—	€152.71	€152.71	£116.65	AI	All-in
239	chartered engineer/senior geologist	nr	—	—	—	€198.89	€198.89	£151.92	AI	All-in
240	principal or consultant	nr	—	—	—	€198.89	€198.89	£151.92	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS C: GEOTECHNICAL AND OTHER SPECIALIST PROCESSES										
01 DRILLING FOR GROUT HOLES										
245	Establishment of standard drilling plant and equipment and removal on completion	item	—	—	—	€21,114.28	€21,114.28	£16,128.32	AI	All-in
246	Rate per hole	nr	—	—	—	€211.14	€211.14	£161.28	AI	All-in
247	Standing time	hour	—	—	—	€460.46	€460.46	£351.73	AI	All-in
248	Multiple water pressure tests	nr	—	—	—	€14.09	€14.09	£10.76	AI	All-in
<i>Drilling through material other than rock or artificial hard material; vertically downwards</i>										
250	depth ne 5 m	m	—	—	—	€40.27	€40.27	£30.76	AI	All-in
251	depth 5-10 m	m	—	—	—	€46.62	€46.62	£35.61	AI	All-in
252	depth 10-20 m	m	—	—	—	€55.23	€55.23	£42.19	AI	All-in
253	depth 20-30 m	m	—	—	—	€67.56	€67.56	£51.61	AI	All-in
<i>Downwards at an angle 0-45 deg to the vertical</i>										
255	depth ne 5 m	m	—	—	—	€40.27	€40.27	£30.76	AI	All-in
256	depth 5-10 m	m	—	—	—	€46.62	€46.62	£35.61	AI	All-in
257	depth 10-20 m	m	—	—	—	€55.23	€55.23	£42.19	AI	All-in
258	depth 20-30 m	m	—	—	—	€67.56	€67.56	£51.61	AI	All-in
<i>Horizontally or downwards at an angle less than 45 deg to the horizontal</i>										
260	depth ne 5 m	m	—	—	—	€40.27	€40.27	£30.76	AI	All-in
261	depth 5-10 m	m	—	—	—	€46.62	€46.62	£35.61	AI	All-in
262	depth 10-20 m	m	—	—	—	€55.23	€55.23	£42.19	AI	All-in
263	depth 20-30 m	m	—	—	—	€67.56	€67.56	£51.61	AI	All-in
<i>Upwards at an angle 0-45 deg to the horizontal</i>										
265	depth ne 5 m	m	—	—	—	€66.33	€66.33	£50.67	AI	All-in
266	depth 5-10 m	m	—	—	—	€80.68	€80.68	£61.63	AI	All-in
267	depth 10-20 m	m	—	—	—	€86.05	€86.05	£65.73	AI	All-in
268	depth 20-30 m	m	—	—	—	€91.80	€91.80	£70.12	AI	All-in
<i>Upwards at an angle less than 45 deg to the vertical</i>										
270	depth ne 5 m	m	—	—	—	€66.33	€66.33	£50.67	AI	All-in
271	depth 5-10 m	m	—	—	—	€80.68	€80.68	£61.63	AI	All-in
272	depth 10-20 m	m	—	—	—	€86.05	€86.05	£65.73	AI	All-in
273	depth 20-30 m	m	—	—	—	€91.80	€91.80	£70.12	AI	All-in
<i>Drilling through rock or artificial hard material; vertically downwards</i>										
275	depth ne 5 m	m	—	—	—	€43.12	€43.12	£32.94	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS C: GEOTECHNICAL AND OTHER SPECIALIST PROCESSES										
276	depth 5-10 m	m	—	—	—	€52.94	€52.94	£40.44	AI	All-in
277	depth 10-20 m	m	—	—	—	€64.42	€64.42	£49.21	AI	All-in
278	depth 20-30 m	m	—	—	—	€80.53	€80.53	£61.51	AI	All-in
<i>Drilling through rock or artificial hard material; downwards at an angle 0-45 deg to the vertical</i>										
280	depth ne 5 m	m	—	—	—	€43.12	€43.12	£32.94	AI	All-in
281	depth 5-10 m	m	—	—	—	€52.94	€52.94	£40.44	AI	All-in
282	depth 10-20 m	m	—	—	—	€64.42	€64.42	£49.21	AI	All-in
283	depth 20-30 m	m	—	—	—	€80.53	€80.53	£61.51	AI	All-in
<i>Drilling through rock or artificial hard material; horizontally or downwards at an angle less than 45 deg to the horizontal</i>										
285	depth ne 5 m	m	—	—	—	€43.12	€43.12	£32.94	AI	All-in
286	depth 5-10 m	m	—	—	—	€52.94	€52.94	£40.44	AI	All-in
287	depth 10-20 m	m	—	—	—	€64.42	€64.42	£49.21	AI	All-in
288	depth 20-30 m	m	—	—	—	€80.53	€80.53	£61.51	AI	All-in
<i>Drilling through rock or artificial hard material; upwards at an angle 0-45 deg to the horizontal</i>										
290	depth ne 5 m	m	—	—	—	€48.41	€48.41	£36.98	AI	All-in
291	depth 5-10 m	m	—	—	—	€91.80	€91.80	£70.12	AI	All-in
292	depth 10-20 m	m	—	—	—	€104.34	€104.34	£79.70	AI	All-in
293	depth 20-30 m	m	—	—	—	€117.08	€117.08	£89.43	AI	All-in
<i>Drilling through rock or artificial hard material; upwards at an angle less than 45 deg to the horizontal (continued)</i>										
296	depth ne 5 m	m	—	—	—	€48.41	€48.41	£36.98	AI	All-in
297	depth 5-10 m	m	—	—	—	€91.80	€91.80	£70.12	AI	All-in
298	depth 10-20 m	m	—	—	—	€104.34	€104.34	£79.70	AI	All-in
299	depth 20-30 m	m	—	—	—	€117.08	€117.08	£89.43	AI	All-in
04 GROUT MATERIALS AND INJECTION										
<i>Materials</i>										
303	ordinary portland cement	t	—	—	—	€262.73	€262.73	£200.69	AI	All-in
304	sulphate-resistant cement	t	—	—	—	€267.51	€267.51	£204.34	AI	All-in
305	cement grout	t	—	—	—	€388.36	€388.36	£296.65	AI	All-in
306	pulverised fuel ash	t	—	—	—	€37.66	€37.66	£28.77	AI	All-in
307	sand	t	—	—	—	€49.39	€49.39	£37.73	AI	All-in
308	pea gravel	t	—	—	—	€49.39	€49.39	£37.73	AI	All-in
309	bentonite (2:1)	t	—	—	—	€339.21	€339.21	£259.11	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS C: GEOTECHNICAL AND OTHER SPECIALIST PROCESSES										
<i>Injection</i>										
311	establishment of standard injection plant and removal on completion	item	—	—	—	€23,729.45	€23,729.45	£18,125.94	AI	All-in
312	standing time	hr	—	—	—	€460.46	€460.46	£351.73	AI	All-in
313	number of injections	nr	—	—	—	€143.22	€143.22	£109.40	AI	All-in
314	neat cement grout	t	—	—	—	€243.44	€243.44	£185.95	AI	All-in
315	cement/PFA grout	t	—	—	—	€149.67	€149.67	£114.33	AI	All-in
05 DIAPHRAGM WALLS										
319	Establishment of standard plant and equipment including bentonite storage tanks and removal on completion	item	—	—	—	€718,849.42	€718,849.42	£549,099.11	AI	All-in
320	Standing time	hour	—	—	—	€1,841.85	€1,841.85	£1,406.91	AI	All-in
321	Excavation, disposal of soil and placing of concrete	m3	—	—	—	€933.60	€933.60	£713.14	AI	All-in
322	Provide and place reinforcement cages	tonne	—	—	—	€1,591.29	€1,591.29	£1,215.52	AI	All-in
323	Excavate/chisel in hard material/rock	hour	—	—	—	€2,067.54	€2,067.54	£1,579.31	AI	All-in
324	Waterproofed joints	m	—	—	—	€13.80	€13.80	£10.54	AI	All-in
325	Guide walls (twin)	m	—	—	—	€1,127.92	€1,127.92	£861.57	AI	All-in
06 GROUND REINFORCEMENT										
329	Establishment of standard plant and equipment and removal on completion	item	—	—	—	€23,729.45	€23,729.45	£18,125.94	AI	All-in
330	Standing time	hour	—	—	—	€460.46	€460.46	£351.73	AI	All-in
<i>Ground anchorages; temporary or permanent</i>										
332	15.0 m maximum depth; in rock, alluvial or clay; 0-50 t load	m	—	—	—	€81.59	€81.59	£62.32	AI	All-in
333	15.0 m maximum depth; in rock or alluvial; 50-90 t load	m	—	—	—	€115.23	€115.23	£88.02	AI	All-in
334	15.0 m maximum depth; in rock only; 90-150 t load	m	—	—	—	€237.07	€237.07	£181.09	AI	All-in
<i>Temporary tendons</i>										
336	in rock, alluvial or clay; 0-50 t load	m	—	—	—	€62.52	€62.52	£47.76	AI	All-in
337	in rock or alluvial; 50-90 t load	m	—	—	—	€90.49	€90.49	£69.12	AI	All-in
338	in rock only; 90-150 t load	m	—	—	—	€120.11	€120.11	£91.75	AI	All-in
<i>Permanent tendons</i>										
340	in rock, alluvial or clay; 0-50 t load	m	—	—	—	€62.52	€62.52	£47.76	AI	All-in
341	in rock or alluvial; 50-90 t load	m	—	—	—	€90.49	€90.49	£69.12	AI	All-in
342	in rock only; 90-150 t load	m	—	—	—	€192.17	€192.17	£146.79	AI	All-in
07 SAND, BAND AND WICK DRAINS										
346	Establishment of standard plant and equipment and removal on completion	item	—	—	—	€14,237.68	€14,237.68	£10,875.57	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS C: GEOTECHNICAL AND OTHER SPECIALIST PROCESSES										
347	Standing time	hour	—	—	—	€460.46	€460.46	£351.73	AI	All-in
348	Set up installation equipment at each drain position Install drains maximum depth 10-15 m	nr	—	—	—	€3.61	€3.61	£2.76	AI	All-in
349	Install drains maximum depth over 15 m	m	—	—	—	€3.36	€3.36	£2.57	AI	All-in
351	establishment of standard drilling plant and equipment and removal on completion	item	—	—	—	€4,828.15	€4,828.15	£3,688.02	AI	All-in
352	set up at each drain position	nr	—	—	—	€11.70	€11.70	£8.94	AI	All-in
353	drilling for vertical band drains up to a maximum depth of 3 m	m	—	—	—	€25.40	€25.40	£19.40	AI	All-in
08 VIBRO-FLOTATION AND DYNAMIC COMPACTION										
<i>Plant mobilization</i>										
361	establishment of standard plant and equipment and removal on completion	m	—	—	—	€9,490.16	€9,490.16	£7,249.14	AI	All-in
362	standing time	m	—	€370.98	—	—	€370.98	£317.24	SB	High
<i>Construct stone columns to a depth ne 4 m</i>										
364	dry formed	m	€115.81	—	—	—	€115.81	£73.82	SB	High
365	water jet formed	m	—	—	—	€641.34	€641.34	£489.89	AI	All-in
<i>Plate bearing test</i>										
367	ne 11 t or 2 hour duration	nr	—	—	—	€997.34	€997.34	£761.83	AI	All-in
368	zone specification testing	nr	—	—	—	€19,946.83	€19,946.83	£15,236.55	AI	All-in
<i>Vibro flotation</i>										
370	Depth not exceeding 5 m	m	€29.92	€65.87	—	€3,189.53	€3,285.32	£2,511.75	SP	Med
371	Depth: 5 m-10 m	m	€74.81	€34.85	—	€4,019.57	€4,129.23	£3,147.87	SP	Med
372	Depth: 10 m-20 m	m	€74.81	€63.02	—	€5,608.23	€5,746.06	£4,385.47	SP	Med
373	Depth: 30 m-40 m	m	€149.61	€69.68	—	€9,065.23	€9,284.52	£7,079.51	SP	Med
DYNAMIC COMPACTION										
378	Establishment of standard plant and equipment and removal on completion.	item	—	—	—	€25,790.88	€25,790.88	£19,700.58	AI	All-in
379	Ground treatment	m2	—	—	—	€4.05	€4.05	£3.09	AI	All-in
380	Laying free-draining granular blanket layer as both working surface and backfill material (300 mm thickness required of filter material)	m2	—	—	—	€19.69	€19.69	£15.04	AI	All-in
381	Control testing including levelling, piezometers and penetrameter testing	m2	—	—	—	€8.65	€8.65	£6.61	AI	All-in
382	Kentledge load test	nr	—	—	—	€18,469.60	€18,469.60	£14,108.16	AI	All-in
CONSOLIDATION OF ABANDONED MINE WORKINGS										
385	Transport plant, labour and all equipment to and from site (max. 50 miles)	item	—	—	—	€871.09	€871.09	£665.39	AI	All-in
<i>Drilling bore holes</i>										
387	move to each separate bore position; erect equipment; dismantle prior to next move	nr	—	—	—	€76.81	€76.81	£58.67	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS C: GEOTECHNICAL AND OTHER SPECIALIST PROCESSES										
388	drill 50 mm dia. bore holes	m	—	—	—	€21.35	€21.35	£16.31	AI	All-in
389	drill 100 mm dia. bore holes for pea gravel injection	m	—	—	—	€37.34	€37.34	£28.52	AI	All-in
390	extra for casing, when required	m	—	—	—	€31.98	€31.98	£24.43	AI	All-in
391	standing time for drilling rig and crew	hr	—	—	—	€213.39	€213.39	£163.00	AI	All-in
<i>Grouting drilled bore holes</i>										
393	connecting grout lines	m	—	—	—	€41.92	€41.92	£32.02	AI	All-in
394	injection of grout	t	—	—	—	€167.77	€167.77	£128.15	AI	All-in
395	add for pea gravel injection	t	—	—	—	€197.20	€197.20	£150.63	AI	All-in
396	standing time for grouting rig and crew	hour	—	—	—	€353.32	€353.32	£269.89	AI	All-in
<i>Provide materials for grouting</i>										
398	ordinary portland cement	t	—	—	—	€262.73	€262.73	£200.69	AI	All-in
399	sulphate-resistant cement	t	—	—	—	€267.51	€267.51	£204.34	AI	All-in
400	pulverised fuel ash (PFA)	t	—	—	—	€37.66	€37.66	£28.77	AI	All-in
401	sand	t	—	—	—	€49.39	€49.39	£37.73	AI	All-in
402	pea gravel	t	—	—	—	€411.67	€411.67	£314.46	AI	All-in
403	bentonite (2:1)	t	—	—	—	€339.21	€339.21	£259.11	AI	All-in
404	cement grout	t	—	—	—	€388.36	€388.36	£296.65	AI	All-in
<i>Capping to old shafts or similar; reinforced concrete grade C20P, 20 mm aggregate; thickness</i>										
406	ne 150 mm	m3	—	—	—	€409.67	€409.67	£312.93	AI	All-in
407	150-300 mm	m3	—	—	—	€397.98	€397.98	£304.00	AI	All-in
408	300-500 mm	m3	—	—	—	€386.26	€386.26	£295.05	AI	All-in
409	over 500 mm	m3	—	—	—	€316.03	€316.03	£241.40	AI	All-in
<i>Mild steel bars BS4449; supplied in bent and cut lengths</i>										
411	6 mm nominal size	t	—	—	—	€2,086.75	€2,086.75	£1,593.98	AI	All-in
412	8 mm nominal size	t	—	—	—	€2,086.77	€2,086.77	£1,594.00	AI	All-in
413	10 mm nominal size	t	—	—	—	€2,086.77	€2,086.77	£1,594.00	AI	All-in
414	12 mm nominal size	t	—	—	—	€2,086.77	€2,086.77	£1,594.00	AI	All-in
415	16 mm nominal size	t	—	—	—	€2,086.77	€2,086.77	£1,594.00	AI	All-in
416	20 mm nominal size	t	—	—	—	€2,086.77	€2,086.77	£1,594.00	AI	All-in
<i>High yield steel bars BS4449 or 4461; supplied in bent and cut lengths</i>										
418	6 mm nominal size	t	—	—	—	€2,086.75	€2,086.75	£1,593.98	AI	All-in
419	8 mm nominal size	t	—	—	—	€2,086.77	€2,086.77	£1,594.00	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS C: GEOTECHNICAL AND OTHER SPECIALIST PROCESSES										
420	10 mm nominal size	†	—	—	—	€2,086.77	€2,086.77	£1,594.00	AI	All-in
421	12 mm nominal size	†	—	—	—	€2,086.77	€2,086.77	£1,594.00	AI	All-in
422	16 mm nominal size	†	—	—	—	€2,086.77	€2,086.77	£1,594.00	AI	All-in
<i>High yield steel bars BS4449 or 4461; supplied in bent and cut lengths (continued)</i>										
424	20 mm nominal size	†	—	—	—	€2,086.77	€2,086.77	£1,594.00	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS D: DEMOLITION AND SITE CLEARANCE										
01 SITE CLEARANCE										
<i>Clear site vegetation</i>										
429	generally	ha	—	—	—	€2,452.30	€2,452.30	£1,873.21	AI	All-in
430	Invasive plant species	ha	—	—	—	€6,759.13	€6,759.13	£5,163.02	AI	All-in
431	areas below tidal level	ha	—	—	—	€8,261.20	€8,261.20	£6,310.39	AI	All-in
<i>Drilling with rotary percussion drills</i>										
435	105-110 mm dia.; hard rock	m	—	—	—	€33.34	€33.34	£25.47	AI	All-in
436	105-110 mm dia.; sandstone	m	—	—	—	€16.78	€16.78	£12.82	AI	All-in
437	125 mm dia.; hard rock	m	—	—	—	€26.29	€26.29	£20.08	AI	All-in
438	125 mm dia.; sandstone	m	—	—	—	€23.80	€23.80	£18.18	AI	All-in
439	165 mm dia.; hard rock	m	—	—	—	€27.22	€27.22	£20.79	AI	All-in
440	165 mm dia.; sandstone Drilling and blasting in open cut for bulk excavation	m	—	—	—	€30.14	€30.14	£23.02	AI	All-in
<i>Drilling and blasting in open cut for bulk excavation excluding cost of excavation or trimming</i>										
442	hard rock	m	—	—	—	€6.86	€6.86	£5.24	AI	All-in
443	sandstone	m	—	—	—	€10.37	€10.37	£7.92	AI	All-in
<i>Drilling and blasting for quarry operations with face height exceeding 10 m</i>										
445	hard rock	m	—	—	—	€7.20	€7.20	£5.50	AI	All-in
446	sandstone	m	—	—	—	€7.20	€7.20	£5.50	AI	All-in
<i>Drilling and blasting in trenches excluding cost of excavation or trimming</i>										
448	trench width ne 1.0 m	m	—	—	—	€57.24	€57.24	£43.72	AI	All-in
449	trench width 1.0-1.5 m	m	—	—	—	€50.04	€50.04	£38.22	AI	All-in
450	trench width over 1.5 m	m	—	—	—	€42.05	€42.05	£32.12	AI	All-in
<i>Secondary blasting to boulders</i>										
452	pop shooting	m	—	—	—	€18.03	€18.03	£13.77	AI	All-in
453	plaster shooting	m	—	—	—	€9.64	€9.64	£7.36	AI	All-in
02 TREES										
<i>Remove trees</i>										
457	girth 500 mm-1 m	nr	—	—	—	€88.03	€88.03	£67.24	AI	All-in
458	girth 1-2 m	nr	—	—	—	€149.49	€149.49	£114.19	AI	All-in
459	girth 2-3 m	nr	—	—	—	€518.22	€518.22	£395.85	AI	All-in
460	girth 3-5 m	nr	—	—	—	€1,876.91	€1,876.91	£1,433.69	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS D: DEMOLITION AND SITE CLEARANCE										
461	girth 7 m	nr	—	—	—	€2,631.00	€2,631.00	£2,009.71	AI	All-in
03 STUMPS										
<i>Remove stumps and cart away; Clearance of stumps</i>										
464	dia. 150-500 mm	nr	—	—	—	€91.43	€91.43	£69.84	AI	All-in
465	dia. 500 mm-1 m	nr	—	—	—	€172.72	€172.72	£131.93	AI	All-in
466	dia. 2 m	nr	—	—	—	€260.76	€260.76	£199.18	AI	All-in
<i>Clearance of stumps; backfilling holes with topsoil from site</i>										
468	dia. 150-500 mm	nr	—	—	—	€111.08	€111.08	£84.85	AI	All-in
469	dia. 500 mm-1 m	nr	—	—	—	€245.52	€245.52	£187.54	AI	All-in
470	dia. 2 m	nr	—	—	—	€528.29	€528.29	£403.54	AI	All-in
<i>Clearance of stumps; backfilling holes with imported hardcore</i>										
472	dia. 150-500 mm	nr	—	—	—	€129.37	€129.37	£98.82	AI	All-in
473	dia. 500 mm-1 m	nr	—	—	—	€449.89	€449.89	£343.65	AI	All-in
474	dia. 2 m	nr	—	—	—	€1,481.58	€1,481.58	£1,131.72	AI	All-in
04 BUILDINGS										
<i>Demolish building to ground level and dispose off site</i>										
478	brickwork with timber floor and roof	m3	—	—	—	€14.18	€14.18	£10.83	AI	All-in
479	brickwork with concrete floor and roof	m3	—	—	—	€23.64	€23.64	£18.06	AI	All-in
480	masonry with timber floor and roof	m3	—	—	—	€18.54	€18.54	£14.16	AI	All-in
481	reinforced concrete frame with brick infill	m3	—	—	—	€24.70	€24.70	£18.87	AI	All-in
482	steel frame with brick cladding	m3	—	—	—	€13.42	€13.42	£10.25	AI	All-in
483	steel frame with sheet cladding timber	m3	—	—	—	€12.78	€12.78	£9.76	AI	All-in
484	(unlabelled row following steel frame with sheet cladding timber)	m3	—	—	—	€11.46	€11.46	£8.75	AI	All-in
<i>Demolish buildings with asbestos linings to ground level and dispose off site</i>										
486	brick with concrete floor and roof	m3	—	—	—	€57.50	€57.50	£43.92	AI	All-in
487	reinforced concrete frame with brick infill	m3	—	—	—	€59.84	€59.84	£45.71	AI	All-in
488	steel frame with brick cladding	m3	—	—	—	€32.73	€32.73	£25.00	AI	All-in
489	steel frame with sheet cladding	m3	—	—	—	€33.99	€33.99	£25.96	AI	All-in
05 OTHER STRUCTURES										
492	Demolish walls to ground level and dispose off site reinforced concrete wall	m3	—	—	—	€317.04	€317.04	£242.17	AI	All-in
493	brick or masonry wall	m3	—	—	—	€146.74	€146.74	£112.09	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS D: DEMOLITION AND SITE CLEARANCE										
494	brick or masonry retaining wall	m3	—	—	—	€179.33	€179.33	£136.98	AI	All-in
06 PIPELINES										
<i>Removal of redundant services</i>										
497	electric cable; LV	m	—	—	—	€5.47	€5.47	£4.18	AI	All-in
498	75 mm dia. water main; low pressure	m	—	—	—	€10.96	€10.96	£8.37	AI	All-in
<i>Removal of redundant services (continued)</i>										
500	150 mm dia. gas main; low pressure	m	—	—	—	€13.14	€13.14	£10.04	AI	All-in
501	earthenware ducts; one way	m	—	—	—	€5.47	€5.47	£4.18	AI	All-in
502	earthenware ducts; two way	m	—	—	—	€10.97	€10.97	£8.38	AI	All-in
503	100 or 150 mm dia. sewer or drain	m	—	—	—	€23.59	€23.59	£18.02	AI	All-in
504	225 mm dia. sewer or drain	m	—	—	—	€34.30	€34.30	£26.20	AI	All-in
505	300 mm dia. sewer or drain	m	—	—	—	€38.59	€38.59	£29.48	AI	All-in
506	450 mm dia. sewer or drain	m	—	—	—	€47.14	€47.14	£36.01	AI	All-in
507	750 mm dia. sewer or drain	m	—	—	—	€59.96	€59.96	£45.80	AI	All-in
508	extra for breaking up concrete surround	m	—	—	—	€59.96	€59.96	£45.80	AI	All-in
<i>Grouting redundant drains or sewers</i>										
510	100 mm dia.	m	—	—	—	€13.14	€13.14	£10.04	AI	All-in
511	150 mm dia.	m	—	—	—	€32.14	€32.14	£24.55	AI	All-in
512	225 mm dia.	m	—	—	—	€75.00	€75.00	£57.29	AI	All-in
513	manhole chambers	m3	—	—	—	€1,821.37	€1,821.37	£1,391.27	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS E: EARTHWORKS										
01 EXCAVATION BY DREDGING										
<i>In tidal locations, creating new channels on approaches to quays and similar locations or within dock systems</i>										
589	approximate daily cost of backhoe dredger and two hopper barges £12,500; average production 100 m ³ /hr, 1,500 m ³ /day; locate, load, deposit and relocate	m ³	€6.48	€10.19	—	—	€16.66	£12.84	AC	Low
<i>For general bed lowering or in maintaining shipping channels in rivers, estuaries or deltas</i>										
592	locate, load, deposit and relocate	tonne	€2.62	€4.13	—	—	€6.75	£5.20	AC	Low
<i>Harbour bed control</i>										
595	average pumping capacity of silt/sand type materials containing maximum 30% volume of solids would be about 8,000 m ³ /day based on 24 hour working. Daily cost (hire basis) in the region of £20,000 including all floating equipment and discharge pipes, maintenance and all labour and plant to service but excluding mobilization/ initial set-up and demobilization costs (minimum £10,000).	m ³	€2.42	€3.80	—	—	€6.22	£4.79	AC	Low
<i>For use in lakes, canals, rivers, industrial lagoons and from silted locations in dock systems</i>										
598	average pumping output 30 m ³ per hour and approximate average costs (excluding mobilization and demobilization costs ranging between £3,000 and £6,000 apiece)	m ³	€4.46	€6.98	—	—	€11.44	£8.81	AC	Low
02 EXCAVATION FOR CUTTINGS										
<i>Excavate topsoil (continued)</i>										
603	maximum depth ne 0.25 m	m ³	€3.47	€3.84	—	—	€7.30	£5.49	SB	High
<i>Excavate material other than topsoil, rock or artificial hard material</i>										
605	ne 0.25 m maximum depth	m ³	€3.47	€3.84	—	—	€7.30	£5.49	SB	High
606	0.25-0.5 m maximum depth	m ³	€3.47	€3.84	—	—	€7.30	£5.49	SB	High
607	0.5-1.0 m maximum depth	m ³	€4.63	€4.96	—	—	€9.59	£7.19	SB	High
608	1.0-2.0 m maximum depth	m ³	€6.95	€7.53	—	—	€14.48	£10.87	SB	High
609	2.0-5.0 m maximum depth	m ³	€11.58	€12.50	—	—	€24.08	£18.07	SB	High
610	5.0-10.0 m maximum depth	m ³	€23.15	€25.17	—	—	€48.32	£36.28	SB	High
611	10.0-15.0 m maximum depth	m ³	€33.57	€36.40	—	—	€69.97	£52.53	SB	High
<i>Excavate rock (medium hard)</i>										
614	ne 0.25 m maximum depth	m ³	€35.88	€38.94	—	—	€74.82	£56.17	SB	High
615	0.25-0.5 m maximum depth	m ³	€49.78	€54.00	—	—	€103.78	£77.91	SB	High
616	0.5-1.0 m maximum depth	m ³	€67.13	€72.77	—	—	€139.90	£105.02	SB	High
617	1.0-2.0 m maximum depth	m ³	€92.59	€100.62	—	—	€193.20	£145.06	SB	High
<i>Excavate unreinforced concrete exposed at the commencing surface</i>										
619	ne 0.25 m maximum depth	m ³	€65.98	€71.64	—	—	€137.62	£103.32	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS E: EARTHWORKS										
620	0.25-0.5 m maximum depth	m3	€69.45	€75.33	—	—	€144.78	£108.69	SB	High
621	0.5-1.0 m maximum depth	m3	€77.54	€84.14	—	—	€161.68	£121.38	SB	High
622	1.0-2.0 m maximum depth	m3	€81.03	€87.83	—	—	€168.86	£126.76	SB	High
<i>Excavate reinforced concrete exposed at the commencing surface</i>										
624	ne 0.25 m maximum depth	m3	€104.17	€113.01	—	—	€217.18	£163.04	SB	High
625	0.25-0.5 m maximum depth	m3	€104.17	€113.01	—	—	€217.18	£163.04	SB	High
626	0.5-1.0 m maximum depth	m3	€109.95	€119.27	—	—	€229.22	£172.08	SB	High
627	1.0-2.0 m maximum depth	m3	€125.00	€135.60	—	—	€260.60	£195.64	SB	High
<i>Excavate unreinforced concrete not exposed at the commencing surface</i>										
629	ne 0.25 m maximum depth	m3	€75.24	€81.60	—	—	€156.84	£117.74	SB	High
630	0.25-0.5 m maximum depth	m3	€77.54	€84.14	—	—	€161.68	£121.38	SB	High
631	0.5-1.0 m maximum depth	m3	€79.87	€86.71	—	—	€166.58	£125.06	SB	High
632	1.0-2.0 m maximum depth	m3	€83.33	€90.41	—	—	€173.74	£130.43	SB	High
03 EXCAVATION FOR FOUNDATIONS										
<i>Excavate topsoil</i>										
636	maximum depth ne 0.25 m	m3	€3.09	€3.84	—	—	€6.93	£5.25	SB	High
<i>Excavate material other than topsoil, rock or artificial hard material</i>										
638	0.25-0.5 m deep	m3	€5.15	€6.37	—	—	€11.52	£8.73	SB	High
639	0.5-1.0 m deep	m3	€6.17	€7.53	—	—	€13.70	£10.37	SB	High
640	1.0-2.0 m deep	m3	€7.20	€8.70	—	—	€15.90	£12.03	SB	High
641	2.0-5.0 m deep	m3	€12.33	€15.06	—	—	€27.39	£20.74	SB	High
642	5.0-10.0 m deep	m3	€23.64	€28.97	—	—	€52.61	£39.84	SB	High
<i>Excavate unreinforced concrete exposed at the commencing surface</i>										
645	ne 0.25 m maximum depth	m3	€61.68	€75.33	—	—	€137.02	£103.74	SB	High
646	0.25-0.5 m maximum depth	m3	€67.85	€82.88	—	—	€150.72	£114.12	SB	High
647	0.5-1.0 m maximum depth	m3	€74.01	€90.41	—	—	€164.42	£124.49	SB	High
648	1.0-2.0 m maximum depth	m3	€82.23	€100.62	—	—	€182.85	£138.46	SB	High
<i>Excavate reinforced concrete exposed at the commencing surface</i>										
650	ne 0.25 m maximum depth	m3	€96.64	€117.86	—	—	€214.50	£162.39	SB	High
651	0.25-0.5 m maximum depth	m3	€100.75	€123.21	—	—	€223.95	£169.58	SB	High
652	0.5-1.0 m maximum depth	m3	€102.80	€125.50	—	—	€228.30	£172.85	SB	High
653	1.0-2.0 m maximum depth	m3	€106.91	€130.75	—	—	€237.66	£179.96	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS E: EARTHWORKS										
<i>Excavate tarmacadam exposed at the commencing surface</i>										
655	ne 0.25 m maximum depth	m3	€30.84	€37.67	—	—	€68.51	£51.87	SB	High
656	0.25-0.5 m maximum depth	m3	€34.95	€42.53	—	—	€77.48	£58.65	SB	High
657	0.5-1.0 m maximum depth	m3	€38.04	€46.37	—	—	€84.41	£63.90	SB	High
658	1.0-2.0 m maximum depth	m3	€41.12	€50.06	—	—	€91.18	£69.02	SB	High
<i>Excavate unreinforced concrete not exposed at the commencing surface</i>										
660	ne 0.25 m maximum depth	m3	€71.96	€87.73	—	—	€159.69	£120.89	SB	High
661	0.25-0.5 m maximum depth	m3	€87.38	€106.64	—	—	€194.02	£146.89	SB	High
662	0.5-1.0 m maximum depth	m3	€98.69	€120.54	—	—	€219.23	£165.99	SB	High
663	1.0-2.0 m maximum depth	m3	€104.86	€128.07	—	—	€232.93	£176.36	SB	High
04 GENERAL EXCAVATION										
<i>Excavate topsoil</i>										
667	maximum depth ne 0.25 m	m3	€3.28	€3.84	—	—	€7.11	£5.37	SB	High
<i>Excavate material other than topsoil, rock or artificial hard material</i>										
669	ne 0.25 m maximum depth	m3	€3.28	€3.70	—	—	€6.97	£5.25	SB	High
670	0.25-0.5 m maximum depth	m3	€3.28	€3.84	—	—	€7.11	£5.37	SB	High
671	0.5-1.0 m maximum depth	m3	€4.38	€4.96	—	—	€9.34	£7.03	SB	High
672	1.0-2.0 m maximum depth	m3	€6.57	€7.53	—	—	€14.10	£10.63	SB	High
673	2.0-5.0 m maximum depth	m3	€10.95	€12.50	—	—	€23.45	£17.67	SB	High
674	5.0-10.0 m maximum depth	m3	€21.88	€25.17	—	—	€47.05	£35.47	SB	High
675	10.0-15.0 m maximum depth	m3	€31.74	€36.40	—	—	€68.14	£51.36	SB	High
<i>Excavate rock (medium hard)</i>										
678	ne 0.25 m maximum depth	m3	€33.92	€38.94	—	—	€72.86	£54.92	SB	High
679	0.25-0.5 m maximum depth	m3	€47.06	€54.00	—	—	€101.07	£76.18	SB	High
680	0.5-1.0 m maximum depth	m3	€63.47	€72.77	—	—	€136.24	£102.69	SB	High
681	1.0-2.0 m maximum depth	m3	€87.55	€100.62	—	—	€188.17	£141.85	SB	High
<i>Excavate unreinforced concrete exposed at the commencing surface</i>										
683	ne 0.25 m maximum depth	m3	€62.37	€71.64	—	—	€134.01	£101.02	SB	High
<i>Excavate unreinforced concrete exposed at the commencing surface (continued)</i>										
685	0.25-0.5 m maximum depth	m3	€65.65	€75.33	—	—	€140.98	£106.27	SB	High
686	0.5-1.0 m maximum depth	m3	€73.32	€84.14	—	—	€157.46	£118.69	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS E: EARTHWORKS										
687	1.0-2.0 m maximum depth	m3	€76.60	€87.83	—	—	€164.44	£123.94	SB	High
<i>Excavate reinforced concrete exposed at the commencing surface</i>										
689	ne 0.25 m maximum depth	m3	€98.49	€113.01	—	—	€211.50	£159.42	SB	High
690	0.25-0.5 m maximum depth	m3	€98.49	€113.01	—	—	€211.50	£159.42	SB	High
691	0.5-1.0 m maximum depth	m3	€103.96	€119.27	—	—	€223.23	£168.26	SB	High
692	1.0-2.0 m maximum depth	m3	€118.19	€135.60	—	—	€253.79	£191.30	SB	High
<i>Excavate unreinforced concrete not exposed at the commencing surface</i>										
694	ne 0.25 m maximum depth	m3	€71.13	€81.60	—	—	€152.73	£115.12	SB	High
695	0.25-0.5 m maximum depth	m3	€73.32	€84.14	—	—	€157.46	£118.69	SB	High
696	0.5-1.0 m maximum depth	m3	€75.50	€86.71	—	—	€162.21	£122.28	SB	High
697	1.0-2.0 m maximum depth	m3	€78.80	€90.41	—	—	€169.20	£127.54	SB	High
EARTH MOVING										
<i>Dragline (for excavations requiring a long reach and long discharge, mainly in clearing streams and rivers)</i>										
704	bucket capacity ne 1.15 m3	m3	€4.22	€8.35	—	—	€12.57	£9.83	SB	High
705	bucket capacity ne 2.00 m3	m3	€2.12	€7.39	—	—	€9.51	£7.67	SB	High
706	bucket capacity ne 3.00 m3	m3	€1.41	€6.69	—	—	€8.10	£6.62	SB	High
<i>Hydraulic backacter (for all types of excavation and loading, including trenches, breaking hard ground, etc.)</i>										
708	bucket capacity ne 0.40 m3	m3	€3.51	€4.54	—	—	€8.05	£6.12	SB	High
709	bucket capacity ne 1.00 m3	m3	€1.41	€2.74	—	—	€4.15	£3.24	SB	High
710	bucket capacity ne 1.60 m3	m3	€0.71	€2.76	—	—	€3.47	£2.81	SB	High
<i>Hydraulic face shovel (predominantly for excavating cuttings and embankments over 2 m high requiring high output)</i>										
712	bucket capacity ne 1.50 m3	m3	€2.82	€7.75	—	—	€10.58	£8.43	SB	High
713	bucket capacity ne 2.60 m3	m3	€1.41	€5.27	—	—	€6.69	£5.41	SB	High
714	bucket capacity ne 3.40 m3	m3	€0.71	€3.80	—	—	€4.51	£3.70	SB	High
715	bucket capacity ne 3.40 m3	m3	€0.71	€3.80	—	—	€4.51	£3.70	SB	High
<i>Tractor loader (for loading, carrying, placing materials, spreading and levelling, some site clearance operations and reducing levels)</i>										
717	bucket capacity ne 0.80 m3	m3	€1.41	€1.84	—	—	€3.25	£2.47	SB	High
718	bucket capacity ne 1.50 m3	m3	€0.71	€1.54	—	—	€2.25	£1.77	SB	High
719	bucket capacity ne 3.00 m3	m3	€0.49	€2.10	—	—	€2.59	£2.11	SB	High
<i>Multipurpose wheeled loader/backhoe (versatile machine for small to medium excavations, trenches, loading, carrying and back filling)</i>										
721	bucket capacity ne 0.76 m3	m3	€5.63	€4.55	—	—	€10.18	£7.48	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS E: EARTHWORKS										
722	bucket capacity ne 1.00 m3	m3	€4.22	€4.54	—	—	€8.76	£6.57	SB	High
<i>Loading loose material into transport by wheeled loader</i>										
726	ne 2.1 m3 capacity	m3	€1.41	€2.50	—	—	€3.91	£3.04	SB	High
727	ne 5.4 m3 capacity	m3	€0.71	€3.74	—	—	€4.45	£3.65	SB	High
728	ne 10.5 m3 capacity	m3	€0.49	€3.43	—	—	€3.91	£3.24	SB	High
<i>Transport material within site by dump truck (rear dump)</i>										
730	ne 24 m3 heaped capacity, distance travelled ne 0.5 Km	m3	€2.12	€7.41	—	—	€9.53	£7.69	SB	High
731	add per 0.5 Km additional distance	m3/0.5 Km	€0.71	€2.47	—	—	€3.17	£2.56	SB	High
732	ne 57 m3 heaped capacity, distance travelled ne 0.5 Km	m3	€2.49	€8.65	—	—	€11.15	£8.99	SB	High
733	add per 0.5 Km additional distance	m3/0.5 Km	€2.49	€4.33	—	—	€6.82	£5.29	SB	High
<i>Transport material within site by dump truck (articulated)</i>										
735	ne 32 t payload, distance travelled ne 0.5 Km	m3	€3.33	€6.84	—	—	€10.17	£7.97	SB	High
736	add per 0.5 Km additional distance	m3/0.5 Km	€1.66	€3.41	—	—	€5.08	£3.98	SB	High
<i>Transport material within or off site by tipping lorry</i>										
738	ne 10 t payload, distance travelled ne 1 Km	m3	€3.06	€5.45	—	—	€8.51	£6.61	SB	High
739	add per 1 Km additional distance	m3/Km	€1.52	€2.72	—	—	€4.25	£3.30	SB	High
740	10-15 t payload, distance travelled ne 1 Km	m3	€2.45	€5.32	—	—	€7.77	£6.11	SB	High
741	add per 1 Km additional distance	m3/Km	€1.22	€2.65	—	—	€3.88	£3.05	SB	High
742	15-25 t payload, distance travelled ne 1 Km	m3	€2.12	€4.57	—	—	€6.69	£5.26	SB	High
743	add per 1 Km additional distance	m3/Km	€1.05	€2.29	—	—	€3.34	£2.63	SB	High
<i>Bulldozer up to 74 KW (CAT D4H sized machine used for site strip, reducing levels or grading and spreading materials over smaller sites)</i>										
747	average push one way 10 m	m3	€1.84	€3.23	—	—	€5.06	£3.93	SB	High
748	average push one way 30 m	m3	€4.89	€8.62	—	—	€13.51	£10.49	SB	High
749	average push one way 50 m	m3	€8.55	€15.09	—	—	€23.63	£18.35	SB	High
750	average push one way 100 m	m3	€17.73	€31.26	—	—	€48.98	£38.03	SB	High
<i>Bulldozer up to 104 KW (CAT D6E sized machine for reducing levels, excavating to greater depths at steeper inclines, grading surfaces, small cut and fill operations; maximum push 100 m)</i>										
752	average push one way 10 m	m3	€2.12	€5.39	—	—	€7.51	£5.96	SB	High
753	average push one way 30 m	m3	€4.93	€12.57	—	—	€17.50	£13.89	SB	High
754	average push one way 50 m	m3	€6.34	€16.16	—	—	€22.50	£17.86	SB	High
755	average push one way 100 m	m3	€13.38	€34.12	—	—	€47.50	£37.71	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS E: EARTHWORKS										
<i>Bull or Angle Dozer up to 212 KW (CAT D8N sized machine for high output, ripping and excavating by reducing levels at steeper inclines or in harder material than with D6E, larger cut and fill operations used in conjunction with towed or SP scrapers. Spreading and grading over large areas; maximum push 100 m)</i>										
757	average push one way 10 m	m3	€2.12	€9.94	—	—	€12.06	£9.85	SB	High
758	average push one way 30 m	m3	€4.22	€19.89	—	—	€24.11	£19.70	SB	High
759	average push one way 50 m	m3	€4.93	€23.20	—	—	€28.13	£22.98	SB	High
760	average push one way 100 m	m3	€7.75	€36.46	—	—	€44.21	£36.12	SB	High
<i>Motorized scraper, 15 m3 capacity (for excavating larger volumes over large haul lengths, excavating to reduce levels and also levelling ground, grading large sites, moving and tipping material including hard material - used in open cast sites)</i>										
762	average haul one way 500 m	m3	€0.28	€1.33	—	—	€1.62	£1.32	SB	High
763	average haul one way 1,000 m	m3	€0.42	€2.00	—	—	€2.42	£1.98	SB	High
764	average haul one way 2,000 m	m3	€0.56	€2.67	—	—	€3.23	£2.64	SB	High
765	average haul one way 3,000 m	m3	€0.71	€3.33	—	—	€4.04	£3.30	SB	High
<i>Twin engined motorized scraper, 16 m3 capacity</i>										
767	average haul one way 500 m	m3	€0.20	€1.34	—	—	€1.55	£1.28	SB	High
768	average haul one way 1,000 m	m3	€0.28	€1.80	—	—	€2.08	£1.72	SB	High
769	average haul one way 2,000 m	m3	€0.35	€2.25	—	—	€2.59	£2.14	SB	High
770	average haul one way 3,000 m	m3	€0.49	€3.15	—	—	€3.63	£3.00	SB	High
<i>Twin engined motorized scraper, 34 m3 capacity</i>										
772	average haul one way 500 m	m3	€0.14	€1.86	—	—	€2.00	£1.68	SB	High
773	average haul one way 1,000 m	m3	€0.20	€2.78	—	—	€2.99	£2.51	SB	High
774	average haul one way 2,000 m	m3	€0.20	€2.78	—	—	€2.99	£2.51	SB	High
775	average haul one way 3,000 m	m3	€0.28	€3.72	—	—	€4.00	£3.36	SB	High
<i>Excavate and load into skip or dumper bucket</i>										
779	loose material	m3	€78.19	—	—	—	€78.19	£49.84	SB	High
780	compacted soil or clay	m3	€121.94	—	—	—	€121.94	£77.73	SB	High
781	mass concrete or sandstone	m3	€116.13	—	—	—	€116.13	£74.03	SB	High
782	broken rock	m3	€114.19	—	—	—	€114.19	£72.79	SB	High
783	existing subbase or pipe surrounds	m3	€120.78	—	—	—	€120.78	£76.99	SB	High
<i>Excavate by hand using pneumatic equipment; excavate below ground using 1.80 m3/min single tool compressor and pneumatic breaker and load material into skip or dumper bucket</i>										
785	rock (medium drill)	m3	€19.36	€45.16	—	—	€64.52	£50.96	SB	High
786	brickwork or mass concrete	m3	€106.83	€57.78	—	—	€164.61	£117.51	SB	High
787	reinforced concrete	m3	€149.80	€78.38	—	—	€228.18	£162.52	SB	High
788	asphalt in carriageways	m3	€44.52	€31.55	—	—	€76.07	£55.36	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS E: EARTHWORKS										
<i>Comparative prices for ancillary equipment; excavate using 6 tonne to break out (JCB 3CX and Montalbert 125 breaker)</i>										
790	medium hard rock	m3	€26.28	€42.22	—	—	€68.49	£52.85	SB	High
791	brickwork or mass concrete	m3	€33.01	€51.47	—	—	€84.47	£65.05	SB	High
792	reinforced concrete	m3	€39.11	€61.00	—	—	€100.10	£77.09	SB	High
<i>Load material into skip or dumper bucket using a 11.5 tonne crawler backacter with 0.80 m3 rock bucket</i>										
794	medium hard rock	m3	€4.28	€6.81	—	—	€11.09	£8.55	SB	High
795	brickwork or mass concrete	m3	€4.89	€7.76	—	—	€12.66	£9.76	SB	High
796	reinforced concrete	m3	€5.51	€8.72	—	—	€14.23	£10.97	SB	High
05 EXCAVATION ANCILLARIES										
<i>Trimming topsoil; using D4H dozer</i>										
800	horizontal	m2	€2.15	€2.15	—	—	€4.30	£3.21	SB	High
801	10-45 deg to horizontal	m2	€2.68	€2.69	—	—	€5.37	£4.01	SB	High
<i>Trimming material other than topsoil, rock or artificial hard material; using D4H dozer, tractor loader or motor grader average rate</i>										
803	horizontal	m2	€2.15	€2.94	—	—	€5.08	£3.88	SB	High
804	10-45 deg to horizontal	m2	€2.15	€2.94	—	—	€5.08	£3.88	SB	High
805	45-90 deg to horizontal	m2	€3.22	€4.39	—	—	€7.60	£5.80	SB	High
<i>Trimming rock; using D6E dozer</i>										
807	horizontal	m2	€4.30	€71.85	—	—	€76.15	£64.18	SB	High
808	10-45 deg to horizontal	m2	€42.95	€71.85	—	—	€114.80	£88.82	SB	High
809	45-90 deg to horizontal	m2	€56.91	€95.20	—	—	€152.12	£117.69	SB	High
810	vertical	m2	€56.91	€95.20	—	—	€152.12	£117.69	SB	High
<i>Preparation of topsoil; using D4H dozer, tractor loader or motor grader average rate</i>										
812	horizontal	m2	€3.22	€3.94	—	—	€7.16	£5.42	SB	High
<i>Preparation of topsoil; using D4H dozer, tractor loader or motor grader average rate (continued)</i>										
814	10-45 deg to horizontal	m2	€3.22	€3.94	—	—	€7.16	£5.42	SB	High
<i>Preparation of material other than rock or artificial hard material; using D6E dozer, tractor loader or motor grader average rate</i>										
816	horizontal	m2	€3.22	€5.10	—	—	€8.31	£6.41	SB	High
817	10-45 deg to horizontal	m2	€3.22	€5.10	—	—	€8.31	£6.41	SB	High
818	45-90 deg to horizontal	m2	€3.22	€5.10	—	—	€8.31	£6.41	SB	High
<i>Preparation of rock; using D6E dozer</i>										
820	horizontal	m2	€42.95	€71.85	—	—	€114.80	£88.82	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS E: EARTHWORKS										
821	10-45 deg to horizontal	m2	€32.21	€53.89	—	—	€86.09	£66.61	SB	High
822	45-90 deg to horizontal	m2	€32.21	€53.89	—	—	€86.09	£66.61	SB	High
<i>Disposal of excavated topsoil</i>										
825	storage on site; 100 m maximum distance	m3	€3.51	€7.15	—	—	€10.66	£8.35	SB	High
826	removal; 5 km distance	m3	€7.75	€18.51	—	—	€26.26	£20.77	SB	High
827	removal; 15 km distance	m3	€14.79	€35.33	—	—	€50.12	£39.64	SB	High
<i>Disposal of excavated earth other than rock or artificial hard material</i>										
829	storage on site; 100 m maximum distance; using 22.5 t ADT	m3	€3.51	€7.15	—	—	€10.66	£8.35	SB	High
830	removal; 5 km distance; using 20 t tipper	m3	€8.46	€20.18	—	—	€28.64	£22.65	SB	High
831	removal; 15 km distance; using 20 t tipper	m3	€15.50	€37.01	—	—	€52.51	£41.53	SB	High
<i>Disposal of excavated rock or artificial hard material</i>										
833	storage on site; 100 m maximum distance; using 22.5 t ADT	m3	€4.22	€8.57	—	—	€12.79	£10.02	SB	High
834	removal; 5 km distance; using 20 t tipper	m3	€9.16	€21.87	—	—	€31.03	£24.54	SB	High
835	removal; 15 km distance; using 20 t tipper	m3	€16.21	€38.70	—	—	€54.90	£43.42	SB	High
<i>Add to the above rates where tipping charges apply</i>										
837	non-hazardous waste	m3	€30.64	€58.91	—	—	€89.55	£69.91	AE	Med
838	hazardous waste	m3	€91.91	€176.67	—	—	€268.59	£209.67	AE	Med
839	special waste	m3	€97.03	€186.52	—	—	€283.55	£221.35	AE	Med
840	contaminated liquid	m3	€122.55	€235.56	—	—	€358.11	£279.56	AE	Med
841	contaminated sludge	m3	€153.20	€294.51	—	—	€447.72	£349.51	AE	Med
<i>Add to the above rates where Landfill Tax applies</i>										
843	inactive or inert waste material	m3	€2.67	€5.12	—	—	€7.79	£6.08	AE	Med
844	other taxable waste material	m3	€82.96	€159.45	—	—	€242.40	£189.23	AE	Med
<i>Double handling of excavated topsoil; using 1.5 m3 tractor loader and 22.5 t ADT</i>										
847	300 m average distance moved	m3	€5.63	€11.90	—	—	€17.54	£13.77	SB	High
848	600 m average distance moved	m3	€7.04	€14.87	—	—	€21.92	£17.21	SB	High
849	1000 m average distance moved	m3	€8.46	€17.86	—	—	€26.31	£20.66	SB	High
<i>Double handling of excavated earth other than rock or artificial hard material; using 1.5 m3 tractor loader and 22.5 t ADT</i>										
851	300 m average distance moved	m3	€5.63	€11.90	—	—	€17.54	£13.77	SB	High
852	600 m average distance moved	m3	€7.04	€14.87	—	—	€21.92	£17.21	SB	High
853	1000 m average distance moved	m3	€8.46	€17.86	—	—	€26.31	£20.66	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS E: EARTHWORKS										
<i>Double handling of rock or artificial hard material; using 1.5 m3 tractor loader and 22.5 t ADT</i>										
855	300 m average distance moved	m3	€11.26	€23.80	—	—	€35.06	£27.53	SB	High
856	600 m average distance moved	m3	€12.68	€26.78	—	—	€39.45	£30.98	SB	High
857	1000 m average distance moved	m3	€14.09	€29.75	—	—	€43.84	£34.42	SB	High
<i>Excavation of material below the Final Surface and replacement of with</i>										
860	granular fill	m3	€64.43	€66.27	€144.50	—	€275.20	£221.31	SB	High
861	concrete Grade C7.5P	m3	€32.21	€33.14	€175.19	—	€240.54	£198.68	SB	High
<i>Miscellaneous</i>										
863	Timber supports left in	m2	€37.59	—	€18.07	—	€55.65	£39.41	SB	High
864	Metal supports left in	m2	€82.94	—	€23.61	—	€106.55	£73.06	SB	High
06 FILLING										
<i>Excavated topsoil; DfT specified type 5A; Filling</i>										
867	to structures	m3	€9.05	€16.20	—	—	€25.25	£19.62	SB	High
868	embankments	m3	€3.17	€5.66	—	—	€8.83	£6.86	SB	High
869	general	m3	€2.65	€4.76	—	—	€7.41	£5.76	SB	High
870	150 mm thick	m2	€0.88	€1.59	—	—	€2.47	£1.92	SB	High
871	250 mm thick	m2	€1.52	€2.71	—	—	€4.23	£3.29	SB	High
872	400 mm thick	m2	€2.15	€3.85	—	—	€6.00	£4.66	SB	High
873	600 mm thick	m2	€3.04	€5.44	—	—	€8.48	£6.59	SB	High
<i>Imported topsoil DfT specified type 5B; Filling</i>										
875	embankments	m3	€3.17	€5.66	€120.32	—	€129.15	£109.75	SB	High
876	general	m3	€2.65	€4.76	€120.32	—	€127.73	£108.65	SB	High
877	150 mm thick	m2	€0.88	€1.59	€18.04	—	€20.51	£17.35	SB	High
878	250 mm thick	m2	€1.52	€2.71	€30.08	—	€34.31	£29.01	SB	High
879	400 mm thick	m2	€2.15	€3.85	€48.13	—	€54.13	£45.82	SB	High
880	600 mm thick	m2	€3.04	€5.44	€72.19	—	€80.67	£68.32	SB	High
<i>Non-selected excavated material other than topsoil or rock; Filling</i>										
882	to structures	m3	€4.55	€8.15	—	—	€12.70	£9.87	SB	High
883	embankments	m3	€1.90	€3.40	—	—	€5.30	£4.12	SB	High
884	general	m3	€1.40	€2.49	—	—	€3.89	£3.02	SB	High
885	150 mm thick	m2	€0.50	€0.90	—	—	€1.40	£1.09	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS E: EARTHWORKS										
<i>Non-selected excavated material other than topsoil or rock; Filling (continued)</i>										
887	250 mm thick	m2	€0.75	€1.36	—	—	€2.11	£1.64	SB	High
888	400 mm thick	m2	€1.15	€2.03	—	—	€3.18	£2.47	SB	High
889	600 mm thick	m2	€1.52	€2.71	—	—	€4.23	£3.29	SB	High
<i>Selected excavated material other than topsoil or rock; Filling</i>										
891	to structures	m3	€5.19	€9.29	—	—	€14.48	£11.25	SB	High
892	embankments	m3	€1.77	€3.17	—	—	€4.94	£3.84	SB	High
893	general	m3	€1.52	€2.71	—	—	€4.23	£3.29	SB	High
894	150 mm thick	m2	€0.50	€0.90	—	—	€1.40	£1.09	SB	High
895	250 mm thick	m2	€0.88	€1.59	—	—	€2.47	£1.92	SB	High
896	400 mm thick	m2	€1.27	€2.27	—	—	€3.54	£2.75	SB	High
897	600 mm thick	m2	€1.65	€2.95	—	—	€4.59	£3.57	SB	High
<i>Imported natural material other than topsoil or rock; subsoil; Filling</i>										
899	to structures	m3	€4.55	€8.15	€125.24	—	€137.94	£116.97	SB	High
900	embankments	m3	€1.90	€3.40	€125.24	—	€130.54	£111.22	SB	High
901	general	m3	€1.90	€3.40	€125.24	—	€130.54	£111.22	SB	High
902	150 mm thick	m2	€1.15	€2.03	€18.78	—	€21.96	£18.53	SB	High
903	250 mm thick	m2	€1.65	€2.95	€31.30	—	€35.90	£30.34	SB	High
904	400 mm thick	m2	€1.90	€3.40	€50.10	—	€55.40	£46.96	SB	High
905	600 mm thick	m2	€2.15	€3.85	€75.15	—	€81.14	£68.92	SB	High
<i>Imported natural material other than topsoil or rock; granular graded material; Filling</i>										
907	to structures	m3	€4.55	€8.15	€151.27	—	€163.97	£139.23	SB	High
908	embankments	m3	€2.15	€3.85	€151.27	—	€157.27	£134.02	SB	High
909	general	m3	€2.15	€3.85	€151.27	—	€157.27	£134.02	SB	High
910	150 mm thick	m2	€1.52	€2.71	€22.69	—	€26.92	£22.69	SB	High
911	250 mm thick	m2	€2.15	€3.85	€37.82	—	€43.81	£37.00	SB	High
912	400 mm thick	m2	€2.53	€4.53	€60.50	—	€67.56	£57.22	SB	High
913	600 mm thick	m2	€2.78	€4.98	€90.76	—	€98.52	£83.64	SB	High
<i>Imported natural material other than topsoil or rock; granular selected material; Filling</i>										
915	to structures	m3	€4.55	€8.15	€130.29	—	€142.99	£121.29	SB	High
916	embankments	m3	€2.15	€3.85	€130.29	—	€136.29	£116.08	SB	High
917	general	m3	€2.15	€3.85	€130.29	—	€136.29	£116.08	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS E: EARTHWORKS										
918	150 mm thick	m2	€1.52	€2.71	€19.54	—	€23.78	£20.00	SB	High
919	250 mm thick	m2	€2.15	€3.85	€32.58	—	€38.58	£32.52	SB	High
920	400 mm thick	m2	€2.53	€4.53	€52.12	—	€59.17	£50.05	SB	High
921	600 mm thick	m2	€2.78	€4.98	€78.17	—	€85.93	£72.88	SB	High
<i>Excavated rock; Filling</i>										
923	to structures	m3	€5.07	€9.06	—	—	€14.13	£10.98	SB	High
924	embankments	m3	€6.32	€11.33	—	—	€17.65	£13.72	SB	High
925	general	m3	€6.32	€11.33	—	—	€17.65	£13.72	SB	High
926	150 mm thick	m2	€2.15	€3.85	—	—	€6.00	£4.66	SB	High
927	250 mm thick	m2	€3.29	€5.89	—	—	€9.19	£7.14	SB	High
928	400 mm thick	m2	€5.07	€9.06	—	—	€14.13	£10.98	SB	High
929	600 mm thick	m2	€6.97	€12.47	—	—	€19.43	£15.10	SB	High
<i>Imported rock; Filling</i>										
931	to structures	m3	€5.07	€9.06	€286.97	—	€301.10	£256.38	SB	High
932	embankments	m3	€3.04	€5.44	€286.97	—	€295.45	£251.99	SB	High
933	general	m3	€2.53	€4.53	€286.97	—	€294.02	£250.88	SB	High
934	150 mm thick	m2	€1.52	€2.71	€43.05	—	€47.28	£40.10	SB	High
935	250 mm thick	m2	€2.53	€4.53	€71.74	—	€78.79	£66.83	SB	High
936	400 mm thick	m2	€3.80	€6.79	€114.79	—	€125.38	£106.39	SB	High
937	600 mm thick	m2	€3.80	€6.79	€172.18	—	€182.77	£155.47	SB	High
<i>High energy impaction general fill</i>										
939	embankments	m3	€3.17	€5.66	€334.23	—	€343.05	£292.67	SB	High
940	general	m3	€2.65	€4.76	€167.11	—	€174.52	£148.66	SB	High
941	150 mm thick	m2	€0.88	€1.59	€33.42	—	€35.89	£30.50	SB	High
942	250 mm thick	m2	€1.52	€2.71	€50.13	—	€54.37	£46.16	SB	High
943	400 mm thick	m2	€2.15	€3.85	€54.31	—	€60.30	£51.10	SB	High
944	600 mm thick	m2	€3.04	€5.44	€83.55	—	€92.03	£78.04	SB	High
07 FILLING ANCILLARIES										
<i>Trimming of filled surfaces; Topsoil</i>										
947	horizontal	m2	€1.44	€3.52	—	—	€4.96	£3.93	SB	High
948	inclined at an angle of 10-45 deg to horizontal	m2	€1.44	€3.52	—	—	€4.96	£3.93	SB	High
949	inclined at an angle of 45-90 deg to horizontal	m2	€1.85	€4.51	—	—	€6.37	£5.04	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS E: EARTHWORKS										
<i>Trimming of filled surfaces; Material other than topsoil, rock or artificial hard material</i>										
951	horizontal	m2	€1.44	€3.52	—	—	€4.96	£3.93	SB	High
952	inclined at an angle of 10-45 deg to horizontal	m2	€1.44	€3.52	—	—	€4.96	£3.93	SB	High
953	inclined at an angle of 45-90 deg to horizontal	m2	€1.85	€4.51	—	—	€6.37	£5.04	SB	High
<i>Trimming of filled surfaces; Rock</i>										
955	horizontal	m2	€34.92	€85.35	—	—	€120.27	£95.25	SB	High
956	inclined at an angle of 10-45 deg to horizontal	m2	€35.61	€87.03	—	—	€122.64	£97.12	SB	High
957	inclined at an angle of 45-90 deg to horizontal	m2	€47.94	€117.15	—	—	€165.09	£130.74	SB	High
<i>Preparation of filled surfaces; Topsoil</i>										
959	horizontal	m2	€2.12	€5.02	—	—	€7.13	£5.64	SB	High
960	inclined at an angle of 10-45 deg to horizontal	m2	€2.12	€5.02	—	—	€7.13	£5.64	SB	High
<i>Preparation of filled surfaces; Topsoil (continued)</i>										
962	inclined at an angle of 45-90 deg to horizontal	m2	€2.60	€6.20	—	—	€8.80	£6.96	SB	High
<i>Preparation of filled surfaces; Material other than topsoil, rock or artificial hard material</i>										
964	horizontal	m2	€2.12	€5.02	—	—	€7.13	£5.64	SB	High
965	inclined at an angle of 10-45 deg to horizontal	m2	€2.12	€5.02	—	—	€7.13	£5.64	SB	High
966	inclined at an angle of 45-90 deg to horizontal	m2	€2.60	€6.20	—	—	€8.80	£6.96	SB	High
<i>Preparation of filled surfaces; Rock</i>										
968	horizontal	m2	€23.25	€55.23	—	—	€78.48	£62.05	SB	High
969	inclined at an angle of 10-45 deg to horizontal	m2	€23.25	€55.23	—	—	€78.48	£62.05	SB	High
970	inclined at an angle of 45-90 deg to horizontal	m2	€36.63	€87.03	—	—	€123.66	£97.77	SB	High
GEOTEXTILES										
<i>For use over weak soils with moderate traffic intensities e.g. car parks, light access roads; Tensar SS20 Polypropylene Geogrid</i>										
975	horizontal	m2	€3.53	—	€3.34	—	€6.87	£5.11	SB	High
976	inclined at an angle of 10 to 45 deg to horizontal	m2	€4.46	—	€3.34	—	€7.80	£5.70	SB	High
<i>For use over weak soils with high traffic intensities and/or high axle loadings; Tensar SS30 Polypropylene Geogrid</i>										
978	horizontal	m2	€5.49	—	€3.41	—	€8.91	£6.42	SB	High
979	inclined at an angle of 10 to 45 deg to horizontal	m2	€6.82	—	€3.41	—	€10.24	£7.27	SB	High
<i>For use over very weak soils e.g. alluvium, marsh or peat or firmer soil subject to exceptionally high axle loadings; Tensar SS40 Polypropylene Geogrid</i>										
981	horizontal	m2	€6.32	€6.96	€6.00	—	€19.28	£15.11	SB	High
982	inclined at an angle of 10 to 45 deg to horizontal	m2	€7.86	€8.67	€6.00	—	€22.52	£17.55	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS E: EARTHWORKS										
<i>For trafficked areas where fill comprises aggregate exceeding 100 mm; Tensar SSLA20 Polypropylene Geogrid</i>										
984	horizontal	m2	€3.53	—	€6.20	—	€9.73	£7.55	SB	High
985	inclined at an angle of 10-45 deg to the horizontal	m2	€4.46	—	€6.20	—	€10.65	£8.14	SB	High
<i>Stabilization and separation of granular fill from soft sub grade to prevent intermixing: Terram 1000</i>										
987	horizontal	m2	€6.21	—	€1.03	—	€7.24	£4.84	SB	High
988	inclined at an angle of 10 to 45 deg to the horizontal	m2	€7.80	—	€1.03	—	€8.83	£5.85	SB	High
<i>Stabilization and separation of granular fill from soft sub grade to prevent intermixing: Terram 2000</i>										
990	horizontal	m2	€5.90	€6.50	€2.47	—	€14.87	£11.43	SB	High
991	inclined at an angle of 10 to 45 deg to the horizontal	m2	€7.44	€8.20	€2.47	—	€18.10	£13.86	SB	High
<i>Geotextiles; reinforcement applications for asphalt pavements; For roads, hardstandings and airfield pavements; Tensar AR-G composite comprising Tensar AR-1 grid bonded to a geotextile, laid within asphalt</i>										
993	horizontal	m2	€5.49	—	€5.58	—	€11.07	£8.27	SB	High
994	inclined at an angle of 10 to 45 deg to horizontal	m2	€6.82	—	€5.58	—	€12.40	£9.12	SB	High
<i>Paragrid 30/155; 330 g/m2</i>										
997	horizontal	m2	€3.53	—	€3.48	—	€7.01	£5.23	SB	High
998	inclined at an angle of 10-45 deg to the horizontal	m2	€4.46	—	€3.48	—	€7.94	£5.82	SB	High
<i>Paragrid 100/255; 330 g/m2</i>										
1000	horizontal	m2	€3.53	—	€2.14	—	€5.67	£4.08	SB	High
<i>Paralink 200 s; 1120 g/m2</i>										
1002	horizontal	m2	€7.58	€8.35	€6.21	—	€22.14	£17.28	SB	High
1003	inclined at an angle of 10-45 deg to the horizontal	m2	€9.54	€10.51	€6.21	—	€26.26	£20.38	SB	High
<i>Paralink 600 s; 2040 g/m2</i>										
1005	horizontal	m2	€8.85	€9.74	€13.66	—	€32.25	£25.65	SB	High
1006	inclined at an angle of 10-45 deg to the horizontal	m2	€11.09	€12.22	€13.66	—	€36.97	£29.20	SB	High
<i>Terram grid 30/30</i>										
1008	horizontal	m2	€8.00	€8.82	€4.61	—	€21.43	£16.58	SB	High
1009	inclined at an angle of 10-45 deg to the horizontal	m2	€9.96	€10.98	€4.61	—	€25.55	£19.68	SB	High
<i>For use where erosion protection is required to the surface of a slope once its geotechnical stability has been achieved, and to allow grass establishment; Tensar Mat Polyethylene mesh; fixed with Tensar pegs</i>										
1012	horizontal	m2	€4.99	—	€8.55	—	€13.54	£10.49	SB	High
1013	inclined at an angle of 10-45 deg to the horizontal	m2	€6.21	—	€8.55	—	€14.76	£11.27	SB	High
<i>For use where hydraulic action exists, such as coastline protection from pressures exerted by waves, currents and tides; Typar SF56</i>										
1015	horizontal	m2	€7.15	€7.89	€0.92	—	€15.97	£12.10	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS E: EARTHWORKS										
1016	inclined at an angle of 10-45 deg to the horizontal	m2	€8.99	€9.90	€0.92	—	€19.82	£14.99	SB	High
<i>For protection against puncturing to reservoir liner; Typar SF563</i>										
1018	horizontal	m2	€7.15	€7.89	€0.92	—	€15.97	£12.10	SB	High
1019	inclined at an angle of 10-45 deg to the horizontal	m2	€8.99	€9.90	€0.92	—	€19.82	£14.99	SB	High
<i>Geotextiles; temporary parking areas; For reinforcement of grassed areas subject to wear from excessive pedestrian and light motor vehicle traffic; Netlon CE131 high density polyethylene geogrid</i>										
1021	horizontal	m2	€3.70	—	€7.38	—	€11.08	£8.67	SB	High
<i>Geotextiles; landscaping applications; For prevention of weed growth in planted areas by incorporating a geotextile over top soil and below mulch or gravel; Typar SF20</i>										
1023	horizontal	m2	€9.15	—	€0.37	—	€9.52	£6.15	SB	High
1024	inclined at an angle of 10-45 deg to the horizontal	m2	€11.45	—	€0.37	—	€11.83	£7.62	SB	High
<i>For root growth control; prevention of lateral spread of roots and mixing of road base and humus; Typar SF20 (continued)</i>										
1027	horizontal	m2	€9.15	—	€0.37	—	€9.52	£6.15	SB	High
1028	inclined at an angle of 10-45 deg to the horizontal	m2	€11.45	—	€0.37	—	€11.83	£7.62	SB	High
<i>For clean installation of pipe support material and to prevent silting of the drainage pipe and minimizing differential settlement; Typar SF10</i>										
1031	horizontal	m2	€4.99	—	€0.61	—	€5.60	£3.70	SB	High
1032	inclined at an angle of 10-45 deg to the horizontal	m2	€6.21	—	€0.61	—	€6.82	£4.48	SB	High
<i>For wrapping to prevent clogging of drainage pipes surrounded by fine soil; Typar SF10</i>										
1034	sheeting	m2	€9.74	—	€0.78	—	€10.53	£6.88	SB	High
<i>For wrapping to prevent clogging of drainage pipes surrounded by fine soil; Terram 1000</i>										
1036	sheeting	m2	€9.74	—	€1.12	—	€10.86	£7.17	SB	High
<i>For vertical structure drainage to sub-surface walls, roofs and foundations; Filtram 1B1</i>										
1038	sheeting	m2	€9.74	—	€6.95	—	€16.69	£12.15	SB	High
<i>For waterproofing to tunnels, buried structures, etc. where the membrane is buried, forming part of the drainage system; Filtram 1BZ</i>										
1040	sheeting	m2	€9.74	—	€12.73	—	€22.48	£17.10	SB	High
<i>Geotextiles; roofing insulation and protection</i>										
1042	Protection of waterproofing membrane from physical damage and puncturing; Typar SF56 sheeting	m2	€7.15	€7.89	€0.92	—	€15.97	£12.10	SB	High
1043	Internal reinforcement of in situ spread waterproof bitumen emulsion; Typar SF10 sheeting	m2	€8.05	—	€0.61	—	€8.66	£5.65	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS F: IN SITU CONCRETE										
01 DESIGNED CONCRETE										
<i>Designed Concrete; Strength</i>										
1074	C12/15	m3	—	—	€183.53	—	€183.53	£156.94	SB	High
1075	C16/20	m3	—	—	€185.78	—	€185.78	£158.87	SB	High
1076	C20/25	m3	—	—	€188.18	—	€188.18	£160.92	SB	High
1077	C25/30	m3	—	—	€190.47	—	€190.47	£162.88	SB	High
1078	C32/40	m3	—	—	€192.81	—	€192.81	£164.88	SB	High
1079	RCC8/10	m3	—	—	€207.09	—	€207.09	£177.09	SB	High
1080	RC25/30	m3	—	—	€209.35	—	€209.35	£179.02	SB	High
1081	RC30/37	m3	—	—	€211.74	—	€211.74	£181.07	SB	High
1082	RC32/40	m3	—	—	€214.02	—	€214.02	£183.02	SB	High
1083	RC40/50	m3	—	—	€216.37	—	€216.37	£185.03	SB	High
<i>Designed mix; sulphate-resisting cement to BS 4027; Grade C7.5</i>										
1085	10 mm aggregate	m3	—	—	€199.04	—	€199.04	£170.21	SB	High
1086	20 mm aggregate	m3	—	—	€183.14	—	€183.14	£156.61	SB	High
1087	40 mm aggregate	m3	—	—	€180.75	—	€180.75	£154.57	SB	High
<i>Designed mix; sulphate-resisting cement to BS 4027; Grade C10</i>										
1089	10 mm aggregate	m3	—	—	€199.42	—	€199.42	£170.53	SB	High
<i>Designed mix; sulphate-resisting cement to BS 4027; Grade C10 (continued)</i>										
1091	20 mm aggregate	m3	—	—	€186.93	—	€186.93	£159.85	SB	High
1092	40 mm aggregate	m3	—	—	€191.93	—	€191.93	£164.13	SB	High
<i>Designed mix; sulphate-resisting cement to BS 4027; Grade C15</i>										
1094	10 mm aggregate	m3	—	—	€182.24	—	€182.24	£155.84	SB	High
1095	20 mm aggregate	m3	—	—	€194.56	—	€194.56	£166.38	SB	High
1096	40 mm aggregate	m3	—	—	€192.32	—	€192.32	£164.46	SB	High
<i>Designed mix; sulphate-resisting cement to BS 4027; Grade C20</i>										
1098	10 mm aggregate	m3	—	—	€189.03	—	€189.03	£161.65	SB	High
1099	20 mm aggregate	m3	—	—	€195.44	—	€195.44	£167.13	SB	High
1100	40 mm aggregate	m3	—	—	€192.88	—	€192.88	£164.94	SB	High
<i>Designed mix; sulphate-resisting cement to BS 4027; Grade C25</i>										
1102	10 mm aggregate	m3	—	—	€205.97	—	€205.97	£176.13	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS F: IN SITU CONCRETE										
1103	20 mm aggregate	m3	—	—	€200.01	—	€200.01	£171.04	SB	High
1104	40 mm aggregate	m3	—	—	€206.02	—	€206.02	£176.18	SB	High
<i>Designed mix; sulphate-resisting cement to BS 4027; Grade C30</i>										
1106	10 mm aggregate	m3	—	—	€219.64	—	€219.64	£187.82	SB	High
1107	20 mm aggregate	m3	—	—	€224.92	—	€224.92	£192.34	SB	High
1108	40 mm aggregate	m3	—	—	€221.93	—	€221.93	£189.78	SB	High
02 DESIGNATED CONCRETE										
<i>Designated Concrete; Grade C7.5</i>										
1111	10 mm aggregate	m3	—	—	€176.03	—	€176.03	£150.53	SB	High
1112	20 mm aggregate	m3	—	—	€160.13	—	€160.13	£136.93	SB	High
1113	40 mm aggregate	m3	—	—	€157.73	—	€157.73	£134.88	SB	High
<i>Designated Concrete; Grade C10</i>										
1115	10 mm aggregate	m3	—	—	€176.03	—	€176.03	£150.53	SB	High
1116	20 mm aggregate	m3	—	—	€163.54	—	€163.54	£139.85	SB	High
1117	40 mm aggregate	m3	—	—	€168.55	—	€168.55	£144.13	SB	High
<i>Designated Concrete; Grade C15</i>										
1119	10 mm aggregate	m3	—	—	€158.47	—	€158.47	£135.51	SB	High
1120	20 mm aggregate	m3	—	—	€170.79	—	€170.79	£146.05	SB	High
1121	40 mm aggregate	m3	—	—	€168.55	—	€168.55	£144.13	SB	High
<i>Designated Concrete; Grade C20</i>										
1123	10 mm aggregate	m3	—	—	€165.03	—	€165.03	£141.12	SB	High
1124	20 mm aggregate	m3	—	—	€171.43	—	€171.43	£146.60	SB	High
1125	40 mm aggregate	m3	—	—	€168.87	—	€168.87	£144.41	SB	High
<i>Designated Concrete; Grade C25</i>										
1127	10 mm aggregate	m3	—	—	€181.16	—	€181.16	£154.92	SB	High
1128	20 mm aggregate	m3	—	—	€175.21	—	€175.21	£149.83	SB	High
1129	40 mm aggregate	m3	—	—	€181.22	—	€181.22	£154.97	SB	High
<i>Designated Concrete; Grade C30</i>										
1131	10 mm aggregate	m3	—	—	€194.45	—	€194.45	£166.28	SB	High
1132	20 mm aggregate	m3	—	—	€199.73	—	€199.73	£170.80	SB	High
1133	40 mm aggregate	m3	—	—	€196.74	—	€196.74	£168.24	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS F: IN SITU CONCRETE										
<i>Designated Concrete; Grade C40</i>										
1135	10 mm aggregate	m3	—	—	€214.71	—	€214.71	£183.61	SB	High
1136	20 mm aggregate	m3	—	—	€211.47	—	€211.47	£180.84	SB	High
<i>Designated Concrete; Grade C50</i>										
1138	10 mm aggregate	m3	—	—	€218.99	—	€218.99	£187.27	SB	High
1139	20 mm aggregate	m3	—	—	€215.70	—	€215.70	£184.45	SB	High
<i>Designated Concrete; Grade C60</i>										
1141	10 mm aggregate	m3	—	—	€223.38	—	€223.38	£191.02	SB	High
1142	20 mm aggregate	m3	—	—	€219.98	—	€219.98	£188.11	SB	High
03 STANDARDISED PRESCRIBED CONCRETE										
<i>Prescribed mix; cement to BS EN 197-1; Grade C7.5</i>										
1145	10 mm aggregate	m3	—	—	€166.63	—	€166.63	£142.49	SB	High
1146	20 mm aggregate	m3	—	—	€164.13	—	€164.13	£140.35	SB	High
1147	40 mm aggregate	m3	—	—	€161.66	—	€161.66	£138.24	SB	High
<i>Prescribed mix; cement to BS EN 197-1; Grade C10</i>										
1149	10 mm aggregate	m3	—	—	€169.62	—	€169.62	£145.05	SB	High
1150	20 mm aggregate	m3	—	—	€167.03	—	€167.03	£142.83	SB	High
1151	40 mm aggregate	m3	—	—	€164.58	—	€164.58	£140.74	SB	High
<i>Prescribed mix; cement to BS EN 197-1; Grade C15</i>										
1153	10 mm aggregate	m3	—	—	€170.55	—	€170.55	£145.84	SB	High
1154	20 mm aggregate	m3	—	—	€173.57	—	€173.57	£148.43	SB	High
1155	40 mm aggregate	m3	—	—	€165.46	—	€165.46	£141.49	SB	High
<i>Prescribed mix; cement to BS EN 197-1; Grade C20</i>										
1157	10 mm aggregate	m3	—	—	€178.40	—	€178.40	£152.56	SB	High
1158	20 mm aggregate	m3	—	—	€175.71	—	€175.71	£150.26	SB	High
1159	40 mm aggregate	m3	—	—	€173.11	—	€173.11	£148.03	SB	High
<i>Prescribed mix; cement to BS EN 197-1; Grade C25</i>										
1161	10 mm aggregate	m3	—	—	€181.16	—	€181.16	£154.92	SB	High
1162	20 mm aggregate	m3	—	—	€181.16	—	€181.16	£154.92	SB	High
1163	40 mm aggregate	m3	—	—	€181.16	—	€181.16	£154.92	SB	High
<i>Prescribed mix; cement to BS EN 197-1; Grade C30</i>										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS F: IN SITU CONCRETE										
1165	10 mm aggregate	m3	—	—	€207.83	—	€207.83	£177.72	SB	High
1166	20 mm aggregate	m3	—	—	€204.75	—	€204.75	£175.09	SB	High
1167	40 mm aggregate	m3	—	—	€222.72	—	€222.72	£190.46	SB	High
<i>Prescribed mix; cement to BS EN 197-1; Grade C40</i>										
1169	10 mm aggregate	m3	—	—	€219.20	—	€219.20	£187.45	SB	High
1170	20 mm aggregate	m3	—	—	€216.77	—	€216.77	£185.37	SB	High
<i>Prescribed mix; cement to BS EN 197-1; Grade C50</i>										
1172	10 mm aggregate	m3	—	—	€224.47	—	€224.47	£191.95	SB	High
<i>Prescribed mix; cement to BS EN 197-1; Grade C50 (continued)</i>										
1174	20 mm aggregate	m3	—	—	€221.09	—	€221.09	£189.06	SB	High
<i>Prescribed mix; cement to BS EN 197-1; Grade C60</i>										
1176	10 mm aggregate	m3	—	—	€228.98	—	€228.98	£195.81	SB	High
1177	20 mm aggregate	m3	—	—	€225.53	—	€225.53	£192.86	SB	High
<i>Prescribed mix; sulphate-resisting cement to BS 4027; Grade C7.5</i>										
1179	10 mm aggregate	m3	—	—	€189.64	—	€189.64	£162.17	SB	High
1180	20 mm aggregate	m3	—	—	€187.14	—	€187.14	£160.03	SB	High
1181	40 mm aggregate	m3	—	—	€184.67	—	€184.67	£157.92	SB	High
<i>Prescribed mix; sulphate-resisting cement to BS 4027; Grade C10</i>										
1183	10 mm aggregate	m3	—	—	€193.01	—	€193.01	£165.05	SB	High
1184	20 mm aggregate	m3	—	—	€190.41	—	€190.41	£162.83	SB	High
1185	40 mm aggregate	m3	—	—	€187.97	—	€187.97	£160.74	SB	High
<i>Prescribed mix; sulphate-resisting cement to BS 4027; Grade C15</i>										
1187	10 mm aggregate	m3	—	—	€194.32	—	€194.32	£166.17	SB	High
1188	20 mm aggregate	m3	—	—	€197.35	—	€197.35	£168.76	SB	High
1189	40 mm aggregate	m3	—	—	€189.23	—	€189.23	£161.82	SB	High
<i>Prescribed mix; sulphate-resisting cement to BS 4027; Grade C20</i>										
1191	10 mm aggregate	m3	—	—	€202.41	—	€202.41	£173.09	SB	High
1192	20 mm aggregate	m3	—	—	€199.72	—	€199.72	£170.79	SB	High
1193	40 mm aggregate	m3	—	—	€197.11	—	€197.11	£168.56	SB	High
<i>Prescribed mix; sulphate-resisting cement to BS 4027; Grade C25</i>										
1195	10 mm aggregate	m3	—	—	€205.97	—	€205.97	£176.13	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS F: IN SITU CONCRETE										
1196	20 mm aggregate	m3	—	—	€205.97	—	€205.97	£176.13	SB	High
1197	40 mm aggregate	m3	—	—	€205.97	—	€205.97	£176.13	SB	High
<i>Prescribed mix; sulphate-resisting cement to BS 4027; Grade C30</i>										
1199	10 mm aggregate	m3	—	—	€233.01	—	€233.01	£199.26	SB	High
1200	20 mm aggregate	m3	—	—	€229.94	—	€229.94	£196.63	SB	High
1201	40 mm aggregate	m3	—	—	€247.91	—	€247.91	£212.00	SB	High
06 PLACING OF CONCRETE; MASS										
<i>Blinding; thickness</i>										
1204	ne 150 mm	m3	€51.28	€1.71	—	—	€52.99	£34.15	SB	High
1205	150-300 mm	m3	€45.59	€4.92	—	—	€50.51	£33.27	SB	High
1206	300-500 mm	m3	€39.89	€8.10	—	—	€48.00	£32.36	SB	High
1207	exceeding 500 mm	m3	€34.18	€11.32	—	—	€45.50	£31.47	SB	High
<i>Bases, footings, pile caps and ground slabs; thickness</i>										
1209	ne 150 mm	m3	€56.98	€31.98	—	—	€88.96	£63.67	SB	High
1210	150-300 mm	m3	€48.43	€27.29	—	—	€75.72	£54.21	SB	High
1211	300-500 mm	m3	€42.73	€23.87	—	—	€66.60	£47.65	SB	High
1212	exceeding 500 mm	m3	€39.89	€22.39	—	—	€62.29	£44.58	SB	High
1213	ADD to the above for placing against an excavated surface	m3	€7.12	€3.94	—	—	€11.06	£7.91	SB	High
<i>Walls; thickness</i>										
1215	ne 150 mm	m3	€59.83	€33.69	—	—	€93.52	£66.95	SB	High
1216	150-300 mm	m3	€42.73	€23.88	—	—	€66.61	£47.66	SB	High
1217	300-500 mm	m3	€37.04	€20.90	—	—	€57.94	£41.48	SB	High
1218	exceeding 500 mm	m3	€34.18	€19.19	—	—	€53.37	£38.20	SB	High
1219	ADD to the above for placing against an excavated surface	m3	€8.55	€4.92	—	—	€13.47	£9.66	SB	High
<i>Other concrete forms</i>										
1221	plinth 1000 x 1000 x 600 mm	m3	€94.02	€52.87	—	—	€146.88	£105.14	SB	High
1222	plinth 1500 x 1500 x 750 mm	m3	€71.22	€40.10	—	—	€111.32	£79.69	SB	High
1223	plinth 2000 x 2000 x 600 mm	m3	€56.98	€31.98	—	—	€88.96	£63.67	SB	High
1224	surround to precast concrete manhole chambers 200 mm thick	m3	€82.63	€46.25	—	—	€128.88	£92.22	SB	High
07 PLACING OF CONCRETE; REINFORCED										
<i>Bases, footings, pile caps and ground slabs; thickness</i>										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS F: IN SITU CONCRETE										
1227	ne 150 mm	m3	€59.83	€33.69	—	—	€93.52	£66.95	SB	High
1228	150-300 mm	m3	€51.28	€28.77	—	—	€80.05	£57.29	SB	High
1229	300-500 mm	m3	€45.59	€25.59	—	—	€71.17	£50.94	SB	High
1230	exceeding 500 mm	m3	€42.73	€23.87	—	—	€66.60	£47.65	SB	High
<i>Suspended slabs; thickness</i>										
1232	ne 150 mm	m3	€76.92	€43.29	—	—	€120.21	£86.05	SB	High
1233	150-300 mm	m3	€59.83	€33.69	—	—	€93.52	£66.95	SB	High
1234	300-500 mm	m3	€54.14	€30.50	—	—	€84.64	£60.59	SB	High
1235	exceeding 500 mm	m3	€54.14	€30.50	—	—	€84.64	£60.59	SB	High
<i>Walls; thickness</i>										
1237	ne 150 mm	m3	€82.63	€46.25	—	—	€128.88	£92.22	SB	High
1238	150-300 mm	m3	€62.67	€35.20	—	—	€97.87	£70.05	SB	High
1239	300-500 mm	m3	€56.98	€31.98	—	—	€88.96	£63.67	SB	High
1240	exceeding 500 mm	m3	€56.98	€31.98	—	—	€88.96	£63.67	SB	High
<i>Columns and piers; cross-sectional area</i>										
1242	ne 0.03 m2	m3	€142.44	€79.95	—	—	€222.39	£159.17	SB	High
1243	0.03-0.10 m2	m3	€113.95	€63.98	—	—	€177.93	£127.35	SB	High
1244	0.10-0.25 m2	m3	€99.71	€55.85	—	—	€155.56	£111.32	SB	High
1245	0.25-1.00 m2	m3	€99.71	€55.85	—	—	€155.56	£111.32	SB	High
1246	exceeding 1 m2	m3	€79.77	€44.76	—	—	€124.54	£89.13	SB	High
<i>Beams; cross-sectional area</i>										
1248	ne 0.03 m2	m3	€142.44	€79.95	—	—	€222.39	£159.17	SB	High
1249	0.03-0.10 m2	m3	€113.95	€63.98	—	—	€177.93	£127.35	SB	High
1250	0.10-0.25 m2	m3	€99.71	€55.85	—	—	€155.56	£111.32	SB	High
1251	0.25-1.00 m2	m3	€99.71	€55.85	—	—	€155.56	£111.32	SB	High
1252	exceeding 1 m2	m3	€79.77	€44.76	—	—	€124.54	£89.13	SB	High
<i>Casings to metal sections; cross-sectional area</i>										
1254	ne 0.03 m2	m3	€133.91	€75.27	—	—	€209.18	£149.73	SB	High
1255	0.03-0.10 m2	m3	€133.91	€75.27	—	—	€209.18	£149.73	SB	High
<i>Casings to metal sections; cross-sectional area (continued)</i>										
1257	0.10-0.25 m2	m3	€113.95	€63.95	—	—	€177.91	£127.33	SB	High
1258	0.25-1.00 m2	m3	€113.95	€63.95	—	—	€177.91	£127.33	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS F: IN SITU CONCRETE										
1259	exceeding 1 m2	m3	€99.71	€55.85	—	—	€155.56	£111.32	SB	High
08 PLACING OF CONCRETE; PRESTRESSED										
<i>Suspended slabs; thickness</i>										
1262	ne 150 mm	m3	€79.77	€44.76	—	—	€124.54	£89.13	SB	High
1263	150-300 mm	m3	€62.67	€35.19	—	—	€97.86	£70.04	SB	High
1264	300-500 mm	m3	€56.98	€31.98	—	—	€88.96	£63.67	SB	High
1265	exceeding 500 mm	m3	€54.14	€30.50	—	—	€84.64	£60.59	SB	High
<i>Beams; cross-sectional area</i>										
1267	ne 0.03 m2	m3	€142.44	€79.95	—	—	€222.39	£159.17	SB	High
1268	0.03-0.10 m2	m3	€113.95	€63.98	—	—	€177.93	£127.35	SB	High
1269	0.10-0.25 m2	m3	€99.71	€55.85	—	—	€155.56	£111.32	SB	High
1270	0.25-1.00 m2	m3	€99.71	€55.85	—	—	€155.56	£111.32	SB	High
1271	exceeding 1 m2	m3	€79.77	€44.76	—	—	€124.54	£89.13	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS G: CONCRETE ANCILLARIES										
01 FORMWORK; ROUGH FINISH										
<i>Plane horizontal, width</i>										
1371	ne 0.1 m	m	€8.83	€4.19	€8.36	—	€21.38	£16.36	SB	High
1372	0.1-0.20 m	m	€15.91	€7.53	€9.72	—	€33.16	£24.89	SB	High
1373	0.2-0.40 m	m2	€70.56	€9.82	€25.88	—	€106.26	£75.51	SB	High
1374	0.4-1.22 m	m2	€70.56	€9.82	€25.88	—	€106.26	£75.51	SB	High
1375	exceeding 1.22 m	m2	€67.03	€9.33	€25.88	—	€102.24	£72.84	SB	High
<i>Plane sloping, width</i>										
1377	ne 0.1 m	m	€9.71	€4.61	€8.36	—	€22.68	£17.28	SB	High
1378	0.1-0.20 m	m	€17.66	€8.36	€9.72	—	€35.74	£26.72	SB	High
1379	0.2-0.40 m	m2	€75.85	€10.51	€33.41	—	€119.77	£85.91	SB	High
1380	0.4-1.22 m	m2	€75.85	€10.51	€33.41	—	€119.77	£85.91	SB	High
1381	exceeding 1.22 m	m2	€67.03	€9.33	€33.41	—	€109.77	£79.28	SB	High
<i>Plane battered, width</i>										
1383	ne 0.1 m	m	€10.60	€5.02	€10.24	—	€25.87	£19.81	SB	High
1384	0.1-0.20 m	m	€17.66	€8.36	€11.60	—	€37.63	£28.33	SB	High
1385	0.2-0.40 m	m2	€75.85	€10.75	€37.18	—	€123.77	£89.33	SB	High
1386	0.4-1.22 m	m2	€75.85	€10.75	€37.18	—	€123.77	£89.33	SB	High
1387	exceeding 1.22 m	m2	€70.56	€9.82	€37.18	—	€117.56	£85.17	SB	High
<i>Plane vertical, width</i>										
1389	ne 0.1 m	m	€10.60	€5.02	€10.24	—	€25.87	£19.81	SB	High
1390	0.1-0.20 m	m	€16.79	€7.95	€11.60	—	€36.34	£27.42	SB	High
1391	0.2-0.40 m	m2	€123.49	€17.19	€33.41	—	€174.09	£121.99	SB	High
1392	0.4-1.22 m	m2	€89.97	€12.36	€33.41	—	€135.74	£96.49	SB	High
1393	exceeding 1.22 m	m2	€82.91	€11.73	€33.41	—	€128.05	£91.45	SB	High
<i>Curved to one radius in one plane, 0.5 m radius, width</i>										
1395	ne 0.1 m	m	€16.79	€7.95	€14.01	—	€38.75	£29.48	SB	High
1396	0.1-0.20 m	m	€22.09	€10.47	€15.37	—	€47.92	£36.17	SB	High
1397	0.2-0.40 m	m2	€158.77	€22.11	€37.18	—	€218.06	£151.91	SB	High
1398	0.4-1.22 m	m2	€127.01	€17.68	€37.18	—	€181.86	£127.87	SB	High
1399	exceeding 1.22 m	m2	€114.66	€15.80	€37.18	—	€167.63	£118.39	SB	High
<i>Curved to one radius in one plane, 2 m radius, width</i>										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS G: CONCRETE ANCILLARIES										
1401	ne 0.1 m	m	€15.91	€7.53	€14.01	—	€37.45	£28.56	SB	High
1402	0.1-0.20 m	m	€22.09	€9.20	€15.37	—	€46.66	£35.09	SB	High
1403	0.2-0.40 m	m2	€158.77	€20.63	€37.18	—	€216.58	£150.64	SB	High
1404	0.4-1.22 m	m2	€123.49	€16.21	€37.18	—	€176.88	£124.37	SB	High
1405	exceeding 1.22 m	m2	€91.72	€12.77	€37.18	—	€141.67	£101.18	SB	High
<i>For voids</i>										
1407	small void; depth ne 0.5 m	nr	€10.60	—	€15.47	—	€26.08	£19.99	SB	High
1408	small void; depth 0.5-1.0 m	nr	€22.09	—	€30.44	—	€52.53	£40.11	SB	High
1409	small void; depth ne 1.0-2.0 m	nr	€26.50	—	€56.72	—	€83.21	£65.39	SB	High
1410	large void; depth ne 0.5 m	nr	€26.50	—	€45.67	—	€72.16	£55.94	SB	High
<i>For voids (continued)</i>										
1412	large void; depth 0.5-1.0 m	nr	€44.18	—	€86.48	—	€130.65	£102.11	SB	High
1413	large void; depth 1.0-2.0 m	nr	€79.50	—	€166.25	—	€245.76	£192.85	SB	High
<i>For concrete components of constant cross-section</i>										
1415	beams; 200 x 200 mm	m	€61.84	€20.08	€20.62	—	€102.54	£74.22	SB	High
1416	beams; 500 x 500 mm	m	€75.08	€23.01	€40.68	—	€138.78	£102.33	SB	High
1417	beams; 500 x 800 mm	m	€79.50	€28.03	€43.95	—	€151.48	£112.23	SB	High
1418	columns; 200 x 200 mm	m	€61.84	€23.01	€23.25	—	€108.10	£78.98	SB	High
1419	columns; 300 x 300 mm	m	€70.67	€23.01	€33.78	—	€127.47	£93.62	SB	High
1420	columns; 300 x 500 mm	m	€70.67	€25.94	€39.44	—	€136.05	£100.96	SB	High
1421	to walls; 1.0 m high thickness 250 mm	m	€211.69	€27.02	€46.58	—	€285.29	£197.88	SB	High
1422	to walls; 1.5 m high thickness 300 mm	m	€282.25	€36.85	€67.28	—	€386.37	£268.96	SB	High
1423	box culvert; 2 x 2 m internally and wall thickness 300 mm	m	€829.10	€110.54	€333.30	—	€1,272.95	£908.06	SB	High
1424	projections (100 mm deep)	m	€8.83	€4.19	€10.68	—	€23.70	£18.34	SB	High
1425	intrusions (100 mm deep)	m	€8.83	€4.19	€10.68	—	€23.70	£18.34	SB	High
<i>Allowance for additional craneage and rub up where required</i>										
1427	ADD to items measures linear	m	€7.06	€1.67	€0.05	—	€8.78	£5.97	SB	High
1428	ADD to items measures m2	m2	€21.19	€5.02	€0.16	—	€26.37	£17.94	SB	High
02 FORMWORK; FAIR FINISH										
<i>Formwork; Plane horizontal, width</i>										
1431	ne 0.1 m	m	€8.83	€4.19	€11.20	—	€24.22	£18.79	SB	High
1432	0.1-0.20 m	m	€15.91	€7.53	€13.40	—	€36.84	£28.04	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS G: CONCRETE ANCILLARIES										
1433	0.2-0.40 m	m2	€70.56	€9.82	€42.15	—	€122.53	£89.42	SB	High
1434	0.4-1.22 m	m2	€70.56	€9.82	€42.15	—	€122.53	£89.42	SB	High
1435	exceeding 1.22 m	m2	€67.03	€9.33	€42.15	—	€118.51	£86.75	SB	High
<i>Plane sloping, width</i>										
1437	ne 0.1 m	m	€9.71	€4.61	€11.20	—	€25.52	£19.71	SB	High
1438	0.1-0.20 m	m	€17.66	€4.91	€13.40	—	€35.98	£26.92	SB	High
1439	0.2-0.40 m	m2	€75.85	€28.55	€57.84	—	€162.23	£122.22	SB	High
1440	0.4-1.22 m	m2	€75.85	€28.55	€57.84	—	€162.23	£122.22	SB	High
1441	exceeding 1.22 m	m2	€67.03	€9.33	€57.84	—	€134.20	£100.17	SB	High
<i>Plane battered, width</i>										
1443	ne 0.1 m	m	€10.60	€5.02	€15.12	—	€30.74	£23.98	SB	High
1444	0.1-0.20 m	m	€17.66	€8.36	€17.32	—	€43.34	£33.22	SB	High
1445	0.2-0.40 m	m2	€75.85	€10.57	€65.70	—	€152.12	£113.57	SB	High
1446	0.4-1.22 m	m2	€75.85	€10.57	€65.70	—	€152.12	£113.57	SB	High
1447	exceeding 1.22 m	m2	€70.56	€9.82	€65.70	—	€146.08	£109.56	SB	High
<i>Plane vertical, width</i>										
1449	ne 0.1 m	m	€10.60	€5.02	€15.12	—	€30.74	£23.98	SB	High
1450	0.1-0.20 m	m	€17.66	€8.36	€17.32	—	€43.34	£33.22	SB	High
1451	0.2-0.40 m	m2	€127.01	€17.68	€57.84	—	€202.53	£145.54	SB	High
1452	0.4-1.22 m	m2	€93.50	€13.03	€57.84	—	€164.36	£120.20	SB	High
1453	exceeding 1.22 m	m2	€84.68	€11.79	€57.84	—	€154.31	£113.52	SB	High
<i>Curved to one radius in one plane, 0.5 m radius, width</i>										
1455	ne 0.1 m	m	€17.66	€8.36	€22.98	—	€49.00	£38.06	SB	High
1456	0.1-0.20 m	m	€22.09	€10.47	€25.17	—	€57.72	£44.55	SB	High
1457	0.2-0.40 m	m2	€158.77	€22.11	€65.70	—	€246.58	£176.30	SB	High
1458	0.4-1.22 m	m2	€127.01	€17.68	€65.70	—	€210.38	£152.26	SB	High
1459	exceeding 1.22 m	m2	€114.66	€15.97	€65.70	—	€196.33	£142.93	SB	High
<i>Curved to one radius in one plane, 2.0 m radius, width</i>										
1461	ne 0.1 m	m	€15.91	€7.53	€22.98	—	€46.42	£36.23	SB	High
1462	0.1-0.20 m	m	€19.44	€9.20	€25.17	—	€53.81	£41.78	SB	High
1463	0.2-0.40 m	m2	€148.18	€20.63	€65.70	—	€234.51	£168.28	SB	High
1464	0.4-1.22 m	m2	€116.43	€16.21	€65.70	—	€198.34	£144.26	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS G: CONCRETE ANCILLARIES										
1465	exceeding 1.22 m	m2	€91.72	€12.77	€65.70	—	€170.19	£125.57	SB	High
<i>For voids, using void former</i>										
1467	small void; depth ne 0.5 m	nr	€6.18	—	€25.97	—	€32.15	£26.15	SB	High
1468	small void; depth 0.5-1.0 m	nr	€10.60	—	€50.59	—	€61.19	£50.02	SB	High
1469	small void; depth ne 1.0-2.0 m	nr	€14.13	—	€96.30	—	€110.43	£91.36	SB	High
1470	large void; depth ne 0.5 m	nr	€12.36	—	€57.27	—	€69.63	£56.85	SB	High
1471	large void; depth 0.5-1.0 m	nr	€29.15	—	€110.89	—	€140.04	£113.41	SB	High
1472	large void; depth 1.0-2.0 m	nr	€51.24	—	€193.40	—	€244.63	£198.04	SB	High
<i>For concrete components of constant cross-section</i>										
1474	beams; 200 x 200 mm	m	€43.28	€20.50	€33.63	—	€97.41	£73.88	SB	High
1475	beams; 500 x 500 mm	m	€50.36	€23.83	€60.62	—	€134.81	£104.32	SB	High
1476	beams; 500 x 800 mm	m	€60.95	€28.85	€74.85	—	€164.65	£127.53	SB	High
1477	columns; 200 x 200 mm	m	€50.36	€23.83	€37.89	—	€112.08	£84.88	SB	High
1478	columns; 300 x 300 mm	m	€50.36	€23.83	€54.25	—	€128.44	£98.87	SB	High
1479	columns; 300 x 500 mm	m	€56.54	€26.77	€66.68	—	€149.98	£115.95	SB	High
1480	to walls; 1.0 m high thickness 250 mm	m	€211.69	€29.48	€79.11	—	€320.28	£227.80	SB	High
1481	to walls; 1.5 m high thickness 300 mm	m	€282.25	€39.30	€116.07	—	€437.63	£312.79	SB	High
1482	box culvert; 2 x 2 m internally and wall thickness 300 mm	m	€811.47	€113.00	€623.49	—	€1,547.96	£1,147.07	SB	High
1483	projections (100 mm deep)	m	€8.83	€4.19	€17.32	—	€30.34	£24.02	SB	High
1484	intrusions (100 mm deep)	m	€8.83	€4.19	€17.32	—	€30.34	£24.02	SB	High
<i>Allowance for additional craneage and rub up where required</i>										
1486	ADD to items measures linear	m	€24.74	€5.86	€0.07	—	€30.67	£20.84	SB	High
1487	ADD to items measures m2	m2	€17.66	€5.02	€0.22	—	€22.90	£15.74	SB	High
03 FORMWORK; EXTRA SMOOTH FINISH										
<i>Formwork; Plane horizontal, width</i>										
1490	ne 0.1 m	m	€8.83	€4.19	€11.73	—	€24.75	£19.24	SB	High
1491	0.1-0.20 m	m	€15.91	€7.53	€15.66	—	€39.10	£29.97	SB	High
1492	0.2-0.40 m	m2	€70.56	€9.82	€53.63	—	€134.01	£99.24	SB	High
1493	0.4-1.22 m	m2	€70.56	€9.82	€53.63	—	€134.01	£99.24	SB	High
1494	exceeding 1.22 m	m2	€67.03	€9.32	€53.63	—	€129.98	£96.56	SB	High
<i>Plane sloping, width</i>										
1496	ne 0.1 m	m	€9.71	€4.61	€12.43	—	€26.75	£20.76	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS G: CONCRETE ANCILLARIES										
1497	0.1-0.20 m	m	€17.66	€8.36	€15.66	—	€41.68	£31.80	SB	High
<i>Plane sloping, width (continued)</i>										
1499	0.2-0.40 m	m2	€75.85	€10.61	€69.33	—	€155.79	£116.71	SB	High
1500	0.4-1.22 m	m2	€75.85	€10.61	€69.33	—	€155.79	£116.71	SB	High
1501	exceeding 1.22 m	m2	€67.03	€9.33	€69.33	—	€145.70	£110.00	SB	High
<i>Plane battered, width</i>										
1503	ne 0.1 m	m	€10.60	€5.02	€16.35	—	€31.97	£25.03	SB	High
1504	0.1-0.20 m	m	€17.66	€8.36	€19.58	—	€45.60	£35.15	SB	High
1505	0.2-0.40 m	m2	€75.85	€10.61	€77.18	—	€163.64	£123.42	SB	High
1506	0.4-1.22 m	m2	€75.85	€10.61	€77.18	—	€163.64	£123.42	SB	High
1507	exceeding 1.22 m	m2	€70.56	€9.82	€77.18	—	€157.57	£119.38	SB	High
<i>Plane vertical, width</i>										
1509	ne 0.1 m	m	€21.16	€5.02	€16.35	—	€42.53	£31.76	SB	High
1510	0.1-0.20 m	m	€35.28	€8.36	€19.58	—	€63.22	£46.38	SB	High
1511	0.2-0.40 m	m2	€130.54	€18.17	€69.33	—	€218.04	£158.04	SB	High
1512	0.4-1.22 m	m2	€93.50	€13.06	€69.33	—	€175.89	£130.06	SB	High
1513	exceeding 1.22 m	m2	€84.68	€11.79	€69.33	—	€165.80	£123.35	SB	High
<i>Curved to one radius in one plane, 0.5 m radius, width</i>										
1515	ne 0.1 m	m	€17.66	€8.36	€24.21	—	€50.23	£39.11	SB	High
1516	0.1-0.20 m	m	€22.09	€10.43	€19.58	—	€52.09	£39.74	SB	High
1517	0.2-0.40 m	m2	€158.77	€22.11	€77.18	—	€258.07	£186.12	SB	High
1518	0.4-1.22 m	m2	€127.01	€17.68	€77.18	—	€221.87	£162.08	SB	High
1519	exceeding 1.22 m	m2	€114.66	€16.01	€77.18	—	€207.85	£152.78	SB	High
<i>Curved to one radius in one plane, 1.0 m radius, width</i>										
1521	ne 0.1 m	m	€15.91	€7.53	€24.21	—	€47.64	£37.28	SB	High
1522	0.1-0.20 m	m	€19.44	€9.20	€19.58	—	€48.22	£37.00	SB	High
1523	0.2-0.40 m	m2	€148.18	€34.44	€77.18	—	€259.80	£189.91	SB	High
1524	0.4-1.22 m	m2	€116.43	€16.21	€77.18	—	€209.82	£154.08	SB	High
1525	exceeding 1.22 m	m2	€91.72	€12.77	€77.18	—	€181.68	£135.39	SB	High
<i>For voids, using void former</i>										
1527	small void; depth ne 0.5 m	nr	€6.18	—	€23.31	—	€29.49	£23.87	SB	High
1528	small void; depth 0.5-1.0 m	nr	€10.60	—	€45.48	—	€56.08	£45.65	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS G: CONCRETE ANCILLARIES										
1529	small void; depth ne 1.0-2.0 m	nr	€14.13	—	€71.32	—	€85.46	£70.00	SB	High
1530	large void; depth ne 0.5 m	nr	€12.36	—	€57.01	—	€69.37	£56.63	SB	High
1531	large void; depth 0.5-1.0 m	nr	€29.15	—	€99.17	—	€128.31	£103.38	SB	High
1532	large void; depth 1.0-2.0 m	nr	€51.24	—	€158.83	—	€210.06	£168.48	SB	High
<i>For concrete components of constant cross-section</i>										
1534	beams; 200 x 200 mm	m	€44.18	€20.91	€40.53	—	€105.62	£80.70	SB	High
1535	beams; 500 x 500 mm	m	€50.36	€13.96	€77.86	—	€142.18	£110.62	SB	High
1536	beams; 500 x 800 mm	m	€60.95	€16.98	€95.54	—	€173.47	£135.07	SB	High
1537	columns; 200 x 200 mm	m	€50.36	€13.96	€47.08	—	€111.40	£84.30	SB	High
1538	columns; 300 x 300 mm	m	€50.36	€13.96	€68.04	—	€132.36	£102.22	SB	High
1539	columns; 300 x 500 mm	m	€56.54	€15.72	€85.06	—	€157.32	£122.22	SB	High
1540	to walls; 1.0 m high thickness 250 mm	m	€211.69	€29.48	€102.09	—	€343.26	£247.45	SB	High
1541	to walls; 1.5 m high thickness 300 mm	m	€282.25	€39.30	€150.55	—	€472.10	£342.27	SB	High
1542	box culvert; 2 x 2 m internally and wall thickness 300 mm	m	€811.47	€113.00	€745.50	—	€1,669.97	£1,251.41	SB	High
1543	projections (100 mm deep)	m	€8.83	€4.19	€19.58	—	€32.59	£25.95	SB	High
1544	intrusions (100 mm deep)	m	€8.83	€4.19	€19.58	—	€32.59	£25.95	SB	High
<i>Allowance for additional craneage and rub up where required</i>										
1546	ADD to items measures linear	m	€24.74	€5.86	€0.07	—	€30.67	£20.84	SB	High
1547	ADD to items measures m2	m2	€17.66	€5.02	€0.28	—	€22.96	£15.79	SB	High
05 REINFORCEMENT										
<i>Plain round mild steel bars to BS 4449; Bars; supplied in straight lengths</i>										
1551	6 mm nominal size	tonne	€2,115.79	€227.21	€1,189.26	—	€3,532.26	£2,559.99	SB	High
1552	8 mm nominal size	tonne	€1,782.56	€191.43	€1,189.26	—	€3,163.24	£2,316.97	SB	High
1553	10 mm nominal size	tonne	€1,782.56	€191.43	€1,189.22	—	€3,163.21	£2,316.94	SB	High
1554	12 mm nominal size	tonne	€1,782.56	€191.43	€1,189.22	—	€3,163.21	£2,316.94	SB	High
1555	16 mm nominal size	tonne	€1,626.51	€174.68	€1,189.22	—	€2,990.42	£2,203.15	SB	High
1556	20 mm nominal size	tonne	€1,174.26	€126.11	€1,189.22	—	€2,489.59	£1,873.32	SB	High
1557	25 mm nominal size	tonne	€1,174.26	€126.11	€1,189.22	—	€2,489.59	£1,873.32	SB	High
1558	32 mm nominal size	tonne	€1,174.26	€126.11	€1,189.22	—	€2,489.59	£1,873.32	SB	High
1559	40 mm nominal size	tonne	€1,174.26	€126.11	€1,189.22	—	€2,489.59	£1,873.32	SB	High
<i>Plain round mild steel bars to BS 4449; Bars; supplied in bent and cut lengths</i>										
1561	6 mm nominal size	tonne	€2,115.79	€227.21	€1,341.34	—	€3,684.34	£2,690.04	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS G: CONCRETE ANCILLARIES										
1562	8 mm nominal size	tonne	€1,782.56	€191.43	€1,341.34	—	€3,315.32	£2,447.02	SB	High
1563	10 mm nominal size	tonne	€1,782.56	€191.43	€1,341.34	—	€3,315.32	£2,447.02	SB	High
1564	12 mm nominal size	tonne	€1,782.56	€191.43	€1,341.34	—	€3,315.32	£2,447.02	SB	High
1565	16 mm nominal size	tonne	€1,626.51	€174.68	€1,341.34	—	€3,142.53	£2,333.23	SB	High
1566	20 mm nominal size	tonne	€1,174.26	€126.11	€1,341.34	—	€2,641.70	£2,003.40	SB	High
1567	25 mm nominal size	tonne	€1,174.26	€126.11	€1,341.34	—	€2,641.70	£2,003.40	SB	High
1568	32 mm nominal size	tonne	€1,174.26	€126.11	€1,341.34	—	€2,641.70	£2,003.40	SB	High
1569	40 mm nominal size	tonne	€1,174.26	€126.11	€1,341.34	—	€2,641.70	£2,003.40	SB	High
<i>Deformed high yield steel bars to BS 4449; Bars; supplied in straight lengths</i>										
1571	6 mm nominal size	tonne	€2,115.79	€227.21	€1,359.12	—	€3,702.13	£2,705.25	SB	High
1572	8 mm nominal size	tonne	€1,782.56	€191.43	€1,359.10	—	€3,333.09	£2,462.21	SB	High
1573	10 mm nominal size	tonne	€1,782.56	€191.43	€1,359.12	—	€3,333.11	£2,462.23	SB	High
1574	12 mm nominal size	tonne	€1,782.56	€191.43	€1,359.12	—	€3,333.11	£2,462.23	SB	High
1575	16 mm nominal size	tonne	€1,626.51	€174.68	€1,359.12	—	€3,160.32	£2,348.44	SB	High
1576	20 mm nominal size	tonne	€1,174.26	€126.11	€1,359.12	—	€2,659.49	£2,018.61	SB	High
1577	25 mm nominal size	tonne	€1,174.26	€126.11	€1,359.12	—	€2,659.49	£2,018.61	SB	High
1578	32 mm nominal size	tonne	€1,174.26	€126.11	€1,359.12	—	€2,659.49	£2,018.61	SB	High
1579	40 mm nominal size	tonne	€1,174.26	€126.11	€1,359.12	—	€2,659.49	£2,018.61	SB	High
<i>Deformed high yield steel bars to BS 4449; Bars; supplied in bent and cut lengths</i>										
1581	6 mm nominal size	tonne	€2,115.79	€227.21	€1,359.12	—	€3,702.13	£2,705.25	SB	High
1582	8 mm nominal size	tonne	€1,782.56	€191.43	€1,359.12	—	€3,333.11	£2,462.23	SB	High
1583	10 mm nominal size	tonne	€1,782.56	€191.43	€1,359.11	—	€3,333.10	£2,462.22	SB	High
<i>Deformed high yield steel bars to BS 4449; Bars; supplied in bent and cut lengths (continued)</i>										
1585	12 mm nominal size	tonne	€1,782.56	€191.43	€1,359.12	—	€3,333.11	£2,462.23	SB	High
1586	16 mm nominal size	tonne	€1,626.51	€174.68	€1,359.12	—	€3,160.32	£2,348.44	SB	High
1587	20 mm nominal size	tonne	€1,174.26	€126.11	€1,359.12	—	€2,659.49	£2,018.61	SB	High
1588	25 mm nominal size	tonne	€1,174.26	€126.11	€1,359.12	—	€2,659.49	£2,018.61	SB	High
1589	32 mm nominal size	tonne	€1,174.26	€126.11	€1,359.12	—	€2,659.49	£2,018.61	SB	High
1590	40 mm nominal size	tonne	€1,174.26	€126.11	€1,359.12	—	€2,659.49	£2,018.61	SB	High
<i>Stainless steel bars; Alloy 1.4301; Bars; supplied in straight lengths</i>										
1592	8 mm nominal size	tonne	€1,782.56	€191.43	€7,340.73	—	€9,314.72	£7,577.34	SB	High
1593	10 mm nominal size	tonne	€1,782.56	€191.43	€7,340.73	—	€9,314.72	£7,577.34	SB	High
1594	12 mm nominal size	tonne	€1,782.56	€191.43	€7,340.73	—	€9,314.72	£7,577.34	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS G: CONCRETE ANCILLARIES										
1595	16 mm nominal size	tonne	€1,626.51	€174.68	€7,340.73	—	€9,141.93	£7,463.55	SB	High
1596	20 mm nominal size	tonne	€1,174.26	€126.11	€7,340.73	—	€8,641.10	£7,133.72	SB	High
1597	25 mm nominal size	tonne	€1,174.26	€126.11	€7,340.73	—	€8,641.10	£7,133.72	SB	High
1598	32 mm nominal size	tonne	€1,174.26	€126.11	€7,340.73	—	€8,641.10	£7,133.72	SB	High
<i>Stainless steel bars; Alloy 1.4301; Bars; supplied in bent and cut lengths</i>										
1600	8 mm nominal size	tonne	€1,782.56	€191.43	€7,340.73	—	€9,314.72	£7,577.34	SB	High
1601	10 mm nominal size	tonne	€1,782.56	€191.43	€7,340.73	—	€9,314.72	£7,577.34	SB	High
1602	12 mm nominal size	tonne	€1,782.56	€191.43	€7,340.73	—	€9,314.72	£7,577.34	SB	High
1603	16 mm nominal size	tonne	€1,626.51	€174.68	€7,340.73	—	€9,141.93	£7,463.55	SB	High
1604	20 mm nominal size	tonne	€1,174.26	€126.11	€7,340.73	—	€8,641.10	£7,133.72	SB	High
1605	25 mm nominal size	tonne	€1,174.26	€126.11	€7,340.73	—	€8,641.10	£7,133.72	SB	High
1606	32 mm nominal size	tonne	€1,174.26	€126.11	€7,340.73	—	€8,641.10	£7,133.72	SB	High
<i>Additional allowances to bar reinforcement; Add to the above bars</i>										
1608	12-15 m long; mild steel to BS 4449	tonne	—	—	€114.46	—	€114.46	£97.88	SB	High
1609	12-15 m long; high yield steel to BS 4449	tonne	—	—	€116.02	—	€116.02	£99.21	SB	High
1610	Over 15 m long, per 500 mm increment; mild steel to BS 4449	tonne	—	—	€114.46	—	€114.46	£97.88	SB	High
1611	Over 15 m long, per 500 mm increment; high yield steel to BS 4449	tonne	—	—	€116.02	—	€116.02	£99.21	SB	High
<i>Add for cutting, bending, tagging and baling reinforcement on site</i>										
1613	6 mm nominal size	tonne	€483.18	€138.33	€4.56	—	€626.06	£430.19	SB	High
1614	8 mm nominal size	tonne	€458.59	€130.08	€4.56	—	€593.24	£407.47	SB	High
1615	10 mm nominal size	tonne	€343.95	€97.13	€4.56	—	€445.64	£306.21	SB	High
1616	12 mm nominal size	tonne	€253.87	€72.44	€4.56	—	€330.88	£227.68	SB	High
1617	16 mm nominal size	tonne	€204.74	€57.64	€4.56	—	€266.94	£183.70	SB	High
1618	20 mm nominal size	tonne	€167.89	€47.71	€4.56	—	€220.16	£151.72	SB	High
1619	25 mm nominal size	tonne	€167.89	€47.71	€4.56	—	€220.16	£151.72	SB	High
1620	32 mm nominal size	tonne	€139.21	€39.47	€4.56	—	€183.24	£126.39	SB	High
1621	40 mm nominal size	tonne	€139.21	€39.47	€4.56	—	€183.24	£126.39	SB	High
<i>Special joints; Lenton type A couplers; threaded ends on reinforcing bars</i>										
1623	12 mm	nr	€23.80	—	€16.41	—	€40.20	£29.20	SB	High
1624	16 mm	nr	€23.80	—	€19.39	—	€43.19	£31.75	SB	High
1625	20 mm	nr	€23.80	—	€28.73	—	€52.53	£39.74	SB	High
1626	25 mm	nr	€23.80	—	€39.64	—	€63.44	£49.07	SB	High
1627	32 mm	nr	€23.80	—	€53.44	—	€77.24	£60.87	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS G: CONCRETE ANCILLARIES										
1628	40 mm	nr	€23.80	—	€74.26	—	€98.05	£78.67	SB	High
<i>Lenton type B couplers; threaded ends on reinforcing bars</i>										
1630	12 mm	nr	€23.80	—	€51.87	—	€75.67	£59.53	SB	High
1631	16 mm	nr	€23.80	—	€60.33	—	€84.13	£66.76	SB	High
1632	20 mm	nr	€23.80	—	€65.72	—	€89.52	£71.37	SB	High
1633	25 mm	nr	€23.80	—	€77.17	—	€100.97	£81.16	SB	High
1634	32 mm	nr	€23.80	—	€103.75	—	€127.55	£103.89	SB	High
1635	40 mm	nr	€23.80	—	€153.03	—	€176.83	£146.03	SB	High
<i>Steel fabric to BS 4483</i>										
1637	nominal mass 0.77 kg/m2; ref D49	m2	€6.35	€0.57	€2.13	—	€9.05	£6.36	SB	High
1638	nominal mass 1.54 kg/m2; ref D98	m2	€6.35	€0.57	€4.27	—	€11.19	£8.19	SB	High
1639	nominal mass 1.54 kg/m2; ref A98	m2	€8.46	€0.87	€8.34	—	€17.66	£13.26	SB	High
1640	nominal mass 2.22 kg/m2; ref A142	m2	€8.20	€0.87	€6.86	—	€15.93	£11.84	SB	High
1641	nominal mass 2.61 kg/m2; ref C283	m2	€7.94	€0.87	€8.98	—	€17.78	£13.48	SB	High
1642	nominal mass 3.02 kg/m2; ref A193	m2	€10.57	€1.13	€9.76	—	€21.47	£16.06	SB	High
1643	nominal mass 3.05 kg/m2; ref B196	m2	€10.57	€1.13	€18.27	—	€29.97	£23.33	SB	High
1644	nominal mass 3.41 kg/m2; ref C385	m2	€10.57	€1.13	€11.80	—	€23.51	£17.80	SB	High
1645	nominal mass 3.73 kg/m2; ref B283	m2	€10.57	€1.13	€14.75	—	€26.45	£20.32	SB	High
1646	nominal mass 3.95 kg/m2; ref A252	m2	€10.57	€1.13	€10.82	—	€22.52	£16.96	SB	High
1647	nominal mass 4.34 kg/m2; ref C503	m2	€13.22	€1.44	€14.96	—	€29.62	£22.45	SB	High
1648	nominal mass 4.35 kg/m2; ref B385	m2	€13.22	€1.44	€15.73	—	€30.39	£23.11	SB	High
1649	nominal mass 5.55 kg/m2; ref C636	m2	€13.22	€1.44	€18.76	—	€33.42	£25.70	SB	High
1650	nominal mass 5.93 kg/m2; ref B503	m2	€13.22	€1.44	€22.63	—	€37.29	£29.01	SB	High
1651	nominal mass 6.16 kg/m2; ref A393	m2	€18.51	€2.00	€16.62	—	€37.13	£27.72	SB	High
1652	nominal mass 6.72 kg/m2; ref C785	m2	€18.51	€2.00	€21.27	—	€41.78	£31.70	SB	High
1653	nominal mass 8.14 kg/m2; ref B785	m2	€21.16	€2.27	€29.25	—	€52.68	£40.44	SB	High
1654	nominal mass 10.90 kg/m2; ref B1131	m2	€23.80	€2.54	€38.48	—	€64.82	£50.25	SB	High
06 JOINTS										
<i>Joint Filler; Open surface plain; average width</i>										
1657	ne 0.5 m; scabbling concrete for subsequent pour	m2	€4.72	€3.96	—	—	€8.69	£6.40	SB	High
1658	0.5-1 m; scabbling concrete for subsequent pour	m2	€3.55	€3.05	—	—	€6.60	£4.87	SB	High
<i>Open surface with filler; average width</i>										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS G: CONCRETE ANCILLARIES										
1660	ne 0.5 m; 12 mm Flexcell joint filler	m2	€4.72	€3.96	€16.20	—	€24.88	£20.25	SB	High
1661	0.5-1 m; 12 mm Flexcell joint filler	m2	€4.72	€3.96	€16.20	—	€24.88	£20.25	SB	High
1662	ne 0.5 m; 19 mm Flexcell joint filler	m2	€5.91	€4.90	€27.12	—	€37.93	£31.15	SB	High
1663	0.5-1 m; 19 mm Flexcell joint filler	m2	€5.91	€4.90	€27.12	—	€37.93	£31.15	SB	High
<i>Formed surface plain; average width (including formwork)</i>										
1665	ne 0.5 m	m2	€28.38	€23.81	€27.88	—	€80.07	£62.29	SB	High
1666	0.5-1.0 m	m2	€28.38	€23.81	€27.88	—	€80.07	£62.29	SB	High
<i>Formed surface with filler; average width</i>										
1668	ne 0.5 m; 10 mm Flexcell joint filler	m2	€47.30	€29.63	€44.07	—	€121.01	£93.18	SB	High
CONCRETE FINISHING / ACCESSORIES										
<i>Finishing of top surfaces (continued)</i>										
1671	steel trowel; level	m2	€3.55	—	—	—	€3.55	£2.26	SB	High
1672	steel trowel; falls or cross-falls	m2	€5.91	—	—	—	€5.91	£3.77	SB	High
1673	granolithic finish 20 mm thick laid monolithically	m2	€8.28	€1.46	€15.14	—	€24.89	£19.48	SB	High
<i>Finishing of formed surfaces</i>										
1675	aggregate exposure using retarder	m2	€5.91	—	€1.79	—	€7.70	£5.30	SB	High
1676	bush hammering; kango hammer	m2	€33.10	€9.76	—	—	€42.87	£29.45	SB	High
1677	rubbing down concrete surfaces after striking shutters	m2	€2.37	—	€1.20	—	€3.57	£2.54	SB	High
<i>Inserts totally within the concrete volume</i>										
1679	HDPE conduit 20 mm dia.	m	€11.83	—	€5.20	—	€17.03	£11.99	SB	High
1680	black enamelled steel conduit 20 mm dia.	m	€11.83	—	€3.53	—	€15.36	£10.56	SB	High
1681	galvanized steel conduit 20 mm dia.	m	€11.83	—	€4.85	—	€16.68	£11.69	SB	High
1682	Unistrut channel type P3270	m	€23.64	—	€18.98	—	€42.62	£31.30	SB	High
1683	Unistrut channel type P3370	m	€23.64	—	€13.46	—	€37.10	£26.58	SB	High
<i>Inserts projecting from surface(s) of the concrete</i>										
1685	expanding bolt; 10 mm dia. x 25 mm deep	nr	€5.91	—	€3.20	—	€9.12	£6.51	SB	High
1686	holding down bolt; 16 mm dia. x 250 mm deep	nr	€29.56	—	€6.56	—	€36.12	£24.45	SB	High
1687	holding down bolt; 16 mm dia. x 350 mm deep	nr	€29.56	—	€7.07	—	€36.63	£24.89	SB	High
1688	holding down bolt; 20 mm dia. x 250 mm deep	nr	€29.56	—	€8.23	—	€37.79	£25.88	SB	High
1689	holding down bolt; 20 mm dia. x 450 mm deep	nr	€29.56	—	€8.58	—	€38.14	£26.18	SB	High
1690	vitrified clay pipe to BS 65; 100 mm dia. x 1000 mm long	nr	€41.38	—	€10.35	—	€51.73	£35.23	SB	High
1691	cast iron pipe to BS 437; 100 mm dia. x 1000 mm long	nr	€29.56	—	€47.59	—	€77.15	£59.54	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS G: CONCRETE ANCILLARIES										
<i>Grouting under plates; cement and sand (1:3)</i>										
1693	area ne 0.1 m2	nr	€11.83	—	€0.39	—	€12.21	£7.87	SB	High
1694	area 0.1-0.5 m2	nr	€53.20	—	€1.89	—	€55.09	£35.53	SB	High
1695	area 0.5-1.0 m2	nr	€92.23	—	€3.77	—	€95.99	£62.01	SB	High
<i>Grouting under plates; non-shrink cementitious grout</i>										
1697	area ne 0.1 m2	nr	€11.83	—	€6.70	—	€18.53	£13.27	SB	High
1698	area 0.1-0.5 m2	nr	€53.20	—	€64.45	—	€117.64	£89.02	SB	High
1699	area 0.5-1.0 m2	nr	€92.23	—	€128.88	—	€221.11	£169.00	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS H: PRECAST CONCRETE										
01 BEAMS										
<i>Concrete mix C20; Beams</i>										
1705	100 x 150 x 1050 mm long	nr	€142.44	—	€12.98	—	€155.42	£101.90	SB	High
1706	225 x 150 x 1200 mm long	nr	€142.44	€3.91	€50.16	—	€196.50	£137.03	SB	High
1707	225 x 225 x 1800 mm long	nr	€170.95	€4.57	€69.92	—	€245.44	£172.67	SB	High
02 PRESTRESSED PRE-TENSIONED BEAMS										
<i>Concrete mix C20; Beams</i>										
1710	100 x 65 x 1050 mm long	nr	€85.47	—	€7.79	—	€93.25	£61.14	SB	High
1711	265 x 65 x 1800 mm long	nr	€142.44	€3.82	€32.47	—	€178.74	£121.84	SB	High
<i>Bridge beams; Inverted 'T' Beams, flange width 495 mm</i>										
1713	section T1; 8 m long, 380 mm deep; mass 1.88t	nr	€1,327.05	—	€1,139.76	—	€2,466.81	£1,820.58	AC	Low
1714	section T2; 9 m long, 420 mm deep; mass 2.29t	nr	€1,635.67	—	€1,404.80	—	€3,040.47	£2,243.96	AC	Low
1715	section T3; 11 m long, 535 mm deep; mass 3.02t	nr	€1,928.86	—	€1,656.61	—	€3,585.46	£2,646.18	AC	Low
1716	section T4; 12 m long, 575 mm deep; mass 3.54t	nr	€2,006.02	—	€1,722.89	—	€3,728.91	£2,752.05	AC	Low
1717	section T5; 13 m long, 615 mm deep; mass 4.08t	nr	€2,237.48	—	€1,921.68	—	€4,159.15	£3,069.58	AC	Low
1718	section T6; 13 m long, 655 mm deep; mass 4.33t	nr	€2,237.49	—	€1,921.69	—	€4,159.18	£3,069.60	AC	Low
1719	section T7; 14 m long, 695 mm deep; mass 4.95t	nr	€2,391.79	—	€2,054.21	—	€4,446.01	£3,281.29	AC	Low
1720	section T8; 15 m long, 735 mm deep; mass 5.60t	nr	€2,700.42	—	€2,319.26	—	€5,019.67	£3,704.67	AC	Low
1721	section T9; 16 m long, 775 mm deep; mass 6.28t	nr	€2,777.55	—	€2,385.52	—	€5,163.07	£3,810.50	AC	Low
1722	section T10; 18 m long, 815 mm deep; mass 7.43t	nr	€3,271.33	—	€2,809.59	—	€6,080.92	£4,487.90	AC	Low
<i>'M' beams, flange width 970 mm</i>										
1724	section M2; 17 m long, 720 mm deep; mass 12.95t	nr	€7,406.82	—	€6,361.38	—	€13,768.21	£10,161.35	AC	Low
1725	section M3; 18 m long, 800 mm deep; mass 15.11t	nr	€6,866.73	—	€5,897.53	—	€12,764.26	£9,420.41	AC	Low
1726	section M6; 22 m long, 1040 mm deep; mass 20.48t	nr	€11,141.04	—	€9,568.53	—	€20,709.58	£15,284.29	AC	Low
1727	section M8; 25 m long, 1200 mm deep; mass 23.68t	nr	€14,350.50	—	€12,325.00	—	€26,675.50	£19,687.32	AC	Low
<i>'U' beams, base width 970 mm</i>										
1729	section U3; 16 m long, 900 mm deep; mass 19.24t	nr	€11,727.44	—	€10,072.17	—	€21,799.61	£16,088.77	AC	Low
1730	section U5; 20 m long, 1000 mm deep; mass 25.64t	nr	€14,736.46	—	€12,656.47	—	€27,392.94	£20,216.81	AC	Low
1731	section U8; 24 m long, 1200 mm deep; mass 34.56t	nr	€16,356.71	—	€14,048.05	—	€30,404.76	£22,439.63	AC	Low
1732	section U12; 30 m long, 1600 mm deep; mass 52.74t	nr	€27,274.02	—	€23,424.44	—	€50,698.46	£37,416.99	AC	Low
03 PRESTRESSED PRE-TENSIONED COLUMNS										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS H: PRECAST CONCRETE										
<i>Concrete mix C32/40; Columns; including shuttering; dia.</i>										
1735	not exceeding 300 mm	m	€115.32	—	€110.66	—	€225.98	£168.14	SB	High
1736	300 mm-450 mm	m	€138.40	—	€132.13	—	€270.53	£201.21	SB	High
1737	450 mm-600 mm	m	€161.46	—	€121.40	—	€282.85	£206.73	SB	High
1738	600 mm-750 mm	m	€161.46	—	€153.60	—	€315.06	£234.27	SB	High
1739	750 mm-900 mm	m	€184.52	—	€253.54	—	€438.05	£334.43	SB	High
1740	900 mm-1050 mm	m	€257.12	—	€239.49	—	€496.61	£368.70	SB	High
1741	1050 mm-1200 mm	m	€294.42	—	€252.38	—	€546.80	£403.50	SB	High
1742	Exceeding 1200 mm	m	€461.31	—	€514.99	—	€976.30	£734.45	SB	High
05 SLABS										
<i>Prestressed precast concrete flooring planks; Bison or similar; cement mortar grout between planks on bearings; 100 mm thick floor</i>										
1745	400 mm wide planks	m2	€32.88	€33.55	€59.51	—	€125.94	£100.54	SB	High
1746	1200 mm wide planks	m2	€18.34	€18.71	€74.68	—	€111.73	£91.55	SB	High
<i>150 mm thick floor</i>										
1748	400 mm wide planks	m2	€41.10	€41.93	€64.15	—	€147.19	£116.92	SB	High
1749	1200 mm wide planks	m2	€22.92	€23.39	€78.12	—	€124.42	£101.41	SB	High
08 COPINGS, SILLS AND WEIR BLOCKS										
<i>Concrete mix C30; Coping; weathered and throated</i>										
1752	178 x 64 mm	m	€29.56	€8.37	€8.78	—	€46.71	£33.51	SB	High
1753	305 x 76 mm	m	€21.29	€6.16	€14.27	—	€41.72	£31.04	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
01 CLAY PIPES										
<i>Field drains to BS 1196, butt joints, nominal bore; excavation and supports, backfilling; 75 mm pipes; in trench, depth</i>										
1929	not in trenches	m	€8.13	€0.11	€19.33	—	€27.56	£21.80	SB	High
1930	ne 1.50 m deep	m	€19.52	€8.88	€19.33	—	€47.72	£36.56	SB	High
1931	1.50-2.00 m deep	m	€28.17	€12.84	€19.33	—	€60.34	£45.47	SB	High
1932	2.00-2.50 m deep	m	€39.01	€17.79	€19.33	—	€76.13	£56.61	SB	High
1933	2.50-3.00 m deep	m	€49.85	€22.72	€19.33	—	€91.91	£67.74	SB	High
<i>100 mm pipes; in trench, depth</i>										
1935	not in trenches	m	€8.13	€0.11	€27.14	—	€35.37	£28.48	SB	High
1936	ne 1.50 m deep	m	€21.68	€9.86	€27.14	—	€58.68	£45.46	SB	High
1937	1.50-2.00 m deep	m	€30.36	€13.83	€27.14	—	€71.33	£54.39	SB	High
1938	2.00-2.50 m deep	m	€41.18	€18.76	€27.14	—	€87.08	£65.50	SB	High
1939	2.50-3.00 m deep	m	€52.02	€23.72	€27.14	—	€102.88	£76.65	SB	High
<i>150 mm pipes; in trench, depth</i>										
1941	not in trenches	m	€8.13	€0.11	€55.37	—	€63.60	£52.62	SB	High
1942	ne 1.50 m deep	m	€23.85	€10.83	€55.37	—	€90.04	£71.81	SB	High
1943	1.50-2.00 m deep	m	€32.52	€14.80	€55.37	—	€102.70	£80.74	SB	High
1944	2.00-2.50 m deep	m	€43.36	€19.75	€55.37	—	€118.48	£91.88	SB	High
1945	2.50-3.00 m deep	m	€54.20	€24.71	€55.37	—	€134.28	£103.03	SB	High
<i>225 mm pipes; in trench, depth</i>										
1947	not in trenches	m	€8.13	€0.11	€142.51	—	€150.75	£127.14	SB	High
1948	ne 1.50 m deep	m	€28.17	€12.80	€142.51	—	€183.49	£150.78	SB	High
1949	1.50-2.00 m deep	m	€36.85	€16.79	€142.51	—	€196.16	£159.72	SB	High
1950	2.00-2.50 m deep	m	€47.69	€21.74	€142.51	—	€211.94	£170.86	SB	High
1951	2.50-3.00 m deep	m	€58.53	€26.67	€142.51	—	€227.72	£181.99	SB	High
<i>Vitrified clay perforated field drains to BS EN295, sleeved joints; excavation and supports, backfilling; 100 mm pipes; in trench, depth</i>										
1953	not in trenches	m	€33.85	€0.11	€33.88	—	€67.84	£50.64	SB	High
1954	ne 1.50 m deep	m	€58.53	€14.77	€33.88	—	€107.18	£78.91	SB	High
1955	1.50-2.00 m deep	m	€65.02	€18.76	€33.88	—	€117.66	£86.46	SB	High
1956	2.00-2.50 m deep	m	€78.03	€23.69	€33.88	—	€135.60	£98.97	SB	High
1957	2.50-3.00 m deep	m	€88.87	€28.66	€33.88	—	€151.41	£110.13	SB	High
1958	extra for bend	nr	€17.33	—	€32.65	—	€49.98	£38.97	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
1959	extra for single junction	nr	€19.52	—	€46.51	—	€66.02	£52.21	SB	High
<i>150 mm pipes; in trench, depth</i>										
1961	not in trenches	m	€63.64	€0.11	€61.55	—	€125.29	£93.29	SB	High
1962	ne 1.50 m deep	m	€93.22	€16.75	€61.55	—	€171.51	£126.37	SB	High
1963	1.50-2.00 m deep	m	€99.71	€19.75	€61.55	—	€181.01	£133.08	SB	High
1964	2.00-2.50 m deep	m	€108.38	€23.69	€61.55	—	€193.62	£141.98	SB	High
1965	2.50-3.00 m deep	m	€119.23	€28.66	€61.55	—	€209.43	£153.14	SB	High
1966	extra for bend	nr	€27.09	—	€47.43	—	€74.52	£57.83	SB	High
1967	extra for single junction	nr	€54.20	—	€47.44	—	€101.64	£75.12	SB	High
<i>225 mm pipes; in trench, depth</i>										
1969	not in trenches	m	€74.47	€0.11	€70.41	—	€144.98	£107.77	SB	High
1970	ne 1.50 m deep	m	€104.06	€17.74	€70.41	—	€192.20	£141.71	SB	High
1971	1.50-2.00 m deep	m	€112.71	€21.74	€70.41	—	€204.86	£150.65	SB	High
1972	2.00-2.50 m deep	m	€184.25	€25.69	€70.41	—	€280.35	£199.63	SB	High
1973	2.50-3.00 m deep	m	€130.07	€29.63	€70.41	—	€230.11	£168.46	SB	High
1974	extra for bend	nr	€26.01	—	€232.99	—	€259.00	£215.82	SB	High
1975	extra for single junction	nr	€42.28	—	€325.29	—	€367.57	£305.12	SB	High
<i>300 mm pipes; in trench, depth</i>										
1977	not in trenches	m	€162.49	€0.50	€126.82	—	€289.82	£212.46	SB	High
1978	ne 1.50 m deep	m	€195.09	€18.70	€126.82	—	€340.61	£248.80	SB	High
1979	1.50-2.00 m deep	m	€210.26	€23.69	€126.82	—	€360.77	£262.74	SB	High
1980	2.00-2.50 m deep	m	€216.77	€27.64	€126.82	—	€371.24	£270.27	SB	High
1981	2.50-3.00 m deep	m	€227.61	€31.62	€126.82	—	€386.05	£280.58	SB	High
1982	extra for bend	nr	€52.02	—	€442.54	—	€494.56	£411.59	SB	High
1983	extra for single junction	nr	€49.85	—	€834.96	—	€884.82	£745.79	SB	High
<i>Vitrified clay pipes to BS EN295, plain ends with push-fit polypropylene flexible couplings; excavation and supports, backfilling; 100 mm pipes; in trenches, depth</i>										
1985	not in trenches	m	€20.32	€0.76	€25.42	—	€46.50	£35.34	SB	High
1986	ne 1.50 m deep	m	€47.69	€22.53	€25.42	—	€95.65	£71.41	SB	High
1987	1.50-2.00 m deep	m	€54.20	€29.04	€25.42	—	€108.66	£81.12	SB	High
1988	2.00-2.50 m deep	m	€65.02	€36.70	€25.42	—	€127.14	£94.57	SB	High
1989	2.50-3.00 m deep	m	€75.86	€44.38	€25.42	—	€145.67	£108.05	SB	High
1990	3.00-3.50 m deep	m	€93.22	€55.09	€25.42	—	€173.73	£128.27	SB	High
1991	3.50-4.00 m deep	m	€108.38	€67.38	€25.42	—	€201.19	£148.45	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
1992	4.00-4.50 m deep	m	€130.07	€84.23	€25.42	—	€239.72	£176.68	SB	High
1993	4.50-5.00 m deep	m	€166.92	€107.30	€25.42	—	€299.64	£219.90	SB	High
1994	5.00-5.50 m deep	m	€210.26	€137.99	€25.42	—	€373.67	£273.77	SB	High
1995	extra for bend	nr	€10.84	—	€94.37	—	€105.21	£87.61	SB	High
1996	extra for rest bend	nr	€13.00	—	€129.01	—	€142.01	£118.61	SB	High
1997	extra for single junction; equal	nr	€19.52	—	€134.68	—	€154.20	£127.61	SB	High
1998	extra for saddle; oblique	nr	€49.85	—	€88.04	—	€137.90	£107.07	SB	High
<i>150 mm pipes; in trenches, depth</i>										
2000	not in trenches	m	€37.92	€0.76	€41.89	—	€80.56	£60.64	SB	High
2001	ne 1.50 m deep	m	€69.37	€25.96	€41.89	—	€137.22	£102.24	SB	High
2002	1.50-2.00 m deep	m	€43.36	€30.58	€41.89	—	€115.83	£89.61	SB	High
2003	2.00-2.50 m deep	m	€67.21	€36.70	€41.89	—	€145.79	£110.04	SB	High
2004	2.50-3.00 m deep	m	€75.86	€44.38	€41.89	—	€162.13	£122.13	SB	High
2005	3.00-3.50 m deep	m	€84.54	€59.66	€41.89	—	€186.09	£140.73	SB	High
2006	3.50-4.00 m deep	m	€97.54	€68.92	€41.89	—	€208.36	£156.94	SB	High
2007	4.00-4.50 m deep	m	€125.72	€88.80	€41.89	—	€256.41	£191.90	SB	High
2008	4.50-5.00 m deep	m	€162.59	€114.91	€41.89	—	€319.38	£237.72	SB	High
2009	5.00-5.50 m deep	m	€208.09	€147.16	€41.89	—	€397.14	£294.31	SB	High
2010	extra for bend	nr	€32.52	—	€141.63	—	€174.15	£141.84	SB	High
2011	extra for rest bend	nr	€19.52	—	€175.29	—	€194.81	£162.34	SB	High
2012	extra for single junction; equal	nr	€23.85	—	€226.56	—	€250.40	£208.94	SB	High
2013	extra for taper reducer	nr	€15.17	—	€211.65	—	€226.82	£190.66	SB	High
2014	extra for saddle; oblique	nr	€62.86	—	€137.43	—	€200.29	£157.59	SB	High
<i>Vitrified clay pipes to BS EN295, plain ends with push-fit polypropylene flexible couplings; 225 mm pipes; in trenches, depth</i>										
2016	not in trenches	m	€112.39	€1.04	€74.76	—	€188.19	£136.46	SB	High
2017	ne 1.50 m deep	m	€147.40	€27.50	€74.76	—	€249.66	£181.41	SB	High
2018	1.50-2.00 m deep	m	€151.75	€33.67	€74.76	—	€260.17	£189.45	SB	High
2019	2.00-2.50 m deep	m	€162.59	€39.78	€74.76	—	€277.13	£201.59	SB	High
2020	2.50-3.00 m deep	m	€173.41	€45.85	€74.76	—	€294.02	£213.68	SB	High
2021	3.00-3.50 m deep	m	€195.09	€62.76	€74.76	—	€332.61	£241.96	SB	High
2022	3.50-4.00 m deep	m	€208.09	€71.95	€74.76	—	€354.81	£258.11	SB	High
2023	4.00-4.50 m deep	m	€249.29	€99.57	€74.76	—	€423.62	£307.99	SB	High
2024	4.50-5.00 m deep	m	€281.79	€122.59	€74.76	—	€479.14	£348.39	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
2025	5.00-5.50 m deep	m	€325.15	€156.38	€74.76	—	€556.30	£404.93	SB	High
2026	extra for bend	nr	€21.68	—	€415.39	—	€437.07	£369.04	SB	High
2027	extra for rest bend	nr	€23.85	—	€411.03	—	€434.88	£366.69	SB	High
2028	extra for single junction; equal	nr	€34.69	—	€486.49	—	€521.18	£438.13	SB	High
2029	extra for taper reducer	nr	€26.01	—	€389.32	—	€415.33	£349.50	SB	High
2030	extra for saddle; oblique	nr	€78.03	—	€391.01	—	€469.04	£384.11	SB	High
300 mm pipes; in trenches, depth										
2032	not in trenches	m	€121.86	€1.32	€154.69	—	€277.87	£211.09	SB	High
2033	ne 1.50 m deep	m	€156.07	€28.99	€154.69	—	€339.75	£256.56	SB	High
2034	1.50-2.00 m deep	m	€166.92	€36.70	€154.69	—	€358.30	£270.06	SB	High
2035	2.00-2.50 m deep	m	€177.76	€42.81	€154.69	—	€375.26	£282.20	SB	High
2036	2.50-3.00 m deep	m	€184.25	€48.95	€154.69	—	€387.89	£291.59	SB	High
2037	3.00-3.50 m deep	m	€205.93	€64.31	€154.69	—	€424.92	£318.54	SB	High
2038	3.50-4.00 m deep	m	€227.61	€79.62	€154.69	—	€461.92	£345.46	SB	High
2039	4.00-4.50 m deep	m	€266.62	€107.26	€154.69	—	€528.57	£393.96	SB	High
2040	4.50-5.00 m deep	m	€314.31	€137.94	€154.69	—	€606.95	£450.60	SB	High
2041	5.00-5.50 m deep	m	€357.68	€171.68	€154.69	—	€684.04	£507.09	SB	High
2042	extra for bend	nr	€32.52	—	€585.76	—	€618.28	£521.64	SB	High
2043	extra for rest bend	nr	€34.69	—	€1,024.44	—	€1,059.13	£898.15	SB	High
2044	extra for single junction; equal	nr	€41.18	—	€1,171.83	—	€1,213.01	£1,028.33	SB	High
2045	extra for saddle; oblique	nr	€95.38	—	€695.63	—	€791.01	£655.66	SB	High
Vitrified clay pipes to BS EN295, spigot and socket joints with sealing ring; excavation and supports, backfilling; 100 mm pipes; in trenches, depth										
2047	not in trenches	m	€8.13	€0.87	€16.84	—	€25.83	£20.32	SB	High
2048	ne 1.50 m deep	m	€32.52	€23.19	€16.84	—	€72.55	£54.96	SB	High
2049	1.50-2.00 m deep	m	€41.18	€29.04	€16.84	—	€87.06	£65.48	SB	High
2050	2.00-2.50 m deep	m	€52.02	€36.70	€16.84	—	€105.55	£78.94	SB	High
2051	2.50-3.00 m deep	m	€62.86	€44.38	€16.84	—	€124.08	£92.42	SB	High
2052	3.00-3.50 m deep	m	€78.03	€55.09	€16.84	—	€149.96	£111.25	SB	High
2053	3.50-4.00 m deep	m	€95.38	€67.38	€16.84	—	€179.60	£132.82	SB	High
2054	4.00-4.50 m deep	m	€119.23	€84.23	€16.84	—	€220.30	£162.43	SB	High
2055	4.50-5.00 m deep	m	€151.75	€107.30	€16.84	—	€275.89	£202.89	SB	High
2056	5.00-5.50 m deep	m	€195.09	€137.99	€16.84	—	€349.92	£256.76	SB	High
2057	extra for bend	nr	€10.84	—	€71.04	—	€81.88	£67.66	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
2058	extra for rest bend	nr	€26.01	—	€52.87	—	€78.88	£61.79	SB	High
2059	extra for single junction; equal	nr	€19.52	—	€53.18	—	€72.70	£57.92	SB	High
2060	extra for saddle; oblique	nr	€49.85	—	€58.21	—	€108.07	£81.56	SB	High
<i>150 mm pipes; in trenches, depth</i>										
2062	not in trenches	m	€8.13	€0.76	€25.66	—	€34.54	£27.77	SB	High
2063	ne 1.50 m deep	m	€36.85	€25.96	€25.66	—	€88.47	£67.63	SB	High
2064	1.50-2.00 m deep	m	€43.36	€30.58	€25.66	—	€99.60	£75.73	SB	High
2065	2.00-2.50 m deep	m	€52.02	€36.70	€25.66	—	€114.37	£86.48	SB	High
2066	2.50-3.00 m deep	m	€62.86	€44.38	€25.66	—	€132.90	£99.96	SB	High
2067	3.00-3.50 m deep	m	€84.54	€59.66	€25.66	—	€169.86	£126.85	SB	High
2068	3.50-4.00 m deep	m	€97.54	€68.92	€25.66	—	€192.13	£143.06	SB	High
2069	4.00-4.50 m deep	m	€125.72	€88.80	€25.66	—	€240.18	£178.02	SB	High
2070	4.50-5.00 m deep	m	€162.59	€114.91	€25.66	—	€303.15	£223.84	SB	High
2071	5.00-5.50 m deep	m	€208.09	€147.16	€25.66	—	€380.91	£280.43	SB	High
2072	extra for bend	nr	€17.33	—	€94.18	—	€111.52	£91.59	SB	High
2073	extra for rest bend	nr	€19.52	—	€70.55	—	€90.07	£72.77	SB	High
2074	extra for single junction; equal	nr	€23.85	—	€88.04	—	€111.89	£90.49	SB	High
2075	extra for double junction; equal	nr	€28.17	—	€132.81	—	€160.98	£131.53	SB	High
2076	extra for taper reducer	nr	€15.17	—	€120.41	—	€135.58	£112.64	SB	High
2077	extra for saddle; oblique	nr	€62.86	—	€86.59	—	€149.45	£114.12	SB	High
<i>225 mm pipes; in trenches, depth</i>										
2079	not in trenches	m	€10.84	€1.04	€57.60	—	€69.49	£57.06	SB	High
2080	ne 1.50 m deep	m	€39.01	€27.50	€57.60	—	€124.12	£97.65	SB	High
2081	1.50-2.00 m deep	m	€47.69	€33.67	€57.60	—	€138.96	£108.45	SB	High
2082	2.00-2.50 m deep	m	€56.37	€39.78	€57.60	—	€153.75	£119.21	SB	High
2083	2.50-3.00 m deep	m	€65.02	€45.85	€57.60	—	€168.48	£129.92	SB	High
2084	3.00-3.50 m deep	m	€88.87	€62.76	€57.60	—	€209.24	£159.58	SB	High
2085	3.50-4.00 m deep	m	€101.87	€71.91	€57.60	—	€231.39	£175.69	SB	High
2086	4.00-4.50 m deep	m	€140.91	€99.57	€57.60	—	€298.08	£224.23	SB	High
2087	4.50-5.00 m deep	m	€173.41	€122.59	€57.60	—	€353.60	£264.63	SB	High
2088	5.00-5.50 m deep	m	€221.10	€156.38	€57.60	—	€435.09	£323.93	SB	High
2089	extra for bend	nr	€21.68	—	€311.29	—	€332.97	£280.02	SB	High
2090	extra for rest bend	nr	€23.85	—	€306.10	—	€329.95	£276.96	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
2091	extra for single junction; equal	nr	€179.92	—	€253.48	—	€433.40	£331.45	SB	High
2092	extra for double junction; equal	nr	€39.01	—	€405.51	—	€444.53	£371.64	SB	High
2093	extra for taper reducer	nr	€26.01	—	€267.78	—	€293.79	£245.57	SB	High
2094	extra for saddle; oblique	nr	€78.03	—	€322.15	—	€400.18	£325.22	SB	High
<i>300 mm pipes; in trenches, depth</i>										
2096	not in trenches	m	€20.32	€1.32	€63.56	—	€85.19	£68.43	SB	High
2097	ne 1.50 m deep	m	€49.85	€28.99	€63.56	—	€142.40	£110.92	SB	High
2098	1.50-2.00 m deep	m	€58.53	€36.70	€63.56	—	€158.78	£123.04	SB	High
2099	2.00-2.50 m deep	m	€69.37	€42.81	€63.56	—	€175.74	£135.18	SB	High
2100	2.50-3.00 m deep	m	€75.86	€48.95	€63.56	—	€188.37	£144.57	SB	High
2101	3.00-3.50 m deep	m	€91.05	€64.31	€63.56	—	€218.91	£167.38	SB	High
2102	3.50-4.00 m deep	m	€112.71	€79.62	€63.56	—	€255.90	£194.29	SB	High
2103	4.00-4.50 m deep	m	€151.75	€107.26	€63.56	—	€322.56	£242.80	SB	High
<i>Vitrified clay pipes to BS EN295, spigot and socket joints; 300 mm pipes; in trenches, depth (continued)</i>										
2105	4.50-5.00 m deep	m	€195.09	€137.94	€63.56	—	€396.59	£296.67	SB	High
2106	5.00-5.50 m deep	m	€242.78	€171.68	€63.56	—	€478.02	£355.92	SB	High
2107	extra for bend	nr	€32.52	—	€574.13	—	€606.65	£511.69	SB	High
2108	extra for rest bend	nr	€34.69	—	€809.05	—	€843.73	£713.96	SB	High
2109	extra for single junction; equal	nr	€41.18	—	€809.05	—	€850.23	£718.10	SB	High
2110	extra for double junction; equal	nr	€45.53	—	€930.80	—	€976.32	£824.98	SB	High
2111	extra for taper reducer	nr	€32.52	—	€528.36	—	€560.88	£472.55	SB	High
2112	extra for saddle; oblique	nr	€95.38	—	€560.52	—	€655.90	£540.12	SB	High
<i>400 mm pipes; in trenches, depth</i>										
2114	not in trenches	m	€13.54	€1.32	€231.65	—	€246.51	£207.85	SB	High
2115	ne 1.50 m deep	m	€49.85	€35.09	€231.65	—	€316.60	£259.88	SB	High
2116	1.50-2.00 m deep	m	€62.86	€44.36	€231.65	—	€338.86	£276.09	SB	High
2117	2.00-2.50 m deep	m	€69.37	€48.93	€231.65	—	€349.94	£284.15	SB	High
2118	2.50-3.00 m deep	m	€82.38	€58.17	€231.65	—	€372.19	£300.34	SB	High
2119	3.00-3.50 m deep	m	€99.71	€70.43	€231.65	—	€401.79	£321.88	SB	High
2120	3.50-4.00 m deep	m	€125.72	€88.78	€231.65	—	€446.15	£354.15	SB	High
2121	4.00-4.50 m deep	m	€162.59	€114.86	€231.65	—	€509.09	£399.95	SB	High
2122	4.50-5.00 m deep	m	€205.93	€145.56	€231.65	—	€583.13	£453.83	SB	High
2123	5.00-5.50 m deep	m	€260.13	€183.95	€231.65	—	€675.72	£521.21	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
2124	extra for bend; 90 degree	nr	€52.02	—	€1,459.17	—	€1,511.19	£1,280.95	SB	High
2125	extra for bend; 45 degree	nr	€52.02	—	€1,460.60	—	€1,512.62	£1,282.18	SB	High
2126	extra for bend; 22.5 degree	nr	€52.02	—	€1,460.64	—	€1,512.66	£1,282.21	SB	High
450 mm pipes; in trenches, depth										
2128	not in trenches	m	€31.14	€2.98	€259.21	—	€293.33	£244.06	SB	High
2129	ne 1.50 m deep	m	€49.85	€35.09	€259.21	—	€344.16	£283.45	SB	High
2130	1.50-2.00 m deep	m	€65.02	€45.83	€259.21	—	€370.06	£302.30	SB	High
2131	2.00-2.50 m deep	m	€69.37	€48.93	€259.21	—	€377.51	£307.72	SB	High
2132	2.50-3.00 m deep	m	€82.38	€58.17	€259.21	—	€399.75	£323.91	SB	High
2133	3.00-3.50 m deep	m	€101.87	€71.91	€259.21	—	€432.99	£348.09	SB	High
2134	3.50-4.00 m deep	m	€130.07	€91.88	€259.21	—	€481.15	£383.14	SB	High
2135	4.00-4.50 m deep	m	€166.92	€117.96	€259.21	—	€544.08	£428.93	SB	High
2136	4.50-5.00 m deep	m	€210.26	€148.65	€259.21	—	€618.12	£482.81	SB	High
2137	5.00-5.50 m deep	m	€260.13	€183.95	€259.21	—	€703.29	£544.78	SB	High
2138	extra for bend; 90 degree	nr	€62.86	—	€1,923.37	—	€1,986.23	£1,684.82	SB	High
2139	extra for bend; 45 degree	nr	€62.86	—	€1,923.37	—	€1,986.23	£1,684.82	SB	High
2140	extra for bend; 22.5 degree	nr	€62.86	—	€1,923.37	—	€1,986.23	£1,684.82	SB	High
02 CONCRETE PIPES										
Concrete porous pipes to BS 5911; excavation and supports, backfilling; 150 mm pipes; in trench, depth										
2143	not in trenches	m	€8.13	€0.70	€12.93	—	€21.76	£16.84	SB	High
2144	ne 1.50 m deep	m	€36.85	€16.75	€12.93	—	€66.53	£48.87	SB	High
2145	1.50-2.00 m deep	m	€43.36	€19.75	€12.93	—	€76.04	£55.59	SB	High
2146	2.00-2.50 m deep	m	€52.02	€23.69	€12.93	—	€88.65	£64.48	SB	High
2147	2.50-3.00 m deep	m	€62.86	€28.66	€12.93	—	€104.46	£75.64	SB	High
2148	3.00-3.50 m deep	m	€84.54	€38.56	€12.93	—	€136.03	£97.92	SB	High
2149	3.50-4.00 m deep	m	€97.54	€44.54	€12.93	—	€155.02	£111.33	SB	High
2150	4.00-4.50 m deep	m	€125.72	€57.42	€12.93	—	€196.07	£140.30	SB	High
2151	4.50-5.00 m deep	m	€162.59	€74.30	€12.93	—	€249.82	£178.24	SB	High
2152	5.00-5.50 m deep	m	€208.09	€95.17	€12.93	—	€316.19	£225.09	SB	High
225 mm pipes; in trench, depth										
2154	not in trenches	m	€10.84	€0.40	€14.14	—	€25.38	£19.34	SB	High
2155	ne 1.50 m deep	m	€39.01	€17.74	€14.14	—	€70.89	£52.13	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
2156	1.50-2.00 m deep	m	€47.69	€21.74	€14.14	—	€83.57	£61.08	SB	High
2157	2.00-2.50 m deep	m	€56.37	€25.69	€14.14	—	€96.19	£69.99	SB	High
2158	2.50-3.00 m deep	m	€65.02	€29.63	€14.14	—	€108.80	£78.88	SB	High
2159	3.00-3.50 m deep	m	€88.87	€40.55	€14.14	—	€143.56	£103.42	SB	High
2160	3.50-4.00 m deep	m	€101.87	€46.51	€14.14	—	€162.52	£116.80	SB	High
2161	4.00-4.50 m deep	m	€140.91	€64.36	€14.14	—	€219.41	£156.95	SB	High
2162	4.50-5.00 m deep	m	€173.41	€79.26	€14.14	—	€266.81	£190.41	SB	High
2163	5.00-5.50 m deep	m	€221.10	€101.13	€14.14	—	€336.37	£239.51	SB	High
300 mm pipes; in trench, depth										
2165	not in trenches	m	€13.54	€0.50	€14.69	—	€28.73	£21.62	SB	High
2166	ne 1.50 m deep	m	€41.18	€18.70	€14.69	—	€74.57	£54.80	SB	High
2167	1.50-2.00 m deep	m	€52.02	€23.69	€14.69	—	€90.40	£65.98	SB	High
2168	2.00-2.50 m deep	m	€60.69	€27.64	€14.69	—	€103.03	£74.89	SB	High
2169	2.50-3.00 m deep	m	€69.37	€31.62	€14.69	—	€115.68	£83.82	SB	High
2170	3.00-3.50 m deep	m	€91.05	€41.55	€14.69	—	€147.29	£106.13	SB	High
2171	3.50-4.00 m deep	m	€112.71	€51.47	€14.69	—	€178.87	£128.42	SB	High
2172	4.00-4.50 m deep	m	€151.75	€69.32	€14.69	—	€235.75	£168.57	SB	High
2173	4.50-5.00 m deep	m	€195.09	€89.19	€14.69	—	€298.97	£213.19	SB	High
2174	5.00-5.50 m deep	m	€242.78	€111.03	€14.69	—	€368.50	£262.27	SB	High
Concrete pipes with rebated flexible joints to BS 5911 Class 120; excavation and supports, backfilling; 300 mm pipes; in trenches, depth										
2176	not in trenches	m	€16.25	€0.76	€46.93	—	€63.94	£51.14	SB	High
2177	ne 1.50 m deep	m	€47.69	€33.61	€46.93	—	€128.23	£99.27	SB	High
2178	1.50-2.00 m deep	m	€56.37	€39.78	€46.93	—	€143.08	£110.08	SB	High
2179	2.00-2.50 m deep	m	€65.02	€45.84	€46.93	—	€157.79	£120.78	SB	High
2180	2.50-3.00 m deep	m	€73.70	€52.04	€46.93	—	€172.67	£131.61	SB	High
2181	3.00-3.50 m deep	m	€95.38	€67.33	€46.93	—	€209.64	£158.51	SB	High
2182	3.50-4.00 m deep	m	€121.39	€85.75	€46.93	—	€254.07	£190.84	SB	High
2183	4.00-4.50 m deep	m	€158.24	€111.83	€46.93	—	€317.00	£236.63	SB	High
2184	4.50-5.00 m deep	m	€199.44	€140.98	€46.93	—	€387.35	£287.82	SB	High
2185	5.00-5.50 m deep	m	€257.95	€182.40	€46.93	—	€487.28	£360.54	SB	High
2186	5.50-6.00 m deep	m	€307.82	€217.73	€46.93	—	€572.48	£422.54	SB	High
2187	extra for bend	nr	€17.33	€9.89	€468.68	—	€495.91	£420.30	SB	High
375 mm pipes; in trenches, depth										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
2189	not in trenches	m	€20.32	€1.94	€58.04	—	€80.29	£64.24	SB	High
2190	ne 1.50 m deep	m	€52.02	€36.64	€58.04	—	€146.69	£114.12	SB	High
2191	1.50-2.00 m deep	m	€62.86	€44.36	€58.04	—	€165.25	£127.63	SB	High
<i>Concrete pipes with rebated flexible joints to BS 5911 Class 120; 375 mm pipes; in trenches, depth (continued)</i>										
2193	2.00-2.50 m deep	m	€71.54	€50.47	€58.04	—	€180.04	£138.39	SB	High
2194	2.50-3.00 m deep	m	€82.38	€58.17	€58.04	—	€198.58	£151.88	SB	High
2195	3.00-3.50 m deep	m	€99.71	€70.43	€58.04	—	€228.18	£173.42	SB	High
2196	3.50-4.00 m deep	m	€125.72	€88.78	€58.04	—	€272.54	£205.69	SB	High
2197	4.00-4.50 m deep	m	€162.59	€114.86	€58.04	—	€335.48	£251.49	SB	High
2198	4.50-5.00 m deep	m	€205.93	€145.56	€58.04	—	€409.52	£305.37	SB	High
2199	5.00-5.50 m deep	m	€260.13	€183.95	€58.04	—	€502.11	£372.75	SB	High
2200	5.50-6.00 m deep	m	€314.31	€222.38	€58.04	—	€594.74	£440.16	SB	High
2201	extra for bend	nr	€21.68	€13.82	€580.19	—	€615.69	£521.78	SB	High
<i>450 mm pipes; in trenches, depth</i>										
2203	not in trenches	m	€23.01	€2.22	€68.48	—	€93.72	£75.13	SB	High
2204	ne 1.50 m deep	m	€54.20	€38.18	€68.48	—	€160.86	£125.76	SB	High
2205	1.50-2.00 m deep	m	€67.21	€47.38	€68.48	—	€183.07	£141.92	SB	High
2206	2.00-2.50 m deep	m	€75.86	€53.55	€68.48	—	€197.89	£152.71	SB	High
2207	2.50-3.00 m deep	m	€86.70	€61.18	€68.48	—	€216.37	£166.15	SB	High
2208	3.00-3.50 m deep	m	€104.06	€73.52	€68.48	—	€246.06	£187.76	SB	High
2209	3.50-4.00 m deep	m	€136.56	€96.45	€68.48	—	€301.49	£228.09	SB	High
2210	4.00-4.50 m deep	m	€173.41	€122.54	€68.48	—	€364.43	£273.89	SB	High
2211	4.50-5.00 m deep	m	€216.77	€153.24	€68.48	—	€438.49	£327.78	SB	High
2212	5.00-5.50 m deep	m	€270.97	€191.63	€68.48	—	€531.08	£395.16	SB	High
2213	5.50-6.00 m deep	m	€327.32	€231.55	€68.48	—	€627.35	£465.22	SB	High
2214	extra for bend	nr	€28.17	€19.80	€685.02	—	€733.00	£620.68	SB	High
<i>525 mm pipes; in trenches, depth</i>										
2216	not in trenches	m	€27.08	€2.60	€89.92	—	€119.59	£96.37	SB	High
2217	ne 1.50 m deep	m	€58.53	€41.20	€89.92	—	€189.64	£149.43	SB	High
2218	1.50-2.00 m deep	m	€71.54	€50.47	€89.92	—	€211.92	£165.65	SB	High
2219	2.00-2.50 m deep	m	€80.21	€56.59	€89.92	—	€226.71	£176.41	SB	High
2220	2.50-3.00 m deep	m	€91.05	€64.28	€89.92	—	€245.25	£189.90	SB	High
2221	3.00-3.50 m deep	m	€106.22	€75.01	€89.92	—	€271.14	£208.74	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
2222	3.50-4.00 m deep	m	€140.91	€99.55	€89.92	—	€330.37	£251.84	SB	High
2223	4.00-4.50 m deep	m	€179.92	€127.11	€89.92	—	€396.95	£300.28	SB	High
2224	4.50-5.00 m deep	m	€223.28	€157.82	€89.92	—	€471.02	£354.18	SB	High
2225	5.00-5.50 m deep	m	€277.46	€196.21	€89.92	—	€563.59	£421.55	SB	High
2226	5.50-6.00 m deep	m	€335.99	€237.69	€89.92	—	€663.60	£494.33	SB	High
2227	extra for bend	nr	€34.69	€25.70	€899.01	—	€959.40	£812.87	SB	High
750 mm pipes; in trenches, depth										
2229	not in trenches	m	€29.79	€2.88	€222.44	—	€255.11	£211.67	SB	High
2230	ne 1.50 m deep	m	€57.53	€56.12	€222.44	—	€336.09	£274.88	SB	High
2231	1.50-2.00 m deep	m	€69.03	€67.47	€222.44	—	€358.94	£291.92	SB	High
2232	2.00-2.50 m deep	m	€78.61	€76.85	€222.44	—	€377.91	£306.05	SB	High
2233	2.50-3.00 m deep	m	€90.12	€88.10	€222.44	—	€400.67	£323.01	SB	High
2234	3.00-3.50 m deep	m	€111.21	€108.75	€222.44	—	€442.41	£354.11	SB	High
2235	3.50-4.00 m deep	m	€153.39	€150.13	€222.44	—	€525.96	£416.38	SB	High
2236	4.00-4.50 m deep	m	€201.33	€197.09	€222.44	—	€620.87	£487.10	SB	High
2237	4.50-5.00 m deep	m	€249.27	€244.12	€222.44	—	€715.84	£557.88	SB	High
2238	5.00-5.50 m deep	m	€297.22	€291.10	€222.44	—	€810.76	£628.61	SB	High
2239	5.50-6.00 m deep	m	€348.98	€341.98	€222.44	—	€913.41	£705.12	SB	High
2240	extra for bends	nr	€46.03	€80.22	€2,224.69	—	€2,350.94	£2,000.36	SB	High
900 mm pipes; in trenches, depth										
2242	not in trenches	m	€33.85	€3.25	€298.41	—	€335.51	£279.54	SB	High
2243	ne 1.50 m deep	m	€63.28	€61.78	€298.41	—	€423.47	£348.35	SB	High
2244	1.50-2.00 m deep	m	€76.70	€74.97	€298.41	—	€450.07	£368.18	SB	High
2245	2.00-2.50 m deep	m	€88.21	€86.24	€298.41	—	€472.86	£385.16	SB	High
2246	2.50-3.00 m deep	m	€101.62	€99.39	€298.41	—	€499.42	£404.95	SB	High
2247	3.00-3.50 m deep	m	€134.22	€131.32	€298.41	—	€563.95	£453.04	SB	High
2248	3.50-4.00 m deep	m	€176.41	€172.64	€298.41	—	€647.45	£515.26	SB	High
2249	4.00-4.50 m deep	m	€230.10	€225.24	€298.41	—	€753.75	£594.47	SB	High
2250	4.50-5.00 m deep	m	€287.61	€281.67	€298.41	—	€867.70	£679.39	SB	High
2251	5.00-5.50 m deep	m	€345.14	€338.06	€298.41	—	€981.61	£764.28	SB	High
2252	5.50-6.00 m deep	m	€402.67	€394.59	€298.41	—	€1,095.66	£849.29	SB	High
2253	extra for bends	nr	€74.78	€131.05	€2,765.77	—	€2,971.61	£2,524.86	SB	High
1200 mm pipes; in trenches, depth										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
2255	not in trenches	m	€33.85	€3.25	€510.62	—	€547.72	£461.01	SB	High
2256	ne 1.50 m deep	m	€88.21	€86.13	€510.62	—	€684.96	£566.53	SB	High
2257	1.50-2.00 m deep	m	€101.62	€99.34	€510.62	—	€711.58	£586.38	SB	High
2258	2.00-2.50 m deep	m	€115.05	€112.45	€510.62	—	€738.12	£606.15	SB	High
2259	2.50-3.00 m deep	m	€134.22	€131.28	€510.62	—	€776.12	£634.47	SB	High
2260	3.00-3.50 m deep	m	€162.99	€159.45	€510.62	—	€833.06	£676.90	SB	High
2261	3.50-4.00 m deep	m	€214.76	€210.18	€510.62	—	€935.56	£753.28	SB	High
2262	4.00-4.50 m deep	m	€278.03	€272.18	€510.62	—	€1,060.83	£846.63	SB	High
2263	4.50-5.00 m deep	m	€335.56	€328.57	€510.62	—	€1,174.74	£931.52	SB	High
2264	5.00-5.50 m deep	m	€393.08	€385.04	€510.62	—	€1,288.74	£1,016.48	SB	High
2265	5.50-6.00 m deep	m	€452.52	€443.40	€510.62	—	€1,406.54	£1,104.28	SB	High
2266	extra for bends	nr	€97.80	€171.69	€5,105.83	—	€5,375.32	£4,575.36	SB	High
<i>1500 mm pipes; in trenches, depth</i>										
2268	not in trenches	m	€47.39	€4.54	€904.37	—	€956.30	£807.45	SB	High
2269	ne 1.50 m deep	m	€115.05	€112.30	€904.37	—	€1,131.72	£942.73	SB	High
2270	1.50-2.00 m deep	m	€134.22	€131.22	€904.37	—	€1,169.81	£971.13	SB	High
2271	2.00-2.50 m deep	m	€155.32	€151.82	€904.37	—	€1,211.51	£1,002.20	SB	High
2272	2.50-3.00 m deep	m	€176.41	€172.50	€904.37	—	€1,253.27	£1,033.32	SB	High
2273	3.00-3.50 m deep	m	€201.33	€196.95	€904.37	—	€1,302.65	£1,070.12	SB	High
2274	3.50-4.00 m deep	m	€243.52	€238.30	€904.37	—	€1,386.18	£1,132.37	SB	High
2275	4.00-4.50 m deep	m	€325.97	€319.12	€904.37	—	€1,549.46	£1,254.04	SB	High
2276	4.50-5.00 m deep	m	€393.08	€384.93	€904.37	—	€1,682.38	£1,353.10	SB	High
2277	5.00-5.50 m deep	m	€460.19	€450.76	€904.37	—	€1,815.32	£1,452.17	SB	High
2278	5.50-6.00 m deep	m	€527.30	€511.41	€911.78	—	€1,950.50	£1,553.16	SB	High
2279	extra for bends	nr	€120.79	€212.09	€9,043.04	—	€9,375.93	£7,991.43	SB	High
<i>1800 mm pipes; in trenches, depth</i>										
2281	not in trenches	m	€54.17	€5.19	€1,257.83	—	€1,317.19	£1,114.59	SB	High
2282	ne 1.50 m deep	m	€147.65	€144.13	€1,257.83	—	€1,549.61	£1,292.99	SB	High
2283	1.50-2.00 m deep	m	€174.49	€170.53	€1,257.83	—	€1,602.86	£1,332.68	SB	High
2284	2.00-2.50 m deep	m	€197.51	€193.02	€1,257.83	—	€1,648.36	£1,366.58	SB	High
<i>Concrete pipes with rebated flexible joints to BS 5911 Class 120; 1800 mm pipes; in trenches, depth (continued)</i>										
2286	2.50-3.00 m deep	m	€214.76	€209.99	€1,257.83	—	€1,682.58	£1,392.09	SB	High
2287	3.00-3.50 m deep	m	€230.10	€225.07	€1,257.83	—	€1,713.01	£1,414.77	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
2288	3.50-4.00 m deep	m	€291.46	€285.24	€1,257.83	—	€1,834.53	£1,505.33	SB	High
2289	4.00-4.50 m deep	m	€383.50	€375.39	€1,257.83	—	€2,016.72	£1,641.09	SB	High
2290	4.50-5.00 m deep	m	€460.19	€450.63	€1,257.83	—	€2,168.65	£1,754.32	SB	High
2291	5.00-5.50 m deep	m	€536.89	€525.88	€1,257.83	—	€2,320.60	£1,867.56	SB	High
2292	5.50-6.00 m deep	m	€604.00	€591.81	€1,257.83	—	€2,453.64	£1,966.72	SB	High
2293	extra for bends	nr	€147.65	€259.26	€12,578.21	—	€12,985.11	£11,071.94	SB	High
2100 mm pipes; in trenches, depth										
2295	not in trenches	m	€216.64	€5.86	€1,365.18	—	€1,587.68	£1,310.53	SB	High
2296	ne 1.50 m deep	m	€352.81	€183.39	€1,365.18	—	€1,901.38	£1,549.14	SB	High
2297	1.50-2.00 m deep	m	€383.50	€211.79	€1,365.18	—	€1,960.47	£1,592.99	SB	High
2298	2.00-2.50 m deep	m	€398.84	€230.30	€1,365.18	—	€1,994.32	£1,618.60	SB	High
2299	2.50-3.00 m deep	m	€412.25	€243.77	€1,365.18	—	€2,021.21	£1,638.67	SB	High
2300	3.00-3.50 m deep	m	€450.61	€281.38	€1,365.18	—	€2,097.17	£1,695.28	SB	High
2301	3.50-4.00 m deep	m	€517.72	€341.57	€1,365.18	—	€2,224.47	£1,789.53	SB	High
2302	4.00-4.50 m deep	m	€613.59	€441.06	€1,365.18	—	€2,419.83	£1,935.72	SB	High
2303	4.50-5.00 m deep	m	€699.88	€525.73	€1,365.18	—	€2,590.79	£2,063.13	SB	High
2304	5.00-5.50 m deep	m	€776.58	€601.01	€1,365.18	—	€2,742.77	£2,176.40	SB	High
2305	5.50-6.00 m deep	m	€843.69	€666.97	€1,365.18	—	€2,875.84	£2,275.58	SB	High
2306	extra for bends	nr	€170.65	€299.83	€15,139.34	—	€15,609.83	£13,311.43	SB	High
03 IRON PIPES										
Cast iron pipes to BS 437 plain ended pipe with Timesaver mechanical coupling joints; excavation and supports, backfilling; 75 mm pipes; in trenches, depth										
2309	not in trenches	m	€16.25	€1.56	€44.50	—	€62.30	£49.74	SB	High
2310	ne 1.50 m deep	m	€41.18	€28.55	€44.50	—	€114.22	£88.71	SB	High
2311	1.50-2.00 m deep	m	€45.53	€32.12	€44.50	—	€122.14	£94.54	SB	High
2312	2.00-2.50 m deep	m	€60.69	€42.81	€44.50	—	€148.00	£113.35	SB	High
2313	2.50-3.00 m deep	m	€73.70	€52.04	€44.50	—	€170.23	£129.53	SB	High
2314	3.00-3.50 m deep	m	€93.22	€65.79	€44.50	—	€203.50	£153.73	SB	High
2315	3.50-4.00 m deep	m	€119.23	€84.21	€44.50	—	€247.93	£186.06	SB	High
2316	4.00-4.50 m deep	m	€153.91	€108.73	€44.50	—	€307.14	£229.14	SB	High
2317	4.50-5.00 m deep	m	€192.92	€136.40	€44.50	—	€373.82	£277.67	SB	High
2318	5.00-5.50 m deep	m	€249.29	€176.26	€44.50	—	€470.05	£347.69	SB	High
2319	extra for bend; 87.5 deg	nr	€67.21	€3.99	€92.53	—	€163.73	£125.38	SB	High
2320	extra for bend; 45 deg	nr	€67.21	€4.00	€64.12	—	€135.32	£101.09	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
2321	extra for single junction; equal	nr	€104.06	€7.93	€96.37	—	€208.35	£155.52	SB	High
2322	extra for taper reducer	nr	€58.53	€4.00	€75.37	—	€137.90	£105.18	SB	High
100 mm pipes; in trenches, depth										
2324	not in trenches	m	€17.60	€0.65	€55.01	—	€73.26	£58.82	SB	High
2325	ne 1.50 m deep	m	€45.53	€32.06	€55.01	—	€132.60	£103.48	SB	High
2326	1.50-2.00 m deep	m	€49.85	€35.15	€55.01	—	€140.02	£108.88	SB	High
2327	2.00-2.50 m deep	m	€65.02	€45.83	€55.01	—	€165.86	£127.68	SB	High
2328	2.50-3.00 m deep	m	€80.21	€56.61	€55.01	—	€191.83	£146.58	SB	High
2329	3.00-3.50 m deep	m	€104.06	€73.46	€55.01	—	€232.53	£176.19	SB	High
2330	3.50-4.00 m deep	m	€130.07	€91.88	€55.01	—	€276.95	£208.52	SB	High
2331	4.00-4.50 m deep	m	€162.59	€114.86	€55.01	—	€332.45	£248.90	SB	High
2332	4.50-5.00 m deep	m	€205.93	€145.56	€55.01	—	€406.49	£302.78	SB	High
2333	5.00-5.50 m deep	m	€264.46	€187.05	€55.01	—	€506.51	£375.57	SB	High
2334	extra for bend; 87.5 deg	nr	€82.38	€6.01	€130.15	—	€218.54	£168.95	SB	High
2335	extra for bend; 45 deg	nr	€82.38	€6.01	€80.30	—	€168.69	£126.32	SB	High
2336	extra for bend; long radius	nr	€82.38	€6.01	€135.52	—	€223.91	£173.54	SB	High
2337	extra for single junction; equal	nr	€127.90	€9.93	€210.90	—	€348.73	£270.37	SB	High
2338	extra for double junction; equal	nr	€173.41	€15.85	€175.56	—	€364.82	£274.22	SB	High
2339	extra for taper reducer	nr	€86.70	€9.93	€89.55	—	€186.19	£140.34	SB	High
150 mm pipes; in trenches, depth										
2341	not in trenches	m	€24.38	€0.65	€29.12	—	€54.15	£41.00	SB	High
2342	ne 1.50 m deep	m	€56.37	€36.64	€29.12	—	€122.12	£92.16	SB	High
2343	1.50-2.00 m deep	m	€67.21	€42.81	€29.12	—	€139.14	£104.35	SB	High
2344	2.00-2.50 m deep	m	€80.21	€52.07	€29.12	—	€161.40	£120.56	SB	High
2345	2.50-3.00 m deep	m	€93.22	€61.18	€29.12	—	€183.52	£136.64	SB	High
2346	3.00-3.50 m deep	m	€123.55	€82.68	€29.12	—	€235.35	£174.36	SB	High
2347	3.50-4.00 m deep	m	€132.23	€93.42	€29.12	—	€254.77	£189.08	SB	High
2348	4.00-4.50 m deep	m	€171.24	€120.99	€29.12	—	€321.35	£237.52	SB	High
2349	4.50-5.00 m deep	m	€227.61	€160.91	€29.12	—	€417.64	£307.59	SB	High
2350	5.00-5.50 m deep	m	€286.14	€202.34	€29.12	—	€517.60	£380.33	SB	High
2351	extra for bend; 87.5 deg	nr	€121.39	€7.91	€205.99	—	€335.28	£260.29	SB	High
2352	extra for bend; 45 deg	nr	€162.59	€7.91	€119.56	—	€290.05	£212.64	SB	High
2353	extra for bend; long radius	nr	€145.23	€7.91	€316.25	—	€469.39	£369.78	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
2354	extra for single junction; equal	nr	€223.28	€15.81	€243.02	—	€482.12	£363.67	SB	High
2355	extra for taper reducer	nr	€121.39	€15.81	€164.17	—	€301.37	£231.29	SB	High
<i>225 mm pipes; in trenches, depth</i>										
2357	not in trenches	m	€20.32	€0.65	€227.19	—	€248.16	£207.79	SB	High
2358	ne 1.50 m deep	m	€54.20	€38.18	€227.19	—	€319.57	£261.48	SB	High
2359	1.50-2.00 m deep	m	€65.02	€45.83	€227.19	—	€338.04	£274.92	SB	High
2360	2.00-2.50 m deep	m	€75.86	€53.50	€227.19	—	€356.56	£288.39	SB	High
2361	2.50-3.00 m deep	m	€88.87	€62.74	€227.19	—	€378.80	£304.58	SB	High
2362	3.00-3.50 m deep	m	€117.06	€82.68	€227.19	—	€426.93	£339.60	SB	High
2363	3.50-4.00 m deep	m	€132.23	€93.42	€227.19	—	€452.84	£358.46	SB	High
2364	4.00-4.50 m deep	m	€166.92	€117.96	€227.19	—	€512.06	£401.55	SB	High
2365	4.50-5.00 m deep	m	€221.10	€156.34	€227.19	—	€604.63	£468.91	SB	High
2366	5.00-5.50 m deep	m	€281.79	€199.31	€227.19	—	€708.30	£544.35	SB	High
2367	extra for bend; 87.5 deg	nr	€166.92	€7.91	€661.59	—	€836.41	£678.91	SB	High
2368	extra for bend; 45 deg	nr	€166.92	€7.91	€659.51	—	€834.33	£677.13	SB	High
2369	extra for single junction; equal	nr	€262.30	€17.80	€1,412.10	—	€1,692.19	£1,389.96	SB	High
2370	extra for taper reducer	nr	€166.92	€17.80	€459.34	—	€644.05	£514.42	SB	High
<i>Ductile iron pipes to BS 4772, Tyton joints; excavation and supports, backfilling; 100 mm pipes; in trenches, depth</i>										
2372	not in trenches	m	€13.54	€0.65	€107.13	—	€121.32	£100.80	SB	High
2373	ne 1.50 m deep	m	€41.18	€27.50	€107.13	—	€175.81	£141.38	SB	High
2374	1.50-2.00 m deep	m	€43.36	€30.58	€107.13	—	€181.07	£145.40	SB	High
<i>Ductile iron pipes to BS 4772, Tyton joints; 100 mm pipes; in trenches, depth (continued)</i>										
2376	2.00-2.50 m deep	m	€56.37	€39.78	€107.13	—	€203.28	£161.56	SB	High
2377	2.50-3.00 m deep	m	€69.37	€48.95	€107.13	—	€225.45	£177.69	SB	High
2378	3.00-3.50 m deep	m	€91.05	€64.31	€107.13	—	€262.48	£204.64	SB	High
2379	3.50-4.00 m deep	m	€114.90	€81.18	€107.13	—	€303.20	£234.27	SB	High
2380	4.00-4.50 m deep	m	€143.07	€101.13	€107.13	—	€351.33	£269.29	SB	High
2381	4.50-5.00 m deep	m	€182.08	€128.72	€107.13	—	€417.93	£317.75	SB	High
2382	5.00-5.50 m deep	m	€234.10	€165.55	€107.13	—	€506.79	£382.41	SB	High
2383	extra for bend; 90 deg	nr	€82.38	€42.86	€199.10	—	€324.34	£259.42	SB	High
2384	extra for single junction; equal	nr	€130.07	€11.82	€428.33	—	€570.22	£459.30	SB	High
<i>150 mm pipes; in trenches, depth</i>										
2386	not in trenches	m	€14.89	€0.65	€134.31	—	€149.85	£124.90	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
2387	ne 1.50 m deep	m	€45.53	€32.06	€134.31	—	€211.90	£171.29	SB	High
2388	1.50-2.00 m deep	m	€54.20	€38.24	€134.31	—	€226.75	£182.10	SB	High
2389	2.00-2.50 m deep	m	€65.02	€45.83	€134.31	—	€245.16	£195.49	SB	High
2390	2.50-3.00 m deep	m	€80.21	€56.61	€134.31	—	€271.13	£214.39	SB	High
2391	3.00-3.50 m deep	m	€106.22	€75.01	€134.31	—	€315.53	£246.70	SB	High
2392	3.50-4.00 m deep	m	€119.23	€84.21	€134.31	—	€337.74	£262.86	SB	High
2393	4.00-4.50 m deep	m	€156.07	€110.29	€134.31	—	€400.67	£308.65	SB	High
2394	4.50-5.00 m deep	m	€203.76	€144.01	€134.31	—	€482.08	£367.89	SB	High
2395	5.00-5.50 m deep	m	€257.95	€182.40	€134.31	—	€574.66	£435.26	SB	High
2396	extra for bend; 90 deg	nr	€123.55	€7.91	€306.44	—	€437.90	£347.57	SB	High
2397	extra for single junction; equal	nr	€190.76	€15.81	€652.53	—	€859.10	£693.12	SB	High
250 mm pipes; in trenches, depth										
2399	not in trenches	m	€21.66	€0.65	€176.17	—	€198.49	£165.02	SB	High
2400	ne 1.50 m deep	m	€52.02	€36.64	€176.17	—	€264.83	£215.14	SB	High
2401	1.50-2.00 m deep	m	€65.02	€45.83	€176.17	—	€287.02	£231.29	SB	High
2402	2.00-2.50 m deep	m	€75.86	€53.55	€176.17	—	€305.58	£244.80	SB	High
2403	2.50-3.00 m deep	m	€91.05	€64.28	€176.17	—	€331.50	£263.66	SB	High
2404	3.00-3.50 m deep	m	€121.39	€85.71	€176.17	—	€383.27	£301.32	SB	High
2405	3.50-4.00 m deep	m	€138.74	€98.01	€176.17	—	€412.92	£322.90	SB	High
2406	4.00-4.50 m deep	m	€175.59	€124.09	€176.17	—	€475.85	£368.69	SB	High
2407	4.50-5.00 m deep	m	€221.10	€156.34	€176.17	—	€553.61	£425.28	SB	High
2408	5.00-5.50 m deep	m	€275.30	€194.66	€176.17	—	€646.13	£492.60	SB	High
2409	extra for bend; 90 deg	nr	€208.09	€11.82	€901.02	—	€1,120.94	£913.26	SB	High
2410	extra for single junction; equal	nr	€286.14	€19.80	€1,880.78	—	€2,186.72	£1,807.66	SB	High
400 mm pipes; in trenches, depth										
2412	not in trenches	m	€32.50	€1.41	€228.09	—	€262.01	£216.98	SB	High
2413	ne 1.50 m deep	m	€71.54	€50.39	€228.09	—	€350.02	£283.74	SB	High
2414	1.50-2.00 m deep	m	€93.22	€65.72	€228.09	—	€387.03	£310.67	SB	High
2415	2.00-2.50 m deep	m	€104.06	€73.39	€228.09	—	€405.54	£324.14	SB	High
2416	2.50-3.00 m deep	m	€123.55	€87.21	€228.09	—	€438.86	£348.39	SB	High
2417	3.00-3.50 m deep	m	€153.91	€108.64	€228.09	—	€490.64	£386.06	SB	High
2418	3.50-4.00 m deep	m	€197.25	€139.33	€228.09	—	€564.68	£439.94	SB	High
2419	4.00-4.50 m deep	m	€251.45	€177.68	€228.09	—	€657.23	£507.28	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
2420	4.50-5.00 m deep	m	€318.64	€225.24	€228.09	—	€771.97	£590.78	SB	High
2421	5.00-5.50 m deep	m	€383.68	€271.34	€228.09	—	€883.11	£671.66	SB	High
<i>600 mm pipes; in trenches, depth</i>										
2423	not in trenches	m	€46.04	€1.94	€290.55	—	€338.53	£279.47	SB	High
2424	ne 1.50 m deep	m	€101.87	€71.72	€290.55	—	€464.14	£374.73	SB	High
2425	1.50-2.00 m deep	m	€119.23	€84.07	€290.55	—	€493.84	£396.35	SB	High
2426	2.00-2.50 m deep	m	€143.07	€100.94	€290.55	—	€534.56	£425.98	SB	High
2427	2.50-3.00 m deep	m	€169.08	€119.35	€290.55	—	€578.98	£458.30	SB	High
2428	3.00-3.50 m deep	m	€192.92	€136.22	€290.55	—	€619.70	£487.93	SB	High
2429	3.50-4.00 m deep	m	€236.29	€166.93	€290.55	—	€693.77	£541.83	SB	High
2430	4.00-4.50 m deep	m	€296.98	€209.86	€290.55	—	€797.39	£617.23	SB	High
2431	4.50-5.00 m deep	m	€368.52	€260.53	€290.55	—	€919.59	£706.16	SB	High
2432	5.00-5.50 m deep	m	€440.05	€311.17	€290.55	—	€1,041.76	£795.06	SB	High
04 STEEL PIPES										
<i>Carbon steel pipes to BS EN 10126; welded joints; (for protection and lining refer to manufacturer); excavation and supports, backfilling; 100 mm pipes; in trenches, depth</i>										
2435	not in trenches	m	€9.48	€0.90	€60.89	—	€71.27	£58.88	SB	High
2436	ne 1.50 m deep	m	€32.52	€22.87	€60.89	—	€116.28	£92.36	SB	High
2437	1.50-2.00 m deep	m	€36.85	€26.01	€60.89	—	€123.75	£97.80	SB	High
2438	2.00-2.50 m deep	m	€47.69	€33.67	€60.89	—	€142.25	£111.26	SB	High
2439	2.50-3.00 m deep	m	€58.53	€41.28	€60.89	—	€160.70	£124.68	SB	High
2440	3.00-3.50 m deep	m	€75.86	€53.55	€60.89	—	€190.30	£146.22	SB	High
2441	3.50-4.00 m deep	m	€95.38	€67.38	€60.89	—	€223.65	£170.49	SB	High
2442	4.00-4.50 m deep	m	€119.23	€84.23	€60.89	—	€264.35	£200.10	SB	High
2443	4.50-5.00 m deep	m	€151.75	€133.58	€60.89	—	€346.22	£263.03	SB	High
2444	5.00-5.50 m deep	m	€188.60	€133.35	€60.89	—	€382.83	£286.32	SB	High
2445	extra for bend; 45 deg	nr	€15.17	€5.92	€78.40	—	€99.48	£81.77	SB	High
2446	extra for bend; 90 deg	nr	€15.17	€5.92	€81.72	—	€102.80	£84.61	SB	High
2447	extra for single junction; equal	nr	€23.85	€9.89	€135.88	—	€169.62	£139.86	SB	High
<i>150 mm pipes; in trenches, depth</i>										
2449	not in trenches	m	€9.48	€0.90	€79.04	—	€89.42	£74.40	SB	High
2450	ne 1.50 m deep	m	€36.85	€25.96	€79.04	—	€141.85	£113.28	SB	High
2451	1.50-2.00 m deep	m	€43.36	€30.58	€79.04	—	€152.98	£121.38	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
2452	2.00-2.50 m deep	m	€52.02	€36.70	€79.04	—	€167.76	£132.13	SB	High
2453	2.50-3.00 m deep	m	€62.86	€44.38	€79.04	—	€186.28	£145.61	SB	High
2454	3.00-3.50 m deep	m	€84.54	€59.66	€79.04	—	€223.24	£172.50	SB	High
2455	3.50-4.00 m deep	m	€95.38	€67.38	€79.04	—	€241.80	£186.01	SB	High
2456	4.00-4.50 m deep	m	€123.55	€87.32	€79.04	—	€289.91	£221.02	SB	High
2457	4.50-5.00 m deep	m	€156.07	€137.37	€79.04	—	€372.48	£284.55	SB	High
2458	5.00-5.50 m deep	m	€195.09	€137.99	€79.04	—	€412.12	£309.95	SB	High
2459	extra for bend; 45 deg	nr	€39.01	€7.91	€128.96	—	€175.88	£141.91	SB	High
2460	extra for bend; 90 deg	nr	€19.52	€7.91	€145.41	—	€172.84	£143.55	SB	High
2461	extra for single junction; equal	nr	€34.69	€15.81	€233.76	—	€284.26	£235.53	SB	High
<i>200 mm pipes; in trenches, depth</i>										
2463	not in trenches	m	€12.19	€17.92	€123.08	—	€153.18	£128.34	SB	High
2464	ne 1.50 m deep	m	€39.01	€27.50	€123.08	—	€189.60	£153.64	SB	High
<i>Carbon steel pipes to BS EN 10126; 200 mm pipes; in trenches, depth (continued)</i>										
2466	1.50-2.00 m deep	m	€45.53	€32.12	€123.08	—	€200.73	£161.74	SB	High
2467	2.00-2.50 m deep	m	€54.20	€38.27	€123.08	—	€215.55	£172.53	SB	High
2468	2.50-3.00 m deep	m	€65.02	€45.85	€123.08	—	€233.96	£185.91	SB	High
2469	3.00-3.50 m deep	m	€86.70	€61.22	€123.08	—	€271.00	£212.87	SB	High
2470	3.50-4.00 m deep	m	€99.71	€70.47	€123.08	—	€293.26	£229.07	SB	High
2471	4.00-4.50 m deep	m	€127.90	€90.35	€123.08	—	€341.33	£264.04	SB	High
2472	4.50-5.00 m deep	m	€160.40	€113.43	€123.08	—	€396.92	£304.50	SB	High
2473	5.00-5.50 m deep	m	€199.44	€141.03	€123.08	—	€463.54	£352.98	SB	High
2474	extra for bend; 45 deg	nr	€26.01	€7.91	€204.18	—	€238.09	£197.94	SB	High
2475	extra for bend; 90 deg	nr	€26.01	€7.91	€212.87	—	€246.78	£205.37	SB	High
2476	extra for single junction; equal	nr	€45.53	€15.73	€358.06	—	€419.31	£348.66	SB	High
<i>250 mm pipes; in trenches, depth</i>										
2478	not in trenches	m	€13.54	€1.32	€174.85	—	€189.71	£159.28	SB	High
2479	ne 1.50 m deep	m	€39.01	€35.61	€174.85	—	€249.47	£204.84	SB	High
2480	1.50-2.00 m deep	m	€47.69	€42.60	€174.85	—	€265.14	£216.35	SB	High
2481	2.00-2.50 m deep	m	€56.37	€48.58	€174.85	—	€279.79	£226.99	SB	High
2482	2.50-3.00 m deep	m	€67.21	€59.96	€174.85	—	€302.01	£243.63	SB	High
2483	3.00-3.50 m deep	m	€88.87	€79.33	€174.85	—	€343.05	£274.01	SB	High
2484	3.50-4.00 m deep	m	€101.87	€88.98	€174.85	—	€365.70	£290.55	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
2485	4.00-4.50 m deep	m	€130.07	€111.16	€174.85	—	€416.08	£327.49	SB	High
2486	4.50-5.00 m deep	m	€162.59	€143.08	€174.85	—	€480.51	£375.51	SB	High
2487	5.00-5.50 m deep	m	€203.76	€179.30	€174.85	—	€557.92	£432.74	SB	High
2488	extra for bend; 45 deg	nr	€28.17	€7.91	€369.85	—	€405.93	£340.99	SB	High
2489	extra for bend; 90 deg	nr	€28.17	€7.91	€402.75	—	€438.83	£369.13	SB	High
2490	extra for single junction; equal	nr	€49.85	€15.81	€536.81	—	€602.48	£504.35	SB	High
<i>300 mm pipes; in trenches, depth</i>										
2492	not in trenches	m	€14.89	€1.41	€215.40	—	€231.71	£194.90	SB	High
2493	ne 1.50 m deep	m	€43.36	€30.52	€215.40	—	€289.29	£237.94	SB	High
2494	1.50-2.00 m deep	m	€54.20	€38.24	€215.40	—	€307.84	£251.45	SB	High
2495	2.00-2.50 m deep	m	€60.69	€42.81	€215.40	—	€318.91	£259.50	SB	High
2496	2.50-3.00 m deep	m	€73.70	€52.04	€215.40	—	€341.14	£275.68	SB	High
2497	3.00-3.50 m deep	m	€95.38	€67.33	€215.40	—	€378.12	£302.58	SB	High
2498	3.50-4.00 m deep	m	€114.90	€81.18	€215.40	—	€411.48	£326.86	SB	High
2499	4.00-4.50 m deep	m	€147.40	€104.16	€215.40	—	€466.96	£367.23	SB	High
2500	4.50-5.00 m deep	m	€186.41	€131.81	€215.40	—	€533.63	£415.75	SB	High
2501	5.00-5.50 m deep	m	€229.77	€162.52	€215.40	—	€607.70	£469.65	SB	High
2502	extra for bend; 45 deg	nr	€30.36	€11.82	€431.65	—	€473.83	£398.58	SB	High
2503	extra for bend; 90 deg	nr	€82.38	€11.82	€510.28	—	€604.48	£498.98	SB	High
2504	extra for single junction; equal	nr	€54.20	€25.70	€723.25	—	€803.15	£675.01	SB	High
05 POLYVINYL CHLORIDE PIPES										
<i>Unplasticized pvc perforated pipes; ring seal sockets; excavation and supports, backfilling; 6 m pipe lengths unless stated otherwise; 82 mm pipes; in trench, depth</i>										
2507	not in trenches; 3.00 m pipe lengths	m	€8.13	€0.30	€23.12	—	€31.55	£25.21	SB	High
2508	ne 1.50 m deep; 3.00 m pipe lengths	m	€21.68	€9.86	€23.12	—	€54.66	£42.02	SB	High
2509	1.50-2.00 m deep	m	€28.17	€12.84	€23.12	—	€64.13	£48.71	SB	High
2510	2.00-2.50 m deep	m	€34.69	€15.80	€23.12	—	€73.60	£55.39	SB	High
2511	2.50-3.00 m deep	m	€41.18	€18.77	€23.12	—	€83.07	£62.07	SB	High
2512	3.00-3.50 m deep	m	€47.69	€21.77	€23.12	—	€92.58	£68.79	SB	High
2513	3.50-4.00 m deep	m	€54.20	€24.76	€23.12	—	€102.08	£75.49	SB	High
2514	4.00-4.50 m deep	m	€60.69	€27.73	€23.12	—	€111.54	£82.17	SB	High
2515	4.50-5.00 m deep	m	€69.37	€31.70	€23.12	—	€124.19	£91.10	SB	High
2516	5.00-5.50 m deep	m	€75.86	€34.68	€23.12	—	€133.67	£97.79	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
<i>110 mm pipes; in trench, depth</i>										
2518	not in trenches	m	€8.13	€0.15	€32.84	—	€41.11	£33.39	SB	High
2519	ne 1.50 m deep	m	€21.68	€9.86	€32.84	—	€64.37	£50.33	SB	High
2520	1.50-2.00 m deep	m	€28.17	€12.84	€32.84	—	€73.85	£57.02	SB	High
2521	2.00-2.50 m deep	m	€34.69	€15.80	€32.84	—	€83.32	£63.70	SB	High
2522	2.50-3.00 m deep	m	€41.18	€18.77	€32.84	—	€92.79	£70.38	SB	High
2523	3.00-3.50 m deep	m	€47.69	€21.77	€32.84	—	€102.30	£77.10	SB	High
2524	3.50-4.00 m deep	m	€54.20	€24.76	€32.84	—	€111.79	£83.80	SB	High
2525	4.00-4.50 m deep	m	€60.69	€27.73	€32.84	—	€121.26	£90.48	SB	High
2526	4.50-5.00 m deep	m	€69.37	€31.70	€32.84	—	€133.91	£99.41	SB	High
2527	5.00-5.50 m deep	m	€78.03	€35.69	€32.84	—	€146.56	£108.34	SB	High
<i>160 mm pipes; in trench, depth</i>										
2529	not in trenches	m	€8.13	€0.30	€81.79	—	€90.22	£75.38	SB	High
2530	ne 1.50 m deep	m	€23.85	€10.83	€81.79	—	€116.46	£94.40	SB	High
2531	1.50-2.00 m deep	m	€30.36	€13.83	€81.79	—	€125.98	£101.12	SB	High
2532	2.00-2.50 m deep	m	€39.01	€17.79	€81.79	—	€138.59	£110.02	SB	High
2533	2.50-3.00 m deep	m	€47.69	€21.75	€81.79	—	€151.23	£118.94	SB	High
2534	3.00-3.50 m deep	m	€49.85	€22.73	€81.79	—	€154.38	£121.16	SB	High
2535	3.50-4.00 m deep	m	€56.37	€25.75	€81.79	—	€163.90	£127.89	SB	High
2536	4.00-4.50 m deep	m	€65.02	€29.69	€81.79	—	€176.50	£136.78	SB	High
2537	4.50-5.00 m deep	m	€75.86	€34.67	€81.79	—	€192.33	£147.95	SB	High
2538	5.00-5.50 m deep	m	€86.70	€39.65	€81.79	—	€208.15	£159.12	SB	High
<i>Unplasticized pvc pipes; ring seal sockets; excavation and supports, backfilling; 6 m pipe lengths unless stated otherwise; 82 mm pipes; in trenches, depth</i>										
2540	not in trenches; 3.00 m pipe lengths	m	€8.13	€0.76	€26.95	—	€35.84	£28.88	SB	High
2541	ne 1.50 m deep; 3.00 m pipe lengths	m	€21.68	€15.05	€26.95	—	€63.68	£49.74	SB	High
2542	1.50-2.00 m deep	m	€28.17	€19.89	€26.95	—	€75.02	£58.02	SB	High
2543	2.00-2.50 m deep	m	€34.69	€24.46	€26.95	—	€86.10	£66.08	SB	High
2544	2.50-3.00 m deep	m	€41.18	€29.05	€26.95	—	€97.18	£74.14	SB	High
2545	3.00-3.50 m deep	m	€47.69	€33.70	€26.95	—	€108.35	£82.27	SB	High
2546	3.50-4.00 m deep	m	€54.20	€38.30	€26.95	—	€119.45	£90.35	SB	High
2547	4.00-4.50 m deep	m	€60.69	€42.88	€26.95	—	€130.53	£98.41	SB	High
2548	4.50-5.00 m deep	m	€69.37	€49.03	€26.95	—	€145.36	£109.20	SB	High
2549	5.00-5.50 m deep	m	€75.86	€53.64	€26.95	—	€156.46	£117.28	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
2550	extra for bend; short radius (socket/spigot)	nr	€10.84	—	€65.33	—	€76.17	£62.78	SB	High
2551	extra for branches; equal (socket/spigot)	nr	€15.17	—	€87.11	—	€102.28	£84.16	SB	High
<i>Unplasticized pvc pipes; ring seal sockets; 110 mm pipes; in trenches, depth</i>										
2553	not in trenches	m	€8.13	€0.76	€11.86	—	€20.74	£15.97	SB	High
2554	ne 1.50 m deep	m	€21.68	€15.30	€11.86	—	€48.83	£37.04	SB	High
2555	1.50-2.00 m deep	m	€28.17	€19.89	€11.86	—	€59.92	£45.11	SB	High
2556	2.00-2.50 m deep	m	€34.69	€24.46	€11.86	—	€71.01	£53.17	SB	High
2557	2.50-3.00 m deep	m	€41.18	€29.05	€11.86	—	€82.09	£61.23	SB	High
2558	3.00-3.50 m deep	m	€47.69	€33.70	€11.86	—	€93.25	£69.36	SB	High
2559	3.50-4.00 m deep	m	€54.20	€38.30	€11.86	—	€104.36	£77.44	SB	High
2560	4.00-4.50 m deep	m	€60.69	€42.88	€11.86	—	€115.43	£85.50	SB	High
2561	4.50-5.00 m deep	m	€69.37	€49.03	€11.86	—	€130.26	£96.29	SB	High
2562	5.00-5.50 m deep	m	€78.03	€55.18	€11.86	—	€145.07	£107.07	SB	High
2563	extra for bend; short radius (socket/spigot)	nr	€10.84	—	€103.01	—	€113.85	£95.00	SB	High
2564	extra for bend; adjustable (socket/spigot)	nr	€10.84	—	€101.88	—	€112.72	£94.03	SB	High
2565	extra for reducer	nr	€10.84	—	€38.45	—	€49.29	£39.79	SB	High
2566	extra for branches; equal (socket/spigot)	nr	€15.17	—	€131.93	—	€147.10	£122.49	SB	High
<i>160 mm pipes; in trenches, depth</i>										
2568	not in trenches	m	€8.13	€0.76	€33.42	—	€42.31	£34.41	SB	High
2569	ne 1.50 m deep	m	€23.85	€16.77	€33.42	—	€74.04	£58.12	SB	High
2570	1.50-2.00 m deep	m	€30.36	€21.44	€33.42	—	€85.21	£66.26	SB	High
2571	2.00-2.50 m deep	m	€39.01	€27.59	€33.42	—	€100.02	£77.04	SB	High
2572	2.50-3.00 m deep	m	€47.69	€33.69	€33.42	—	€114.80	£87.79	SB	High
2573	3.00-3.50 m deep	m	€49.85	€35.19	€33.42	—	€118.46	£90.45	SB	High
2574	3.50-4.00 m deep	m	€56.37	€39.84	€33.42	—	€129.63	£98.58	SB	High
2575	4.00-4.50 m deep	m	€65.02	€45.92	€33.42	—	€144.37	£109.30	SB	High
2576	4.50-5.00 m deep	m	€75.86	€53.62	€33.42	—	€162.90	£122.79	SB	High
2577	5.00-5.50 m deep	m	€86.70	€61.31	€33.42	—	€181.44	£136.28	SB	High
2578	extra for bend; short radius (socket/spigot)	nr	€10.84	—	€403.21	—	€414.05	£351.71	SB	High
2579	extra for branches; equal (socket/spigot)	nr	€15.17	—	€452.71	—	€467.88	£396.80	SB	High
<i>225 mm pipes; in trenches, depth</i>										
2581	not in trenches	m	€9.48	€0.90	€191.40	—	€201.77	£170.48	SB	High
2582	ne 1.50 m deep	m	€26.01	€18.31	€191.40	—	€235.72	£195.91	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
2583	1.50-2.00 m deep	m	€32.52	€22.92	€191.40	—	€246.84	£204.00	SB	High
2584	2.00-2.50 m deep	m	€43.36	€30.58	€191.40	—	€265.34	£217.46	SB	High
2585	2.50-3.00 m deep	m	€49.85	€35.16	€191.40	—	€276.41	£225.52	SB	High
2586	3.00-3.50 m deep	m	€52.02	€36.73	€191.40	—	€280.15	£228.24	SB	High
2587	3.50-4.00 m deep	m	€58.53	€41.33	€191.40	—	€291.25	£236.32	SB	High
2588	4.00-4.50 m deep	m	€69.37	€49.01	€191.40	—	€309.78	£249.80	SB	High
2589	4.50-5.00 m deep	m	€78.03	€55.16	€191.40	—	€324.59	£260.58	SB	High
2590	5.00-5.50 m deep	m	€97.54	€68.99	€191.40	—	€357.94	£284.85	SB	High
2591	extra for bend; short radius 45 deg (double socket)	nr	€600.45	—	€285.32	—	€885.78	£626.75	SB	High
2592	extra for branches; equal (all socket)	nr	€19.52	—	€937.15	—	€956.66	£813.83	SB	High
300 mm pipes; in trenches, depth										
2594	not in trenches	m	€10.84	€1.04	€297.34	—	€309.22	£262.07	SB	High
2595	ne 1.50 m deep	m	€28.17	€19.86	€297.34	—	€345.37	£289.21	SB	High
2596	1.50-2.00 m deep	m	€34.69	€24.46	€297.34	—	€356.49	£297.30	SB	High
2597	2.00-2.50 m deep	m	€45.53	€32.12	€297.34	—	€374.99	£310.76	SB	High
2598	2.50-3.00 m deep	m	€49.85	€35.16	€297.34	—	€382.36	£316.12	SB	High
2599	3.00-3.50 m deep	m	€54.20	€38.27	€297.34	—	€389.82	£321.55	SB	High
2600	3.50-4.00 m deep	m	€60.69	€42.88	€297.34	—	€400.92	£329.63	SB	High
2601	4.00-4.50 m deep	m	€73.70	€52.11	€297.34	—	€423.15	£345.81	SB	High
2602	4.50-5.00 m deep	m	€82.38	€58.26	€297.34	—	€437.98	£356.60	SB	High
2603	5.00-5.50 m deep	m	€101.87	€72.04	€297.34	—	€471.25	£380.81	SB	High
2604	extra for bend; short radius 45 deg (double socket)	nr	€216.77	—	€2,431.23	—	€2,648.00	£2,217.22	SB	High
2605	extra for branches; unequal (all socket)	nr	€19.52	—	€1,553.72	—	€1,573.24	£1,341.09	SB	High
Unplasticized pvc pipes; polypropylene couplings; excavation and supports, backfilling; 6 m pipe lengths unless stated otherwise; 110 mm pipes; in trenches, depth										
2607	not in trenches	m	€8.13	€0.76	€23.88	—	€32.77	£26.25	SB	High
2608	ne 1.50 m deep	m	€21.68	€15.30	€23.88	—	€60.86	£47.32	SB	High
2609	1.50-2.00 m deep	m	€28.17	€19.89	€23.88	—	€71.95	£55.39	SB	High
2610	2.00-2.50 m deep	m	€34.69	€24.46	€23.88	—	€83.03	£63.45	SB	High
2611	2.50-3.00 m deep	m	€41.18	€29.05	€23.88	—	€94.11	£71.51	SB	High
2612	3.00-3.50 m deep	m	€47.69	€33.70	€23.88	—	€105.27	£79.64	SB	High
2613	3.50-4.00 m deep	m	€54.20	€38.30	€23.88	—	€116.38	£87.72	SB	High
2614	4.00-4.50 m deep	m	€60.69	€42.88	€23.88	—	€127.46	£95.78	SB	High
2615	4.50-5.00 m deep	m	€69.37	€49.03	€23.88	—	€142.28	£106.57	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
2616	5.00-5.50 m deep	m	€78.03	€55.18	€23.88	—	€157.09	£117.35	SB	High
<i>160 mm pipes; in trenches, depth</i>										
2618	not in trenches	m	€8.13	€0.81	€79.11	—	€88.04	£73.52	SB	High
2619	ne 1.50 m deep	m	€23.85	€16.77	€79.11	—	€119.72	£97.19	SB	High
2620	1.50-2.00 m deep	m	€30.36	€21.44	€79.11	—	€130.90	£105.33	SB	High
2621	2.00-2.50 m deep	m	€39.01	€27.59	€79.11	—	€145.71	£116.11	SB	High
2622	2.50-3.00 m deep	m	€47.69	€33.69	€79.11	—	€160.49	£126.86	SB	High
2623	3.00-3.50 m deep	m	€49.85	€35.19	€79.11	—	€164.15	£129.52	SB	High
2624	3.50-4.00 m deep	m	€56.37	€39.84	€79.11	—	€175.32	£137.65	SB	High
2625	4.00-4.50 m deep	m	€65.02	€45.92	€79.11	—	€190.06	£148.37	SB	High
2626	4.50-5.00 m deep	m	€75.86	€53.62	€79.11	—	€208.59	£161.86	SB	High
2627	5.00-5.50 m deep	m	€86.70	€61.31	€79.11	—	€227.13	£175.35	SB	High
<i>225 mm pipes; in trenches, depth</i>										
2629	not in trenches	m	€9.48	€0.90	€150.81	—	€161.18	£135.77	SB	High
2630	ne 1.50 m deep	m	€26.01	€18.31	€150.81	—	€195.13	£161.20	SB	High
2631	1.50-2.00 m deep	m	€32.52	€22.92	€150.81	—	€206.25	£169.29	SB	High
2632	2.00-2.50 m deep	m	€43.36	€30.58	€150.81	—	€224.75	£182.75	SB	High
2633	2.50-3.00 m deep	m	€49.85	€35.16	€150.81	—	€235.82	£190.81	SB	High
2634	3.00-3.50 m deep	m	€52.02	€36.73	€150.81	—	€239.56	£193.53	SB	High
2635	3.50-4.00 m deep	m	€58.53	€41.33	€150.81	—	€250.66	£201.61	SB	High
2636	4.00-4.50 m deep	m	€69.37	€49.01	€150.81	—	€269.19	£215.09	SB	High
2637	4.50-5.00 m deep	m	€78.03	€55.16	€150.81	—	€284.00	£225.87	SB	High
2638	5.00-5.50 m deep	m	€97.54	€68.99	€150.81	—	€317.35	£250.14	SB	High
<i>300 mm pipes; in trenches, depth</i>										
2640	not in trenches	m	€10.84	€1.04	€298.43	—	€310.31	£263.00	SB	High
<i>Unplasticized pvc pipes; polypropylene couplings; 300 mm pipes; in trenches, depth (continued)</i>										
2642	ne 1.50 m deep	m	€28.17	€19.86	€298.43	—	€346.46	£290.14	SB	High
2643	1.50-2.00 m deep	m	€34.69	€24.46	€298.43	—	€357.58	£298.23	SB	High
2644	2.00-2.50 m deep	m	€45.53	€32.12	€298.43	—	€376.08	£311.69	SB	High
2645	2.50-3.00 m deep	m	€49.85	€35.16	€298.43	—	€383.45	£317.05	SB	High
2646	3.00-3.50 m deep	m	€54.20	€38.27	€298.43	—	€390.91	£322.48	SB	High
2647	3.50-4.00 m deep	m	€60.69	€42.88	€298.43	—	€402.01	£330.56	SB	High
2648	4.00-4.50 m deep	m	€73.70	€52.11	€298.43	—	€424.24	£346.74	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
2649	4.50-5.00 m deep	m	€82.38	€58.26	€298.43	—	€439.07	£357.53	SB	High
2650	5.00-5.50 m deep	m	€101.87	€72.04	€298.43	—	€472.34	£381.74	SB	High
<i>Ultrarib unplasticized pvc pipes; ring seal joints; excavation and supports, backfilling; 150 mm pipes; in trenches, depth</i>										
2652	not in trenches	m	€17.60	€1.70	€38.64	—	€57.93	£45.71	SB	High
2653	ne 1.50 m deep	m	€34.69	€24.42	€40.25	—	€99.35	£77.41	SB	High
2654	1.50-2.00 m deep	m	€41.18	€29.04	€39.71	—	€109.93	£85.04	SB	High
2655	2.00-2.50 m deep	m	€47.69	€33.70	€39.17	—	€120.57	£92.72	SB	High
2656	2.50-3.00 m deep	m	€52.02	€36.71	€38.64	—	€127.36	£97.59	SB	High
2657	3.00-3.50 m deep	m	€52.02	€36.73	€39.39	—	€128.14	£98.25	SB	High
2658	3.50-4.00 m deep	m	€58.53	€41.33	€38.64	—	€138.49	£105.69	SB	High
2659	4.00-4.50 m deep	m	€69.37	€49.01	€38.64	—	€157.02	£119.17	SB	High
2660	4.50-5.00 m deep	m	€78.03	€55.16	€39.39	—	€172.58	£130.59	SB	High
2661	5.00-5.50 m deep	m	€97.54	€68.99	€39.39	—	€205.92	£154.86	SB	High
2662	extra for 45 deg bends; short radius (socket/spigot)	nr	€10.84	—	€85.12	—	€95.96	£79.70	SB	High
2663	extra for branches; equal (socket/spigot)	nr	€19.52	—	€235.48	—	€255.00	£213.81	SB	High
<i>225 mm pipes; in trenches, depth</i>										
2665	not in trenches	m	€10.84	€1.04	€125.27	—	€137.15	£114.92	SB	High
2666	ne 1.50 m deep	m	€78.03	€19.86	€84.55	—	€182.43	£139.02	SB	High
2667	1.50-2.00 m deep	m	€82.38	€24.46	€84.55	—	€191.39	£145.73	SB	High
2668	2.00-2.50 m deep	m	€95.38	€32.12	€84.55	—	€212.05	£160.57	SB	High
2669	2.50-3.00 m deep	m	€99.71	€35.16	€84.55	—	€219.42	£165.93	SB	High
2670	3.00-3.50 m deep	m	€101.87	€38.27	€84.55	—	€224.70	£169.97	SB	High
2671	3.50-4.00 m deep	m	€110.55	€42.88	€84.55	—	€237.98	£179.44	SB	High
2672	4.00-4.50 m deep	m	€123.55	€52.11	€84.55	—	€260.21	£195.62	SB	High
2673	4.50-5.00 m deep	m	€132.23	€58.26	€84.55	—	€275.04	£206.41	SB	High
2674	5.00-5.50 m deep	m	€151.75	€72.04	€84.55	—	€308.33	£230.63	SB	High
2675	extra for 45 deg bends; short radius (socket/spigot)	nr	€10.84	—	€409.63	—	€420.47	£357.20	SB	High
2676	extra for branches; equal (socket/spigot)	nr	€19.52	—	€816.86	—	€836.38	£710.97	SB	High
<i>300 mm pipes; in trenches, depth</i>										
2678	not in trenches	m	€101.56	€1.04	€101.67	—	€204.27	£152.57	SB	High
2679	ne 1.50 m deep	m	€123.55	€19.86	€101.67	—	€245.08	£182.68	SB	High
2680	1.50-2.00 m deep	m	€130.07	€24.46	€101.67	—	€256.20	£190.77	SB	High
2681	2.00-2.50 m deep	m	€140.91	€32.12	€101.67	—	€274.70	£204.23	SB	High



REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS I: PIPEWORK - PIPES										
2682	2.50-3.00 m deep	m	€145.23	€35.16	€101.67	—	€282.07	£209.59	SB	High
2683	3.00-3.50 m deep	m	€130.07	€38.27	€101.67	—	€270.01	£202.58	SB	High
2684	3.50-4.00 m deep	m	€156.07	€42.88	€101.67	—	€300.62	£223.10	SB	High
2685	4.00-4.50 m deep	m	€169.08	€52.11	€101.67	—	€322.86	£239.28	SB	High
2686	4.50-5.00 m deep	m	€177.76	€58.26	€101.67	—	€337.68	£250.07	SB	High
2687	5.00-5.50 m deep	m	€197.25	€72.04	€101.67	—	€370.96	£274.28	SB	High
2688	extra for 45 deg bends; short radius (socket/spigot)	nr	€75.86	—	€743.91	—	€819.78	£684.51	SB	High
2689	extra for branches; equal (socket/spigot)	nr	€19.52	—	€1,887.42	—	€1,906.94	£1,626.45	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS J: PIPEWORK - FITTINGS AND VALVES										
08 VALVES AND PENSTOCKS										
<i>Valves; Non-return valves; cast iron; single door; tidal flap</i>										
2711	250 mm	nr	€230.10	€30.51	€474.98	—	€735.59	£578.94	SB	High
2712	350 mm	nr	€230.10	€30.51	€906.05	—	€1,166.67	£947.57	SB	High
2713	450 mm	nr	€230.10	€30.51	€1,319.82	—	€1,580.43	£1,301.40	SB	High
2714	600 mm	nr	€306.80	€45.74	€2,044.93	—	€2,397.47	£1,983.38	SB	High
2715	800 mm	nr	€345.14	€53.38	€2,823.46	—	€3,221.98	£2,680.11	SB	High
<i>Penstocks; cast iron; wall mounted; hand operated</i>										
2717	250 mm	nr	€318.30	€53.38	€964.75	—	€1,336.44	£1,073.55	SB	High
2718	350 mm	nr	€441.02	€61.03	€1,350.46	—	€1,852.51	£1,488.15	SB	High
2719	450 mm	nr	€556.07	€68.67	€1,611.05	—	€2,235.79	£1,790.86	SB	High
2720	600 x 600 mm	nr	€1,035.44	€122.05	€2,606.14	—	€3,763.62	£2,993.02	SB	High
2721	1000 x 1000 mm	nr	€1,725.73	€228.89	€4,501.50	—	€6,456.12	£5,145.21	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS K: PIPEWORK - MANHOLES AND PIPEWORK ANCILLARIES										
01 MANHOLES										
750 x 700 chamber 500 depth to invert										
2777	excavation, support, backfilling and disposal	nr	€41.52	€21.69	—	—	€63.22	£45.02	SB	High
2778	concrete base	nr	€16.77	€4.33	€41.07	—	€62.17	£49.51	SB	High
2779	brickwork chamber	nr	€146.49	€14.28	€120.39	—	€281.16	£208.54	SB	High
2780	concrete cover slab	nr	€103.87	€57.44	€198.74	—	€360.05	£285.28	SB	High
2781	concrete benching, main and branch channels	nr	€305.07	€40.46	€323.88	—	€669.41	£506.03	SB	High
2782	step irons	nr	€8.08	€0.80	€53.61	—	€62.48	£51.67	SB	High
2783	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2784	TOTAL	nr	€684.82	€144.18	€1,137.05	—	€1,966.05	£1,532.17	SB	High
750 x 700 chamber 1000 depth to invert										
2786	excavation, support, backfilling and disposal	nr	€81.97	€43.06	—	—	€125.02	£89.07	SB	High
2787	concrete base	nr	€16.77	€4.33	€41.07	—	€62.17	£49.51	SB	High
2788	brickwork chamber	nr	€293.00	€28.56	€240.77	—	€562.32	£417.08	SB	High
2789	concrete cover slab	nr	€103.87	€57.44	€198.74	—	€360.05	£285.28	SB	High
2790	concrete benching, main and branch channels	nr	€305.07	€40.46	€323.88	—	€669.41	£506.03	SB	High
2791	step irons	nr	€12.13	€1.20	€80.41	—	€93.74	£77.52	SB	High
2792	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2793	TOTAL	nr	€875.80	€180.22	€1,284.24	—	€2,340.25	£1,810.59	SB	High
750 x 700 chamber 1500 depth to invert										
2795	excavation, support, backfilling and disposal	nr	€122.21	€64.31	—	—	€186.51	£132.89	SB	High
2796	concrete base	nr	€16.77	€4.33	€41.07	—	€62.17	£49.51	SB	High
2797	brickwork chamber	nr	€468.77	€45.67	€361.16	—	€875.60	£646.71	SB	High
2798	concrete cover slab	nr	€103.87	€57.44	€198.74	—	€360.05	£285.28	SB	High
2799	concrete benching, main and branch channels	nr	€305.07	€40.46	€323.88	—	€669.41	£506.03	SB	High
2800	step irons	nr	€16.16	€1.60	€107.21	—	€124.97	£103.35	SB	High
2801	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2802	TOTAL	nr	€1,095.87	€218.97	€1,431.43	—	€2,746.26	£2,109.88	SB	High
900 x 700 chamber 500 depth to invert										
2804	excavation, support, backfilling and disposal	nr	€48.71	€24.83	—	—	€73.54	£52.28	SB	High
2805	concrete base	nr	€19.58	€5.05	€47.91	—	€72.54	£57.77	SB	High
2806	brickwork chamber	nr	€161.64	€15.76	€132.84	—	€310.25	£230.12	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS K: PIPEWORK - MANHOLES AND PIPEWORK ANCILLARIES										
2807	concrete cover slab	nr	€103.87	€57.44	€198.74	—	€360.05	£285.28	SB	High
2808	concrete benching, main and branch channels	nr	€305.07	€40.46	€323.88	—	€669.41	£506.03	SB	High
2809	step irons	nr	€4.05	€0.40	€26.80	—	€31.25	£25.84	SB	High
2810	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2811	TOTAL	nr	€705.91	€149.10	€1,129.55	—	€1,984.55	£1,543.40	SB	High
<i>900 x 700 chamber 1000 depth to invert</i>										
2813	excavation, support, backfilling and disposal	nr	€97.42	€49.64	—	—	€147.06	£104.55	SB	High
2814	concrete base	nr	€19.58	€5.05	€47.91	—	€72.54	£57.77	SB	High
2815	brickwork chamber	nr	€323.30	€31.52	€265.68	—	€620.50	£460.23	SB	High
2816	concrete cover slab	nr	€103.87	€57.44	€198.74	—	€360.05	£285.28	SB	High
2817	concrete benching, main and branch channels	nr	€305.07	€40.46	€323.88	—	€669.41	£506.03	SB	High
2818	step irons	nr	€12.13	€1.20	€80.41	—	€93.74	£77.52	SB	High
2819	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2820	TOTAL	nr	€924.35	€190.47	€1,316.00	—	€2,430.82	£1,877.47	SB	High
<i>900 x 700 chamber 1500 depth to invert</i>										
2822	excavation, support, backfilling and disposal	nr	€145.03	€74.13	—	—	€219.16	£155.84	SB	High
2823	concrete base	nr	€19.58	€5.05	€47.91	—	€72.54	£57.77	SB	High
2824	brickwork chamber	nr	€517.28	€50.39	€398.52	—	€966.19	£713.62	SB	High
2825	concrete cover slab	nr	€103.87	€57.44	€198.74	—	€360.05	£285.28	SB	High
<i>Brick construction; 900 x 700 chamber 1500 depth to invert (continued)</i>										
2827	concrete benching, main and branch channels	nr	€305.07	€40.46	€323.88	—	€669.41	£506.03	SB	High
2828	step irons	nr	€16.16	€1.60	€107.21	—	€124.97	£103.35	SB	High
2829	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2830	TOTAL	nr	€1,169.99	€234.24	€1,475.63	—	€2,879.86	£2,207.99	SB	High
<i>1050 x 700 chamber 1500 depth to invert</i>										
2832	excavation, support, backfilling and disposal	nr	€280.71	€140.19	—	—	€420.90	£298.82	SB	High
2833	concrete base	nr	€23.77	€6.14	€58.18	—	€88.08	£70.15	SB	High
2834	brickwork chamber	nr	€565.77	€55.11	€435.88	—	€1,056.77	£780.52	SB	High
2835	concrete cover slab	nr	€121.19	€66.95	€212.23	—	€400.37	£315.99	SB	High
2836	concrete benching, main and branch channels	nr	€330.11	€45.37	€320.10	—	€695.58	£522.96	SB	High
2837	step irons	nr	€32.33	€3.20	€214.43	—	€249.97	£206.72	SB	High
2838	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2839	TOTAL	nr	€1,416.88	€322.13	€1,640.19	—	€3,379.20	£2,581.25	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS K: PIPEWORK - MANHOLES AND PIPEWORK ANCILLARIES										
<i>1050 x 700 chamber 2500 depth to invert</i>										
2841	excavation, support, backfilling and disposal	nr	€295.90	€169.73	—	—	€465.62	£333.76	SB	High
2842	concrete base	nr	€23.77	€6.14	€58.18	—	€88.08	£70.15	SB	High
2843	brickwork chamber and access shaft (700 x 700)	nr	€1,364.92	€133.01	€1,008.37	—	€2,506.30	£1,846.11	SB	High
2844	concrete cover slab	nr	€121.19	€66.95	€212.23	—	€400.37	£315.99	SB	High
2845	concrete reducing slab	nr	€157.78	€74.44	€256.71	—	€488.94	£383.76	SB	High
2846	concrete benching, main and branch channels	nr	€330.11	€45.37	€320.10	—	€695.58	£522.96	SB	High
2847	step irons	nr	€32.33	€3.20	€214.43	—	€249.97	£206.72	SB	High
2848	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2849	TOTAL	nr	€2,389.00	€504.00	€2,469.39	—	€5,362.39	£4,065.53	SB	High
<i>1050 x 700 chamber 3500 depth to invert</i>										
2851	excavation, support, backfilling and disposal	nr	€432.83	€326.02	—	—	€758.85	£554.70	SB	High
2852	concrete base	nr	€23.77	€6.14	€58.18	—	€88.08	£70.15	SB	High
2853	brickwork chamber and access shaft (700 x 700)	nr	€1,753.88	€170.88	€1,298.97	—	€3,223.73	£2,374.94	SB	High
2854	concrete reducing slab	nr	€157.78	€74.44	€256.71	—	€488.94	£383.76	SB	High
2855	concrete cover slab	nr	€121.19	€66.95	€212.23	—	€400.37	£315.99	SB	High
2856	concrete benching, main and branch channels	nr	€405.22	€63.65	€338.59	—	€807.46	£602.28	SB	High
2857	step irons	nr	€44.46	€4.41	€294.84	—	€343.71	£284.24	SB	High
2858	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2859	TOTAL	nr	€3,002.13	€717.65	€2,858.88	—	€6,578.66	£4,972.14	SB	High
<i>1350 x 700 chamber 2500 depth to invert</i>										
2861	excavation, support, backfilling and disposal	nr	€355.29	€172.45	—	—	€527.74	£373.95	SB	High
2862	concrete base	nr	€29.37	€7.58	€71.87	—	€108.82	£86.66	SB	High
2863	brickwork chamber and access shaft (700 x 700)	nr	€1,598.90	€155.80	€1,181.25	—	€2,935.95	£2,162.58	SB	High
2864	concrete reducing slab	nr	€157.78	€74.44	€256.71	—	€488.94	£383.76	SB	High
2865	concrete cover slab	nr	€134.65	€74.44	€264.18	—	€473.27	£375.40	SB	High
2866	concrete benching, main and branch channels	nr	€477.21	€81.20	€355.57	—	€913.98	£677.70	SB	High
2867	step irons	nr	€32.33	€3.20	€214.43	—	€249.97	£206.72	SB	High
2868	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2869	TOTAL	nr	€2,848.54	€574.30	€2,743.35	—	€6,166.19	£4,652.86	SB	High
<i>1350 x 700 chamber 3500 depth to invert</i>										
2871	excavation, support, backfilling and disposal	nr	€547.85	€395.14	—	—	€942.99	£687.13	SB	High
2872	concrete base	nr	€29.37	€7.58	€71.87	—	€108.82	£86.66	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS K: PIPEWORK - MANHOLES AND PIPEWORK ANCILLARIES										
2873	brickwork chamber and access shaft (700 x 700)	nr	€2,112.54	€205.86	€1,521.65	—	€3,840.05	£2,823.90	SB	High
2874	concrete reducing slab	nr	€157.78	€74.44	€256.71	—	€488.94	£383.76	SB	High
2875	concrete cover slab	nr	€134.65	€74.44	€264.18	—	€473.27	£375.40	SB	High
2876	concrete benching, main and branch channels	nr	€477.21	€81.20	€355.57	—	€913.98	£677.70	SB	High
2877	step irons	nr	€44.46	€4.41	€294.84	—	€343.71	£284.24	SB	High
2878	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2879	TOTAL	nr	€3,566.87	€848.26	€3,164.17	—	€7,579.30	£5,704.89	SB	High
<i>1350 x 700 chamber 4500 depth to invert</i>										
2881	excavation, support, backfilling and disposal	nr	€704.01	€507.94	—	—	€1,211.95	£883.13	SB	High
2882	concrete base	nr	€29.37	€7.58	€71.87	—	€108.82	£86.66	SB	High
2883	brickwork chamber and access shaft (700 x 700)	nr	€2,593.05	€252.71	€1,862.05	—	€4,707.80	£3,461.35	SB	High
2884	concrete reducing slab	nr	€157.78	€74.44	€256.71	—	€488.94	£383.76	SB	High
2885	concrete cover slab	nr	€134.65	€74.44	€264.18	—	€473.27	£375.40	SB	High
2886	concrete benching, main and branch channels	nr	€477.21	€81.20	€355.57	—	€913.98	£677.70	SB	High
2887	step irons	nr	€56.58	€5.60	€375.25	—	€437.44	£361.75	SB	High
2888	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2889	TOTAL	nr	€4,215.64	€1,009.09	€3,584.98	—	€8,809.71	£6,615.83	SB	High
<i>675 dia. x 500 depth to invert</i>										
2893	excavation, support, backfilling and disposal	nr	€28.82	€15.38	—	—	€44.20	£31.52	SB	High
2894	concrete base	nr	€11.19	€2.89	€27.38	—	€41.45	£33.01	SB	High
2895	main chamber rings	nr	€76.95	€42.52	€51.06	—	€170.52	£129.07	SB	High
2896	cover slab	nr	€93.91	€48.94	€116.72	—	€259.56	£201.52	SB	High
2897	concrete surround	nr	€15.36	€4.46	€27.33	—	€47.14	£36.97	SB	High
2898	concrete benching, main and branch channels	nr	€102.11	€15.56	€163.39	—	€281.06	£218.12	SB	High
2899	step irons	nr	€4.05	€0.40	€26.80	—	€31.25	£25.84	SB	High
2900	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2901	TOTAL	nr	€395.36	€135.31	€812.03	—	€1,342.70	£1,062.13	SB	High
<i>675 dia. x 750 depth to invert</i>										
2903	excavation, support, backfilling and disposal	nr	€42.14	€22.73	—	—	€64.87	£46.30	SB	High
2904	concrete base	nr	€11.19	€2.89	€27.38	—	€41.45	£33.01	SB	High
2905	main chamber rings	nr	€115.41	€63.78	€76.57	—	€255.76	£193.59	SB	High
2906	cover slab	nr	€93.91	€48.94	€116.72	—	€259.56	£201.52	SB	High
<i>Precast concrete construction; 675 dia. x 750 depth to invert (continued)</i>										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS K: PIPEWORK - MANHOLES AND PIPEWORK ANCILLARIES										
2908	concrete surround	nr	€23.03	€6.68	€40.99	—	€70.69	£55.44	SB	High
2909	concrete benching, main and branch channels	nr	€102.11	€15.56	€163.39	—	€281.06	£218.12	SB	High
2910	step irons	nr	€8.08	€0.80	€53.61	—	€62.48	£51.67	SB	High
2911	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2912	TOTAL	nr	€458.88	€166.55	€878.03	—	€1,503.45	£1,185.77	SB	High
<i>675 dia. x 1000 depth to invert</i>										
2914	excavation, support, backfilling and disposal	nr	€56.55	€30.42	—	—	€86.97	£62.06	SB	High
2915	concrete base	nr	€11.19	€2.89	€27.38	—	€41.45	£33.01	SB	High
2916	main chamber rings	nr	€153.89	€85.04	€102.10	—	€341.03	£258.13	SB	High
2917	cover slab	nr	€93.91	€48.94	€116.72	—	€259.56	£201.52	SB	High
2918	concrete surround	nr	€30.72	€8.90	€54.66	—	€94.27	£73.93	SB	High
2919	concrete benching, main and branch channels	nr	€102.11	€15.56	€163.39	—	€281.06	£218.12	SB	High
2920	step irons	nr	€12.13	€1.20	€80.41	—	€93.74	£77.52	SB	High
2921	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2922	TOTAL	nr	€523.48	€198.12	€944.02	—	€1,665.62	£1,310.38	SB	High
<i>675 dia. x 1250 depth to invert</i>										
2924	excavation, support, backfilling and disposal	nr	€70.97	€38.11	—	—	€109.08	£77.83	SB	High
2925	concrete base	nr	€11.19	€2.89	€27.38	—	€41.45	£33.01	SB	High
2926	main chamber rings	nr	€192.36	€106.30	€127.63	—	€426.29	£322.66	SB	High
2927	cover slab	nr	€93.91	€48.94	€116.72	—	€259.56	£201.52	SB	High
2928	concrete surround	nr	€38.39	€11.12	€68.32	—	€117.82	£92.40	SB	High
2929	concrete benching, main and branch channels	nr	€102.11	€15.56	€163.39	—	€281.06	£218.12	SB	High
2930	step irons	nr	€16.16	€1.60	€107.21	—	€124.97	£103.35	SB	High
2931	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2932	TOTAL	nr	€588.08	€229.69	€1,010.01	—	€1,827.78	£1,434.99	SB	High
<i>900 dia. x 750 depth to invert</i>										
2934	excavation, support, backfilling and disposal	nr	€71.83	€35.16	—	—	€107.00	£75.86	SB	High
2935	concrete base	nr	€19.58	€5.05	€47.91	—	€72.54	£57.77	SB	High
2936	main chamber rings	nr	€137.06	€75.73	€176.11	—	€388.90	£302.73	SB	High
2937	cover slab	nr	€182.74	€100.97	€234.82	—	€518.53	£403.63	SB	High
2938	concrete surround	nr	€30.72	€8.90	€54.66	—	€94.27	£73.93	SB	High
2939	concrete benching, main and branch channels	nr	€143.84	€26.50	€176.39	—	€346.73	£265.19	SB	High
2940	step irons	nr	€8.08	€0.80	€53.61	—	€62.48	£51.67	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS K: PIPEWORK - MANHOLES AND PIPEWORK ANCILLARIES										
2941	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2942	TOTAL	nr	€656.85	€258.29	€1,142.85	—	€2,057.99	£1,616.88	SB	High
<i>900 dia. x 1000 depth to invert</i>										
2944	excavation, support, backfilling and disposal	nr	€95.65	€46.83	—	—	€142.48	£101.02	SB	High
2945	concrete base	nr	€19.58	€5.05	€47.91	—	€72.54	£57.77	SB	High
2946	main chamber rings	nr	€182.74	€100.97	€234.82	—	€518.53	£403.63	SB	High
2947	cover slab	nr	€182.74	€100.97	€234.82	—	€518.53	£403.63	SB	High
2948	concrete surround	nr	€40.32	€11.68	€71.73	—	€123.73	£97.03	SB	High
2949	concrete benching, main and branch channels	nr	€143.84	€26.50	€176.39	—	€346.73	£265.19	SB	High
2950	step irons	nr	€12.13	€1.20	€80.41	—	€93.74	£77.52	SB	High
2951	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2952	TOTAL	nr	€739.98	€298.37	€1,245.43	—	€2,283.79	£1,791.87	SB	High
<i>900 dia. x 1500 depth to invert</i>										
2954	excavation, support, backfilling and disposal	nr	€144.78	€70.67	—	—	€215.45	£152.72	SB	High
2955	concrete base	nr	€19.58	€5.05	€47.91	—	€72.54	£57.77	SB	High
2956	main chamber rings	nr	€274.11	€151.45	€352.21	—	€777.77	£605.43	SB	High
2957	cover slab	nr	€103.87	€57.44	€198.74	—	€360.05	£285.28	SB	High
2958	concrete surround	nr	€61.43	€17.80	€109.30	—	€188.53	£147.85	SB	High
2959	concrete benching, main and branch channels	nr	€143.84	€26.50	€176.39	—	€346.73	£265.19	SB	High
2960	step irons	nr	€16.16	€1.60	€107.21	—	€124.97	£103.35	SB	High
2961	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2962	TOTAL	nr	€826.76	€335.68	€1,391.14	—	€2,553.58	£2,003.69	SB	High
<i>1200 dia. x 1500 depth to invert</i>										
2964	excavation, support, backfilling and disposal	nr	€248.30	€111.40	—	—	€359.70	£253.54	SB	High
2965	concrete base	nr	€34.95	€9.03	€85.55	—	€129.53	£103.16	SB	High
2966	main chamber rings	nr	€337.60	€186.59	€351.85	—	€876.03	£675.64	SB	High
2967	cover slab	nr	€134.65	€74.44	€264.18	—	€473.27	£375.40	SB	High
2968	concrete surround	nr	€81.59	€23.63	€145.18	—	€250.41	£196.37	SB	High
2969	concrete benching, main and branch channels	nr	€258.61	€53.66	€197.52	—	€509.80	£379.65	SB	High
2970	step irons	nr	€16.16	€1.60	€107.21	—	€124.97	£103.35	SB	High
2971	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2972	TOTAL	nr	€1,174.85	€465.53	€1,550.86	—	€3,191.24	£2,473.20	SB	High
<i>1200 dia. x 2000 depth to invert</i>										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS K: PIPEWORK - MANHOLES AND PIPEWORK ANCILLARIES										
2974	excavation, support, backfilling and disposal	nr	€346.07	€175.19	—	—	€521.25	£370.41	SB	High
2975	concrete base	nr	€34.95	€9.03	€85.55	—	€129.53	£103.16	SB	High
2976	main chamber rings	nr	€450.12	€248.78	€469.14	—	€1,168.04	£900.85	SB	High
2977	cover slab	nr	€134.65	€74.44	€264.18	—	€473.27	£375.40	SB	High
2978	concrete surround	nr	€108.46	€31.42	€193.00	—	€332.88	£261.05	SB	High
2979	concrete benching, main and branch channels	nr	€258.61	€53.66	€197.52	—	€509.80	£379.65	SB	High
2980	step irons	nr	€24.25	€2.40	€160.83	—	€187.48	£155.04	SB	High
2981	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2982	TOTAL	nr	€1,420.11	€600.10	€1,769.58	—	€3,789.79	£2,931.66	SB	High
<i>1200 dia. x 2500 depth to invert</i>										
2984	excavation, support, backfilling and disposal	nr	€432.83	€219.09	—	—	€651.92	£463.26	SB	High
2985	concrete base	nr	€34.95	€9.03	€85.55	—	€129.53	£103.16	SB	High
2986	main chamber rings	nr	€562.65	€310.98	€586.42	—	€1,460.05	£1,126.06	SB	High
2987	cover slab	nr	€134.65	€74.44	€264.18	—	€473.27	£375.40	SB	High
2988	concrete surround	nr	€135.34	€39.21	€240.83	—	€415.37	£325.74	SB	High
2989	concrete benching, main and branch channels	nr	€258.61	€53.66	€197.52	—	€509.80	£379.65	SB	High
2990	step irons	nr	€32.33	€3.20	€214.43	—	€249.97	£206.72	SB	High
2991	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
2992	TOTAL	nr	€1,654.36	€714.78	€1,988.30	—	€4,357.44	£3,366.08	SB	High
<i>1200 dia. x 3000 depth to invert</i>										
2994	excavation, support, backfilling and disposal	nr	€519.77	€263.02	—	—	€782.80	£556.25	SB	High
2995	concrete base	nr	€34.95	€9.03	€85.55	—	€129.53	£103.16	SB	High
2996	main chamber rings	nr	€675.17	€373.18	€703.71	—	€1,752.06	£1,351.28	SB	High
2997	cover slab	nr	€134.65	€74.44	€264.18	—	€473.27	£375.40	SB	High
2998	concrete surround	nr	€163.18	€47.28	€290.35	—	€500.81	£392.74	SB	High
<i>Precast concrete construction; 1200 dia. x 3000 depth to invert (continued)</i>										
3000	concrete benching, main and branch channels	nr	€258.61	€53.66	€197.52	—	€509.80	£379.65	SB	High
3001	step irons	nr	€36.38	€3.60	€241.24	—	€281.22	£232.56	SB	High
3002	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
3003	TOTAL	nr	€1,885.72	€829.37	€2,181.91	—	€4,897.00	£3,777.12	SB	High
<i>1800 dia. x 2000 depth to invert</i>										
3005	excavation, support, backfilling and disposal	nr	€718.27	€291.53	—	—	€1,009.80	£707.16	SB	High
3006	concrete base	nr	€79.69	€20.57	€195.07	—	€295.33	£235.20	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS K: PIPEWORK - MANHOLES AND PIPEWORK ANCILLARIES										
3007	main chamber rings	nr	€577.08	€318.98	€1,235.40	—	€2,131.46	£1,697.07	SB	High
3008	cover slab	nr	€173.13	€95.70	€712.26	—	€981.09	£801.28	SB	High
3009	concrete surround	nr	€163.18	€47.28	€290.35	—	€500.81	£392.74	SB	High
3010	concrete benching, main and branch channels	nr	€311.52	€63.81	€224.71	—	€600.05	£445.31	SB	High
3011	step irons	nr	€24.25	€2.40	€160.83	—	€187.48	£155.04	SB	High
3012	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
3013	TOTAL	nr	€2,110.11	€845.45	€3,217.98	—	€6,173.54	£4,819.89	SB	High
<i>1800 dia. x 2500 depth to invert</i>										
3015	excavation, support, backfilling and disposal	nr	€937.01	€420.01	—	—	€1,357.03	£956.47	SB	High
3016	concrete base	nr	€79.69	€20.57	€195.07	—	€295.33	£235.20	SB	High
3017	main chamber rings	nr	€721.34	€398.72	€1,544.25	—	€2,664.31	£2,121.33	SB	High
3018	cover slab	nr	€173.13	€95.70	€712.26	—	€981.09	£801.28	SB	High
3019	concrete surround	nr	€203.50	€58.96	€362.09	—	€624.55	£489.78	SB	High
3020	concrete benching, main and branch channels	nr	€311.52	€63.81	€224.71	—	€600.05	£445.31	SB	High
3021	step irons	nr	€32.33	€3.20	€214.43	—	€249.97	£206.72	SB	High
3022	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
3023	TOTAL	nr	€2,521.51	€1,066.17	€3,652.16	—	€7,239.84	£5,642.17	SB	High
<i>1800 dia. x 3000 depth to invert</i>										
3025	excavation, support, backfilling and disposal	nr	€1,125.37	€506.56	—	—	€1,631.93	£1,150.55	SB	High
3026	concrete base	nr	€79.69	€20.57	€195.07	—	€295.33	£235.20	SB	High
3027	main chamber rings	nr	€865.62	€478.47	€1,853.10	—	€3,197.19	£2,545.61	SB	High
3028	cover slab	nr	€173.13	€95.70	€712.26	—	€981.09	£801.28	SB	High
3029	concrete surround	nr	€243.80	€70.64	€433.82	—	€748.27	£586.80	SB	High
3030	concrete benching, main and branch channels	nr	€311.52	€63.81	€224.71	—	€600.05	£445.31	SB	High
3031	step irons	nr	€36.38	€3.60	€241.24	—	€281.22	£232.56	SB	High
3032	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
3033	TOTAL	nr	€2,898.52	€1,244.53	€4,059.56	—	€8,202.61	£6,383.40	SB	High
<i>1800 dia. x 3500 depth to invert</i>										
3035	excavation, support, backfilling and disposal	nr	€1,365.14	€742.84	—	—	€2,107.98	£1,505.44	SB	High
3036	concrete base	nr	€79.69	€20.57	€195.07	—	€295.33	£235.20	SB	High
3037	main chamber rings	nr	€1,009.88	€558.21	€2,161.95	—	€3,730.05	£2,969.87	SB	High
3038	cover slab	nr	€173.13	€95.70	€712.26	—	€981.09	£801.28	SB	High
3039	concrete surround	nr	€285.07	€82.59	€507.26	—	€874.93	£686.13	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS K: PIPEWORK - MANHOLES AND PIPEWORK ANCILLARIES										
3040	concrete benching, main and branch channels	nr	€311.52	€63.81	€224.71	—	€600.05	£445.31	SB	High
3041	step irons	nr	€44.46	€4.41	€294.84	—	€343.71	£284.24	SB	High
3042	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
3043	TOTAL	nr	€3,331.90	€1,573.32	€4,495.45	—	€9,400.68	£7,313.57	SB	High
<i>1800 dia. x 4000 depth to invert</i>										
3045	excavation, support, backfilling and disposal	nr	€1,559.24	€848.68	—	—	€2,407.92	£1,719.68	SB	High
3046	concrete base	nr	€79.69	€20.57	€195.07	—	€295.33	£235.20	SB	High
3047	main chamber rings	nr	€1,154.15	€637.95	€2,470.80	—	€4,262.90	£3,394.13	SB	High
3048	cover slab	nr	€173.13	€95.70	€712.26	—	€981.09	£801.28	SB	High
3049	concrete surround	nr	€325.39	€94.28	€579.01	—	€998.67	£783.17	SB	High
3050	concrete benching, main and branch channels	nr	€311.52	€63.81	€224.71	—	€600.05	£445.31	SB	High
3051	step irons	nr	€52.54	€5.20	€348.45	—	€406.19	£335.91	SB	High
3052	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
3053	TOTAL	nr	€3,718.66	€1,771.40	€4,929.65	—	€10,419.71	£8,100.79	SB	High
<i>2400 dia. x 3000 depth to invert</i>										
3055	excavation, support, backfilling and disposal	nr	€899.24	€758.79	—	—	€1,658.03	£1,222.09	SB	High
3056	concrete base	nr	€142.60	€36.81	€349.07	—	€528.48	£420.88	SB	High
3057	main chamber rings	nr	€1,167.71	€1,586.48	€5,298.05	—	€8,052.24	£6,631.59	SB	High
3058	cover slab	nr	€237.87	€323.21	€2,019.87	—	€2,580.95	£2,155.29	SB	High
3059	concrete surround	nr	€325.39	€94.28	€579.01	—	€998.67	£783.17	SB	High
3060	concrete benching, main and branch channels	nr	€334.66	€63.81	€224.71	—	€623.19	£460.06	SB	High
3061	step irons	nr	€36.38	€3.60	€241.24	—	€281.22	£232.56	SB	High
3062	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
3063	TOTAL	nr	€3,206.84	€2,872.15	€9,111.30	—	€15,190.29	£12,291.72	SB	High
<i>2400 dia. x 4500 depth to invert</i>										
3065	excavation, support, backfilling and disposal	nr	€3,053.63	€1,505.08	—	—	€4,558.71	£3,233.59	SB	High
3066	concrete base	nr	€142.60	€36.81	€349.07	—	€528.48	£420.88	SB	High
3067	main chamber rings	nr	€1,751.57	€2,379.72	€7,947.07	—	€12,078.36	£9,947.38	SB	High
3068	cover slab	nr	€237.87	€323.21	€2,019.87	—	€2,580.95	£2,155.29	SB	High
3069	concrete surround	nr	€488.57	€141.56	€869.36	—	€1,499.48	£1,175.91	SB	High
3070	concrete benching, main and branch channels	nr	€334.66	€63.81	€224.71	—	€623.19	£460.06	SB	High
3071	step irons	nr	€56.58	€5.60	€375.25	—	€437.44	£361.75	SB	High
3072	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS K: PIPEWORK - MANHOLES AND PIPEWORK ANCILLARIES										
3073	TOTAL	nr	€6,128.48	€4,460.96	€12,184.69	—	€22,774.13	£18,140.95	SB	High
<i>2700 dia. x 3000 depth to invert</i>										
3075	excavation, support, backfilling and disposal	nr	€2,463.96	€1,002.90	—	—	€3,466.86	£2,428.27	SB	High
3076	concrete base	nr	€180.34	€46.57	€441.47	—	€668.38	£532.30	SB	High
3077	main chamber rings	nr	€1,297.45	€1,762.75	€5,717.09	—	€8,777.30	£7,223.37	SB	High
3078	cover slab	nr	€259.49	€352.55	€4,063.14	—	€4,675.18	£3,941.44	SB	High
3079	concrete surround	nr	€366.66	€106.24	€652.44	—	€1,125.35	£882.51	SB	High
3080	concrete benching, main and branch channels	nr	€343.92	€63.81	€224.71	—	€632.44	£465.96	SB	High
3081	step irons	nr	€36.38	€3.60	€241.24	—	€281.22	£232.56	SB	High
3082	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
3083	TOTAL	nr	€5,011.20	€3,343.58	€11,739.45	—	€20,094.24	£16,092.49	SB	High
<i>2700 dia. x 4500 depth to invert</i>										
3085	excavation, support, backfilling and disposal	nr	€3,837.02	€1,823.60	—	—	€5,660.62	£4,005.34	SB	High
3086	concrete base	nr	€179.39	€46.33	€439.75	—	€665.47	£530.02	SB	High
3087	main chamber rings	nr	€1,946.19	€2,644.13	€8,575.64	—	€13,165.96	£10,835.07	SB	High
3088	cover slab	nr	€259.49	€352.55	€4,063.14	—	€4,675.18	£3,941.44	SB	High
3089	concrete surround	nr	€550.00	€159.35	€978.66	—	€1,688.02	£1,323.76	SB	High
3090	concrete benching, main and branch channels	nr	€343.92	€63.81	€224.71	—	€632.44	£465.96	SB	High
<i>Precast concrete construction; 2700 dia. x 4500 depth to invert (continued)</i>										
3092	step irons	nr	€56.58	€5.60	€375.25	—	€437.44	£361.75	SB	High
3093	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
3094	TOTAL	nr	€7,235.58	€5,100.55	€15,056.53	—	€27,392.65	£21,849.43	SB	High
<i>3000 dia. x 3000 depth to invert</i>										
3096	excavation, support, backfilling and disposal	nr	€3,025.87	€1,205.76	—	—	€4,231.62	£2,959.93	SB	High
3097	concrete base	nr	€222.29	€57.39	€544.15	—	€823.83	£656.10	SB	High
3098	main chamber rings	nr	€1,394.76	€1,894.91	€7,328.10	—	€10,617.77	£8,776.05	SB	High
3099	cover slab	nr	€33.99	€71.81	€3,877.91	—	€3,983.71	£3,399.23	SB	High
3100	concrete surround	nr	€406.98	€117.92	€724.17	—	€1,249.08	£979.54	SB	High
3101	concrete benching, main and branch channels	nr	€377.16	€63.81	€224.71	—	€665.68	£487.15	SB	High
3102	step irons	nr	€36.38	€3.60	€241.24	—	€281.22	£232.56	SB	High
3103	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
3104	TOTAL	nr	€5,560.42	€3,420.37	€13,339.64	—	€22,320.42	£17,876.63	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS K: PIPEWORK - MANHOLES AND PIPEWORK ANCILLARIES										
<i>3000 dia. x 4500 depth to invert</i>										
3106	excavation, support, backfilling and disposal	nr	€4,709.01	€2,170.84	—	—	€6,879.85	£4,858.13	SB	High
3107	concrete base	nr	€222.29	€57.39	€544.15	—	€823.83	£656.10	SB	High
3108	main chamber rings	nr	€2,092.15	€2,842.36	€10,992.16	—	€15,926.66	£13,164.08	SB	High
3109	cover slab	nr	€33.99	€71.81	€3,877.91	—	€3,983.71	£3,399.23	SB	High
3110	concrete surround	nr	€610.48	€176.87	€1,086.27	—	€1,873.62	£1,469.31	SB	High
3111	concrete benching, main and branch channels	nr	€377.16	€63.81	€224.71	—	€665.68	£487.15	SB	High
3112	step irons	nr	€56.58	€5.60	€375.25	—	€437.44	£361.75	SB	High
3113	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
3114	TOTAL	nr	€8,164.65	€5,393.87	€17,499.79	—	€31,058.31	£24,781.83	SB	High
<i>3000 dia. x 6000 depth to invert</i>										
3116	excavation, support, backfilling and disposal	nr	€6,278.31	€2,894.38	—	—	€9,172.69	£6,477.21	SB	High
3117	concrete base	nr	€222.29	€57.39	€544.15	—	€823.83	£656.10	SB	High
3118	main chamber rings	nr	€2,789.54	€3,789.80	€14,656.21	—	€21,235.55	£17,552.10	SB	High
3119	cover slab	nr	€33.99	€71.81	€3,877.91	—	€3,983.71	£3,399.23	SB	High
3120	concrete surround	nr	€813.96	€235.83	€1,448.35	—	€2,498.14	£1,959.07	SB	High
3121	concrete benching, main and branch channels	nr	€377.16	€63.81	€224.71	—	€665.68	£487.15	SB	High
3122	step irons	nr	€76.79	€7.60	€509.27	—	€593.67	£490.95	SB	High
3123	access cover and frame	nr	€63.00	€5.17	€399.36	—	€467.53	£386.09	SB	High
3124	TOTAL	nr	€10,655.03	€7,125.82	€21,659.95	—	€39,440.80	£31,407.90	SB	High
<i>Precast concrete circular manhole; CPM Perfect Manhole; complete with preformed benching and outlets to base; elastomeric seal to joints to rings; single steps as required. Excavations and backfilling not included; 1200 mm dia. with up to four outlets 100 mm or 150 mm dia.; effective internal depth</i>										
3126	1250 mm deep	nr	€254.31	€69.77	€1,549.64	—	€1,873.72	£1,546.93	SB	High
3127	1500 mm deep	nr	€237.30	€69.77	€1,770.12	—	€2,077.19	£1,724.63	SB	High
3128	1800 mm deep	nr	€267.77	€69.77	€1,862.74	—	€2,200.27	£1,823.25	SB	High
3129	2000 mm deep	nr	€267.77	€69.77	€2,144.02	—	€2,481.56	£2,063.79	SB	High
3130	2500 mm deep	nr	€289.03	€87.20	€2,457.13	—	€2,833.36	£2,360.00	SB	High
<i>1500 mm dia. with up to four outlets up to 450 mm dia.; effective internal depth</i>										
3132	2000 mm deep	nr	€289.03	€87.20	€4,505.36	—	€4,881.59	£4,111.52	SB	High
3133	2500 mm deep	nr	€320.04	€97.67	€5,027.34	—	€5,445.05	£4,586.61	SB	High
3134	3000 mm deep	nr	€326.14	€97.67	€5,131.61	—	€5,555.42	£4,679.66	SB	High
3135	3500 mm deep	nr	€355.32	€111.62	€5,365.78	—	€5,832.72	£4,910.44	SB	High
3136	4000 mm deep	nr	€371.76	€115.12	€6,082.95	—	€6,569.83	£5,537.19	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS K: PIPEWORK - MANHOLES AND PIPEWORK ANCILLARIES										
3137	4500 mm deep	nr	€371.76	€115.12	€6,604.92	—	€7,091.80	£5,983.55	SB	High
1500 mm dia. with up to four outlets up to 600 mm dia.; effective internal depth										
3139	4000 mm deep	nr	€418.65	€122.09	€5,909.32	—	€6,450.06	£5,424.56	SB	High
3140	4500 mm deep	nr	€474.61	€139.53	€6,279.57	—	€6,893.72	£5,791.77	SB	High
03 GULLIES										
Vitrified clay; set in concrete grade C20, 150 mm thick; additional excavation and disposal; Road gully; 450 mm dia. x 900 mm deep, 100 mm or 150 mm outlet; cast iron road gully grating and frame group 4										
3143	434 x 434 mm, on Class B engineering brick seating	nr	€95.87	€2.50	€1,144.83	—	€1,243.20	£1,042.24	SB	High
Yard gully (mud); trapped with rodding eye; galvanized bucket; stopper										
3145	225 mm dia., 100 mm dia. outlet, cast iron hinged grate and frame	nr	€57.53	€1.50	€856.88	—	€915.90	£770.70	SB	High
3146	Grease interceptors; internal access and bucket 600 x 450 mm, metal tray and lid, square hopper with horizontal inlet	nr	€67.11	€1.75	€4,449.39	—	€4,518.26	£3,849.13	SB	High
Precast concrete; set in concrete grade C20, 150 mm thick; additional excavation and disposal; Road gully; trapped with rodding eye; galvanized bucket; stopper										
3148	450 mm dia. x 750 mm deep; cast iron road gully grating and frame group 4, 434 x 434 mm, on Class B engineering brick seating	nr	€95.87	€2.50	€699.21	—	€797.58	£661.17	SB	High
3149	450 mm dia. x 900 mm deep; cast iron road gully grating and frame group 4, 434 x 434 mm, on Class B engineering brick seating	nr	€103.54	€2.71	€733.69	—	€839.94	£695.73	SB	High
3150	450 mm dia. x 1050 mm deep, cast iron road gully grating and frame group 4, 434 x 434 mm, on Class B engineering brick seating	nr	€111.21	€2.90	€756.48	—	€870.59	£720.27	SB	High
04 FRENCH DRAINS, RUBBLE DRAINS, DITCHES										
Excavation; Excavation of trenches for unpiped rubble drains (excluding trench support); cross-sectional area										
3155	0.25-0.50 m2	m	€21.10	€9.71	—	—	€30.81	£21.75	SB	High
Excavation of trenches for unpiped rubble drains (excluding trench support); cross-sectional area (continued)										
3157	0.50-0.75 m2	m	€24.93	€11.64	—	—	€36.56	£25.84	SB	High
3158	0.75-1.00 m2	m	€29.73	€13.58	—	—	€43.30	£30.56	SB	High
3159	1.00-1.50 m2	m	€35.47	€16.49	—	—	€51.96	£36.71	SB	High
3160	1.50-2.00 m2	m	€42.18	€19.39	—	—	€61.57	£43.47	SB	High
Excavation of rectangular section ditches; unlined; cross-sectional area										
3162	0.25-0.50 m2	m	€21.10	€11.79	—	—	€32.89	£23.53	SB	High
3163	0.50-0.75 m2	m	€26.84	€13.04	—	—	€39.88	£28.26	SB	High
3164	0.75-1.00 m2	m	€32.60	€15.89	—	—	€48.49	£34.37	SB	High
3165	1.00-1.50 m2	m	€40.27	€19.70	—	—	€59.97	£42.52	SB	High
3166	1.50-2.00 m2	m	€49.85	€24.92	—	—	€74.77	£53.09	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS K: PIPEWORK - MANHOLES AND PIPEWORK ANCILLARIES										
<i>Excavation of rectangular ditches; lined with precast concrete slabs; cross-sectional area</i>										
3168	0.25-0.50 m2	m	€30.68	€16.07	€28.31	—	€75.06	£57.51	SB	High
3169	0.50-0.75 m2	m	€51.77	€26.36	€41.30	—	€119.43	£90.86	SB	High
3170	0.75-1.00 m2	m	€72.87	€38.32	€58.55	—	€169.74	£129.29	SB	High
3171	1.00-1.50 m2	m	€80.54	€43.48	€82.51	—	€206.53	£159.08	SB	High
3172	1.50-2.00 m2	m	€92.04	€48.24	€116.60	—	€256.88	£199.63	SB	High
<i>Excavation of vee section ditches; unlined; cross-sectional area</i>										
3174	0.25-0.50 m2	m	€21.10	€11.62	—	—	€32.72	£23.39	SB	High
3175	0.50-0.75 m2	m	€24.93	€13.78	—	—	€38.70	£27.67	SB	High
3176	0.75-1.00 m2	m	€28.76	€16.00	—	—	€44.75	£32.01	SB	High
3177	1.00-1.50 m2	m	€36.43	€20.37	—	—	€56.80	£40.64	SB	High
3178	1.50-2.00 m2	m	€46.03	€25.40	—	—	€71.43	£51.06	SB	High
<i>Filling</i>										
3180	Filling French and rubble drains with graded material graded material; 20 mm stone aggregate	m3	€59.44	€33.49	€145.95	—	€238.88	£191.34	SB	High
3181	broken brick/concrete rubble	m3	€59.44	€29.85	€157.73	—	€247.02	£198.30	SB	High
<i>HydroBlox surface and sub-surface drains; Recycled plastic; water conveyance plank format as a French/land drain alternative and or retrofit solution for existing drainage installations</i>										
3184	Single unit 1.00 m x 220 mm deep x 45 mm thick x providing 1003 l/min permeability; backfilled with excavated material	m	€59.63	€29.76	—	—	€89.39	£63.46	AE	Med
3185	Two units 1.00 m x 220 mm deep x 90 mm thick x providing 2006 l/min permeability; backfilled with excavated material	m	€111.49	€55.64	—	—	€167.13	£118.65	AE	Med
3186	Four units 1.00 m x 220 mm deep x 180 mm thick x providing 4012 l/min permeability; backfilled with excavated material	m	€214.57	€107.08	—	—	€321.66	£228.35	AE	Med
05 DUCTS AND METAL CULVERTS										
<i>Galvanized steel culverts; bitumen coated; Sectional corrugated metal culverts, nominal internal dia. 0.5-1 m; 1000 mm nominal internal dia., 1.6 mm thick</i>										
3189	not in trenches	m	€28.76	€1.80	€215.09	—	€245.64	£203.80	SB	High
3190	in trenches, depth not exceeding 1.5 m	m	€59.44	€33.85	€215.09	—	€308.38	£250.77	SB	High
3191	in trenches, depth 1.5-2 m	m	€82.45	€46.96	€215.09	—	€344.50	£276.65	SB	High
3192	in trenches, depth 2-2.5 m	m	€97.80	€55.71	€215.09	—	€368.59	£293.91	SB	High
3193	in trenches, depth 2.5-3 m	m	€115.05	€65.56	€215.09	—	€395.70	£313.33	SB	High
<i>Sectional corrugated metal culverts, nominal internal dia. exceeding 1.5 m; 1600 mm nominal internal dia., 1.6 mm thick</i>										
3195	not in trenches	m	€40.27	€2.54	€344.81	—	€387.62	£322.70	SB	High
3196	in trenches, depth 1.5-2 m	m	€84.37	€48.07	€344.81	—	€477.25	£389.75	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS K: PIPEWORK - MANHOLES AND PIPEWORK ANCILLARIES										
3197	in trenches, depth 2-2.5 m	m	€107.38	€61.18	€344.81	—	€513.37	£415.63	SB	High
3198	in trenches, depth 2.5-3 m	m	€130.39	€74.30	€344.81	—	€549.51	£441.52	SB	High
3199	in trenches, depth 3-3.5 m	m	€157.24	€89.63	€344.81	—	€591.68	£471.74	SB	High
<i>Sectional corrugated metal culverts, nominal internal dia. exceeding 1.5 m; 2000 mm nominal internal dia., 1.6 mm thick</i>										
3201	not in trenches	m	€49.85	€3.16	€729.93	—	€782.94	£658.67	SB	High
3202	in trenches, depth 2-2.5 m	m	€88.21	€50.30	€729.93	—	€868.43	£723.43	SB	High
3203	in trenches, depth 2.5-3 m	m	€115.05	€65.56	€729.93	—	€910.54	£753.59	SB	High
3204	in trenches, depth 3-3.5 m	m	€143.81	€81.93	€729.93	—	€955.66	£785.92	SB	High
3205	in trenches, depth 3.5-4 m	m	€178.32	€101.63	€729.93	—	€1,009.88	£824.77	SB	High
<i>Sectional corrugated metal culverts, nominal internal dia. exceeding 1.5 m; 2200 mm nominal internal dia., 1.6 mm thick</i>										
3207	not in trenches	m	€63.28	€3.99	€822.38	—	€889.65	£747.00	SB	High
3208	in trenches, depth 2.5-3 m	m	€122.72	€69.93	€822.38	—	€1,015.03	£841.28	SB	High
3209	in trenches, depth 3-3.5 m	m	€147.65	€84.15	€822.38	—	€1,054.18	£869.33	SB	High
3210	in trenches, depth 3.5-4 m	m	€195.58	€111.48	€822.38	—	€1,129.44	£923.25	SB	High
3211	in trenches, depth exceeding 4 m	m	€253.10	€144.23	€822.38	—	€1,219.72	£987.93	SB	High
08 OTHER PIPEWORK ANCILLARIES										
<i>Build Ends in; Connections to existing manholes and other chambers, pipe bore</i>										
3215	150 mm dia.	nr	€130.07	€8.89	€16.85	—	€155.80	£104.92	SB	High
3216	225 mm dia.	nr	€205.93	€14.06	€31.35	—	€251.34	£170.10	SB	High
3217	300 mm dia.	nr	€270.97	€18.53	€47.58	—	€337.09	£229.27	SB	High
3218	375 mm dia.	nr	€314.31	€21.49	€62.69	—	€398.50	£272.35	SB	High
3219	450 mm dia.	nr	€379.36	€187.56	€78.86	—	€645.78	£469.65	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS L: PIPEWORK SUPPORTS AND PROTECTION, ANCILLARIES TO LAYING AND EXCAVATION										
01 EXTRAS TO EXCAVATION AND BACKFILLING										
<i>Drainage sundries; Extra over any item of drainage for excavation in</i>										
3237	rock	m3	€85.84	€88.02	—	—	€173.86	£129.99	SB	High
3238	mass concrete	m3	€110.93	€114.45	—	—	€225.38	£168.58	SB	High
3239	reinforced concrete	m3	€155.82	€160.49	—	—	€316.31	£236.57	SB	High
<i>Excavation of soft spots, backfilling</i>										
3241	concrete grade C15P	m3	€39.61	€40.61	€169.34	—	€249.57	£204.79	SB	High
02 SPECIAL PIPE LAYING METHODS										
<i>Pipe jacking; Provision of all plant, equipment and labour establishing</i>										
3245	thrust pit; 6 m x 4 m x 8 m deep	item	€18,391.84	€12,312.05	€26,142.12	—	€56,846.01	£44,607.57	AC	Low
3246	reception pit; 4 m x 4 m x 8 m deep	item	€13,487.36	€9,028.84	€19,170.90	—	€41,687.10	£32,712.22	AC	Low
3247	mobilize and set up pipe jacking equipment	item	€26,921.13	€18,021.82	€38,265.64	—	€83,208.60	£65,294.51	AC	Low
<i>Pipe jacking, excluding the cost of non-drainage materials; concrete pipes BS 5911 Part 1 Class 120 with rebated joints, steel reinforcing band; length not exceeding 50 m; in sand and gravel</i>										
3249	900 mm nominal bore	m	€1,458.67	€976.47	€2,073.35	—	€4,508.49	£3,537.86	AC	Low
3250	1200 mm nominal bore	m	€1,688.73	€1,130.48	€2,400.36	—	€5,219.57	£4,095.85	AC	Low
3251	1500 mm nominal bore	m	€1,249.93	€836.74	€1,776.65	—	€3,863.32	£3,031.58	AC	Low
3252	1800 mm nominal bore	m	€1,330.28	€890.53	€1,890.86	—	€4,111.68	£3,226.47	AC	Low
03 BEDS										
<i>Imported sand; 100 mm deep bed for pipes nominal bore</i>										
3255	100 mm	m	€2.64	€1.81	€5.16	—	€9.61	£7.64	MR	Med-Hi
3256	150 mm	m	€2.64	€1.81	€5.55	—	€10.00	£7.98	MR	Med-Hi
3257	225 mm	m	€3.97	€2.72	€6.47	—	€13.16	£10.39	MR	Med-Hi
3258	300 mm	m	€5.29	€3.63	€6.77	—	€15.68	£12.26	MR	Med-Hi
<i>Imported sand; 150 mm deep bed for pipes nominal bore</i>										
3260	150 mm	m	€7.92	€5.44	€8.38	—	€21.74	£16.87	MR	Med-Hi
3261	225 mm	m	€9.24	€6.35	€9.68	—	€25.27	£19.60	MR	Med-Hi
3262	300 mm	m	€11.89	€8.16	€10.24	—	€30.30	£23.32	MR	Med-Hi
3263	400 mm	m	€15.84	€10.88	€11.48	—	€38.20	£29.22	MR	Med-Hi
3264	450 mm	m	€18.50	€12.69	€13.44	—	€44.62	£34.13	MR	Med-Hi
3265	600 mm	m	€22.45	€15.41	€16.61	—	€54.47	£41.69	MR	Med-Hi
3266	750 mm	m	€25.08	€17.23	€18.57	—	€60.88	£46.60	MR	Med-Hi

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS L: PIPEWORK SUPPORTS AND PROTECTION, ANCILLARIES TO LAYING AND EXCAVATION										
3267	900 mm	m	€27.74	€19.04	€21.74	—	€68.51	£52.55	MR	Med-Hi
3268	1200 mm	m	€33.02	€22.66	€25.55	—	€81.24	£62.28	MR	Med-Hi
<i>Imported granular material; 100 mm deep bed for pipes nominal bore</i>										
3270	100 mm	m	€2.64	€1.81	€8.70	—	€13.15	£10.67	SB	High
3271	150 mm	m	€3.97	€2.72	€9.44	—	€16.13	£12.93	SB	High
3272	225 mm	m	€5.29	€3.63	€10.82	—	€19.73	£15.72	SB	High
3273	300 mm	m	€6.60	€4.54	€11.58	—	€22.72	£17.99	SB	High
<i>Imported granular material; 150 mm deep bed for pipes nominal bore</i>										
3275	150 mm	m	€7.92	€5.44	€14.13	—	€27.49	£21.78	SB	High
3276	225 mm	m	€10.56	€7.25	€16.25	—	€34.06	£26.83	SB	High
3277	300 mm	m	€13.21	€9.06	€17.35	—	€39.63	£31.01	SB	High
3278	400 mm	m	€17.16	€11.79	€19.56	—	€48.51	£37.75	SB	High
3279	450 mm	m	€19.81	€13.60	€22.56	—	€55.97	£43.55	SB	High
3280	600 mm	m	€23.77	€16.31	€28.11	—	€68.19	£53.14	SB	High
3281	750 mm	m	€26.42	€18.13	€31.34	—	€75.88	£59.14	SB	High
3282	900 mm	m	€29.05	€19.94	€36.78	—	€85.77	£67.02	SB	High
3283	1200 mm	m	€34.34	€23.56	€43.19	—	€101.09	£78.97	SB	High
<i>Mass concrete; 100 mm deep bed for pipes nominal bore</i>										
3285	100 mm	m	€9.24	€6.35	€12.96	—	€28.55	£22.40	SB	High
3286	150 mm	m	€10.56	€7.25	€14.06	—	€31.86	£24.95	SB	High
3287	225 mm	m	€11.89	€8.16	€16.23	—	€36.28	£28.44	SB	High
<i>Mass concrete; 100 mm deep bed for pipes nominal bore (continued)</i>										
3289	300 mm	m	€14.53	€9.97	€17.32	—	€41.82	£32.60	SB	High
<i>Mass concrete; 150 mm deep bed for pipes nominal bore</i>										
3291	100 mm	m	€13.21	€9.06	€19.47	—	€41.74	£32.82	SB	High
3292	150 mm	m	€15.84	€10.88	€21.08	—	€47.80	£37.43	SB	High
3293	225 mm	m	€18.50	€12.69	€24.35	—	€55.53	£43.46	SB	High
3294	300 mm	m	€21.13	€14.50	€25.97	—	€61.60	£48.08	SB	High
3295	400 mm	m	€25.08	€17.23	€29.14	—	€71.45	£55.64	SB	High
3296	450 mm	m	€27.74	€19.04	€34.08	—	€80.85	£63.10	SB	High
3297	600 mm	m	€31.69	€21.75	€42.13	—	€95.57	£74.83	SB	High
3298	750 mm	m	€34.34	€23.56	€47.01	—	€104.91	£82.24	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS L: PIPEWORK SUPPORTS AND PROTECTION, ANCILLARIES TO LAYING AND EXCAVATION										
3299	900 mm	m	€36.98	€25.38	€55.14	—	€117.49	£92.42	SB	High
3300	1200 mm	m	€42.26	€29.01	€64.83	—	€136.11	£107.19	SB	High
04 HAUNCHES										
<i>Mass concrete; Haunches for pipes nominal bore</i>										
3304	150 mm	m	€31.69	€21.75	€11.89	—	€65.33	£48.97	SB	High
3305	225 mm	m	€38.29	€26.29	€18.66	—	€83.24	£62.85	SB	High
3306	300 mm	m	€47.55	€32.64	€23.52	—	€103.70	£78.33	SB	High
3307	400 mm	m	€56.79	€38.98	€31.12	—	€126.88	£96.14	SB	High
3308	450 mm	m	€66.03	€45.33	€42.13	—	€153.49	£116.88	SB	High
3309	600 mm	m	€73.95	€50.76	€65.24	—	€189.96	£146.34	SB	High
3310	750 mm	m	€81.87	€56.20	€80.68	—	€218.75	£169.24	SB	High
3311	900 mm	m	€91.13	€62.55	€110.40	—	€264.08	£205.99	SB	High
3312	1200 mm	m	€99.05	€67.99	€144.51	—	€311.55	£244.86	SB	High
05 SURROUNDS										
<i>Imported sand; 100 mm thick bed for pipes nominal bore</i>										
3316	100 mm	m	€5.29	€3.63	€9.32	—	€18.23	£14.44	MR	Med-Hi
3317	150 mm	m	€6.60	€4.54	€13.37	—	€24.51	£19.52	MR	Med-Hi
3318	225 mm	m	€7.92	€5.44	€21.41	—	€34.77	£28.01	MR	Med-Hi
3319	300 mm	m	€10.56	€7.25	€29.84	—	€47.65	£38.45	MR	Med-Hi
<i>Imported sand; 150 mm thick bed for pipes nominal bore</i>										
3321	100 mm	m	€13.21	€9.06	€11.32	—	€33.59	£25.85	MR	Med-Hi
3322	150 mm	m	€15.84	€10.88	€15.52	—	€42.24	£32.67	MR	Med-Hi
3323	225 mm	m	€18.50	€12.69	€23.94	—	€55.12	£43.11	MR	Med-Hi
3324	300 mm	m	€23.77	€16.31	€32.40	—	€72.48	£56.81	MR	Med-Hi
3325	400 mm	m	€31.69	€21.75	€47.31	—	€100.75	£79.26	MR	Med-Hi
3326	450 mm	m	€36.98	€25.38	€60.25	—	€122.60	£96.79	MR	Med-Hi
3327	600 mm	m	€44.90	€30.83	€97.33	—	€173.05	£138.21	MR	Med-Hi
3328	750 mm	m	€50.18	€34.45	€135.71	—	€220.34	£177.50	MR	Med-Hi
3329	900 mm	m	€55.47	€38.08	€188.95	—	€282.50	£229.50	MR	Med-Hi
3330	1200 mm	m	€66.03	€45.33	€301.16	—	€412.51	£338.38	MR	Med-Hi
<i>Imported granular material; 100 mm thick bed for pipes nominal bore</i>										
3332	100 mm	m	€15.84	€6.35	€15.71	—	€37.90	£28.96	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS L: PIPEWORK SUPPORTS AND PROTECTION, ANCILLARIES TO LAYING AND EXCAVATION										
3333	150 mm	m	€22.45	€9.06	€22.44	—	€53.95	£41.25	SB	High
3334	225 mm	m	€25.08	€15.74	€35.98	—	€76.81	£60.22	SB	High
3335	300 mm	m	€30.37	€19.12	€50.23	—	€99.72	£78.66	SB	High
<i>Imported granular material; 150 mm thick bed for pipes nominal bore</i>										
3337	100 mm	m	€13.21	€9.06	€19.01	—	€41.29	£32.43	SB	High
3338	150 mm	m	€15.84	€10.88	€26.14	—	€52.86	£41.75	SB	High
3339	225 mm	m	€18.50	€12.69	€40.23	—	€71.41	£57.04	SB	High
3340	300 mm	m	€23.77	€16.31	€54.73	—	€94.81	£75.90	SB	High
3341	400 mm	m	€31.69	€21.75	€79.80	—	€133.24	£107.04	SB	High
3342	450 mm	m	€36.98	€25.38	€101.82	—	€164.17	£132.34	SB	High
3343	600 mm	m	€44.90	€30.83	€163.69	—	€239.42	£194.96	SB	High
3344	750 mm	m	€50.18	€34.45	€228.99	—	€313.63	£257.27	SB	High
3345	900 mm	m	€55.47	€38.08	€318.70	—	€412.24	£340.45	SB	High
3346	1200 mm	m	€66.03	€45.33	€508.12	—	€619.47	£515.36	SB	High
<i>Mass concrete; 100 mm thick bed for pipes nominal bore</i>										
3348	100 mm	m	€18.50	€12.69	€23.43	—	€54.62	£42.68	SB	High
3349	150 mm	m	€21.13	€14.50	€33.66	—	€69.29	£54.65	SB	High
3350	225 mm	m	€23.77	€16.31	€53.89	—	€93.97	£75.18	SB	High
3351	300 mm	m	€29.05	€19.94	€75.17	—	€124.16	£99.85	SB	High
<i>Mass concrete; 150 mm thick bed for pipes nominal bore</i>										
3353	150 mm	m	€30.37	€20.85	€39.12	—	€90.34	£70.64	SB	High
3354	225 mm	m	€34.34	€23.56	€60.20	—	€118.10	£93.52	SB	High
3355	300 mm	m	€39.61	€27.20	€81.94	—	€148.75	£118.58	SB	High
3356	400 mm	m	€47.55	€32.64	€119.52	—	€199.71	£160.43	SB	High
3357	450 mm	m	€52.82	€36.26	€152.34	—	€241.42	£194.95	SB	High
3358	600 mm	m	€59.42	€40.79	€244.88	—	€345.10	£282.17	SB	High
3359	750 mm	m	€66.03	€45.33	€342.63	—	€453.99	£373.85	SB	High
3360	900 mm	m	€72.63	€49.85	€476.58	—	€599.06	£496.47	SB	High
3361	1200 mm	m	€80.56	€55.30	€759.60	—	€895.45	£748.20	SB	High
07 CONCRETE STOOLS AND THRUST BLOCKS										
<i>Mass concrete; Concrete stools or thrust blocks (nett volume of concrete excluding volume occupied by pipes)</i>										
3364	0.1 m3	nr	€23.77	€16.31	€19.40	—	€59.48	£45.69	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS L: PIPEWORK SUPPORTS AND PROTECTION, ANCILLARIES TO LAYING AND EXCAVATION										
3365	0.1-0.2 m3	nr	€42.26	€29.01	€38.85	—	€110.12	£84.97	SB	High
3366	0.2-0.5 m3	nr	€81.87	€56.20	€97.28	—	€235.36	£183.44	SB	High
3367	0.5-1.0 m3	nr	€120.17	€82.49	€194.73	—	€397.38	£313.66	SB	High
<i>Mass concrete; Concrete stools or thrust blocks (continued)</i>										
3369	1.0-2.0 m3	nr	€170.35	€116.94	€389.82	—	€677.11	£541.94	SB	High
3370	2.0-4.0 m3	nr	€415.99	€285.54	€779.24	—	€1,480.77	£1,175.71	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS M: STRUCTURAL METALWORK										
03 FABRICATION OF MEMBERS FOR FRAMES										
<i>Members for Frames; Columns</i>										
3376	universal beams; straight on plan	t	—	—	—	€2,440.83	€2,440.83	£1,864.45	AI	All-in
3377	circular hollow sections; straight on plan	t	—	—	—	€2,975.11	€2,975.11	£2,272.56	AI	All-in
3378	rectangular hollow sections; straight on plan	t	—	—	—	€2,827.24	€2,827.24	£2,159.61	AI	All-in
<i>Beams</i>										
3380	universal beams; straight on plan	t	—	—	—	€2,271.30	€2,271.30	£1,734.95	AI	All-in
3381	universal beams; curved on plan	t	—	—	—	€2,848.20	€2,848.20	£2,175.62	AI	All-in
3382	channels; straight on plan	t	—	—	—	€2,760.59	€2,760.59	£2,108.70	AI	All-in
3383	channels; curved on plan	t	—	—	—	€4,569.03	€4,569.03	£3,490.09	AI	All-in
3384	castellated beams; straight on plan	t	—	—	—	€2,950.35	€2,950.35	£2,253.65	AI	All-in
<i>Portal frames</i>										
3386	straight on plan	t	—	—	—	€3,426.92	€3,426.92	£2,617.68	AI	All-in
<i>Trestles, towers and built-up columns</i>										
3388	straight on plan	t	—	—	—	€3,788.67	€3,788.67	£2,894.01	AI	All-in
<i>Trusses and built-up girders</i>										
3390	straight on plan	t	—	—	—	€3,807.70	€3,807.70	£2,908.54	AI	All-in
3391	curved on plan	t	—	—	—	€4,759.64	€4,759.64	£3,635.69	AI	All-in
<i>Bracings</i>										
3393	angles; straight on plan	t	—	—	—	€3,247.97	€3,247.97	£2,480.99	AI	All-in
3394	circular hollow sections; straight on plan	t	—	—	—	€3,714.43	€3,714.43	£2,837.30	AI	All-in
<i>Purlins and cladding rails</i>										
3396	straight on plan	t	—	—	—	€2,245.80	€2,245.80	£1,715.47	AI	All-in
<i>Cold rolled purlins and rails</i>										
3398	straight on plan	t	—	—	—	€4,592.24	€4,592.24	£3,507.82	AI	All-in
3399	Anchorage and holding down bolt assemblies base plate and bolt assemblies complete	t	—	—	—	€4,664.43	€4,664.43	£3,562.96	AI	All-in
06 ERECTION OF FABRICATED MEMBERS FOR FRAMES										
<i>Erection of Frames</i>										
3402	Trial erection	t	—	—	—	€1,098.75	€1,098.75	£839.29	AI	All-in
3403	Permanent erection	t	—	—	—	€1,098.75	€1,098.75	£839.29	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS M: STRUCTURAL METALWORK										
08 OFF SITE SURFACE TREATMENT										
<i>Surface Treatment to Frames</i>										
3407	Blast cleaning	m2	—	—	—	€5.72	€5.72	£4.37	AI	All-in
3408	Galvanizing	m2	—	—	—	€28.58	€28.58	£21.83	AI	All-in
<i>Painting</i>										
3410	one coat zinc chromate primer	m2	—	—	—	€9.50	€9.50	£7.26	AI	All-in
3411	one coat two pack epoxy zinc phosphate primer (75 microns dry film thickness)	m2	—	—	—	€9.50	€9.50	£7.26	AI	All-in
3412	two coats epoxy micaceous iron oxide (100 microns dry film thickness per coat)	m2	—	—	—	€28.58	€28.58	£21.83	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS N: MISCELLANEOUS METALWORK										
01 MILD STEEL										
<i>Mild steel</i>										
3438	Stairways and landings	t	€2,223.99	—	€9,206.49	—	€11,430.47	£9,290.51	AC	Low
3439	Walkways and platforms	t	€2,376.17	—	€9,836.48	—	€12,212.65	£9,926.25	AC	Low
<i>Ladders</i>										
3441	cat ladder; 64 x 13 mm bar strings; 19 mm rungs at 250 mm centres; 450 mm wide with safety hoops	m	€40.82	—	€168.94	—	€209.76	£170.49	AC	Low
<i>Miscellaneous framing</i>										
3443	angle section; 200 x 200 x 16 mm (equal)	m	€98.74	—	€408.72	—	€507.45	£412.45	AC	Low
3444	angle section; 150 x 150 x 10 mm (equal)	m	€45.63	—	€188.94	—	€234.57	£190.66	AC	Low
3445	angle section; 100 x 100 x 12 mm (equal)	m	€81.97	—	€339.31	—	€421.28	£342.41	AC	Low
3446	angle section; 200 x 150 x 15 mm (unequal)	m	€65.20	—	€269.89	—	€335.08	£272.35	AC	Low
3447	angle section; 150 x 75 x 10 mm (unequal)	m	€34.54	—	€142.98	—	€177.53	£144.29	AC	Low
3448	universal beams; 914 x 419 mm	m	€763.81	—	€3,161.86	—	€3,925.67	£3,190.72	AC	Low
3449	universal beams; 533 x 210 mm	m	€260.80	—	€1,079.66	—	€1,340.46	£1,089.51	AC	Low
3450	universal joists; 127 x 76 mm	m	€27.94	—	€115.68	—	€143.62	£116.73	AC	Low
3451	channel section; 381 x 102 mm	m	€119.23	—	€493.55	—	€612.77	£498.05	AC	Low
3452	channel section; 254 x 76 mm	m	€61.48	—	€254.48	—	€315.96	£256.81	AC	Low
3453	channel section; 152 x 76 mm	m	€39.12	—	€161.94	—	€201.06	£163.42	AC	Low
3454	tubular section; 100 x 100 x 10 mm	m	€55.89	—	€231.38	—	€287.27	£233.49	AC	Low
3455	tubular section; 200 x 200 x 15 mm	m	€186.30	—	€771.21	—	€957.51	£778.25	AC	Low
3456	tubular section; 76.1 x 5.0 mm	m	€19.37	—	€80.19	—	€99.56	£80.92	AC	Low
3457	tubular section; 139.7 x 6.3 mm	m	€54.03	—	€223.66	—	€277.69	£225.70	AC	Low
<i>Mild steel; galvanized; Handrails</i>										
3459	76 mm dia. tubular handrail, 48 mm dia. standards at 750 mm centres, 48 mm dia. middle rail, 1070 mm high overall	m	€48.08	—	€199.02	—	€247.10	£200.84	AC	Low
<i>Plate flooring</i>										
3461	8 mm (on plain) Durbar pattern floor plates, maximum weight each panel 50 kg	m2	€129.64	—	€536.65	—	€666.29	£541.55	AC	Low
<i>Mild steel; internally and externally acid dipped, rinse and hot dip galvanized, epoxy internal paint; Uncovered tanks</i>										
3463	1600 litre capacity open top water tank	nr	€446.12	—	€1,846.77	—	€2,292.90	£1,863.63	AC	Low
3464	18180 litre capacity open top water tank	nr	€4,261.98	—	€17,643.08	—	€21,905.06	£17,804.09	AC	Low
<i>Covered tanks</i>										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS N: MISCELLANEOUS METALWORK										
3466	1600 litre capacity open top water tank with loose fitting lid	nr	€600.34	—	€2,485.23	—	€3,085.58	£2,507.91	AC	Low
3467	18180 litre capacity open top water tank with loose fitting lid	nr	€3,822.35	—	€15,823.20	—	€19,645.55	£15,967.60	AC	Low
<i>Corrugated steel plates to BS 1449 Pt 1, Gr H4, sealed and bolted; BS729 hot dip galvanized, epoxy internal and external paint; Uncovered tanks</i>										
3469	713 m3 capacity bolted cylindrical open top tank	nr	€16,401.17	—	€67,894.92	—	€84,296.09	£68,514.55	AC	Low
02 PROPRIETARY WORK										
<i>Galvanized steel troughed sheeting; 0.70 mm metal thickness, 75 mm deep corrugations; colour coating each side; fixing with plastic capped self-tapping screws to steel purlins or rails; Cladding</i>										
3472	upper surfaces inclined at an angle ne 30 deg to the horizontal	m2	€19.28	€0.57	€65.74	—	€85.60	£69.00	SB	High
<i>Extra for</i>										
3474	galvanized steel inner lining sheet, 0.40 mm thick, Plastisol colour coating	m2	€7.72	€0.46	€31.81	—	€39.98	£32.51	SB	High
3475	galvanized steel inner lining sheet, 0.40 mm thick, Plastisol colour coating; insulation, 80 mm thick	m2	€10.28	€0.30	€118.68	—	€129.26	£108.30	SB	High
3476	surfaces inclined at an angle exceeding 60 deg to the horizontal	m2	€20.57	€1.22	€55.94	—	€77.73	£61.99	SB	High
3478	galvanized steel inner lining sheet, 0.40 mm thick, Plastisol colour coating	m2	€14.13	€0.84	€31.81	—	€46.78	£36.93	SB	High
3479	galvanized steel inner lining sheet, 0.40 mm thick, Plastisol colour coating; insulation, 80 mm thick	m2	€16.71	€0.99	€118.68	—	€136.38	£112.99	SB	High
<i>Galvanized steel flashings; 0.90 mm metal thickness; bent to profile; fixing with plastic capped self-tapping screws to steel purlins or rails; mastic sealant; Flashings to cladding</i>										
3481	250 mm girth	m	€15.42	€0.91	€39.65	—	€55.99	£44.52	SB	High
3482	500 mm girth	m	€23.14	€1.37	€57.72	—	€82.23	£65.28	SB	High
3483	750 mm girth	m	€28.27	€1.67	€63.74	—	€93.69	£73.96	SB	High
<i>Aluminium profiled sheeting; 0.90 mm metal thickness, 75 mm deep corrugations; colour coating each side; fixing with plastic capped self-tapping screws to steel purlins or rails; Cladding</i>										
3485	upper surfaces inclined at an angle exceeding 60 deg to the horizontal	m2	€25.71	€1.52	€72.32	—	€99.55	£79.53	SB	High
<i>Extra for</i>										
3487	aluminium inner lining sheet, 0.70 mm thick, Plastisol colour coating	m2	€16.71	€1.11	€45.52	—	€63.34	£50.53	SB	High
3488	aluminium inner lining sheet, 0.70 mm thick, Plastisol colour coating; insulation, 80 mm thick	m2	€19.28	€1.15	€132.40	—	€152.83	£126.49	SB	High
<i>Aluminium profiled sheeting; 1.00 mm metal thickness, 75 mm deep corrugations; Cladding (continued)</i>										
3491	upper surfaces inclined at an angle ne 30 deg to the horizontal	m2	€21.85	€0.64	€90.39	—	€112.89	£91.78	SB	High
<i>Extra for</i>										
3493	aluminium inner lining sheet, 0.70 mm thick, Plastisol colour coating	m2	€11.56	€0.34	€45.52	—	€57.43	£46.59	SB	High
3494	aluminium inner lining sheet, 0.70 mm thick, Plastisol colour coating; insulation, 80 mm thick	m2	€14.13	€0.42	€132.40	—	€146.95	£122.59	SB	High
<i>Aluminium flashings; 0.90 mm metal thickness; bent to profile; fixing with plastic capped self-tapping screws to steel purlins or rails; mastic sealant; Flashings to cladding</i>										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS N: MISCELLANEOUS METALWORK										
3496	250 mm girth	m	€15.42	€0.91	€40.13	—	€56.47	£44.93	SB	High
3497	500 mm girth	m	€23.14	€1.37	€58.21	—	€82.72	£65.70	SB	High
3498	750 mm girth	m	€28.27	€1.67	€65.16	—	€95.10	£75.17	SB	High
<i>Flooring; Eurogrid; galvanized mild steel; Open grid flooring</i>										
3500	type 41/100; 3 x 25 mm bearer bar; 6 mm dia. transverse bar	m2	€20.03	—	€82.90	—	€102.93	£83.66	AE	Med
3501	type 41/100; 5 x 25 mm bearer bar; 6 mm dia. transverse bar	m2	€24.58	—	€101.76	—	€126.34	£102.69	AE	Med
3502	type 41/100; 3 x 30 mm bearer bar; 6 mm dia. transverse bar	m2	€22.87	—	€94.70	—	€117.57	£95.56	AE	Med
<i>Duct covers; Stelduct; galvanized mild steel; Duct covers; pedestrian duty</i>										
3504	225 mm clear opening	m	€39.94	—	€165.33	—	€205.27	£166.84	AE	Med
3505	450 mm clear opening	m	€40.03	—	€165.75	—	€205.79	£167.26	AE	Med
3506	750 mm clear opening	m	€47.83	—	€197.98	—	€245.81	£199.79	AE	Med
<i>Duct covers; medium duty</i>										
3508	225 mm clear opening	m	€199.70	—	€826.66	—	€1,026.36	£834.21	AE	Med
3509	450 mm clear opening	m	€200.20	—	€828.74	—	€1,028.95	£836.31	AE	Med
3510	750 mm clear opening	m	€191.31	—	€791.93	—	€983.24	£799.16	AE	Med
<i>Duct covers; heavy duty</i>										
3512	225 mm clear opening	m	€79.88	—	€330.66	—	€410.54	£333.68	AE	Med
3513	450 mm clear opening	m	€100.10	—	€414.38	—	€514.48	£418.16	AE	Med
3514	750 mm clear opening	m	€119.57	—	€494.95	—	€614.52	£499.47	AE	Med
<i>Bridge bearings; Supply plain rubber bearings (3 m and 5 m lengths)</i>										
3516	150 x 20 mm	m	€40.16	—	€79.20	—	€119.36	£93.33	SB	High
3517	150 x 25 mm	m	€40.16	—	€95.07	—	€135.23	£106.90	SB	High
<i>Supply and place in position laminated elastomeric rubber bearing</i>										
3519	250 x 150 x 19 mm	nr	€28.68	—	€58.86	—	€87.53	£68.61	SB	High
3520	300 x 200 x 19 mm	nr	€28.68	—	€64.50	—	€93.18	£73.44	SB	High
3521	300 x 200 x 30 mm	nr	€30.98	—	€81.47	—	€112.45	£89.42	SB	High
3522	300 x 200 x 41 mm	nr	€30.98	—	€122.21	—	€153.20	£124.26	SB	High
3523	300 x 250 x 41 mm	nr	€34.42	—	€153.87	—	€188.29	£153.52	SB	High
3524	300 x 250 x 63 mm	nr	€34.42	—	€215.01	—	€249.42	£205.80	SB	High
3525	400 x 250 x 19 mm	nr	€36.71	—	€113.16	—	€149.87	£120.17	SB	High
3526	400 x 250 x 52 mm	nr	€36.71	—	€249.54	—	€286.25	£236.79	SB	High
3527	400 x 300 x 19 mm	nr	€36.71	—	€131.25	—	€167.96	£135.64	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS N: MISCELLANEOUS METALWORK										
3528	600 x 450 x 24 mm	nr	€40.16	—	€271.56	—	€311.72	£257.82	SB	High
<i>Adhesive fixings to laminated elastomeric rubber bearings</i>										
3530	2 mm thick epoxy adhesive	m2	€114.72	—	€44.85	—	€159.57	£111.48	SB	High
3531	15 mm thick epoxy mortar	m2	€172.09	—	€390.12	—	€562.22	£443.31	SB	High
3532	15 mm thick epoxy pourable grout	m2	€229.45	—	€31.29	—	€260.74	£173.02	SB	High
<i>Supply and install mechanical guides for laminated elastomeric rubber bearings</i>										
3534	500kN SLS design load; FP50 fixed pin Type 1	nr	€229.45	—	€1,683.42	—	€1,912.87	£1,585.82	SB	High
3535	500kN SLS design load; FP50 fixed pin Type 2	nr	€229.45	—	€1,761.46	—	€1,990.90	£1,652.55	SB	High
3536	750kN SLS design load; FP75 fixed pin Type 1	nr	€240.93	—	€1,998.05	—	€2,238.98	£1,862.19	SB	High
3537	750kN SLS design load; FP75 fixed pin Type 2	nr	€240.93	—	€2,251.05	—	€2,491.98	£2,078.54	SB	High
3538	300kN SLS design load; UG300 Uniguide Type 1	nr	€229.45	—	€2,048.24	—	€2,277.68	£1,897.79	SB	High
3539	300kN SLS design load; UG300 Uniguide Type 2	nr	€229.45	—	€2,352.42	—	€2,581.87	£2,157.91	SB	High
<i>Supply and install fixed pot bearings</i>										
3541	355 x 355 mm; PF200	nr	€229.45	—	€2,128.31	—	€2,357.75	£1,966.26	SB	High
3542	425 x 425 mm; PF300	nr	€240.93	—	€2,350.18	—	€2,591.11	£2,163.31	SB	High
<i>Supply and install free sliding pot bearings</i>										
3544	445 x 345 mm; PS200	nr	€240.93	—	€2,649.15	—	€2,890.08	£2,418.97	SB	High
3545	520 x 415 mm; PS300	nr	€252.40	—	€3,377.93	—	€3,630.33	£3,049.49	SB	High
<i>Supply and install guided sliding pot bearings</i>										
3547	455 x 375 mm; PG200	nr	€252.40	—	€3,269.74	—	€3,522.13	£2,956.97	SB	High
3548	545 x 435 mm; PG300	nr	€263.86	—	€3,893.69	—	€4,157.56	£3,497.85	SB	High
<i>Testing; laminated elastomeric bearings</i>										
3550	compression test	nr	—	—	€116.65	—	€116.65	£99.75	SB	High
3551	shear test	nr	—	—	€152.16	—	€152.16	£130.12	SB	High
3552	bond test (Exclusive of cost of bearings as this is a destructive test)	nr	—	—	€578.29	—	€578.29	£494.52	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS O: TIMBER										
01 HARDWOOD COMPONENTS										
<i>Greenheart; 100 x 75 mm</i>										
3578	length not exceeding 1.5 m	m	€24.08	€19.03	€13.17	—	€56.27	£42.88	SB	High
3579	length 1.5-3 m	m	€20.86	€16.52	€13.17	—	€50.56	£38.69	SB	High
3580	length 3-5 m	m	€19.26	€15.18	€13.17	—	€47.61	£36.52	SB	High
3581	length 5-8 m	m	€17.66	€14.00	€13.83	—	€45.50	£35.06	SB	High
<i>Greenheart; 150 x 75 mm</i>										
3583	length not exceeding 1.5 m	m	€27.30	€21.89	€16.35	—	€65.54	£50.10	SB	High
3584	length 1.5-3 m	m	€24.08	€19.03	€15.95	—	€59.06	£45.26	SB	High
3585	length 3-5 m	m	€22.48	€17.70	€15.95	—	€56.14	£43.11	SB	High
3586	length 5-8 m	m	€19.26	€19.67	€16.76	—	€55.69	£43.43	SB	High
<i>Greenheart; 200 x 100 mm</i>										
3588	length not exceeding 1.5 m	m	€38.53	€30.35	€33.48	—	€102.35	£79.14	SB	High
3589	length 1.5-3 m	m	€33.71	€26.94	€33.48	—	€94.14	£73.16	SB	High
3590	length 3-5 m	m	€31.31	€24.71	€33.48	—	€89.50	£69.72	SB	High
3591	length 5-8 m	m	€28.90	€22.76	€33.48	—	€85.13	£66.51	SB	High
3592	length 8-12 m	m	€25.68	€20.23	€40.86	—	€86.77	£68.61	SB	High
<i>Greenheart; 200 x 200 mm</i>										
3594	length not exceeding 1.5 m	m	€67.42	€53.11	€54.69	—	€175.23	£135.17	SB	High
3595	length 1.5-3 m	m	€64.22	€50.59	€57.97	—	€172.78	£133.77	SB	High
3596	length 3-5 m	m	€61.01	€48.06	€57.97	—	€167.04	£129.56	SB	High
3597	length 5-8 m	m	€54.58	€42.99	€57.97	—	€155.53	£121.12	SB	High
3598	length 8-12 m	m	€48.16	€38.68	€62.49	—	€149.34	£117.22	SB	High
<i>Greenheart; 225 x 100 mm</i>										
3600	length not exceeding 1.5 m	m	€43.34	€34.53	€33.48	—	€111.36	£85.79	SB	High
3601	length 1.5-3 m	m	€38.53	€30.35	€33.48	—	€102.35	£79.14	SB	High
3602	length 3-5 m	m	€35.31	€28.57	€33.48	—	€97.36	£75.57	SB	High
3603	length 5-8 m	m	€32.11	€32.78	€33.48	—	€98.37	£77.13	SB	High
3604	length 8-12 m	m	€28.90	€23.50	€40.86	—	€93.26	£73.46	SB	High
<i>Greenheart; 300 x 100 mm</i>										
3606	length not exceeding 1.5 m	m	€57.79	€45.54	€42.02	—	€145.35	£111.71	SB	High
3607	length 1.5-3 m	m	€52.98	€42.12	€42.03	—	€137.13	£105.73	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS O: TIMBER										
3608	length 3-5 m	m	€48.16	€38.68	€42.03	—	€128.87	£99.72	SB	High
3609	length 5-8 m	m	€43.34	€34.53	€38.87	—	€116.75	£90.40	SB	High
3610	length 8-12 m	m	€38.53	€30.35	€59.39	—	€128.27	£101.30	SB	High
<i>Greenheart; 300 x 200 mm</i>										
3612	length not exceeding 1.5 m	m	€80.27	€63.24	€87.61	—	€231.13	£180.17	SB	High
3613	length 1.5-3 m	m	€72.24	€57.29	€87.61	—	€217.14	£169.96	SB	High
3614	length 3-5 m	m	€64.22	€50.59	€87.61	—	€202.42	£159.12	SB	High
3615	length 5-8 m	m	€56.19	€44.62	€92.97	—	€193.78	£153.48	SB	High
3616	length 8-12 m	m	€48.16	€37.94	€92.97	—	€179.06	£142.64	SB	High
<i>Greenheart; 300 x 300 mm</i>										
3618	length not exceeding 1.5 m	m	€83.49	€65.77	€131.38	—	€280.64	£221.81	SB	High
3619	length 1.5-3 m	m	€77.06	€60.70	€131.38	—	€269.14	£213.38	SB	High
3620	length 3-5 m	m	€70.64	€55.65	€131.38	—	€257.67	£204.97	SB	High
3621	length 5-8 m	m	€64.22	€50.59	€139.73	—	€254.54	£203.69	SB	High
3622	length 8-12 m	m	€57.79	€45.54	€139.73	—	€243.06	£195.27	SB	High
<i>Greenheart; 450 x 450 mm</i>										
3624	length not exceeding 1.5 m	m	€157.33	€124.68	€289.41	—	€571.43	£454.40	SB	High
3625	length 1.5-3 m	m	€144.48	€114.57	€289.41	—	€548.46	£437.56	SB	High
3626	length 3-5 m	m	€133.25	€105.35	€312.86	—	€551.46	£442.57	SB	High
3627	length 5-8 m	m	€120.40	€95.24	€296.65	—	€512.29	£411.87	SB	High
3628	length 8-12 m	m	€109.17	€86.00	€311.14	—	€506.31	£409.20	SB	High
02 SOFTWOOD COMPONENTS										
<i>Softwood; stress graded SC3/4; 100 x 75 mm</i>										
3631	up to 3.00 m long	m	€16.05	€11.50	€7.33	—	€34.88	£26.33	SB	High
3632	3.00-5.00 m long	m	€16.05	€11.50	€10.48	—	€38.02	£29.02	SB	High
<i>Softwood; 150 x 75 mm</i>										
3634	up to 3.00 m long	m	€20.86	€14.92	€14.51	—	€50.30	£38.47	SB	High
3635	3.00-5.00 m long	m	€17.66	€12.64	€18.52	—	€48.83	£37.91	SB	High
<i>Softwood; 200 x 100 mm</i>										
3637	up to 3.00 m long	m	€25.68	€18.37	€27.01	—	€71.06	£55.18	SB	High
3638	3.00-5.00 m long	m	€22.48	€16.09	€40.67	—	€79.24	£62.87	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS O: TIMBER										
<i>Softwood; 200 x 200 mm</i>										
3640	up to 3.00 m long	m	€40.13	€28.70	€81.13	—	€149.96	£119.50	SB	High
3641	3.00-5.00 m long	m	€36.93	€26.42	€102.25	—	€165.60	£133.57	SB	High
3642	5.00-8.00 m long	m	€32.11	€22.97	€89.55	—	€144.63	£116.69	SB	High
<i>Softwood; 300 x 200 mm</i>										
3644	up to 3.00 m long	m	€43.34	€31.01	€136.75	—	€211.11	£171.09	SB	High
3645	3.00-5.00 m long	m	€40.13	€28.70	€173.07	—	€241.90	£198.12	SB	High
3646	5.00-8.00 m long	m	€36.93	€26.42	€138.45	—	€201.79	£164.52	SB	High
<i>Softwood; 300 x 300 mm</i>										
3648	up to 3.00 m long	m	€48.16	€34.43	€221.37	—	€303.96	£249.44	SB	High
<i>Softwood; 300 x 300 mm (continued)</i>										
3650	3.00-5.00 m long	m	€43.34	€31.01	€285.92	—	€360.28	£298.65	SB	High
3651	5.00-8.00 m long	m	€40.13	€28.70	€222.83	—	€291.65	£240.67	SB	High
<i>Softwood; 450 x 450 mm</i>										
3653	up to 3.00 m long	m	€56.19	€40.19	€632.95	—	€729.33	£611.45	SB	High
3654	3.00-5.00 m long	m	€49.76	€35.61	€755.07	—	€840.44	£707.86	SB	High
3655	5.00-8.00 m long	m	€44.94	€32.16	€625.27	—	€702.37	£590.84	SB	High
<i>Softwood; 600 x 600 mm</i>										
3657	3.00-5.00 m long	m	€62.61	€38.44	€1,133.04	—	€1,234.09	£1,041.69	SB	High
3658	5.00-8.00 m long	m	€59.41	€42.47	€1,141.51	—	€1,243.39	£1,050.34	SB	High
3659	ADD to the above prices for vacuum/pressure impregnating to minimum 5.30 kg/m3 salt retention	m3	—	—	€73.66	—	€73.66	£62.99	SB	High
03 HARDWOOD DECKING										
<i>Greenheart; wrought finish; Thickness 25-50 mm</i>										
3662	150 x 50 mm	m2	€93.12	€66.59	€192.89	—	€352.60	£281.25	SB	High
<i>Thickness 50-75 mm</i>										
3664	200 x 75 mm	m2	€120.40	€86.13	€219.31	—	€425.84	£337.94	SB	High
<i>Thickness 75-100 mm</i>										
3666	250 x 100 mm	m2	€152.51	€106.20	€271.55	—	€530.27	£420.25	SB	High
04 SOFTWOOD DECKING										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS O: TIMBER										
<i>Douglas Fir; Thickness 25-50 mm</i>										
3669	150 x 50 mm	m2	€62.61	€44.80	€74.61	—	€182.02	£142.02	SB	High
<i>Thickness 50-75 mm</i>										
3671	200 x 75 mm	m2	€80.27	€57.43	€78.51	—	€216.22	£167.42	SB	High
<i>Thickness 75-100 mm</i>										
3673	250 x 100 mm	m2	€104.35	€97.00	€86.78	—	€288.14	£223.68	SB	High
05 FITTINGS AND FASTENINGS										
<i>Metalwork; Spikes; mild steel material rosehead</i>										
3676	14 x 14 x 275 mm long	nr	€11.69	—	€2.20	—	€13.89	£9.33	SB	High
<i>Metric mild steel bolts, nuts and washers</i>										
3678	M6 x 25 mm long	nr	€4.50	—	€0.36	—	€4.86	£3.18	SB	High
3679	M6 x 50 mm long	nr	€4.50	—	€0.39	—	€4.89	£3.20	SB	High
3680	M6 x 75 mm long	nr	€4.50	—	€0.46	—	€4.96	£3.26	SB	High
3681	M6 x 100 mm long	nr	€5.40	—	€0.49	—	€5.89	£3.86	SB	High
3682	M6 x 120 mm long	nr	€5.40	—	€0.73	—	€6.12	£4.06	SB	High
3683	M6 x 150 mm long	nr	€5.40	—	€0.85	—	€6.25	£4.17	SB	High
3684	M8 x 25 mm long	nr	€4.50	—	€0.36	—	€4.86	£3.18	SB	High
3685	M8 x 50 mm long	nr	€4.50	—	€0.42	—	€4.92	£3.23	SB	High
3686	M8 x 75 mm long	nr	€5.40	—	€0.51	—	€5.91	£3.88	SB	High
3687	M8 x 100 mm long	nr	€5.40	—	€0.58	—	€5.98	£3.94	SB	High
3688	M8 x 120 mm long	nr	€6.29	—	€0.91	—	€7.20	£4.79	SB	High
3689	M8 x 150 mm long	nr	€6.29	—	€1.09	—	€7.38	£4.94	SB	High
3690	M10 x 25 mm long	nr	€4.50	—	€0.74	—	€5.24	£3.50	SB	High
3691	M10 x 50 mm long	nr	€5.40	—	€0.81	—	€6.20	£4.13	SB	High
3692	M10 x 75 mm long	nr	€5.40	—	€0.90	—	€6.30	£4.21	SB	High
3693	M10 x 100 mm long	nr	€6.29	—	€1.04	—	€7.33	£4.90	SB	High
3694	M10 x 120 mm long	nr	€6.29	—	€1.08	—	€7.37	£4.93	SB	High
3695	M10 x 150 mm long	nr	€6.29	—	€1.74	—	€8.03	£5.50	SB	High
3696	M10 x 200 mm long	nr	€7.18	—	€2.88	—	€10.06	£7.04	SB	High
3697	M12 x 25 mm long	nr	€5.40	—	€0.85	—	€6.25	£4.17	SB	High
3698	M12 x 50 mm long	nr	€5.40	—	€0.94	—	€6.33	£4.24	SB	High
3699	M12 x 75 mm long	nr	€6.29	—	€1.03	—	€7.32	£4.89	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS O: TIMBER										
3700	M12 x 100 mm long	nr	€6.29	—	€1.20	—	€7.50	£5.04	SB	High
3701	M12 x 120 mm long	nr	€7.18	—	€1.32	—	€8.51	£5.71	SB	High
3702	M12 x 150 mm long	nr	€7.18	—	€1.73	—	€8.92	£6.06	SB	High
3703	M12 x 200 mm long	nr	€7.18	—	€2.42	—	€9.61	£6.65	SB	High
3704	M12 x 240 mm long	nr	€8.09	—	€3.66	—	€11.75	£8.29	SB	High
3705	M12 x 300 mm long	nr	€8.99	—	€3.73	—	€12.72	£8.92	SB	High
3706	M16 x 50 mm long	nr	€6.29	—	€1.57	—	€7.86	£5.35	SB	High
3707	M16 x 75 mm long	nr	€6.29	—	€1.74	—	€8.03	£5.50	SB	High
3708	M16 x 100 mm long	nr	€7.18	—	€1.96	—	€9.15	£6.26	SB	High
3709	M16 x 120 mm long	nr	€7.18	—	€2.29	—	€9.48	£6.54	SB	High
3710	M16 x 150 mm long	nr	€8.09	—	€2.56	—	€10.66	£7.35	SB	High
3711	M16 x 200 mm long	nr	€8.09	—	€3.55	—	€11.65	£8.20	SB	High
3712	M16 x 240 mm long	nr	€8.99	—	€5.12	—	€14.11	£10.11	SB	High
3713	M16 x 300 mm long	nr	€8.99	—	€5.57	—	€14.56	£10.49	SB	High
3714	M20 x 50 mm long	nr	€6.29	—	€1.82	—	€8.11	£5.57	SB	High
3715	M20 x 75 mm long	nr	€7.18	—	€2.92	—	€10.11	£7.08	SB	High
3716	M20 x 100 mm long	nr	€7.18	—	€3.29	—	€10.47	£7.39	SB	High
3717	M20 x 120 mm long	nr	€8.09	—	€4.01	—	€12.11	£8.59	SB	High
3718	M20 x 150 mm long	nr	€8.09	—	€4.20	—	€12.29	£8.75	SB	High
3719	M20 x 200 mm long	nr	€8.99	—	€5.53	—	€14.52	£10.46	SB	High
3720	M20 x 240 mm long	nr	€8.99	—	€7.33	—	€16.32	£12.00	SB	High
3721	M20 x 300 mm long	nr	€9.88	—	€8.10	—	€17.99	£13.23	SB	High
3722	M24 x 50 mm long	nr	€7.18	—	€5.51	—	€12.69	£9.29	SB	High
3723	M24 x 75 mm long	nr	€7.18	—	€6.13	—	€13.31	£9.82	SB	High
3724	M24 x 100 mm long	nr	€8.09	—	€6.08	—	€14.18	£10.36	SB	High
3725	M24 x 120 mm long	nr	€8.09	—	€6.78	—	€14.88	£10.96	SB	High
3726	M24 x 150 mm long	nr	€8.99	—	€7.48	—	€16.47	£12.13	SB	High
3727	M24 x 200 mm long	nr	€9.88	—	€8.78	—	€18.67	£13.81	SB	High
3728	M24 x 240 mm long	nr	€9.88	—	€11.18	—	€21.06	£15.86	SB	High
3729	M24 x 300 mm long	nr	€10.79	—	€12.38	—	€23.18	£17.47	SB	High
3730	M30 x 100 mm long	nr	€8.09	—	€14.10	—	€22.20	£17.22	SB	High
3731	M30 x 120 mm long	nr	€8.99	—	€15.39	—	€24.38	£18.89	SB	High
3732	M30 x 150 mm long	nr	€9.88	—	€16.08	—	€25.96	£20.05	SB	High
3733	M30 x 200 mm long	nr	€9.88	—	€17.82	—	€27.70	£21.54	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS O: TIMBER										
<i>Carriage bolts, nuts and washer</i>										
3735	M6 x 25 mm long	nr	€4.50	—	€1.87	—	€6.37	£4.47	SB	High
<i>Carriage bolts, nuts and washer (continued)</i>										
3737	M6 x 50 mm long	nr	€4.50	—	€1.01	—	€5.51	£3.73	SB	High
3738	M6 x 75 mm long	nr	€4.50	—	€1.08	—	€5.58	£3.79	SB	High
3739	M6 x 100 mm long	nr	€5.40	—	€1.32	—	€6.72	£4.57	SB	High
3740	M6 x 150 mm long	nr	€5.40	—	€1.67	—	€7.07	£4.87	SB	High
3741	M8 x 25 mm long	nr	€4.50	—	€1.18	—	€5.68	£3.88	SB	High
3742	M8 x 50 mm long	nr	€4.50	—	€1.25	—	€5.75	£3.94	SB	High
3743	M8 x 75 mm long	nr	€5.40	—	€1.30	—	€6.69	£4.55	SB	High
3744	M8 x 100 mm long	nr	€5.40	—	€1.40	—	€6.80	£4.64	SB	High
3745	M8 x 150 mm long	nr	€6.29	—	€1.44	—	€7.73	£5.24	SB	High
3746	M8 x 200 mm long	nr	€6.29	—	€2.26	—	€8.55	£5.94	SB	High
3747	M10 x 25 mm long	nr	€4.50	—	€1.47	—	€5.98	£4.13	SB	High
3748	M10 x 50 mm long	nr	€5.40	—	€1.40	—	€6.80	£4.64	SB	High
3749	M10 x 75 mm long	nr	€5.40	—	€1.45	—	€6.85	£4.68	SB	High
3750	M10 x 100 mm long	nr	€6.29	—	€1.50	—	€7.79	£5.29	SB	High
3751	M10 x 150 mm long	nr	€6.29	—	€1.84	—	€8.13	£5.58	SB	High
3752	M10 x 200 mm long	nr	€7.18	—	€2.49	—	€9.68	£6.71	SB	High
3753	M10 x 240 mm long	nr	€7.18	—	€4.91	—	€12.10	£8.78	SB	High
3754	M10 x 300 mm long	nr	€8.09	—	€5.32	—	€13.42	£9.71	SB	High
3755	M12 x 25 mm long	nr	€5.40	—	€2.19	—	€7.58	£5.31	SB	High
3756	M12 x 50 mm long	nr	€5.40	—	€2.74	—	€8.13	£5.78	SB	High
3757	M12 x 75 mm long	nr	€6.29	—	€2.97	—	€9.26	£6.55	SB	High
3758	M12 x 100 mm long	nr	€6.29	—	€3.09	—	€9.38	£6.65	SB	High
3759	M12 x 150 mm long	nr	€7.18	—	€3.74	—	€10.93	£7.78	SB	High
3760	M12 x 200 mm long	nr	€7.18	—	€4.64	—	€11.83	£8.55	SB	High
3761	M12 x 240 mm long	nr	€8.09	—	€6.76	—	€14.85	£10.94	SB	High
3762	M12 x 300 mm long	nr	€8.99	—	€7.18	—	€16.17	£11.87	SB	High
<i>Galvanized steel; Straps</i>										
3764	30 x 2.5 x 600 mm girth	nr	€11.69	—	€3.61	—	€15.30	£10.54	SB	High
3765	30 x 2.5 x 800 mm girth	nr	€11.69	—	€4.76	—	€16.45	£11.52	SB	High
3766	30 x 2.5 x 1000 mm girth	nr	€11.69	—	€5.93	—	€17.62	£12.52	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS O: TIMBER										
3767	30 x 2.5 x 1200 mm girth	nr	€13.49	—	€7.13	—	€20.62	£14.70	SB	High
3768	30 x 2.5 x 1400 mm girth	nr	€11.69	—	€8.33	—	€20.01	£14.57	SB	High
3769	30 x 2.5 x 1600 mm girth	nr	€13.49	—	€9.52	—	€23.01	£16.74	SB	High
3770	30 x 2.5 x 1800 mm girth	nr	€13.49	—	€10.70	—	€24.19	£17.75	SB	High
3771	30 x 5 x 600 mm girth	nr	€11.69	—	€7.05	—	€18.74	£13.48	SB	High
3772	30 x 5 x 800 mm girth	nr	€11.69	—	€9.44	—	€21.12	£15.52	SB	High
3773	30 x 5 x 1000 mm girth	nr	€11.69	—	€11.96	—	€23.65	£17.68	SB	High
3774	30 x 5 x 1200 mm girth	nr	€13.49	—	€14.24	—	€27.73	£20.78	SB	High
3775	30 x 5 x 1400 mm girth	nr	€11.69	—	€16.69	—	€28.37	£21.72	SB	High
3776	30 x 5 x 1600 mm girth	nr	€13.49	—	€18.94	—	€32.44	£24.80	SB	High
3777	30 x 5 x 1800 mm girth	nr	€13.49	—	€21.29	—	€34.79	£26.81	SB	High
<i>Timber connectors; round toothed plate, single sided for 10 mm or 12 mm bolts</i>										
3779	38 mm dia.	nr	€0.45	—	€3.24	—	€3.69	£3.06	SB	High
3780	50 mm dia.	nr	€0.45	—	€3.41	—	€3.87	£3.21	SB	High
3781	63 mm dia.	nr	€0.72	—	€3.71	—	€4.43	£3.63	SB	High
3782	75 mm dia.	nr	€0.72	—	€4.07	—	€4.79	£3.94	SB	High
<i>Timber connectors; round toothed plate, double sided for 10 mm or 12 mm bolts</i>										
3784	38 mm dia.	nr	€0.45	—	€3.29	—	€3.74	£3.10	SB	High
3785	50 mm dia.	nr	€0.45	—	€3.61	—	€4.07	£3.38	SB	High
3786	63 mm dia.	nr	€0.72	—	€3.71	—	€4.43	£3.63	SB	High
3787	75 mm dia.	nr	€0.72	—	€4.07	—	€4.79	£3.94	SB	High
<i>Split ring connectors</i>										
3789	50 mm dia.	nr	€0.53	—	€4.91	—	€5.44	£4.54	SB	High
3790	63 mm dia.	nr	€0.53	—	€5.06	—	€5.60	£4.67	SB	High
3791	101 mm dia.	nr	€0.53	—	€13.26	—	€13.79	£11.68	SB	High
<i>Shear plate connectors</i>										
3793	67 mm dia.	nr	€0.53	—	€8.19	—	€8.72	£7.34	SB	High
3794	101 mm dia.	nr	€0.53	—	€33.78	—	€34.32	£29.23	SB	High
<i>Fitch plates</i>										
3796	200 x 75 x 10 mm	nr	€6.29	—	€12.28	—	€18.57	£14.51	SB	High
3797	300 x 100 x 10 mm	nr	€8.09	—	€24.27	—	€32.36	£25.91	SB	High
3798	450 x 150 x 12 mm	nr	€13.49	—	€31.61	—	€45.10	£35.63	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS O: TIMBER										
<i>Stainless steel; Straps</i>										
3800	30 x 2.5 x 600 mm girth	nr	€11.69	—	€7.72	—	€19.41	£14.05	SB	High
3801	30 x 2.5 x 800 mm girth	nr	€11.69	—	€10.57	—	€22.26	£16.49	SB	High
3802	30 x 2.5 x 1000 mm girth	nr	€11.69	—	€5.93	—	€17.62	£12.52	SB	High
3803	30 x 2.5 x 1200 mm girth	nr	€13.49	—	€7.13	—	€20.62	£14.70	SB	High
3804	30 x 2.5 x 1400 mm girth	nr	€11.69	—	€8.33	—	€20.01	£14.57	SB	High
3805	30 x 2.5 x 1600 mm girth	nr	€13.49	—	€9.52	—	€23.01	£16.74	SB	High
3806	30 x 2.5 x 1800 mm girth	nr	€13.49	—	€10.70	—	€24.19	£17.75	SB	High
3807	30 x 5 x 600 mm girth	nr	€11.69	—	€12.41	—	€24.09	£18.06	SB	High
3808	30 x 5 x 800 mm girth	nr	€11.69	—	€16.38	—	€28.07	£21.46	SB	High
3809	30 x 5 x 1000 mm girth	nr	€11.69	—	€11.96	—	€23.65	£17.68	SB	High
3810	30 x 5 x 1200 mm girth	nr	€13.49	—	€14.24	—	€27.73	£20.78	SB	High
3811	30 x 5 x 1400 mm girth	nr	€11.69	—	€16.69	—	€28.37	£21.72	SB	High
3812	30 x 5 x 1600 mm girth	nr	€13.49	—	€18.94	—	€32.44	£24.80	SB	High
3813	30 x 5 x 1800 mm girth	nr	€13.49	—	€21.29	—	€34.79	£26.81	SB	High
<i>Coach screws</i>										
3815	5.0 mm dia. x 75 mm long	nr	€3.59	—	—	—	€3.59	£2.29	SB	High
3816	7.0 mm dia. x 105 mm long	nr	€4.50	—	—	—	€4.50	£2.87	SB	High
3817	7.0 mm dia. x 140 mm long	nr	€5.40	—	—	—	€5.40	£3.44	SB	High
3818	10.0 mm dia. x 95 mm long	nr	€5.40	—	€0.01	—	€5.41	£3.45	SB	High
3819	10.0 mm dia. x 165 mm long	nr	€6.29	—	€0.01	—	€6.30	£4.02	SB	High
<i>Timber connectors; round toothed plate, single sided for 10 mm or 12 mm bolts (stainless steel)</i>										
3821	38 mm dia.	nr	€0.45	—	€4.91	—	€5.37	£4.49	SB	High
3822	50 mm dia.	nr	€0.45	—	€5.11	—	€5.57	£4.66	SB	High
<i>Stainless steel; Timber connectors; round toothed plate, single sided (continued)</i>										
3824	63 mm dia.	nr	€0.72	—	€5.85	—	€6.57	£5.46	SB	High
3825	75 mm dia.	nr	€0.72	—	€6.49	—	€7.21	£6.01	SB	High
<i>Timber connectors; round toothed plate, double sided for 10 mm or 12 mm bolts (stainless steel)</i>										
3827	38 mm dia.	nr	€0.45	—	€5.16	—	€5.61	£4.70	SB	High
3828	50 mm dia.	nr	€0.45	—	€5.11	—	€5.57	£4.66	SB	High
3829	63 mm dia.	nr	€0.72	—	€5.85	—	€6.57	£5.46	SB	High
3830	75 mm dia.	nr	€0.72	—	€6.49	—	€7.21	£6.01	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS O: TIMBER										
<i>Split ring connectors (stainless steel)</i>										
3832	63 mm dia.	nr	€5.40	—	€22.57	—	€27.97	£22.74	SB	High
3833	101 mm dia.	nr	€5.40	—	€44.18	—	€49.58	£41.22	SB	High
<i>Shear plate connectors (stainless steel)</i>										
3835	67 mm dia.	nr	€5.40	—	€0.88	—	€6.27	£4.19	SB	High
3836	101 mm dia.	nr	€5.40	—	€1.87	—	€7.27	£5.04	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS P: PILES										
01 BORED CAST IN PLACE CONCRETE PILES										
<i>Disposal of material arising from pile bores; collection from around piling operations</i>										
3848	storage on site; 100 m maximum distance; using 22.5 t ADT	m3	€3.51	€7.15	—	—	€10.66	£8.35	SB	High
3849	removal; 5 km distance; using 20 t tipper	m3	€8.46	€20.18	—	—	€28.64	£22.65	SB	High
3850	removal; 15 km distance; using 20 t tipper	m3	€15.50	€37.01	—	—	€52.51	£41.53	SB	High
<i>Add to the above rates where tipping charges apply (excluding Landfill Tax)</i>										
3852	non-hazardous waste	m3	—	—	—	€91.52	€91.52	£69.91	AI	All-in
3853	hazardous waste	m3	—	—	—	€274.49	€274.49	£209.67	AI	All-in
3854	special waste	m3	—	—	—	€289.78	€289.78	£221.35	AI	All-in
3855	contaminated liquid	m3	—	—	—	€365.98	€365.98	£279.56	AI	All-in
3856	contaminated sludge	m3	—	—	—	€457.56	€457.56	£349.51	AI	All-in
<i>Add to the above rates where Landfill Tax applies</i>										
3858	inactive or inert waste material	m3	—	—	—	€7.96	€7.96	£6.08	AI	All-in
3859	other taxable waste material	m3	—	—	—	€247.73	€247.73	£189.23	AI	All-in
<i>Dia.: 300 mm</i>										
3864	number of piles (see above)	nr	—	—	—	€564.66	€564.66	£431.32	AI	All-in
3865	concreted length	m	—	—	—	€25.71	€25.71	£19.64	AI	All-in
3866	depth bored to 10 m maximum depth	m	—	—	—	€79.62	€79.62	£60.82	AI	All-in
3867	depth bored to 15 m maximum depth	m	—	—	—	€79.62	€79.62	£60.82	AI	All-in
3868	depth bored to 20 m maximum depth	m	—	—	—	€79.62	€79.62	£60.82	AI	All-in
<i>Dia.: 450 mm</i>										
3870	number of piles (see above)	nr	—	—	—	€564.66	€564.66	£431.32	AI	All-in
3871	concreted length	m	—	—	—	€31.84	€31.84	£24.32	AI	All-in
3872	depth bored to 10 m maximum depth	m	—	—	—	€99.59	€99.59	£76.07	AI	All-in
3873	depth bored to 15 m maximum depth	m	—	—	—	€99.61	€99.61	£76.09	AI	All-in
3874	depth bored to 20 m maximum depth	m	—	—	—	€99.61	€99.61	£76.09	AI	All-in
<i>Dia.: 600 mm</i>										
3876	number of piles (see above)	nr	—	—	—	€564.66	€564.66	£431.32	AI	All-in
3877	concreted length	m	—	—	—	€81.55	€81.55	£62.29	AI	All-in
3878	depth bored to 10 m maximum depth	m	—	—	—	€176.76	€176.76	£135.02	AI	All-in
<i>Concrete 35 N/mm², 20 mm aggregate; installed by lorry/crawler-mounted rotary rig; Dia.: 600 mm (continued)</i>										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS P: PILES										
3880	depth bored to 15 m maximum depth	m	—	—	—	€177.65	€177.65	£135.70	AI	All-in
3881	depth bored to 20 m maximum depth	m	—	—	—	€177.65	€177.65	£135.70	AI	All-in
<i>Dia.: 300 mm</i>										
3886	number of piles	nr	—	—	—	€650.38	€650.38	£496.80	AI	All-in
3887	concreted length	m	—	—	—	€33.42	€33.42	£25.53	AI	All-in
3888	depth bored to 10 m maximum depth	nr	—	—	—	€39.81	€39.81	£30.41	AI	All-in
3889	depth bored to 15 m maximum depth	nr	—	—	—	€31.85	€31.85	£24.33	AI	All-in
3890	depth bored to 20 m maximum depth	nr	—	—	—	€31.85	€31.85	£24.33	AI	All-in
<i>Dia.: 450 mm</i>										
3892	number of piles	nr	—	—	—	€650.38	€650.38	£496.80	AI	All-in
3893	concreted length	m	—	—	—	€63.69	€63.69	£48.65	AI	All-in
3894	depth bored to 10 m maximum depth	nr	—	—	—	€39.84	€39.84	£30.43	AI	All-in
3895	depth bored to 15 m maximum depth	nr	—	—	—	€39.84	€39.84	£30.43	AI	All-in
3896	depth bored to 20 m maximum depth	nr	—	—	—	€49.80	€49.80	£38.04	AI	All-in
<i>Dia.: 600 mm</i>										
3898	number of piles	nr	—	—	—	€650.38	€650.38	£496.80	AI	All-in
3899	concreted length	m	—	—	—	€97.85	€97.85	£74.74	AI	All-in
3900	depth bored to 10 m maximum depth	nr	—	—	—	€53.03	€53.03	£40.51	AI	All-in
3901	depth bored to 15 m maximum depth	nr	—	—	—	€49.75	€49.75	£38.00	AI	All-in
3902	depth bored to 20 m maximum depth	nr	—	—	—	€44.41	€44.41	£33.92	AI	All-in
02 DRIVEN CAST IN PLACE CONCRETE PILES										
<i>Dia. 430 mm; drive shell and form pile</i>										
3910	number of piles	nr	—	—	—	€469.98	€469.98	£359.00	AI	All-in
3911	concreted length	m	—	—	—	€49.21	€49.21	£37.59	AI	All-in
3912	depth driven; bottom-driven method	m	—	—	—	€12.35	€12.35	£9.43	AI	All-in
3913	depth driven; top-driven method	m	—	—	—	€7.10	€7.10	£5.42	AI	All-in
<i>Dia. 620 mm</i>										
3918	number of piles	nr	—	—	—	€278.45	€278.45	£212.70	AI	All-in
3919	concreted length	m	—	—	—	€321.88	€321.88	£245.87	AI	All-in
3920	depth bored or driven to 15 m maximum depth	m	—	—	—	€20.32	€20.32	£15.52	AI	All-in
<i>Dia. 1180 mm</i>										
3922	number of piles	nr	—	—	—	€278.45	€278.45	£212.70	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS P: PILES										
3923	concreted length	m	—	—	—	€352.84	€352.84	£269.52	AI	All-in
3924	depth bored or driven to 15 m maximum depth	m	—	—	—	€32.10	€32.10	£24.52	AI	All-in
Dia. 1500 mm										
3926	number of piles	nr	—	—	—	€278.45	€278.45	£212.70	AI	All-in
3927	concreted length	m	—	—	—	€475.40	€475.40	£363.14	AI	All-in
3928	depth bored or driven to 15 m maximum depth	m	—	—	—	€50.82	€50.82	£38.82	AI	All-in
03 PREFORMED CONCRETE PILES										
Cross-sectional area: 0.05-0.1 m ² ; 235 x 235 mm										
3940	number of piles of 10 m length	nr	—	—	—	€727.03	€727.03	£555.35	AI	All-in
3941	number of piles of 15 m length	nr	—	—	—	€964.04	€964.04	£736.39	AI	All-in
3942	number of piles of 20 m length	nr	—	—	—	€1,201.05	€1,201.05	£917.43	AI	All-in
3943	number of piles of 25 m length	nr	—	—	—	€1,438.05	€1,438.05	£1,098.47	AI	All-in
3944	add for mechanical interlocking joint	nr	—	—	—	€133.77	€133.77	£102.18	AI	All-in
3945	depth driven	m	—	—	—	€6.11	€6.11	£4.67	AI	All-in
Cross-sectional area: 0.05-0.1 m ² ; 275 x 275 mm										
3947	number of piles of 10 m length	nr	—	—	—	€809.34	€809.34	£618.22	AI	All-in
3948	number of piles of 15 m length	nr	—	—	—	€1,087.51	€1,087.51	£830.70	AI	All-in
3949	number of piles of 20 m length	nr	—	—	—	€1,365.66	€1,365.66	£1,043.17	AI	All-in
3950	number of piles of 25 m length	nr	—	—	—	€1,643.81	€1,643.81	£1,255.64	AI	All-in
3951	add for mechanical interlocking joint	nr	—	—	—	€139.55	€139.55	£106.60	AI	All-in
3952	depth driven	m	—	—	—	€6.44	€6.44	£4.92	AI	All-in
Cross-sectional area: 0.1-0.15 m ² ; 350 x 350 mm										
3954	number of piles of 10 m length	nr	—	—	—	€1,248.07	€1,248.07	£953.35	AI	All-in
3955	number of piles of 15 m length	nr	—	—	—	€1,686.50	€1,686.50	£1,288.25	AI	All-in
3956	number of piles of 20 m length	nr	—	—	—	€2,124.94	€2,124.94	£1,623.15	AI	All-in
3957	number of piles of 25 m length	nr	—	—	—	€2,563.35	€2,563.35	£1,958.04	AI	All-in
3958	number of piles of 30 m length	nr	—	—	—	€3,001.79	€3,001.79	£2,292.94	AI	All-in
3959	add for mechanical interlocking joint	nr	—	—	—	€267.47	€267.47	£204.31	AI	All-in
3960	depth driven	m	—	—	—	€9.15	€9.15	£6.99	AI	All-in
05 TIMBER PILES										
Cross-sectional area: 0.05-0.1 m ² ; 225 x 225 mm										
3968	number of piles of 10 m length	nr	—	—	—	€1,194.32	€1,194.32	£912.29	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS P: PILES										
3969	number of piles of 15 m length	nr	—	—	—	€1,612.07	€1,612.07	£1,231.39	AI	All-in
3970	number of piles of 20 m length	nr	—	—	—	€2,029.80	€2,029.80	£1,550.48	AI	All-in
3971	depth driven	m	—	—	—	€8.44	€8.44	£6.45	AI	All-in
<i>Cross-sectional area: 0.05-0.1 m²; 300 x 300 mm</i>										
3973	number of piles of 10 m length	nr	—	—	—	€1,913.69	€1,913.69	£1,461.79	AI	All-in
3974	number of piles of 15 m length	nr	—	—	—	€2,511.03	€2,511.03	£1,918.07	AI	All-in
3975	number of piles of 20 m length	nr	—	—	—	€3,108.36	€3,108.36	£2,374.35	AI	All-in
3976	depth driven	m	—	—	—	€14.57	€14.57	£11.13	AI	All-in
<i>Cross-sectional area: 0.1-0.15 m²; 350 x 350 mm</i>										
3978	number of piles of 10 m length	nr	—	—	—	€2,655.68	€2,655.68	£2,028.56	AI	All-in
3979	number of piles of 15 m length	nr	—	—	—	€3,686.30	€3,686.30	£2,815.81	AI	All-in
3980	number of piles of 20 m length	nr	—	—	—	€3,871.90	€3,871.90	£2,957.58	AI	All-in
3981	depth driven	m	—	—	—	€9.70	€9.70	£7.41	AI	All-in
<i>Cross-sectional area: 0.15-0.25 m²; 450 x 450 mm</i>										
3983	number of piles of 10 m length	nr	—	—	—	€3,061.77	€3,061.77	£2,338.76	AI	All-in
3984	number of piles of 15 m length	nr	—	—	—	€5,014.75	€5,014.75	£3,830.56	AI	All-in
3985	number of piles of 20 m length	nr	—	—	—	€6,370.57	€6,370.57	£4,866.21	AI	All-in
3986	number of piles of 25 m length	nr	—	—	—	€8,088.91	€8,088.91	£6,178.78	AI	All-in
3987	depth driven	m	—	—	—	€11.85	€11.85	£9.05	AI	All-in
<i>Cross-sectional area: 0.05-0.1 m²; 225 x 225 mm</i>										
3991	number of piles of 10 m length	nr	—	—	—	€1,980.98	€1,980.98	£1,513.19	AI	All-in
3992	number of piles of 15 m length	nr	—	—	—	€2,369.55	€2,369.55	£1,810.00	AI	All-in
3993	number of piles of 20 m length	nr	—	—	—	€2,758.10	€2,758.10	£2,106.80	AI	All-in
3994	depth driven	m	—	—	—	€7.03	€7.03	£5.37	AI	All-in
<i>Cross-sectional area: 0.05-0.1 m²; 300 x 300 mm</i>										
3996	number of piles of 10 m length	nr	—	—	—	€2,558.24	€2,558.24	£1,954.13	AI	All-in
3997	number of piles of 15 m length	nr	—	—	—	€3,224.33	€3,224.33	£2,462.93	AI	All-in
3998	number of piles of 20 m length	nr	—	—	—	€4,228.44	€4,228.44	£3,229.93	AI	All-in
3999	depth driven	m	—	—	—	€12.15	€12.15	£9.28	AI	All-in
<i>Cross-sectional area: 0.1-0.15 m²; 350 x 350 mm</i>										
4001	number of piles of 10 m length	nr	—	—	—	€3,553.91	€3,553.91	£2,714.68	AI	All-in
4002	number of piles of 15 m length	nr	—	—	—	€3,766.12	€3,766.12	£2,876.78	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS P: PILES										
4003	number of piles of 20 m length	nr	—	—	—	€4,147.33	€4,147.33	£3,167.97	AI	All-in
4004	depth driven	m	—	—	—	€9.70	€9.70	£7.41	AI	All-in
<i>Cross-sectional area: 0.15-0.25 m²; 450 x 450 mm</i>										
4006	number of piles of 10 m length	nr	—	—	—	€4,279.38	€4,279.38	£3,268.84	AI	All-in
4007	number of piles of 15 m length	nr	—	—	—	€5,778.28	€5,778.28	£4,413.79	AI	All-in
<i>Greenheart; Cross-sectional area: 0.15-0.25 m²; 450 x 450 mm (continued)</i>										
4009	number of piles of 20 m length	nr	—	—	—	€7,277.19	€7,277.19	£5,558.74	AI	All-in
4010	number of piles of 25 m length	nr	—	—	—	€8,776.10	€8,776.10	£6,703.70	AI	All-in
4011	depth driven	m	—	—	—	€11.85	€11.85	£9.05	AI	All-in
06 ISOLATED STEEL PILES										
<i>Mass 45 kg/m; 203 x 203 mm</i>										
4018	number of piles: length 10 m	nr	—	€1,008.67	—	€11,305.41	€12,314.07	£9,498.28	SP	Med
4019	number of piles: length 15 m	nr	—	€1,613.55	—	€11,305.42	€12,918.97	£10,015.55	SP	Med
4020	number of piles: length 20 m	nr	—	€2,151.40	—	€11,305.41	€13,456.81	£10,475.48	SP	Med
4021	depth driven; vertical	m	—	—	—	€8.16	€8.16	£6.23	AI	All-in
4022	depth driven; raking	m	—	—	—	€13.42	€13.42	£10.25	AI	All-in
<i>Mass 54 kg/m; 203 x 203 mm</i>										
4024	number of piles; length 10 m	nr	—	€1,210.40	—	€11,305.41	€12,515.81	£9,670.79	SP	Med
4025	number of piles; length 15 m	nr	—	€1,936.27	—	€11,305.41	€13,241.68	£10,291.51	SP	Med
4026	number of piles; length 20 m	nr	—	€2,581.68	—	€9,444.03	€12,025.71	£9,421.60	SP	Med
4027	depth driven; vertical	m	—	—	—	€6.79	€6.79	£5.19	AI	All-in
4028	depth driven; raking	m	—	—	—	€11.18	€11.18	£8.54	AI	All-in
<i>Mass 63 kg/m; 254 x 254 mm</i>										
4030	number of piles; length 10 m	nr	—	€1,412.13	—	€9,444.03	€10,856.16	£8,421.47	SP	Med
4031	number of piles; length 15 m	nr	—	€2,258.98	—	€9,444.03	€11,703.01	£9,145.64	SP	Med
4032	number of piles; length 20 m	nr	—	€3,011.97	—	€9,444.04	€12,456.01	£9,789.56	SP	Med
4033	depth driven; vertical	m	—	—	—	€7.59	€7.59	£5.80	AI	All-in
4034	depth driven; raking	m	—	—	—	€11.64	€11.64	£8.89	AI	All-in
<i>Mass 71 kg/m; 254 x 254 mm</i>										
4036	number of piles; length 10 m	nr	—	€1,591.45	—	€9,444.03	€11,035.48	£8,574.81	SP	Med
4037	number of piles; length 15 m	nr	—	€2,545.83	—	€9,444.03	€11,989.86	£9,390.94	SP	Med
4038	number of piles; length 20 m	nr	—	€3,394.44	—	€9,444.03	€12,838.47	£10,116.62	SP	Med

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS P: PILES										
4039	depth driven; vertical	m	—	—	—	€7.59	€7.59	£5.80	AI	All-in
4040	depth driven; raking	m	—	—	—	€11.64	€11.64	£8.89	AI	All-in
<i>Mass 85 kg/m; 254 x 254 mm</i>										
4042	number of piles; length 10 m	nr	—	€1,905.26	—	€9,444.03	€11,349.29	£8,843.16	SP	Med
4043	number of piles; length 15 m	nr	—	€3,047.83	—	€9,444.03	€12,491.86	£9,820.22	SP	Med
4044	number of piles; length 20 m	nr	—	€4,063.77	—	€9,444.03	€13,507.80	£10,688.99	SP	Med
4045	depth driven; vertical	m	—	—	—	€7.59	€7.59	£5.80	AI	All-in
4046	depth driven; raking	m	—	—	—	€11.64	€11.64	£8.89	AI	All-in
<i>Mass 79 kg/m; 305 x 305 mm</i>										
4048	number of piles; length 10 m	nr	—	€1,770.76	—	€11,305.41	€13,076.17	£10,149.98	SP	Med
4049	number of piles; length 15 m	nr	—	€2,832.68	—	€11,305.41	€14,138.09	£11,058.07	SP	Med
4050	number of piles; length 20 m	nr	—	€3,776.92	—	€11,305.41	€15,082.32	£11,865.52	SP	Med
4051	depth driven; vertical	m	—	—	—	€9.11	€9.11	£6.96	AI	All-in
4052	depth driven; raking	m	—	—	—	€13.96	€13.96	£10.66	AI	All-in
<i>Mass 95 kg/m; 305 x 305 mm</i>										
4054	number of piles; length 10 m	nr	—	€2,129.41	—	€11,305.41	€13,434.82	£10,456.67	SP	Med
4055	number of piles; length 15 m	nr	—	€3,406.39	—	€11,305.41	€14,711.80	£11,548.67	SP	Med
4056	number of piles; length 20 m	nr	—	€4,541.86	—	€11,305.41	€15,847.26	£12,519.65	SP	Med
4057	depth driven; vertical	m	—	—	—	€9.81	€9.81	£7.49	AI	All-in
4058	depth driven; raking	m	—	—	—	€14.69	€14.69	£11.22	AI	All-in
<i>Mass 110 kg/m; 305 x 305 mm</i>										
4060	number of piles; length 10 m	nr	—	€2,465.62	—	€9,444.03	€11,909.65	£9,322.35	SP	Med
4061	number of piles; length 15 m	nr	—	€3,944.25	—	€9,444.03	€13,388.27	£10,586.78	SP	Med
4062	number of piles; length 20 m	nr	—	€5,258.99	—	€9,444.04	€14,703.03	£11,711.08	SP	Med
4063	depth driven; vertical	m	—	—	—	€8.17	€8.17	£6.24	AI	All-in
4064	depth driven; raking	m	—	—	—	€12.24	€12.24	£9.35	AI	All-in
<i>Mass 126 kg/m; 305 x 305 mm</i>										
4066	number of piles; length 10 m	nr	—	€2,824.26	—	€9,444.03	€12,268.29	£9,629.04	SP	Med
4067	number of piles; length 15 m	nr	—	€4,517.95	—	€9,444.03	€13,961.98	£11,077.38	SP	Med
4068	number of piles; length 20 m	nr	—	€6,023.94	—	€9,444.03	€15,467.97	£12,365.21	SP	Med
4069	driving piles; vertical	m	—	—	—	€8.68	€8.68	£6.63	AI	All-in
4070	driving piles; raking	m	—	—	—	€13.38	€13.38	£10.22	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS P: PILES										
<i>Mass 149 kg/m; 305 x 305 mm</i>										
4072	number of piles; length 10 m	nr	—	€3,339.81	—	€9,444.03	€12,783.84	£10,069.90	SP	Med
4073	number of piles; length 15 m	nr	—	€5,342.66	—	€9,444.03	€14,786.69	£11,782.62	SP	Med
4074	number of piles; length 20 m	nr	—	€7,123.55	—	€9,444.03	€16,567.58	£13,305.53	SP	Med
4075	driving piles; vertical	m	—	—	—	€8.68	€8.68	£6.63	AI	All-in
4076	driving piles; raking	m	—	—	—	€13.38	€13.38	£10.22	AI	All-in
<i>Mass 186 kg/m; 305 x 305 mm</i>										
4078	number of piles; length 10 m	nr	—	€4,169.14	—	€9,444.03	€13,613.17	£10,779.10	SP	Med
4079	number of piles; length 15 m	nr	—	€6,669.36	—	€9,444.04	€16,113.40	£12,917.14	SP	Med
4080	number of piles; length 20 m	nr	—	€8,892.48	—	€9,444.03	€18,336.51	£14,818.21	SP	Med
4081	driving piles; vertical	m	—	—	—	€10.16	€10.16	£7.76	AI	All-in
4082	drive piles; raking	m	—	—	—	€14.40	€14.40	£11.00	AI	All-in
<i>Mass 223 kg/m; 305 x 305 mm</i>										
4084	number of piles; length 10 m	nr	—	€4,998.50	—	€9,444.03	€14,442.52	£11,488.31	SP	Med
4085	number of piles; length 15 m	nr	—	€7,996.06	—	€9,444.03	€17,440.09	£14,051.65	SP	Med
4086	number of piles; length 20 m	nr	—	€10,661.42	—	€9,444.03	€20,105.45	£16,330.90	SP	Med
4087	driving piles; vertical	m	—	—	—	€10.76	€10.76	£8.22	AI	All-in
4088	driving piles; raking	m	—	—	—	€14.87	€14.87	£11.36	AI	All-in
<i>Mass 109 kg/m; 356 x 368 mm (continued)</i>										
4091	number of piles; length 10 m	nr	—	€2,480.15	—	€9,444.03	€11,924.17	£9,334.77	SP	Med
4092	number of piles; length 15 m	nr	—	€3,963.79	—	€9,444.03	€13,407.82	£10,603.49	SP	Med
4093	number of piles; length 20 m	nr	—	€5,285.04	—	€9,444.03	€14,729.07	£11,733.35	SP	Med
4094	depth driven; vertical	m	—	—	—	€8.17	€8.17	£6.24	AI	All-in
4095	depth driven; raking	m	—	—	—	€12.24	€12.24	£9.35	AI	All-in
<i>Mass 133 kg/m; 356 x 368 mm</i>										
4097	number of piles; length 10 m	nr	—	€3,026.23	—	€9,444.03	€12,470.26	£9,801.75	SP	Med
4098	number of piles; length 15 m	nr	—	€4,836.54	—	€9,444.03	€14,280.57	£11,349.82	SP	Med
4099	number of piles; length 20 m	nr	—	€6,448.73	—	€9,444.03	€15,892.76	£12,728.46	SP	Med
4100	driving piles; vertical	m	—	—	—	€8.68	€8.68	£6.63	AI	All-in
4101	driving piles; raking	m	—	—	—	€13.38	€13.38	£10.22	AI	All-in
<i>Mass 152 kg/m; 356 x 368 mm</i>										
4103	number of piles; length 10 m	nr	—	€3,458.55	—	€9,444.03	€12,902.58	£10,171.44	SP	Med

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS P: PILES										
4104	number of piles; length 15 m	nr	—	€5,527.48	—	€9,444.03	€14,971.51	£11,940.67	SP	Med
4105	number of piles; length 20 m	nr	—	€7,369.98	—	€9,444.03	€16,814.01	£13,516.26	SP	Med
4106	driving piles; vertical	m	—	—	—	€9.75	€9.75	£7.45	AI	All-in
4107	driving piles; raking	m	—	—	—	€13.59	€13.59	£10.38	AI	All-in
<i>Mass 174 kg/m; 356 x 368 mm</i>										
4109	number of piles; length 10 m	nr	—	€3,959.12	—	€9,444.04	€13,403.16	£10,599.51	SP	Med
4110	number of piles; length 15 m	nr	—	€6,327.52	—	€9,444.03	€15,771.55	£12,624.81	SP	Med
4111	number of piles; length 20 m	nr	—	€8,436.68	—	€9,444.03	€17,880.71	£14,428.44	SP	Med
4112	driving piles; vertical	m	—	—	—	€9.75	€9.75	£7.45	AI	All-in
4113	driving piles; raking	m	—	—	—	€13.59	€13.59	£10.38	AI	All-in
07 INTERLOCKING STEEL PILES										
<i>Provision of all plant, equipment and labour including transport to and from the site and establishing and dismantling for</i>										
4122	driving of sheet piling	item	—	—	—	€14,994.56	€14,994.56	£11,453.72	AI	All-in
4123	extraction of sheet piling	item	—	—	—	€4,036.99	€4,036.99	£3,083.69	AI	All-in
4124	Standing time	hr	—	—	—	€805.80	€805.80	£615.52	AI	All-in
<i>Section modulus 800-1200 cm³/m; section reference AZ 12; mass 98.7 kg/m²; sectional modulus 1200 cm³/m; EN 10248 grade S270GP steel</i>										
4126	length of welded corner piles	m	—	—	—	€218.46	€218.46	£166.87	AI	All-in
4127	length of welded junction piles	m	—	—	—	€343.55	€343.55	£262.42	AI	All-in
4128	driven area	m ²	—	—	—	€96.69	€96.69	£73.86	AI	All-in
4129	area of piles of length not exceeding 14 m	m ²	—	—	—	€218.85	€218.85	£167.17	AI	All-in
4130	length 14-24 m	m ²	—	—	—	€205.95	€205.95	£157.32	AI	All-in
4131	area of piles of length exceeding 24 m	m ²	—	—	—	€219.46	€219.46	£167.64	AI	All-in
<i>Section modulus 1200-2000 cm³/m; section reference AZ 17; mass 108.6 kg/m²; sectional modulus 1665 cm³/m; EN 10248 grade S270GP steel</i>										
4133	length of welded corner piles	m	—	—	—	€233.01	€233.01	£177.99	AI	All-in
4134	length of welded junction piles	m	—	—	—	€343.55	€343.55	£262.42	AI	All-in
4135	driven area	m ²	—	—	—	€96.30	€96.30	£73.56	AI	All-in
4136	area of piles of length not exceeding 14 m	m ²	—	—	—	€255.32	€255.32	£195.03	AI	All-in
4137	length 14-24 m	m ²	—	—	—	€190.11	€190.11	£145.22	AI	All-in
4138	area of piles of length exceeding 24 m	m ²	—	—	—	€202.58	€202.58	£154.74	AI	All-in
<i>Section modulus 2000-3000 cm³/m; section reference AZ 26; mass 155.2 kg/m²; sectional modulus 2600 cm³/m; EN 10248 grade S270GP steel</i>										
4140	driven area	m ²	—	—	—	€78.01	€78.01	£59.59	AI	All-in
4141	area of piles of length 6-18 m	m ²	—	—	—	€148.46	€148.46	£113.40	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS P: PILES										
4142	area of piles of length 18-24 m	m2	—	—	—	€150.49	€150.49	£114.95	AI	All-in
<i>Section modulus 3000-4000 cm³/m; section reference AZ 36; mass 194.0 kg/m²; sectional modulus 3600 cm³/m; EN 10248 grade S270GP steel</i>										
4144	driven area	m2	—	—	—	€79.29	€79.29	£60.57	AI	All-in
4145	area of piles of length 6-18 m	m2	—	—	—	€296.91	€296.91	£226.80	AI	All-in
4146	area of piles of length 18-24 m	m2	—	—	—	€300.97	€300.97	£229.90	AI	All-in
<i>Straight section modulus ne 500 cm³/m; section reference AS 500-12 mass 149 kg/m²; sectional modulus 51 cm³/m; EN 10248 grade S270GP steel</i>										
4148	driven area	m2	—	—	—	€59.25	€59.25	£45.26	AI	All-in
4149	area of piles of length 6-18 m	m2	—	—	—	€326.61	€326.61	£249.48	AI	All-in
4150	area of piles of length 18-24 m	m2	—	—	—	€346.12	€346.12	£264.39	AI	All-in
<i>One coat black tar vinyl (PC1) protective treatment applied all surfaces at shop to minimum dry film thickness up to 150 microns to steel piles</i>										
4152	section reference AZ 12; pile area	m2	—	—	—	€34.27	€34.27	£26.18	AI	All-in
4153	section reference AZ 17; pile area	m2	—	—	—	€22.39	€22.39	£17.10	AI	All-in
4154	section reference AZ 26; pile area	m2	—	—	—	€24.38	€24.38	£18.62	AI	All-in
4155	section reference AZ 36; pile area	m2	—	—	—	€25.97	€25.97	£19.84	AI	All-in
4156	section reference AS 500-12; pile area	m2	—	—	—	€42.47	€42.47	£32.44	AI	All-in
<i>One coat black high build isocyanate cured epoxy pitch (PC2) protective treatment applied all surfaces at shop to minimum dry film thickness up to 450 microns to steel piles</i>										
4158	section reference AZ 12; pile area	m2	—	—	—	€34.27	€34.27	£26.18	AI	All-in
4159	section reference AZ 17; pile area	m2	—	—	—	€22.39	€22.39	£17.10	AI	All-in
4160	section reference AZ 26; pile area	m2	—	—	—	€24.38	€24.38	£18.62	AI	All-in
4161	section reference AZ 36; pile area	m2	—	—	—	€25.97	€25.97	£19.84	AI	All-in
4162	section reference AS 500-12; pile area	m2	—	—	—	€42.47	€42.47	£32.44	AI	All-in
<i>Arcelor Mittal U section steel piles; EN 10248 grade S270GP steel</i>										
4165	driving of sheet piling	item	—	—	—	€14,994.56	€14,994.56	£11,453.72	AI	All-in
4166	extraction of sheet piling	item	—	—	—	€4,036.99	€4,036.99	£3,083.69	AI	All-in
4167	Standing time	hr	—	—	—	€711.82	€711.82	£543.73	AI	All-in
<i>Section modulus 500-800 cm³/m; section reference PU 6; mass 76.0 kg/m²; sectional modulus 600 cm³/m</i>										
4169	driven area	m2	—	—	—	€101.67	€101.67	£77.66	AI	All-in
4170	area of piles of length 6-18 m	m2	—	—	—	€148.46	€148.46	£113.40	AI	All-in
4171	area of piles of length 18-24 m	m2	—	—	—	€150.49	€150.49	£114.95	AI	All-in
<i>Section modulus 800-1200 cm³/m; section reference PU 8; mass 90.9 kg/m²; sectional modulus 830 cm³/m</i>										
4173	driven area	m2	—	—	—	€91.47	€91.47	£69.87	AI	All-in
4174	area of piles of length 6-18 m	m2	—	—	—	€148.46	€148.46	£113.40	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS P: PILES										
4175	area of piles of length 18-24 m	m2	—	—	—	€150.49	€150.49	£114.95	AI	All-in
4176	area of piles of length 18-24 m	m2	—	—	—	€150.49	€150.49	£114.95	AI	All-in
<i>Section modulus 1200-2000 cm³/m; section reference PU 12; mass 110.1 kg/m²; sectional modulus 1200 cm³/m</i>										
4178	driven area	m2	—	—	—	€78.30	€78.30	£59.81	AI	All-in
4179	area of piles of length 6-18 m	m2	—	—	—	€148.46	€148.46	£113.40	AI	All-in
4180	area of piles of length 18-24 m	m2	—	—	—	€150.49	€150.49	£114.95	AI	All-in
<i>Section modulus 1200-2000 cm³/m; section reference PU 18; mass 128.2 kg/m²; sectional modulus 1800 cm³/m</i>										
4182	driven area	m2	—	—	—	€71.19	€71.19	£54.38	AI	All-in
4183	area of piles of length 6-18 m	m2	—	—	—	€148.46	€148.46	£113.40	AI	All-in
4184	area of piles of length 18-24 m	m2	—	—	—	€150.49	€150.49	£114.95	AI	All-in
<i>Section modulus 2000-3000 cm³/m; section reference PU 22; mass 143.6 kg/m²; sectional modulus 2200 cm³/m</i>										
4186	driven area	m2	—	—	—	€64.07	€64.07	£48.94	AI	All-in
4187	area of piles of length 6-18 m	m2	—	—	—	€148.46	€148.46	£113.40	AI	All-in
4188	area of piles of length 18-24 m	m2	—	—	—	€150.49	€150.49	£114.95	AI	All-in
<i>Section modulus 3000-4000 cm³/m; section reference PU 32; mass 190.2 kg/m²; sectional modulus 3200 cm³/m</i>										
4190	driven area	m2	—	—	—	€55.77	€55.77	£42.60	AI	All-in
4191	area of piles of length 6-18 m	m2	—	—	—	€148.46	€148.46	£113.40	AI	All-in
4192	area of piles of length 18-24 m	m2	—	—	—	€150.49	€150.49	£114.95	AI	All-in
<i>One coat black tar vinyl (PC1) protective treatment applied all surfaces at shop to minimum dry film thickness up to 150 microns to steel piles</i>										
4194	section reference PU 6; pile area	m2	—	—	—	€31.80	€31.80	£24.29	AI	All-in
4195	section reference PU 8; pile area	m2	—	—	—	€21.47	€21.47	£16.40	AI	All-in
4196	section reference PU 12; pile area	m2	—	—	—	€21.47	€21.47	£16.40	AI	All-in
4197	section reference PU 18; pile area	m2	—	—	—	€36.35	€36.35	£27.77	AI	All-in
4198	section reference PU 22; pile area	m2	—	—	—	€37.70	€37.70	£28.80	AI	All-in
4199	section reference PU 32; pile area	m2	—	—	—	€38.24	€38.24	£29.21	AI	All-in
<i>One coat black high build isocyanate cured epoxy pitch (PC2) protective treatment applied all surfaces at shop to minimum dry film thickness up to 450 microns to steel piles</i>										
4201	section reference PU 6; pile area	m2	—	—	—	€31.80	€31.80	£24.29	AI	All-in
4202	section reference PU 8; pile area	m2	—	—	—	€21.47	€21.47	£16.40	AI	All-in
4203	section reference PU 12; pile area	m2	—	—	—	€21.47	€21.47	£16.40	AI	All-in
4204	section reference PU 18; pile area	m2	—	—	—	€36.35	€36.35	£27.77	AI	All-in
4205	section reference PU 22; pile area	m2	—	—	—	€37.70	€37.70	£28.80	AI	All-in
4206	section reference PU 32; pile area	m2	—	—	—	€38.24	€38.24	£29.21	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS Q: PILING ANCILLARIES										
01 CAST IN PLACE CONCRETE PILES										
<i>Bored; lorry/crawler mounted rotary rig</i>										
4210	Backfilling empty bore with selected excavated material dia. 500 mm	m	€4.22	€0.42	€3.73	—	€8.37	£6.24	AE	Med
4211	Permanent casings; each length not exceeding 13 m dia. 500 mm	m	€98.03	€9.76	€86.55	—	€194.34	£144.85	AE	Med
4212	Permanent casings; each length exceeding 13 m dia. 500 mm	m	€104.59	€10.42	€92.34	—	€207.34	£154.54	AE	Med
4213	Enlarged bases dia. 1500 mm; to 500 mm dia. pile	nr	€326.82	€32.56	€288.54	—	€647.91	£482.91	AE	Med
4214	Cutting off surplus lengths dia. 500 mm	m	€32.16	€3.20	€28.40	—	€63.77	£47.53	AE	Med
4215	Preparing heads 500 mm dia.	nr	€46.81	€4.67	€41.33	—	€92.80	£69.17	AE	Med
<i>Bored; continuous flight auger; Backfilling empty bore with selected excavated material</i>										
4217	450 mm dia. piles	m	€3.33	€0.33	€2.94	—	€6.59	£4.92	AE	Med
4218	600 mm dia. piles	m	€4.55	€0.46	€4.01	—	€9.02	£6.72	AE	Med
4219	750 mm dia. piles	m	€4.96	€0.49	€4.39	—	€9.83	£7.33	AE	Med
<i>Permanent casings; each length not exceeding 13 m</i>										
4221	450 mm dia. piles	m	€86.47	€8.62	€76.34	—	€171.43	£127.77	AE	Med
4222	600 mm dia. piles	m	€117.64	€11.72	€103.87	—	€233.22	£173.83	AE	Med
4223	750 mm dia. piles	m	€150.35	€14.98	€132.74	—	€298.07	£222.16	AE	Med
<i>Permanent casings; each length exceeding 13 m</i>										
4225	450 mm dia. piles	m	€84.95	€8.47	€75.01	—	€168.42	£125.53	AE	Med
4226	600 mm dia. piles	m	€124.83	€12.43	€110.20	—	€247.46	£184.44	AE	Med
4227	750 mm dia. piles	m	€150.35	€14.98	€132.74	—	€298.07	£222.15	AE	Med
<i>Enlarged bases</i>										
4229	dia. 1400 mm; to 450 mm dia. piles	nr	€300.65	€29.95	€265.44	—	€596.04	£444.25	AE	Med
4230	dia. 1800 mm; to 600 mm dia. piles	nr	€366.02	€36.46	€323.15	—	€725.63	£540.84	AE	Med
4231	dia. 2100 mm; to 750 mm dia. piles	nr	€411.78	€41.02	€363.54	—	€816.35	£608.45	AE	Med
<i>Bored; continuous flight auger; Cutting off surplus lengths</i>										
4233	450 mm dia. piles	m	€28.08	€2.79	€24.79	—	€55.67	£41.50	AE	Med
4234	600 mm dia. piles	m	€39.80	€3.96	€35.13	—	€78.89	£58.80	AE	Med
4235	750 mm dia. piles	m	€47.39	€4.72	€41.84	—	€93.96	£70.03	AE	Med
<i>Preparing heads</i>										
4237	450 mm dia. piles	nr	€29.84	€2.97	€26.35	—	€59.15	£44.10	AE	Med
4238	600 mm dia. piles	nr	€52.65	€5.24	€46.48	—	€104.37	£77.79	AE	Med

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS Q: PILING ANCILLARIES										
4239	750 mm dia. piles	nr	€71.38	€7.11	€63.02	—	€141.51	£105.48	AE	Med
4240	Collection from around pile heads of spoil accruing from piling operations and depositing in spoil heaps (For final disposal see Class E - Excavation Ancillaries)	m3	€3.50	€0.35	€3.09	—	€6.94	£5.16	AE	Med
<i>Plain round mild steel bars to BS 4449; Bars; supplied in straight lengths</i>										
4243	6 mm nominal size	tonne	€2,115.79	€227.21	€1,189.26	—	€3,532.26	£2,559.99	SB	High
4244	8 mm nominal size	tonne	€1,782.56	€191.43	€1,189.26	—	€3,163.24	£2,316.97	SB	High
4245	10 mm nominal size	tonne	€1,782.56	€191.43	€1,189.22	—	€3,163.21	£2,316.94	SB	High
4246	12 mm nominal size	tonne	€1,782.56	€191.43	€1,189.22	—	€3,163.21	£2,316.94	SB	High
4247	16 mm nominal size	tonne	€1,626.51	€174.68	€1,189.22	—	€2,990.42	£2,203.15	SB	High
4248	20 mm nominal size	tonne	€1,174.26	€126.11	€1,189.22	—	€2,489.59	£1,873.32	SB	High
4249	25 mm nominal size	tonne	€1,174.26	€126.11	€1,189.22	—	€2,489.59	£1,873.32	SB	High
4250	32 mm nominal size	tonne	€1,174.26	€126.11	€1,189.22	—	€2,489.59	£1,873.32	SB	High
4251	40 mm nominal size	tonne	€1,174.26	€126.11	€1,189.22	—	€2,489.59	£1,873.32	SB	High
<i>Helical bars, nominal size</i>										
4253	6 mm	t	€2,115.79	€227.21	€1,259.35	—	€3,602.35	£2,619.93	SB	High
4254	8 mm	t	€1,782.56	€191.43	€1,259.35	—	€3,233.34	£2,376.91	SB	High
4255	10 mm	t	€1,782.56	€191.43	€1,258.59	—	€3,232.58	£2,376.26	SB	High
4256	12 mm	t	€1,782.56	€191.43	€1,259.35	—	€3,233.34	£2,376.91	SB	High
<i>Reinforcement; high tensile steel; Straight bars, nominal size</i>										
4258	6 mm	t	€2,221.57	€227.21	€1,345.66	—	€3,794.45	£2,761.17	SB	High
4259	8 mm	t	€1,871.68	€191.43	€1,345.65	—	€3,408.76	£2,507.52	SB	High
4260	10 mm	t	€1,871.68	€191.43	€1,345.66	—	€3,408.77	£2,507.53	SB	High
4261	12 mm	t	€1,871.68	€191.43	€1,345.66	—	€3,408.77	£2,507.53	SB	High
4262	16 mm	t	€1,232.97	€126.11	€1,345.66	—	€2,704.75	£2,044.53	SB	High
4263	25 mm	t	€1,232.97	€126.11	€1,345.66	—	€2,704.75	£2,044.53	SB	High
4264	32 mm	t	€1,232.97	€126.11	€1,345.66	—	€2,704.75	£2,044.53	SB	High
4265	50 mm	t	€1,232.97	€126.11	€1,345.66	—	€2,704.75	£2,044.53	SB	High
<i>Helical bars, nominal size (high tensile steel)</i>										
4267	6 mm	t	€2,221.57	€227.21	€1,508.75	—	€3,957.53	£2,900.63	SB	High
4268	8 mm	t	€1,871.68	€191.43	€1,652.43	—	€3,715.54	£2,769.86	SB	High
4269	10 mm	t	€1,871.68	€191.43	€1,652.43	—	€3,715.54	£2,769.86	SB	High
4270	12 mm	t	€1,871.68	€191.43	€1,652.46	—	€3,715.56	£2,769.88	SB	High
<i>Couplers; Lenton type A; threaded ends on reinforcing bars</i>										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS Q: PILING ANCILLARIES										
4272	12 mm	nr	€26.45	—	€16.41	—	€42.86	£30.89	SB	High
4273	16 mm	nr	€26.45	—	€19.39	—	€45.84	£33.44	SB	High
4274	20 mm	nr	€26.45	—	€28.73	—	€55.18	£41.43	SB	High
4275	25 mm	nr	€26.45	—	€39.64	—	€66.09	£50.76	SB	High
4276	32 mm	nr	€26.45	—	€53.44	—	€79.89	£62.56	SB	High
4277	40 mm	nr	€26.45	—	€74.26	—	€100.71	£80.36	SB	High
<i>Couplers; Lenton type B; threaded ends on reinforcing bars</i>										
4279	12 mm	nr	€26.45	—	€51.87	—	€78.32	£61.22	SB	High
4280	16 mm	nr	€26.45	—	€60.33	—	€86.78	£68.45	SB	High
4281	20 mm	nr	€26.45	—	€65.72	—	€92.17	£73.06	SB	High
4282	25 mm	nr	€26.45	—	€77.17	—	€103.62	£82.85	SB	High
4283	32 mm	nr	€26.45	—	€103.75	—	€130.20	£105.58	SB	High
4284	40 mm	nr	€23.80	—	€153.03	—	€176.83	£146.03	SB	High
03 PREFORMED CONCRETE PILES										
<i>General; Preparing heads</i>										
4287	235 x 235 mm piles	nr	€22.92	€5.93	€34.98	—	€63.83	£49.59	AC	Low
4288	275 x 275 mm piles	nr	€31.31	€8.10	€47.81	—	€87.22	£67.78	AC	Low
4289	350 x 350 mm piles	nr	€48.49	€12.55	€74.03	—	€135.07	£104.96	AC	Low
04 TIMBER PILES										
<i>Douglas Fir; Cutting off surplus lengths</i>										
4292	cross-sectional area: 0.025-0.05 m2	nr	€2.10	€0.54	€3.20	—	€5.84	£4.54	AC	Low
4293	cross-sectional area: 0.05-0.1 m2	nr	€3.61	€0.94	€5.52	—	€10.06	£7.82	AC	Low
4294	cross-sectional area: 0.1-0.15 m2	nr	€4.67	€1.20	€7.13	—	€13.01	£10.12	AC	Low
4295	cross-sectional area: 0.15-0.25 m2	nr	€9.13	€2.36	€13.94	—	€25.43	£19.76	AC	Low
<i>Douglas Fir; Preparing heads</i>										
4297	cross-sectional area: 0.025-0.05 m2	nr	€2.10	€0.54	€3.20	—	€5.84	£4.54	AC	Low
4298	cross-sectional area: 0.05-0.1 m2	nr	€3.61	€0.94	€5.52	—	€10.06	£7.82	AC	Low
4299	cross-sectional area: 0.1-0.15 m2	nr	€4.67	€1.20	€7.13	—	€13.01	£10.12	AC	Low
4300	cross-sectional area: 0.15-0.25 m2	nr	€9.13	€2.36	€13.94	—	€25.43	£19.76	AC	Low
<i>Greenheart; Cutting off surplus lengths</i>										
4302	cross-sectional area: 0.025-0.05 m2	nr	€7.61	€1.96	€11.61	—	€21.19	£16.47	AC	Low
4303	cross-sectional area: 0.05-0.1 m2	nr	€7.61	€1.96	€11.61	—	€21.19	£16.47	AC	Low

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS Q: PILING ANCILLARIES										
4304	cross-sectional area: 0.1-0.15 m2	nr	€9.52	€2.47	€14.54	—	€26.53	£20.61	AC	Low
4305	cross-sectional area: 0.15-0.25 m2	nr	€17.13	€4.43	€26.16	—	€47.72	£37.08	AC	Low
<i>Greenheart; Preparing heads</i>										
4307	cross-sectional area: 0.025-0.05 m2	nr	€7.61	€1.96	€11.61	—	€21.19	£16.47	AC	Low
4308	cross-sectional area: 0.05-0.1 m2	nr	€7.61	€1.96	€11.61	—	€21.19	£16.47	AC	Low
4309	cross-sectional area: 0.1-0.15 m2	nr	€9.52	€2.47	€14.54	—	€26.53	£20.61	AC	Low
4310	cross-sectional area: 0.15-0.25 m2	nr	€17.13	€4.43	€26.16	—	€47.72	£37.08	AC	Low
05 ISOLATED STEEL PILES										
<i>Number of pile extensions</i>										
4316	at each position	nr	—	€122.49	—	—	€122.49	£104.75	AE	Med
<i>Length of pile extensions, each length not exceeding 3 m; steel EN 10025 grade S275</i>										
4318	mass 45 kg/m	m	—	€107.57	—	—	€107.57	£91.99	SB	High
4319	mass 54 kg/m	m	—	€129.09	—	—	€129.09	£110.39	SB	High
4320	mass 63 kg/m	m	—	€150.60	—	—	€150.60	£128.78	SB	High
4321	mass 71 kg/m	m	—	€169.73	—	—	€169.73	£145.14	SB	High
4322	mass 79 kg/m	m	—	€188.85	—	—	€188.85	£161.49	SB	High
4323	mass 85 kg/m	m	—	€203.18	—	—	€203.18	£173.75	SB	High
4324	mass 95 kg/m	m	—	€227.10	—	—	€227.10	£194.20	SB	High
4325	mass 109 kg/m	m	—	€264.25	—	—	€264.25	£225.97	SB	High
4326	mass 110 kg/m	m	—	€262.95	—	—	€262.95	£224.86	SB	High
4327	mass 126 kg/m	m	—	€301.20	—	—	€301.20	£257.57	SB	High
4328	mass 133 kg/m	m	—	€322.44	—	—	€322.44	£275.73	SB	High
4329	mass 149 kg/m	m	—	€356.18	—	—	€356.18	£304.58	SB	High
4330	mass 152 kg/m	m	—	€368.50	—	—	€368.50	£315.12	SB	High
4331	mass 174 kg/m	m	—	€421.84	—	—	€421.84	£360.73	SB	High
4332	mass 186 kg/m	m	—	€444.63	—	—	€444.63	£380.22	SB	High
4333	mass 223 kg/m	m	—	€533.07	—	—	€533.07	£455.85	SB	High
<i>Length of pile extensions, each length exceeding 3 m; steel EN 10025 grade S275</i>										
4335	mass 45 kg/m	m	—	€107.57	—	—	€107.57	£91.99	SB	High
4336	mass 54 kg/m	m	—	€129.09	—	—	€129.09	£110.39	SB	High
4337	mass 63 kg/m	m	—	€150.60	—	—	€150.60	£128.78	SB	High
4338	mass 71 kg/m	m	—	€169.73	—	—	€169.73	£145.14	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS Q: PILING ANCILLARIES										
4339	mass 79 kg/m	m	—	€188.85	—	—	€188.85	£161.49	SB	High
4340	mass 85 kg/m	m	—	€203.18	—	—	€203.18	£173.75	SB	High
4341	mass 95 kg/m	m	—	€227.10	—	—	€227.10	£194.20	SB	High
4342	mass 109 kg/m	m	—	€264.25	—	—	€264.25	£225.97	SB	High
4343	mass 110 kg/m	m	—	€262.95	—	—	€262.95	£224.86	SB	High
4344	mass 126 kg/m	m	—	€301.20	—	—	€301.20	£257.57	SB	High
4345	mass 133 kg/m	m	—	€322.44	—	—	€322.44	£275.73	SB	High
4346	mass 149 kg/m	m	—	€356.18	—	—	€356.18	£304.58	SB	High
4347	mass 152 kg/m	m	—	€368.50	—	—	€368.50	£315.12	SB	High
4348	mass 174 kg/m	m	—	€421.84	—	—	€421.84	£360.73	SB	High
4349	mass 186 kg/m	m	—	€444.63	—	—	€444.63	£380.22	SB	High
4350	mass 223 kg/m	m	—	€533.07	—	—	€533.07	£455.85	SB	High
<i>Number of pile extensions</i>										
4352	section size 203 x 203 x any kg/m	nr	—	€418.33	—	—	€418.33	£357.73	AE	Med
4353	section size 254 x 254 x any kg/m	nr	—	€495.40	—	—	€495.40	£423.64	AE	Med
4354	section size 305 x 305 x any kg/m	nr	—	€573.09	—	—	€573.09	£490.07	AE	Med
4355	section size 356 x 368 x any kg/m	nr	—	€631.35	—	—	€631.35	£539.89	AE	Med
<i>Cutting off surplus lengths</i>										
4357	mass 30-60 kg/m	nr	—	€145.70	—	—	€145.70	£124.59	AE	Med
4358	mass 60-120 kg/m	nr	—	€203.97	—	—	€203.97	£174.42	AE	Med
4359	mass 120-250 kg/m	nr	—	€281.70	—	—	€281.70	£240.89	AE	Med
<i>Burning off tops of piles to level</i>										
4361	mass 30-60 kg/m	nr	—	€145.70	—	—	€145.70	£124.59	AE	Med
4362	mass 60-120 kg/m	nr	—	€203.97	—	—	€203.97	£174.42	AE	Med
4363	mass 120-250 kg/m	nr	—	€281.70	—	—	€281.70	£240.89	AE	Med
06 INTERLOCKING STEEL PILES										
<i>Number of pile extensions; Cutting off surplus lengths</i>										
4369	section modulus 500-800 cm ³ /m	m	€17.70	€4.58	€27.02	—	€49.30	£38.31	AC	Low
4370	section modulus 800-1200 cm ³ /m	m	€18.06	€4.68	€27.56	—	€50.30	£39.08	AC	Low
4371	section modulus 1200-2000 cm ³ /m	m	€17.70	€4.58	€27.02	—	€49.30	£38.31	AC	Low
4372	section modulus 2000-3000 cm ³ /m	m	€17.70	€4.58	€27.02	—	€49.30	£38.31	AC	Low
4373	section modulus 3000-4000 cm ³ /m	m	€17.70	€4.58	€27.02	—	€49.30	£38.31	AC	Low

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS Q: PILING ANCILLARIES										
<i>Extract piling and stacking on site</i>										
4375	section modulus 500-800 cm ³ /m	m ²	€27.88	€7.22	€42.54	—	€77.63	£60.32	AC	Low
4376	section modulus 800-1200 cm ³ /m	m ²	€13.93	€3.60	€21.27	—	€38.80	£30.16	AC	Low
4377	section modulus 1200-2000 cm ³ /m	m ²	€13.93	€3.60	€21.27	—	€38.80	£30.16	AC	Low
4378	section modulus 2000-3000 cm ³ /m	m ²	€13.93	€3.60	€21.27	—	€38.80	£30.16	AC	Low
4379	section modulus 3000-4000 cm ³ /m	m ²	€13.93	€3.60	€21.27	—	€38.80	£30.16	AC	Low
<i>Arcelor Mittal U section steel piles; Cutting off surplus lengths</i>										
4385	section modulus 500-800 cm ³ /m	m	€17.70	€4.58	€27.02	—	€49.30	£38.31	AC	Low
4386	section modulus 800-1200 cm ³ /m	m	€18.06	€4.68	€27.56	—	€50.30	£39.08	AC	Low
4387	section modulus 1200-2000 cm ³ /m	m	€17.70	€4.58	€27.02	—	€49.30	£38.31	AC	Low
4388	section modulus 2000-3000 cm ³ /m	m	€17.70	€4.58	€27.02	—	€49.30	£38.31	AC	Low
4389	section modulus 3000-4000 cm ³ /m	m	€17.70	€4.58	€27.02	—	€49.30	£38.31	AC	Low
<i>Extract piling and stack on site</i>										
4391	section modulus 500-800 cm ³ /m	m ²	€13.93	€3.60	€21.27	—	€38.80	£30.16	AC	Low
4392	section modulus 800-1200 cm ³ /m	m ²	€13.93	€3.60	€21.27	—	€38.80	£30.16	AC	Low
4393	section modulus 800-1200 cm ³ /m PU12	m ²	€13.93	€3.60	€21.27	—	€38.80	£30.16	AC	Low
4394	section modulus 800-1200 cm ³ /m PU18	m ²	€13.93	€3.60	€21.27	—	€38.80	£30.16	AC	Low
4395	section modulus 2000-3000 cm ³ /m	m ²	€13.93	€3.60	€21.27	—	€38.80	£30.16	AC	Low
4396	section modulus 3000-4000 cm ³ /m	m ²	€13.93	€3.60	€21.27	—	€38.80	£30.16	AC	Low
07 OBSTRUCTIONS										
<i>General</i>										
4399	Obstructions	hr	€75.91	€19.65	€115.88	—	€211.43	£164.28	AC	Low
08 PILE TESTS										
<i>Cast in place; Pile tests; 500 mm dia. working pile; maximum test load of 600kN using non-working tension piles as reaction tripod</i>										
4402	first pile	nr	—	—	—	€11,191.15	€11,191.15	£8,548.45	AI	All-in
4403	subsequent pile	nr	—	—	—	€8,493.54	€8,493.54	£6,487.86	AI	All-in
4404	Take and test undisturbed soil samples; tripod	nr	—	—	—	€384.80	€384.80	£293.93	AI	All-in
4405	Make, cure and test concrete cubes; tripod	nr	—	—	—	€28.32	€28.32	£21.63	AI	All-in
<i>Pile tests; working pile; maximum test load of 1.5 times working load; first pile</i>										
4407	450 mm / 650kN	nr	—	—	—	€5,443.09	€5,443.09	£4,157.75	AI	All-in
4408	600 mm / 1400kN	nr	—	—	—	€11,414.67	€11,414.67	£8,719.19	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS Q: PILING ANCILLARIES										
4409	750 mm / 2200kN	nr	—	—	—	€20,582.82	€20,582.82	£15,722.36	AI	All-in
<i>Pile tests; working pile; maximum test load of 1.5 times working load; second and subsequent piles</i>										
4411	450 mm / 650kN	nr	—	—	—	€5,073.17	€5,073.17	£3,875.18	AI	All-in
4412	600 mm / 1400kN	nr	—	—	—	€10,991.88	€10,991.88	£8,396.24	AI	All-in
4413	750 mm / 2200kN	nr	—	—	—	€19,806.29	€19,806.29	£15,129.20	AI	All-in
4414	Pile tests; working pile; electronic integrity testing; each pile (minimum 40 piles per visit)	nr	—	—	—	€2,505.86	€2,505.86	£1,914.12	AI	All-in
4415	Make, cure and test concrete cubes	nr	—	—	—	€47.89	€47.89	£36.58	AI	All-in
<i>Preformed</i>										
4417	Pile tests; working pile; maximum test load of 1.5 times working load	nr	—	—	—	€9,089.84	€9,089.84	£6,943.35	AI	All-in
4418	Pile tests; working pile; dynamic testing with piling hammer	nr	—	—	—	€606.00	€606.00	£462.90	AI	All-in
<i>Steel bearing piles</i>										
4422	Establishment of pile testing equipment on site preliminary to any piling operation	item	—	—	—	€3,106.96	€3,106.96	£2,373.28	AI	All-in
4423	Carry out pile test on bearing piles irrespective of section using pile testing equipment on site up to 108 t load	nr	—	—	—	€10,149.43	€10,149.43	£7,752.73	AI	All-in
<i>Driven-temporary casing; Pile tests; 430 mm dia. working pile; maximum test load of 1125kN using non-working tension piles as reaction; first piles</i>										
4425	bottom driven	nr	—	—	—	€7,267.50	€7,267.50	£5,551.34	AI	All-in
4426	top driven	nr	—	—	—	€5,874.74	€5,874.74	£4,487.47	AI	All-in
<i>Pile tests; 430 mm dia. working pile; maximum test load of 1125kN using non-working tension piles as reaction; subsequent piles</i>										
4428	bottom driven	nr	—	—	—	€3,037.07	€3,037.07	£2,319.89	AI	All-in
4429	top driven	nr	—	—	—	€3,037.07	€3,037.07	£2,319.89	AI	All-in
4430	Pile tests; working pile; electronic integrity testing; each pile (minimum 40 piles per visit)	nr	—	—	—	€28.45	€28.45	£21.73	AI	All-in
4431	Make cure and test concrete cubes	nr	—	—	—	€20.87	€20.87	£15.94	AI	All-in
<i>Driven - segmental casing; Pile tests; 500 mm dia. working pile; maximum test load of 600kN using non-working tension piles as reaction</i>										
4433	first pile	nr	—	—	—	€11,947.06	€11,947.06	£9,125.86	AI	All-in
4434	subsequent piles	nr	—	—	—	€9,082.56	€9,082.56	£6,937.79	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS R: ROADS AND PAVINGS										
01 UNBOUND SUB-BASE										
<i>Type 1 Unbound Mixtures; Subbase; spread and graded</i>										
4583	75 mm thick	m3	€11.23	€9.55	€113.41	—	€134.19	£112.31	SB	High
4584	110 mm thick	m3	€11.23	€9.55	€131.15	—	€151.93	£127.48	SB	High
4585	150 mm thick	m3	€11.23	€9.55	€142.48	—	€163.27	£137.17	SB	High
4586	200 mm thick	m3	€11.23	€9.55	€153.50	—	€174.28	£146.59	SB	High
<i>Type 2 Unbound Mixtures; Subbase; spread and graded</i>										
4588	75 mm thick	m3	€9.84	€8.35	€140.91	—	€159.10	£133.91	SB	High
4589	110 mm thick	m3	€11.23	€9.55	€140.91	—	€161.70	£135.83	SB	High
4590	150 mm thick	m3	€12.64	€10.75	€140.91	—	€164.30	£137.75	SB	High
4591	200 mm thick	m3	€14.04	€11.94	€140.91	—	€166.89	£139.66	SB	High
<i>Type 3 (open graded) Unbound Mixtures; Subbase; spread and graded</i>										
4593	75 mm thick	m3	€56.18	€10.75	€137.19	—	€204.12	£162.32	SB	High
4594	110 mm thick	m3	€112.37	€11.94	€137.19	—	€261.50	£199.16	SB	High
4595	150 mm thick	m3	€112.37	€12.00	€160.62	—	€284.98	£219.24	SB	High
4596	200 mm thick	m3	€112.37	€11.94	€192.07	—	€316.38	£246.09	SB	High
<i>Category B (closed graded) Unbound Mixtures; Subbase; spread and graded</i>										
4598	75 mm thick	m3	€56.18	€9.55	€135.10	—	€200.83	£159.51	SB	High
4599	110 mm thick	m3	€56.18	€9.55	€158.27	—	€224.00	£179.32	SB	High
4600	150 mm thick	m3	€112.37	€10.75	€158.27	—	€281.38	£216.16	SB	High
4601	200 mm thick	m3	€140.45	€11.94	€158.27	—	€310.66	£235.08	SB	High
<i>Type 4 (asphalt arisings) Unbound Mixtures; Subbase; spread and graded</i>										
4603	75 mm thick	m3	€42.14	€10.75	€137.19	—	€190.08	£153.37	SB	High
4604	110 mm thick	m3	€98.31	€11.94	€109.76	—	€220.01	£166.74	SB	High
4605	150 mm thick	m3	€98.31	€11.94	€123.48	—	€233.73	£178.47	SB	High
4606	200 mm thick	m3	€98.31	€11.94	€137.19	—	€247.45	£190.20	SB	High
02 CEMENT AND OTHER HYDRAULICALLY BOUND PAVEMENTS										
<i>Cement Bound Granular Mixture 5 (CBGM 5) C3/4</i>										
4611	150 mm thick	m3	€28.10	€12.65	€199.89	—	€240.63	£199.66	SB	High
4612	200 mm thick	m3	€35.11	€13.13	€199.89	—	€248.13	£204.54	SB	High
4613	250 mm thick	m3	€42.14	€13.85	€199.89	—	€255.87	£209.63	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS R: ROADS AND PAVINGS										
<i>Cement Bound Granular Mixture 5 (CBGM 5) C8/10; Subbase, laid, compacted</i>										
4615	150 mm thick	m3	€35.11	€13.13	€212.89	—	€261.13	£215.66	SB	High
4616	200 mm thick	m3	€35.11	€13.13	€219.75	—	€267.99	£221.53	SB	High
<i>Cement Bound Granular Mixture 5 (CBGM 5) C8/10; Subbase, laid, compacted (continued)</i>										
4618	250 mm thick	m3	€35.11	€13.13	€226.62	—	€274.86	£227.40	SB	High
<i>Cement Bound Granular Mixture 1 (CBGM 1) C8/10; Base, laid, compacted</i>										
4620	150 mm thick	m3	€35.11	€13.13	€220.20	—	€268.44	£221.91	SB	High
4621	200 mm thick	m3	€35.11	€13.13	€227.30	—	€275.54	£227.98	SB	High
4622	250 mm thick	m3	€35.11	€13.13	€234.39	—	€282.64	£234.05	SB	High
<i>Cement Bound Granular Mixture (CBGM 1) C12/16; Base, laid, compacted</i>										
4624	150 mm thick	m3	€35.11	€13.13	€231.65	—	€279.89	£231.70	SB	High
4625	180 mm thick	m3	€35.11	€13.13	€239.12	—	€287.36	£238.09	SB	High
<i>Cement Bound Granular Mixture (CBGM 1) C15/20; Base, laid, compacted</i>										
4627	150 mm thick	m3	€35.11	€13.13	€239.93	—	€288.17	£238.78	SB	High
<i>Bituminous bound mixtures, asphalt concrete; Base Course AC 32 Dense Base 40/60 / 100/150 Des/Rec to PD 6691</i>										
4629	100 mm thick	m2	€9.93	€16.14	€29.69	—	€55.76	£45.52	SB	High
4630	150 mm thick	m2	€14.89	€24.22	€44.54	—	€83.65	£68.29	SB	High
4631	200 mm thick	m2	€14.89	€24.22	€59.38	—	€98.49	£80.98	SB	High
<i>Binder course AC 20 Dense Base 40/60 / 100/150 Des/Rec to PD 6691</i>										
4633	60 mm thick	m2	€7.44	€12.11	€19.33	—	€38.88	£31.63	SB	High
4634	100 mm thick	m2	€9.93	€16.14	€32.22	—	€58.28	£47.68	SB	High
<i>Surface course AC 10 Close Surf 100/150 to PD 6691</i>										
4636	30 mm thick	m2	€4.96	€8.08	€11.65	—	€24.69	£20.03	SB	High
4637	40 mm thick	m2	€7.44	€12.11	€15.54	—	€35.09	£28.39	SB	High
03 BITUMINOUS BOUND PAVEMENTS										
<i>Surface course; SMA 10/14 Surf 40/60 to PD 6691</i>										
4640	20 mm thick	m2	€14.89	€5.11	€7.62	—	€27.62	£20.38	SB	High
4641	40 mm thick	m2	€14.89	€7.69	€15.26	—	€37.84	£29.12	SB	High
4642	50 mm thick	m2	€14.89	€7.51	€19.07	—	€41.47	£32.22	SB	High
<i>Thin Surface Course System</i>										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS R: ROADS AND PAVINGS										
4644	30 mm thick	m2	€12.41	€8.10	€13.41	—	€33.93	£26.31	SB	High
4645	40 mm thick	m2	€9.93	€9.78	€17.89	—	€37.60	£29.99	SB	High
4646	50 mm thick	m2	€7.44	€12.13	€22.36	—	€41.92	£34.23	SB	High
<i>HRA 35/14 F Surf PMB Des TO PD 6691 WT. Class 2 with Pre Coated Chippings PSV 65</i>										
4648	50 mm thick	m2	€17.37	€12.13	€31.29	—	€60.79	£48.20	SB	High
<i>Binder course; HRA 35/14 F Bin PMB Des TO PD 6691 WT. Class 2</i>										
4650	45 mm thick	m2	€7.44	€12.13	€22.13	—	€41.69	£34.03	SB	High
<i>Base and binder course; AC 14/20 EME2 Base/Bin</i>										
4652	100 mm thick	m2	€9.93	€16.14	€39.05	—	€65.11	£53.52	SB	High
4653	150 mm thick	m2	€9.93	€16.66	€58.58	—	€85.17	£70.67	SB	High
<i>Hot rolled asphalt surface course; HRA 35/14 F Surf 40/60 des to PD 6691 with pre-coated chippings</i>										
4655	50 mm thick	m2	€4.96	€12.11	€31.29	—	€48.37	£40.28	SB	High
<i>Slurry surfacing; Slurry surfacing to BS EN 12273</i>										
4657	3 mm thick	m2	€0.85	€0.55	€3.20	—	€4.60	£3.75	SB	High
4658	4 mm thick	m2	€0.85	€0.55	€5.03	—	€6.43	£5.31	SB	High
<i>Surface dressing; Surface dressing to BS EN 12271</i>										
4660	6 mm single surface dressing	m2	€3.04	€2.32	€3.93	—	€9.29	£7.28	SB	High
4661	10 mm & 6 mm raked-in surface dressing	m2	€3.04	€2.32	€4.24	—	€9.60	£7.55	SB	High
4662	10 mm & 6 mm double surface dressing	m2	€3.04	€2.32	€4.79	—	€10.15	£8.02	SB	High
<i>Bond coat; Bond coat to BS 594987</i>										
4664	large areas; over 20 m2 @0.2 kg/m2	m2	€0.85	€0.55	€0.91	—	€2.31	£1.79	SB	High
4665	small areas; under 20 m2 @0.2 kg/m2	m2	€0.85	€0.55	€1.13	—	€2.53	£1.98	SB	High
4666	large areas; under 20 m2 @0.35 kg/m2	m2	€0.85	€0.55	€1.59	—	€2.99	£2.37	SB	High
4667	small areas; under 20 m2 @0.35 kg/m2	m2	€0.85	€0.55	€1.99	—	€3.38	£2.71	SB	High
<i>Excavation, Trimming and Reinstatement of Existing Surfaces; Trimming edges only of existing slabs, floors or similar surfaces (wet or dry); 6 mm cutting width</i>										
4669	50 mm deep	m	€0.75	€0.39	€69.57	—	€70.71	£60.30	SB	High
4670	100 mm deep	m	€1.13	€0.60	€169.75	—	€171.48	£146.39	SB	High
<i>Cutting existing slabs, floors or similar surfaces (wet or dry); 8 mm cutting width</i>										
4672	50 mm deep	m	€0.94	€0.48	€69.57	—	€70.99	£60.50	SB	High
4673	100 mm deep	m	€2.27	€1.17	€169.75	—	€173.19	£147.61	SB	High
4674	150 mm deep	m	€3.03	€1.56	€228.69	—	€233.27	£198.82	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS R: ROADS AND PAVINGS										
<i>Milling pavement (assumes disposal on site or reuse as fill but excludes transport if required)</i>										
4676	75 mm deep	m2	€10.68	€186.86	—	—	€197.54	£166.60	SB	High
4677	100 mm deep	m2	€14.24	€249.14	—	—	€263.38	£222.13	SB	High
4678	50 mm deep; scarifying surface	m2	€8.71	€152.26	—	—	€160.96	£135.75	SB	High
4679	75 mm deep; scarifying surface	m2	€14.64	€256.06	—	—	€270.70	£228.30	SB	High
4680	25 mm deep; heat planing for reuse	m2	€12.66	€79.89	—	—	€92.55	£76.39	SB	High
4681	50 mm deep; heat planing for reuse	m2	€22.15	€139.81	—	—	€161.96	£133.68	SB	High
<i>Raking over scarified or heat planed material; compacting with 10 t roller</i>										
4683	ne 50 mm deep	m2	€3.01	€4.06	—	—	€7.07	£5.39	SB	High
05 CONCRETE PAVEMENTS										
<i>Designed mix; grade C30, 20 mm aggregate; Dense base and binder course asphalt concrete (continued)</i>										
4688	180 mm deep	m2	€5.93	€11.85	€25.29	—	€43.07	£35.54	SB	High
4689	220 mm deep	m2	€7.12	€14.21	€30.91	—	€52.24	£43.12	SB	High
4690	260 mm deep	m2	€8.71	€17.37	€36.53	—	€62.60	£51.64	SB	High
4691	300 mm deep	m2	€9.88	€19.74	€42.15	—	€71.77	£59.22	SB	High
<i>Joints in concrete pavement; Transverse Joints</i>										
4693	Depth; not exceeding 30 mm	m	€13.84	€1.30	€2.81	—	€17.94	£12.33	SB	High
4694	60 mm-100 mm	m	€7.12	€14.21	€30.91	—	€52.24	£43.12	SB	High
4695	100 mm-150 mm	m	€8.71	€17.37	€36.53	—	€62.60	£51.64	SB	High
4696	200 mm-250 mm	m	€9.88	€19.74	€42.15	—	€71.77	£59.22	SB	High
<i>Fabric; Steel fabric reinforcement to BS 4483</i>										
4698	Ref A142 nominal mass 2.22 kg	m2	€11.88	—	€6.86	—	€18.74	£13.44	SB	High
4699	Ref A252 nominal mass 3.95 kg	m2	€15.83	—	€10.82	—	€26.65	£19.34	SB	High
4700	Ref B385 nominal mass 4.53 kg	m2	€15.83	—	€15.73	—	€31.56	£23.54	SB	High
4701	Ref C636 nominal mass 5.55 kg	m2	€19.78	—	€18.76	—	€38.54	£28.65	SB	High
4702	Ref B503 nominal mass 5.93 kg	m2	€19.78	—	€22.63	—	€42.41	£31.96	SB	High
<i>Mild steel bar reinforcement BS 4449; Bars; supplied in bent and cut lengths</i>										
4704	6 mm nominal size	t	€3,165.08	—	€1,341.34	—	€4,506.42	£3,164.61	SB	High
4705	8 mm nominal size	t	€2,666.58	—	€1,341.34	—	€4,007.91	£2,846.84	SB	High
4706	10 mm nominal size	t	€2,666.58	—	€1,341.34	—	€4,007.91	£2,846.84	SB	High
4707	12 mm nominal size	t	€2,666.58	—	€1,341.34	—	€4,007.91	£2,846.84	SB	High
4708	16 mm nominal size	t	€2,433.16	—	€1,341.34	—	€3,774.50	£2,698.05	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS R: ROADS AND PAVINGS										
<i>High yield steel bar reinforcement BS 4449 or 4461; Bars; supplied in bent and cut lengths</i>										
4710	6 mm nominal size	t	€3,165.08	—	€1,359.12	—	€4,524.20	£3,179.82	SB	High
4711	8 mm nominal size	t	€2,666.58	—	€1,359.12	—	€4,025.70	£2,862.05	SB	High
4712	10 mm nominal size	t	€2,666.58	—	€1,359.11	—	€4,025.69	£2,862.04	SB	High
4713	12 mm nominal size	t	€2,666.58	—	€1,359.12	—	€4,025.70	£2,862.05	SB	High
4714	16 mm nominal size	t	€2,433.16	—	€1,359.10	—	€3,792.26	£2,713.24	SB	High
<i>Sheeting to prevent moisture loss; Polyethylene sheeting; lapped joints; horizontal below concrete pavements</i>										
4716	250 micron	m2	€3.95	—	€1.27	—	€5.23	£3.61	SB	High
4717	500 micron	m2	€3.95	—	€3.25	—	€7.20	£5.30	SB	High
06 JOINTS IN CONCRETE PAVEMENTS										
<i>Joints; Longitudinal joints</i>										
4720	180 mm deep	m	€4.75	€9.47	€31.28	—	€45.51	£37.88	SB	High
4721	220 mm deep	m	€4.75	€9.47	€36.75	—	€50.98	£42.56	SB	High
4722	260 mm deep	m	€4.75	€9.47	€45.02	—	€59.25	£49.63	SB	High
4723	300 mm deep	m	€4.75	€9.47	€52.40	—	€66.63	£55.94	SB	High
<i>Expansion joints</i>										
4725	180 mm deep	m	€4.75	€9.47	€61.55	—	€75.77	£63.76	SB	High
4726	220 mm deep	m	€4.75	€9.47	€71.67	—	€85.90	£72.42	SB	High
4727	260 mm deep	m	€4.75	€9.47	€81.78	—	€96.00	£81.06	SB	High
4728	300 mm deep	m	€4.75	€9.47	€83.80	—	€98.02	£82.79	SB	High
<i>Contraction joints</i>										
4730	180 mm deep	m	€4.75	€9.47	€35.90	—	€50.13	£41.83	SB	High
4731	220 mm deep	m	€4.75	€9.47	€37.15	—	€51.38	£42.90	SB	High
4732	260 mm deep	m	€4.75	€9.47	€40.32	—	€54.55	£45.61	SB	High
4733	300 mm deep	m	€4.75	€9.47	€48.06	—	€62.29	£52.23	SB	High
<i>Construction joints</i>										
4735	180 mm deep	m	€4.75	€9.47	€23.72	—	€37.94	£31.41	SB	High
4736	220 mm deep	m	€4.75	€9.47	€28.52	—	€42.75	£35.52	SB	High
4737	260 mm deep	m	€4.75	€9.47	€27.71	—	€41.94	£34.83	SB	High
4738	300 mm deep	m	€4.75	€9.47	€29.84	—	€44.07	£36.65	SB	High
<i>Open joints with filler</i>										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS R: ROADS AND PAVINGS										
4740	ne 0.5 m; 10 mm flexcell joint filler	m	€14.89	—	€6.15	—	€21.04	£14.75	SB	High
4741	0.5-1.00 m; 10 mm flexcell joint filler	m	€14.89	—	€8.64	—	€23.53	£16.88	SB	High
<i>Joint sealants</i>										
4743	10 x 20 mm cold polysulphide sealant	m	€18.95	—	€6.82	—	€25.77	£17.91	SB	High
4744	20 x 20 mm cold polysulphide sealant	m	€24.38	—	€11.69	—	€36.07	£25.54	SB	High
07 KERBS, CHANNELS AND EDGINGS										
<i>Mass concrete</i>										
4749	200 x 100 mm	m	€1.69	€0.23	€3.45	—	€5.38	£4.23	SB	High
4750	300 x 150 mm	m	€2.54	€0.33	€7.88	—	€10.75	£8.64	SB	High
4751	450 x 150 mm	m	€3.37	€0.50	€11.66	—	€15.53	£12.55	SB	High
4752	100 x 100 mm haunching, one side	m	€0.85	€0.13	€0.84	—	€1.82	£1.37	SB	High
<i>Precast concrete kerbs to BS 7263; Kerbs; bullnosed; splayed or half battered; straight or curved over 12 m radius</i>										
4754	125 x 150 mm	m	€10.13	€1.51	€18.57	—	€30.21	£23.63	SB	High
4755	125 x 255 mm	m	€11.83	€1.75	€21.95	—	€35.53	£27.81	SB	High
4756	150 x 305 mm	m	€11.83	€1.79	€32.83	—	€46.44	£37.14	SB	High
<i>Kerbs; bullnosed; splayed or half battered; curved ne 12 m radius</i>										
4758	125 x 150 mm	m	€10.98	€1.64	€18.57	—	€31.19	£24.28	SB	High
4759	125 x 255 mm	m	€12.68	€1.87	€21.95	—	€36.50	£28.45	SB	High
4760	150 x 305 mm	m	€12.68	€1.92	€32.83	—	€47.42	£37.79	SB	High
<i>Quadrants</i>										
4762	305 x 305 x 150 mm	nr	€13.52	€2.05	€29.33	—	€44.90	£35.45	SB	High
4763	455 x 455 x 255 mm	nr	€16.90	€2.56	€43.55	—	€63.00	£50.20	SB	High
<i>Drop kerbs</i>										
4765	125 x 255 mm	m	€11.83	€1.79	€48.24	—	€61.86	£50.32	SB	High
4766	150 x 305 mm	m	€11.83	€1.79	€81.45	—	€95.07	£78.72	SB	High
<i>Channel; straight or curved over 12 m radius (continued)</i>										
4769	255 x 125 mm	m	€11.83	€1.79	€12.82	—	€26.43	£20.03	SB	High
<i>Channel; curved radius ne 12 m</i>										
4771	255 x 125 mm	m	€11.83	€1.79	€12.82	—	€26.43	£20.03	SB	High
<i>Tensions</i>										
4773	50 x 150 mm	m	€6.76	€1.02	€6.47	—	€14.25	£10.71	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS R: ROADS AND PAVINGS										
<i>Edging; curved ne 12 m radius</i>										
4775	50 x 150 mm	m	€7.61	€1.15	€6.47	—	€15.22	£11.36	SB	High
<i>Precast concrete drainage channels; Charcon Safeticurb; channels jointed with plastic rings and bedded; jointed and pointed in cement mortar; Channel unit; straight; Type DBA/3</i>										
4777	250 x 254 mm; medium duty	m	€12.68	€1.92	€102.83	—	€117.42	£97.65	SB	High
4778	305 x 305 mm; heavy duty	m	€16.05	€2.43	€222.93	—	€241.42	£202.95	SB	High
<i>Precast concrete Ellis Trief safety kerb; bedded jointed and pointed in cement mortar; Kerb; straight or curved over 12 m radius</i>										
4780	415 x 380 mm	m	€38.01	€5.48	€147.71	—	€191.20	£155.23	SB	High
<i>Kerb; curved ne 12 m radius</i>										
4782	415 x 380 mm	m	€42.25	€6.12	€171.77	—	€220.14	£179.05	SB	High
<i>Precast concrete combined kerb and drainage block Beany block system; bedded jointed and pointed in cement mortar; Kerb; top block, shallow base unit, standard cover plate and frame</i>										
4784	straight or curved over 12 m radius	m	€25.35	€3.67	€231.30	—	€260.32	£217.09	SB	High
4785	curved ne 12 m radius	m	€33.79	€4.88	€353.23	—	€391.90	£327.77	SB	High
<i>Kerb; top block, standard base unit, standard cover plate and frame</i>										
4787	straight or curved over 12 m radius	m	€25.35	€3.71	€231.30	—	€260.35	£217.12	SB	High
4788	curved ne 12 m radius	m	€33.79	€4.88	€353.23	—	€391.90	£327.77	SB	High
<i>Kerb; top block, deep base unit, standard cover plate and frame</i>										
4790	straight or curved over 12 m radius	m	€25.35	€3.64	€516.41	—	€545.39	£460.87	SB	High
4791	curved ne 12 m radius	m	€33.79	€4.79	€660.25	—	€698.84	£590.25	SB	High
4792	base block depth tapers	m	€17.54	€2.48	€55.99	—	€76.01	£61.18	SB	High
<i>Extruded asphalt kerbs to BS 5931; extruded and slip formed; Kerb; straight or curved over 12 m radius</i>										
4794	75 mm kerb height	m	—	—	€7.26	—	€7.26	£6.21	SB	High
4795	100 mm kerb height	m	—	—	€15.60	—	€15.60	£13.34	SB	High
4796	125 mm kerb height	m	—	—	€20.78	—	€20.78	£17.77	SB	High
<i>Channel; straight or curved over 12 m radius (extruded asphalt)</i>										
4798	300 mm channel width	m	—	—	€26.00	—	€26.00	£22.23	SB	High
4799	250 mm channel width	m	—	—	€20.78	—	€20.78	£17.77	SB	High
<i>Kerb; curved to radius ne 12 m (extruded asphalt)</i>										
4801	75 mm kerb height	m	—	—	€6.91	—	€6.91	£5.91	SB	High
4802	100 mm kerb height	m	—	—	€14.83	—	€14.83	£12.68	SB	High
4803	125 mm kerb height	m	—	—	€19.75	—	€19.75	£16.89	SB	High
<i>Channel; curved to radius ne 12 m (extruded asphalt)</i>										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS R: ROADS AND PAVINGS										
4805	300 mm channel width	m	—	—	€25.86	—	€25.86	£22.11	SB	High
4806	250 mm channel width	m	—	—	€19.75	—	€19.75	£16.89	SB	High
<i>Extruded concrete; slip formed; Kerb; straight or curved over 12 m radius</i>										
4808	100 mm kerb height	m	—	—	€15.60	—	€15.60	£13.34	SB	High
4809	125 mm kerb height	m	—	—	€20.78	—	€20.78	£17.77	SB	High
<i>Kerb; curved to radius ne 12 m (extruded concrete)</i>										
4811	100 mm kerb height	m	—	—	€21.46	—	€21.46	£18.35	SB	High
4812	125 mm kerb height	m	—	—	€25.96	—	€25.96	£22.20	SB	High
<i>To paved area; sloping not exceeding 10 deg to the horizontal</i>										
4816	100 mm thick Type 1 Unbound Mixtures	—	€1.55	€1.03	€10.62	—	€13.20	£10.95	SB	High
4817	150 mm thick Type 1 Unbound Mixtures	—	€2.09	€1.37	€15.93	—	€19.38	£16.12	SB	High
4818	100 mm thick Concrete GEN3 or ST4 to BS 8500	—	€3.64	€2.40	€17.14	—	€23.18	£19.03	SB	High
4819	150 mm thick Concrete GEN3 or ST4 to BS 8500	—	€5.55	€3.65	€25.72	—	€34.92	£28.65	SB	High
<i>Binder Course AC 20 Dense Bin 100/150 Rec to PD6691; Surface Course AC 6 Dense Surf 100/150 to PD6691; Paved area comprising binder course 50 mm thick, surface course 20 mm thick</i>										
4821	sloping not exceeding 10 deg to the horizontal	m2	€14.75	€9.71	€14.42	—	€38.87	£30.03	SB	High
4822	sloping not exceeding 10 deg to the horizontal; red additives	m2	€14.75	€9.71	€59.29	—	€83.74	£68.40	SB	High
4823	sloping not exceeding 10 deg to the horizontal; green additives	m2	€14.75	€9.71	€21.76	—	€46.21	£36.31	SB	High
4824	sloping exceeding 10 deg to the horizontal	m2	€16.49	€10.85	€14.42	—	€41.76	£32.12	SB	High
4825	sloping exceeding 10 deg to the horizontal; red additives	m2	€16.49	€10.85	€59.29	—	€86.63	£70.49	SB	High
4826	sloping exceeding 10 deg to the horizontal; green additives	m2	€16.49	€10.85	€21.76	—	€49.10	£38.40	SB	High
<i>Granular base surfacing; Central Reserve Treatments Limestone, graded 10 mm down; laid and compacted; Paved area 100 mm thick; surface sprayed twice with two coats of cold bituminous emulsion; blinded with 6 mm quartzite fine gravel</i>										
4828	sloping not exceeding 10 deg to the horizontal	m2	€3.47	€2.28	€12.04	—	€17.79	£14.46	SB	High
<i>Ennstone Johnston Golden gravel; graded 13 mm to fines; rolled wet; Paved area 50 mm thick; single layer</i>										
4830	sloping not exceeding 10 deg to the horizontal	m2	€5.21	€3.43	€35.57	—	€44.21	£36.67	SB	High
<i>Precast concrete flags; BS 7263; grey; bedding in cement mortar; Paved area; sloping not exceeding 10 deg to the horizontal</i>										
4832	900 x 600 x 63 mm	m2	€16.14	€1.06	€18.70	—	€35.91	£27.19	SB	High
4833	900 x 600 x 50 mm	m2	€15.37	€1.02	€18.63	—	€35.02	£26.60	SB	High
4834	600 x 600 x 63 mm	m2	€19.22	€1.27	€16.41	—	€36.90	£27.37	SB	High
4835	600 x 600 x 50 mm	m2	€18.45	€1.22	€16.17	—	€35.84	£26.63	SB	High
4836	600 x 450 x 50 mm	m2	€21.52	€1.43	€15.80	—	€38.75	£28.45	SB	High
4837	Extra for coloured, 50 mm thick	m2	—	—	€4.93	—	€4.93	£4.22	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS R: ROADS AND PAVINGS										
<i>Precast concrete rectangular paving blocks; BS 6717; grey; Paved area; sloping not exceeding 10 deg to the horizontal (continued)</i>										
4840	200 x 100 x 80 mm thick	m2	€23.06	€1.53	€42.08	—	€66.67	£51.99	SB	High
4841	200 x 100 x 80 mm thick; coloured blocks	m2	€23.06	€1.53	€52.46	—	€77.05	£60.87	SB	High
<i>Brick paviors; bedding on 20 mm thick mortar; excluding subbase; Paved area; sloping not exceeding 10 deg to the horizontal</i>										
4843	200 x 100 x 65 mm	m2	€23.06	€1.53	€42.08	—	€66.67	£51.99	SB	High
<i>Granite setts; bedding on 25 mm cement mortar; excluding subbase; Paved area; sloping not exceeding 10 deg to the horizontal</i>										
4845	to random pattern	m2	€69.18	€4.58	€93.26	—	€167.03	£127.77	SB	High
4846	to specific pattern	m2	€92.24	€6.10	€93.26	—	€191.61	£143.77	SB	High
<i>Cobble paving; 50-75 mm; bedding on 25 mm cement mortar; filling joints; excluding subbase; Paved area; sloping not exceeding 10 deg to the horizontal</i>										
4848	50-75 mm dia. cobbles	m2	€76.87	€5.04	€30.58	—	€112.49	£79.46	SB	High
08 ANCILLARIES										
<i>Signal pedestals; Installation of signal pedestals, loop detector unit pedestals, controller unit boxes and cable connection pillars</i>										
4852	signal pedestal	nr	€8.03	€33.46	€48.05	—	€89.54	£74.82	AE	Med
4853	loop detector unit pedestal	nr	€3.58	€14.86	€21.35	—	€39.79	£33.25	AE	Med
<i>Excavate trench for traffic signal cable, depth ne 1.50 m; supports, backfilling</i>										
4855	450 mm wide	m	€2.68	€11.16	€16.02	—	€29.86	£24.94	AE	Med
4856	Extra for excavating in hard material	m3	€5.37	€22.31	€32.04	—	€59.72	£49.90	AE	Med
<i>Saw cutting grooves in pavement for detector loops and feeder cables; seal with hot bitumen sealant after installation</i>										
4858	25 mm deep	m	€3.92	€16.36	€23.49	—	€43.78	£36.59	AE	Med
<i>Examples of Prime Costs for Class 1 (High Intensity) traffic and road signs (ex works)</i>										
4862	600 x 450 mm	nr	—	€66.84	—	—	€66.84	£57.16	SB	High
4863	600 mm dia.	nr	—	€259.79	—	—	€259.79	£222.16	SB	High
4864	600 mm triangular	nr	—	€216.43	—	—	€216.43	£185.08	SB	High
4865	500 x 500 mm	nr	—	€66.75	—	—	€66.75	£57.08	SB	High
4866	450 x 450 mm	nr	—	€63.44	—	—	€63.44	£54.25	SB	High
4867	450 x 300 mm	nr	—	€60.21	—	—	€60.21	£51.49	SB	High
4868	1200 x 400 mm (CHEVRONS)	nr	—	€99.01	—	—	€99.01	£84.67	SB	High
<i>Examples of Prime Costs for Class 21 (Engineering Grade) traffic and road signs (ex works)</i>										
4870	600 x 450 mm	nr	—	€66.84	—	—	€66.84	£57.16	SB	High
4871	600 mm dia.	nr	—	€259.79	—	—	€259.79	£222.16	SB	High
4872	600 mm triangular	nr	—	€216.43	—	—	€216.43	£185.08	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS R: ROADS AND PAVINGS										
4873	500 x 500 mm	nr	—	€66.75	—	—	€66.75	£57.08	SB	High
4874	450 x 450 mm	nr	—	€63.44	—	—	€63.44	£54.25	SB	High
4875	450 x 300 mm	nr	—	€60.21	—	—	€60.21	£51.49	SB	High
4876	1200 x 400 mm (CHEVRONS)	nr	—	€106.50	—	—	€106.50	£91.07	SB	High
<i>Standard reflectorized traffic signs</i>										
4879	fixed back to back to another sign (measured separately) with aluminium clips to existing post (measured separately)	nr	€7.15	€7.88	€70.19	—	€85.22	£71.32	SB	High
4880	extra for fixing singly with aluminium clips	nr	€1.79	€0.74	€1.86	—	€4.38	£3.36	SB	High
4881	extra for fixing singly with stainless steel clips	nr	€1.79	€2.72	€7.19	—	€11.70	£9.62	SB	High
4882	fixed back to back to another sign (measured separately) with stainless steel clips to one new 76 mm dia. plastic coated steel posts 1.75 m long	nr	€48.30	€53.22	€163.74	—	€265.26	£216.32	SB	High
4883	extra for fixing singly to one face only	nr	€1.79	€0.74	—	—	€2.53	£1.77	SB	High
4884	extra for 76 mm dia. 1.75 m long aluminium post	nr	€3.58	€1.54	€52.03	—	€57.15	£48.09	SB	High
4885	extra for 76 mm dia. 1.75 m long plastic coated steel post	nr	€3.58	€1.54	€80.48	—	€85.60	£72.42	SB	High
4886	extra for 76 mm dia. 3.5 m long aluminium post	nr	€3.58	€1.54	€98.23	—	€103.35	£87.60	SB	High
4887	extra for excavation for post, in hard material	nr	€196.78	€83.25	—	—	€280.03	£196.63	SB	High
4888	extra for single external illumination unit with fitted photo cell (excluding trenching and cabling); unit cost per face illuminated	nr	€59.03	€24.95	€154.30	—	€238.29	£190.92	SB	High
<i>Standard two post signs; 1200 x 400 mm</i>										
4890	fixed back to back to another sign (measured separately) with stainless steel clips to two new 76 mm dia. plastic coated steel posts	nr	€91.24	€100.51	€293.31	—	€485.06	£394.93	SB	High
4891	extra for fixing singly to one face only	nr	€3.58	€1.54	—	—	€5.12	£3.60	SB	High
4892	extra for two 76 mm dia. 1.75 m long aluminium posts	nr	€7.15	€3.03	€104.04	—	€114.22	£96.12	SB	High
4893	extra for two 76 mm dia. 1.75 m long plastic coated steel posts	nr	€7.15	€3.03	€160.96	—	€171.14	£144.79	SB	High
4894	extra for two 76 mm dia. 3.5 m long aluminium posts	nr	€7.15	€3.03	€196.46	—	€206.64	£175.15	SB	High
4895	extra for excavation for post, in hard material	nr	€196.78	€83.25	—	—	€280.03	£196.63	SB	High
4896	extra for single external illumination unit with fitted photo cell (including trenching and cabling); unite per face illuminated	nr	€103.76	€43.85	€238.50	—	€386.11	£307.59	SB	High
<i>Standard internally illuminated traffic signs; Bollard with integral mould-in translucent graphics (excluding trenching and cabling)</i>										
4898	fixing to concrete base	nr	€85.87	€94.58	€756.53	—	€936.99	£782.56	SB	High
<i>Externally illuminated reflectorized traffic signs manufactured to order</i>										
4902	special signs, surface area 1.50 m2 on two 100 mm dia. steel posts	nr	€124.94	€520.23	€747.11	—	€1,392.27	£1,163.40	AE	Med
4903	special signs, surface area 4.00 m2 on three 100 mm dia. steel posts	m2	€187.42	€780.35	€1,120.67	—	€2,088.44	£1,745.10	AE	Med
<i>Internally illuminated traffic signs manufactured to order</i>										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS R: ROADS AND PAVINGS										
4905	special signs, surface area 0.25 m2 on one new 76 mm dia. post	nr	€32.82	€136.68	€196.28	—	€365.78	£305.65	AE	Med
4906	special signs, surface area 0.75 m2 on one new 100 mm dia. steel posts	nr	€40.38	€168.14	€241.47	—	€449.99	£376.01	AE	Med
4907	special signs, surface area 4.00 m2 on four new 120 mm dia. steel posts	nr	€206.60	€860.27	€1,235.45	—	€2,302.32	£1,923.84	AE	Med
<i>Signs on gantries; Externally illuminated reflectorized signs</i>										
4909	1.50 m2	nr	€319.32	€500.48	€1,800.29	—	€2,620.09	£2,171.03	SB	High
4910	2.50 m2	nr	€384.63	€602.83	€1,844.75	—	€2,832.20	£2,338.20	SB	High
4911	3.00 m2	nr	€549.20	€860.77	€2,020.71	—	€3,430.69	£2,814.16	SB	High
<i>Internally illuminated sign with translucent optical reflective sheeting and remote light source</i>										
4913	0.75 m2	nr	€279.08	€437.39	€2,006.21	—	€2,722.68	£2,267.52	SB	High
4914	1.00 m2	nr	€304.12	€476.65	€2,657.94	—	€3,438.71	£2,874.37	SB	High
4915	1.50 m2	nr	€431.14	€675.73	€4,095.53	—	€5,202.40	£4,354.92	SB	High
<i>Existing signs; Take from store and re-erect</i>										
4917	3.0 m high road sign	nr	€50.09	€78.50	€72.95	—	€201.54	£161.44	SB	High
4918	road sign on two posts	nr	€89.45	€140.19	€145.89	—	€375.53	£301.66	SB	High
<i>Surface markings; reflectorized white; Letters and shapes</i>										
4920	triangles; 1.6 m high	nr	€2.27	€9.47	€13.60	—	€25.35	£21.17	AE	Med
4921	triangles; 2.0 m high	nr	€2.81	€11.72	€16.83	—	€31.35	£26.20	AE	Med
4922	triangles; 3.75 m high	nr	€3.64	€15.14	€21.74	—	€40.52	£33.86	AE	Med
4923	circles with enclosing arrows; 1.6 m dia.	nr	€10.90	€45.43	€65.24	—	€121.57	£101.59	AE	Med
4924	arrows; 4.0 m long; straight	nr	€4.55	€18.93	€27.19	—	€50.67	£42.33	AE	Med
4925	arrows; 4.0 m long; turning	nr	€4.55	€18.93	€27.19	—	€50.67	£42.33	AE	Med
4926	arrows; 6.0 m long; straight	nr	€5.46	€22.71	€32.61	—	€60.78	£50.79	AE	Med
4927	arrows; 6.0 m long; turning	nr	€5.46	€22.71	€32.61	—	€60.78	£50.79	AE	Med
4928	arrows; 6.0 m long; curved	nr	€5.46	€22.71	€32.61	—	€60.78	£50.79	AE	Med
4929	arrows; 6.0 m long; double headed	nr	€7.64	€31.80	€45.67	—	€85.10	£71.11	AE	Med
4930	arrows; 8.0 m long; double headed	nr	€10.90	€45.43	€65.24	—	€121.57	£101.59	AE	Med
4931	arrows; 16.0 m long; double headed	nr	€16.36	€68.14	€97.86	—	€182.36	£152.38	AE	Med
4932	arrows; 32.0 m long; double headed	nr	€21.82	€90.85	€130.47	—	€243.14	£203.16	AE	Med
4933	letters or numerals; 1.6 m high	nr	€1.41	€5.86	€8.41	—	€15.68	£13.10	AE	Med
4934	letters or numerals; 2.0 m high	nr	€2.09	€8.71	€12.51	—	€23.31	£19.49	AE	Med
4935	letters or numerals; 3.75 m high	nr	€3.64	€15.14	€21.74	—	€40.52	£33.86	AE	Med
<i>Continuous lines (reflectorized white)</i>										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS R: ROADS AND PAVINGS										
4937	150 mm wide	m	€0.27	€1.12	€1.61	—	€3.00	£2.52	AE	Med
4938	200 mm wide	m	€0.31	€1.31	€1.88	—	€3.51	£2.94	AE	Med
<i>Intermittent lines (reflectorized white)</i>										
4940	60 mm wide; 0.60 m line and 0.60 m gap	m	€0.14	€0.60	€0.85	—	€1.59	£1.33	AE	Med
4941	100 mm wide; 1.0 m line and 5.0 m gap	m	€0.14	€0.61	€0.88	—	€1.63	£1.36	AE	Med
4942	100 mm wide; 2.0 m line and 7.0 m gap	m	€0.16	€0.65	€0.94	—	€1.75	£1.46	AE	Med
4943	100 mm wide; 4.0 m line and 2.0 m gap	m	€0.16	€0.67	€0.96	—	€1.78	£1.49	AE	Med
4944	100 mm wide; 6.0 m line and 3.0 m gap	m	€0.16	€0.68	€0.97	—	€1.81	£1.52	AE	Med
4945	150 mm wide; 1.0 m line and 5.0 m gap	m	€0.20	€0.85	€1.23	—	€2.29	£1.92	AE	Med
4946	150 mm wide; 6.0 m line and 3.0 m gap	m	€0.22	€0.89	€1.27	—	€2.38	£1.98	AE	Med
4947	150 mm wide; 0.60 m line and 0.30 m gap	m	€0.27	€1.09	€1.57	—	€2.92	£2.44	AE	Med
4948	200 mm wide; 0.60 m line and 0.30 m gap	m	€0.27	€1.09	€1.57	—	€2.92	£2.44	AE	Med
4949	200 mm wide; 1.0 m line and 1.0 m gap	m	€0.27	€1.09	€1.57	—	€2.92	£2.44	AE	Med
<i>Surface markings; reflectorized yellow; Continuous lines</i>										
4951	100 mm wide	m	€0.30	€1.24	€1.79	—	€3.33	£2.78	AE	Med
4952	150 mm wide	m	€0.33	€1.39	€2.00	—	€3.72	£3.12	AE	Med
<i>Intermittent lines (reflectorized yellow)</i>										
4954	kerb marking; 0.25 m long	nr	€0.31	€1.31	€1.88	—	€3.51	£2.93	AE	Med
<i>Vinyl strip markings (pedestrian crossings and similar locations)</i>										
4958	200 mm wide line	m	€1.35	€5.62	€8.08	—	€15.05	£12.59	AE	Med
4959	600 x 300 mm single stud tile	nr	€2.35	€9.82	€14.11	—	€26.29	£21.98	AE	Med
<i>Removal of existing reflectorized thermoplastic markings</i>										
4961	100 mm wide line	m	€0.24	€0.99	€1.43	—	€2.66	£2.22	AE	Med
4962	150 mm wide line	m	€0.35	€1.46	€2.10	—	€3.91	£3.27	AE	Med
4963	200 mm wide line	m	€0.47	€1.98	€2.83	—	€5.28	£4.41	AE	Med
4964	arrow or letter ne 6.0 m long	nr	€3.66	€15.21	€21.86	—	€40.73	£34.03	AE	Med
4965	arrow or letter 6.0-16.00 m long	nr	€14.32	€59.60	€85.60	—	€159.53	£133.30	AE	Med
<i>Reflecting road studs; General</i>										
4967	100 x 100 mm square bi-directional reflecting road studs with amber corner cube reflectors	nr	€0.17	€0.74	€1.06	—	€1.97	£1.65	AE	Med
4968	140 x 254 mm rectangular one way reflecting road studs with red catseye reflectors	nr	€0.41	€1.67	€2.41	—	€4.49	£3.75	AE	Med
4969	140 x 254 mm rectangular one way reflecting road studs with green catseye reflectors	nr	€0.42	€1.73	€2.49	—	€4.65	£3.88	AE	Med
4970	140 x 254 mm rectangular bi-directional reflecting road studs with white catseye reflectors	nr	€0.41	€1.73	€2.49	—	€4.63	£3.87	AE	Med

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS R: ROADS AND PAVINGS										
4971	140 x 254 mm rectangular bi-directional reflecting road studs with amber catseye reflectors	nr	€0.41	€1.73	€2.49	—	€4.63	£3.87	AE	Med
4972	140 x 254 mm rectangular bi-directional reflecting road stud without catseye reflectors	nr	€0.25	€1.08	€1.54	—	€2.87	£2.41	AE	Med
<i>Removal of road studs</i>										
4974	Remove from store and re-install 100 x 100 mm square bi-directional reflecting road stud with corner cube reflectors	nr	€0.08	€0.36	€0.51	—	€0.96	£0.80	AE	Med
4975	Remove from store and re-install 140 x 254 mm rectangular one way reflecting road stud with catseye reflectors	nr	€0.20	€0.85	€1.22	—	€2.27	£1.90	AE	Med

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS S: RAIL TRACK										
01 TRACK FOUNDATIONS										
<i>Ballast; Imported crushed granite</i>										
4990	Bottom ballast	m3	—	—	€99.62	—	€99.62	£85.19	SB	High
4991	Top ballast	m3	—	—	€99.62	—	€99.62	£85.19	SB	High
<i>Imported granular material</i>										
4993	Blankets; 150 mm thick	m3	—	—	€83.03	—	€83.03	£71.00	SB	High
<i>Imported sand</i>										
4995	Blinding; 100 mm thick	m3	—	—	€49.82	—	€49.82	£42.60	SB	High
<i>Waterproof membranes; Polythene sheeting</i>										
4997	Waterproof membrane; 1200 gauge	m2	—	—	€5.58	—	€5.58	£4.77	SB	High
<i>Ballast cleaning</i>										
4999	Machine ballast cleaning, on straight or curved track; formation depth 450 mm	m2	€43.12	€962.69	—	—	€1,005.81	£850.72	SB	High
<i>Tamping</i>										
5001	Machine tamping; straight track	m	€71.86	€250.51	—	—	€322.37	£260.03	SB	High
<i>Pneumatic ballast injection</i>										
5003	Pneumatic ballast injection: Stone blowing	m2	€71.86	€28.12	—	—	€99.99	£69.86	SB	High
02 TAKING UP										
<i>Taking up; dismantling into individual components; sorting; storing on site where directed; Bullhead or flat bottom rails</i>										
5006	plain track; fishplated; timber sleepers	m	€10.81	—	—	—	€10.81	£6.89	SB	High
5007	plain track; fishplated; concrete sleepers	m	€15.12	—	—	—	€15.12	£9.64	SB	High
5008	plain track; welded; timber sleepers	m	€10.81	—	—	—	€10.81	£6.89	SB	High
5009	plain track; welded; concrete sleepers	m	€15.12	—	—	—	€15.12	£9.64	SB	High
5010	turnouts; fishplated; timber sleepers	nr	€1,213.88	—	—	—	€1,213.88	£773.79	SB	High
5011	diamond crossings; fishplated; timber sleepers	nr	€1,972.55	—	—	—	€1,972.55	£1,257.40	SB	High
<i>Dock and crane rails</i>										
5013	plain track; welded; base plates	m	€19.44	—	—	—	€19.44	£12.39	SB	High
5014	turnouts; welded; base plates	nr	€1,213.88	—	—	—	€1,213.88	£773.79	SB	High
5015	diamonds; welded; base plates	nr	€1,972.55	—	—	—	€1,972.55	£1,257.40	SB	High
<i>Check and guard rails</i>										
5017	plain track; fishplated	m	€10.81	—	—	—	€10.81	£6.89	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS S: RAIL TRACK										
<i>Conductor rails</i>										
5019	plain track; fishplated	m	€11.34	—	—	—	€11.34	£7.23	SB	High
<i>Sundries</i>										
5021	buffer stops	nr	€252.90	—	—	—	€252.90	£161.21	SB	High
5022	retarders	nr	€354.05	—	—	—	€354.05	£225.69	SB	High
5023	wheel stops	nr	€106.22	—	—	—	€106.22	£67.71	SB	High
5024	lubricators	nr	€151.73	—	—	—	€151.73	£96.72	SB	High
5025	switch heaters	nr	€242.78	—	—	—	€242.78	£154.76	SB	High
5026	switch levers	nr	€151.73	—	—	—	€151.73	£96.72	SB	High
03 LIFTING, PACKING AND SLEWING										
5029	Bullhead rail track; fishplated; timber sleepers	m	€763.45	—	—	—	€763.45	£486.66	SB	High
5030	Bullhead rail track; fishplated; concrete sleepers	m	€763.45	—	—	—	€763.45	£486.66	SB	High
5031	Bullhead rail track with turnout; timber sleepers	m	€477.15	—	—	—	€477.15	£304.16	SB	High
5032	Flat bottom rail track; welded; timber sleepers	m	€763.45	—	—	—	€763.45	£486.66	SB	High
5033	Flat bottom rail track; welded; concrete sleepers	m	€763.45	—	—	—	€763.45	£486.66	SB	High
5034	Flat bottom rail track with turnout; concrete sleepers	nr	€636.14	—	—	—	€636.14	£405.51	SB	High
5035	Spot replacement of sleepers; Timber sleeper	nr	€190.85	€8.24	€55.25	—	€254.35	£175.96	SB	High
5036	Spot replacement of sleepers; Concrete sleeper	nr	€95.43	€7.17	€105.67	—	€208.26	£157.32	SB	High
5037	Existing rail turning and refixing; plain with conductor rail & turnouts	nr	€477.15	€277.36	—	—	€754.51	£541.34	SB	High
<i>Lifting, packing and slewing (continued)</i>										
5039	Rerailing	m	€76.35	—	—	—	€76.35	£48.67	SB	High
5040	Stressing rail	m	€159.04	—	€291.88	—	€450.92	£350.98	SB	High
5041	Buffer stops	nr	€477.15	€76.50	—	—	€553.65	£369.58	SB	High
04 SUPPLYING (STANDARD GAUGE TRACK)										
<i>Bullhead rails; BS 11; delivered in standard 18.288 m lengths</i>										
5044	BS95R section, 47 kg/m; for jointed track	tonne	—	—	€1,417.71	—	€1,417.71	£1,212.34	SB	High
<i>Flat bottom rails; BS 11; delivered in standard 18.288 m lengths</i>										
5046	BS 113 'A' section, 56 kg/m; for jointed track	tonne	—	—	€1,417.71	—	€1,417.71	£1,212.34	SB	High
5047	BS 113 'A' section, 40 kg/m; for welded track	tonne	—	—	€1,417.71	—	€1,417.71	£1,212.34	SB	High
5048	Extra for curved rails to form super elevation; radius over 600 m	%	—	—	€33.76	—	€33.76	£28.87	AE	Med
<i>Check and guard rails; BS 11; delivered in standard 18.288 m lengths; flange planed to allow 50 mm free wheel clearance</i>										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS S: RAIL TRACK										
5050	BS 113 'A' section, 56 kg/m; for bolting	tonne	—	—	€1,692.38	—	€1,692.38	£1,447.22	SB	High
<i>Conductor rails; BS 11; delivered in standard 18.288 m lengths</i>										
5052	BS 113 'A' section, 56 kg/m; for bolting	tonne	—	—	€1,692.38	—	€1,692.38	£1,447.22	SB	High
<i>Twist rails; BS 11; delivered in standard 18.288 m lengths</i>										
5054	BS 113 'A' section, 56 kg/m; for bolting	tonne	—	—	€1,692.38	—	€1,692.38	£1,447.22	SB	High
<i>Sleepers; bullhead track timber sleepers</i>										
5056	2600 x 250 x 130 mm	nr	—	—	€46.09	—	€46.09	£39.41	SB	High
<i>Sleepers; bullhead track concrete sleepers</i>										
5058	2600 x 250 x 130 mm	nr	—	—	€81.76	—	€81.76	£69.92	SB	High
<i>Sleepers; bullhead track steel sleepers</i>										
5060	2525 x 264 x 204 mm	nr	—	—	€109.87	—	€109.87	£93.95	SB	High
<i>Sleepers; Flat bottom track timber sleepers</i>										
5062	2600 x 250 x 130 mm	nr	—	—	€46.09	—	€46.09	£39.41	SB	High
<i>Sleepers; Flat bottom track concrete sleepers</i>										
5064	2600 x 250 x 130 mm	nr	—	—	€81.76	—	€81.76	£69.92	SB	High
<i>Sleepers; Flat bottom track steel sleepers</i>										
5066	2525 x 264 x 204 mm	nr	—	—	€109.87	—	€109.87	£93.95	SB	High
<i>Fittings</i>										
5068	cast iron chairs complete with chair screws, plastic ferrules, spring steels and keys; BR type S1	nr	—	—	€92.15	—	€92.15	£78.80	SB	High
5069	cast iron chairs complete with chair screws, plastic ferrules, spring steels and keys; BR type CC	nr	—	—	€129.34	—	€129.34	£110.60	SB	High
5070	cast iron chairs complete with resilient pad, chair screws, ferrules, rail clips and nylon insulators; BR type PAN 6	nr	—	—	€70.43	—	€70.43	£60.23	SB	High
5071	cast iron chairs complete with resilient pad, chair screws, ferrules, rail clips and nylon insulators; BR type VN	nr	—	—	€79.74	—	€79.74	£68.19	SB	High
5072	cast iron chairs complete with resilient pad, chair screws, ferrules, rail clips and nylon insulators; BR type C	nr	—	—	€60.25	—	€60.25	£51.52	SB	High
5073	Pandrol rail clips and nylon insulator	nr	€101.98	—	€4.98	—	€106.97	£69.27	SB	High
5074	plain fishplates; for BS95R section rail, skirted pattern; sets of two; complete with fishbolts, nuts and washers	nr	—	—	€177.20	—	€177.20	£151.53	SB	High
5075	plain fishplates; for BS95R section rail, joggled pattern; sets of two; complete with fishbolts, nuts and washers	nr	—	—	€203.80	—	€203.80	£174.28	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS S: RAIL TRACK										
5076	plain fishplates; for BS113 'A' section rail, shallow section; sets of two; complete with fishbolts, nuts and washers	nr	—	—	€177.20	—	€177.20	£151.53	SB	High
5077	insulated fishplates; BS95R section rail, steel billet pattern; sets of two; complete with high tensile steel bolts, nuts and washers	nr	—	—	€102.78	—	€102.78	£87.89	SB	High
5078	cast iron spacer block between running and guard rails; for BS95R section rail; M25 x 220 mm bolt, nut and washers	nr	—	—	€79.75	—	€79.75	£68.20	SB	High
5079	cast iron spacer block between running and guard rails; for BS113 'A' section rail; M25 x 220 mm bolt, nut and washers	nr	—	—	€79.75	—	€79.75	£68.20	SB	High
<i>Prefabricated Turnouts; complete with closures, check rails, fittings, etc.</i>										
5081	Type B8; BS 95R bullhead rail with timber bearers	nr	—	—	€37,214.61	—	€37,214.61	£31,823.68	SB	High
5082	Type C10; BS 95R bullhead rail with concrete bearers	nr	—	—	€2,924.01	—	€2,924.01	£2,500.44	SB	High
5083	Type C10; BS 95R bullhead rail with steel bearers	nr	—	—	€2,924.01	—	€2,924.01	£2,500.44	SB	High
5084	Type Bx8; BS 113 'A' section flat bottom rail with timber bearers	nr	—	—	€24,456.40	—	€24,456.40	£20,913.63	SB	High
5085	Type Cv9.25; BS 113 'A' section flat bottom rail with concrete bearers	nr	—	—	€38,802.86	—	€38,802.86	£33,181.85	SB	High
5086	Type Cv9.25; BS 113 'A' section flat bottom rail with sleeper bearers	nr	—	—	€38,802.86	—	€38,802.86	£33,181.85	SB	High
<i>Prefabricated Diamond crossings; complete with closures, check rails, fittings, timber sleepers</i>										
5088	RT standard design, angle 1 in 4; BS95R bullhead rail	nr	—	—	€163,035.37	—	€163,035.37	£139,417.97	SB	High
5089	RT standard design, angle 1 in 4; BS113 'A' section flat bottom rail	nr	—	—	€177,212.34	—	€177,212.34	£151,541.25	SB	High
<i>Sundries</i>										
5091	buffer stops; single raker, steel rail and timber; 2 tonnes approximate weight	nr	—	—	€19,467.11	—	€19,467.11	£16,647.09	SB	High
5092	buffer stops; double raker, steel rail and timber; 2.5 tonnes approximate weight	nr	—	—	€21,757.37	—	€21,757.37	£18,605.58	SB	High
5093	wheel stops; steel; 100 kg approximate weight	nr	—	—	€916.10	—	€916.10	£783.39	SB	High
5094	lubricators; single rail	nr	—	—	€1,755.87	—	€1,755.87	£1,501.51	SB	High
5095	lubricators; double rail	nr	—	—	€3,435.39	—	€3,435.39	£2,937.74	SB	High
5096	switch heaters; single rail	nr	€381.72	—	€129.17	—	€510.90	£353.79	SB	High
5097	switch heater; double rail	nr	€572.58	—	€148.29	—	€720.87	£491.80	SB	High
5098	switch levers; upright pattern	nr	—	—	€1,168.03	—	€1,168.03	£998.83	SB	High
5099	switch levers; flush type	nr	—	—	€1,168.03	—	€1,168.03	£998.83	SB	High
5100	conductor rail guard boards	m	€190.85	—	—	—	€190.85	£121.66	SB	High
07 TRACK (SUPPLY & INSTALLATION)										
<i>Bullhead rails; BS11 Delivered in standard 18.288 m lengths; Jointed with fishplates; Softwood sleepers; BS95R section, 47 kg/m; for jointed track</i>										
5103	plain track	m	€71.57	€611.20	€670.10	—	€1,352.87	£1,141.31	SB	High
5104	form curve in plain track, radius ne 300 m	m	€79.52	€611.20	€670.05	—	€1,360.77	£1,146.34	SB	High
5105	form curve in plain track, radius over 300 m	m	€127.24	€611.20	€670.05	—	€1,408.49	£1,176.76	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS S: RAIL TRACK										
5106	extra for curved rails to form super elevation; Radius over 600 mm	%	€2.01	€15.39	€16.87	—	€34.27	£28.87	AH	Med
<i>Bullhead rails; BS11 Delivered in standard 18.288 m lengths; Jointed with fishplates; Concrete sleepers; BS95R section, 47 kg/m; for jointed track</i>										
5108	plain track	m	€63.61	€611.20	€753.43	—	€1,428.24	£1,207.50	SB	High
5109	form curve in plain track, radius ne 300 m	m	€79.52	€611.20	€753.43	—	€1,444.15	£1,217.64	SB	High
5110	form curve in plain track, radius over 300 m	m	€87.47	€611.20	€753.43	—	€1,452.10	£1,222.71	SB	High
<i>Bullhead rails; jointed with fishplates; Concrete sleepers; BS95R 47 kg/m (continued)</i>										
5112	extra for curved rails to form super elevation; Radius over 600 mm	%	€1.99	€14.18	€18.08	—	€34.26	£28.87	AE	Med
<i>Bullhead rails; BS11 Delivered in standard 18.288 m lengths; Welded joints; Softwood sleepers; BS95R section, 47 kg/m; for jointed track</i>										
5114	plain track	m	€63.61	€611.20	€650.74	—	€1,325.55	£1,119.68	SB	High
5115	form curve in plain track, radius ne 300 m	m	€63.61	€611.20	€650.74	—	€1,325.55	£1,119.68	SB	High
5116	form curve in plain track, radius over 300 m	m	€63.61	€611.20	€650.74	—	€1,325.55	£1,119.68	SB	High
5117	extra for curved rails to form super elevation; Radius over 600 mm	%	€1.65	€15.76	€16.78	—	€34.19	£28.87	AH	Med
<i>Bullhead rails; BS11 Delivered in standard 18.288 m lengths; Welded joints; Concrete sleepers; BS95R section, 47 kg/m; for jointed track</i>										
5119	plain track	m	€83.66	€611.20	€734.11	—	€1,428.97	£1,203.76	SB	High
5120	form curve in plain track, radius ne 300 m	m	€87.47	€611.20	€734.11	—	€1,432.79	£1,206.19	SB	High
5121	form curve in plain track, radius over 300 m	m	€95.43	€611.20	€734.28	—	€1,440.90	£1,211.40	SB	High
5122	extra for curved rails to form super elevation; Radius over 600 mm	%	€2.09	€14.63	€17.58	—	€34.29	£28.87	AH	Med
<i>Flat bottom rails; BS11 Delivered in standard 18.288 m lengths; Jointed with fishplates; Softwood sleepers; BS 113 'A' section, 56 kg/m; for jointed track</i>										
5124	plain track	m	€63.61	€611.20	€694.00	—	€1,368.82	£1,156.68	SB	High
5125	form curve in plain track, radius ne 300 m	m	€71.57	€611.20	€713.51	—	€1,396.27	£1,178.43	SB	High
5126	form curve in plain track, radius over 300 m	m	€71.57	€611.20	€725.45	—	€1,408.21	£1,188.64	SB	High
5127	extra for curved rails to form super elevation; Radius over 600 mm	%	€1.74	€14.98	€17.48	—	€34.20	£28.87	AH	Med
<i>Flat bottom rails; BS11 Delivered in standard 18.288 m lengths; Jointed with fishplates; Concrete sleepers; BS 113 'A' section, 56 kg/m; for jointed track</i>										
5129	plain track	m	€63.61	€611.20	€777.38	—	€1,452.19	£1,227.98	SB	High
5130	form curve in plain track, radius ne 300 m	m	€71.57	€611.20	€796.89	—	€1,479.65	£1,249.73	SB	High
5131	form curve in plain track, radius over 300 m	m	€71.57	€611.20	€808.83	—	€1,491.59	£1,259.94	SB	High
5132	extra for curved rails to form super elevation; Radius over 600 mm	%	€1.65	€14.13	€18.42	—	€34.19	£28.87	AH	Med
<i>Flat bottom rails; BS11 Delivered in standard 18.288 m lengths; Welded joints; Softwood sleepers; BS 113 'A' section, 56 kg/m; for jointed track</i>										
5134	plain track	m	€55.67	€611.20	€674.69	—	€1,341.56	£1,135.10	SB	High
5135	form curve in plain track, radius ne 300 m	m	€63.61	€611.20	€694.19	—	€1,369.00	£1,156.84	SB	High
5136	form curve in plain track, radius over 300 m	m	€63.61	€611.20	€706.14	—	€1,380.95	£1,167.06	SB	High
5137	extra for curved rails to form super elevation; Radius over 600 mm	%	€1.57	€15.26	€17.33	—	€34.16	£28.87	AH	Med

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS S: RAIL TRACK										
<i>Flat bottom rails; BS11 Delivered in standard 18.288 m lengths; Welded joints; Concrete sleepers; BS 113 'A' section, 56 kg/m; for jointed track</i>										
5139	plain track	m	€63.61	€611.20	€758.06	—	€1,432.87	£1,211.46	SB	High
5140	form curve in plain track, radius ne 300 m	m	€71.57	€611.20	€777.57	—	€1,460.33	£1,233.21	SB	High
5141	form curve in plain track, radius over 300 m	m	€71.57	€611.20	€789.52	—	€1,472.29	£1,243.43	SB	High
5142	extra for curved rails to form super elevation; Radius over 600 mm	%	€1.66	€14.31	€18.21	—	€34.18	£28.87	AH	Med
<i>Flat bottom rails; BS11 Delivered in standard 18.288 m lengths; Jointed with fishplates; Softwood sleepers; BS 113 'A' section, 40 kg/m; for jointed track</i>										
5144	plain track	m	€71.57	€522.34	€644.11	—	€1,238.01	£1,043.09	SB	High
5145	form curve in plain track, radius ne 300 m	m	€71.57	€522.34	€658.08	—	€1,251.98	£1,055.04	SB	High
5146	form curve in plain track, radius over 300 m	m	€71.57	€522.34	€666.30	—	€1,260.20	£1,062.07	SB	High
5147	extra for curved rails to form super elevation; Radius over 600 mm	%	€1.96	€14.29	€18.01	—	€34.26	£28.87	AH	Med
<i>Flat bottom rails; BS11 Delivered in standard 18.288 m lengths; Jointed with fishplates; Concrete sleepers; BS 113 'A' section, 40 kg/m; for jointed track</i>										
5149	plain track	m	€71.57	€522.34	€727.48	—	€1,321.39	£1,114.39	SB	High
5150	form curve in plain track, radius ne 300 m	m	€71.74	€522.34	€741.46	—	€1,335.53	£1,126.45	SB	High
5151	form curve in plain track, radius over 300 m	m	€71.57	€522.34	€749.68	—	€1,343.58	£1,133.37	SB	High
5152	extra for curved rails to form super elevation; Radius over 600 mm	%	€1.84	€13.39	€19.00	—	€34.23	£28.87	AH	Med
<i>Flat bottom rails; BS11 Delivered in standard 18.288 m lengths; Welded joints; Softwood sleepers; BS 113 'A' section, 40 kg/m; for jointed track</i>										
5154	plain track	m	€71.57	€522.34	€624.79	—	€1,218.69	£1,026.57	SB	High
5155	form curve in plain track, radius ne 300 m	m	€71.57	€522.34	€638.77	—	€1,232.68	£1,038.53	SB	High
5156	form curve in plain track, radius over 300 m	m	€79.52	€522.34	€646.98	—	€1,248.84	£1,050.62	SB	High
5157	extra for curved rails to form super elevation; Radius over 600 mm	%	€2.01	€14.51	€17.75	—	€34.27	£28.87	AH	Med
<i>Flat bottom rails; BS11 Delivered in standard 18.288 m lengths; Welded joints; Concrete sleepers; BS 113 'A' section, 40 kg/m; for jointed track</i>										
5159	plain track	m	€71.57	€522.34	€708.17	—	€1,302.07	£1,097.87	SB	High
5160	form curve in plain track, radius ne 300 m	m	€71.57	€522.34	€722.15	—	€1,316.05	£1,109.83	SB	High
5161	form curve in plain track, radius over 300 m	m	€71.57	€522.34	€730.36	—	€1,324.26	£1,116.85	SB	High
5162	extra for curved rails to form super elevation; Radius over 600 mm	%	€1.87	€13.59	€18.78	—	€34.24	£28.87	AH	Med
<i>Prefabricated turnouts; Complete with closures, check rails, fittings, etc.</i>										
5164	type B8; BS 95R bullhead rail with timber bearers	nr	€11,451.67	€336.78	€37,214.61	—	€49,003.06	£39,411.54	SB	High
5165	type C10; BS 95R bullhead rail with concrete bearers	nr	€12,724.07	€336.78	€29,799.93	—	€42,860.77	£33,882.04	SB	High
5166	type C10; BS 95R bullhead rail with steel bearers	nr	€12,724.07	€336.78	€32,673.32	—	€45,734.16	£36,339.19	SB	High
5167	type Bx8; BS 113 'A' section flat bottom rail with timber bearers	nr	€11,451.67	€336.78	€24,456.40	—	€36,244.85	£28,501.49	SB	High
5168	type Cv9; BS 113 'A' section flat bottom rail with concrete bearers	nr	€12,724.07	€336.78	€38,802.86	—	€51,863.70	£41,580.80	SB	High
5169	type Cv9; BS 113 'A' section flat bottom rail with steel bearers	nr	€12,724.07	€336.78	€42,427.74	—	€55,488.58	£44,680.58	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS S: RAIL TRACK										
<i>Prefabricated diamond crossings; Complete with closures, check rails, fittings</i>										
5171	RT standard design, angle 1 in 4; BS95R bullhead rail; jointed with fishplates; timber sleepers	nr	€30,219.68	€336.78	€163,035.37	—	€193,591.83	£158,969.50	SB	High
5172	RT standard design, angle 1 in 4; BS95R bullhead rail; welded joints; timber sleepers	nr	€28,629.17	€336.78	€163,035.37	—	€192,001.32	£157,955.63	SB	High
5173	RT standard design, angle 1 in 4; BS95R bullhead rail; jointed with fishplates; concrete sleepers	nr	€38,172.22	€336.78	€163,035.37	—	€201,544.37	£164,038.85	SB	High
5174	RT standard design, angle 1 in 4; BS95R bullhead rail; welded joints; concrete sleepers	nr	€38,172.22	€336.78	€163,035.37	—	€201,544.37	£164,038.85	SB	High
5175	RT standard design, angle 1 in 4; BS113 'A' section flat bottom rail; jointed with fishplates; timber sleepers	nr	€30,219.68	€336.78	€196,395.02	—	€226,951.48	£187,496.65	SB	High
5176	RT standard design, angle 1 in 4; BS113 'A' section flat bottom rail; welded joints; timber sleepers	nr	€28,629.17	€336.78	€196,395.02	—	€225,360.97	£186,482.78	SB	High
5177	RT standard design, angle 1 in 4; BS113 'A' section flat bottom rail; jointed with fishplates; concrete sleepers	nr	€38,172.22	€336.78	€196,395.02	—	€234,904.02	£192,566.00	SB	High
5178	RT standard design, angle 1 in 4; BS113 'A' section flat bottom rail; welded joints; concrete sleepers	nr	€38,172.22	€336.78	€196,395.02	—	€234,904.02	£192,566.00	SB	High
<i>Buffer stops</i>										
5181	single raker, steel rail and timber; 2 tonnes approximate weight	nr	€3,181.02	—	€19,467.11	—	€22,648.12	£18,674.83	SB	High
5182	double raker, steel rail and timber; 2.5 tonnes approximate weight	nr	€3,181.02	—	€21,757.37	—	€24,938.38	£20,633.32	SB	High
<i>Wheel stops</i>										
5184	wheel stops; steel; 100 kg approximate weight	nr	€3,181.02	—	€916.10	—	€4,097.11	£2,811.13	SB	High
<i>Lubricators</i>										
5186	lubricators; single rail	nr	€795.26	—	€1,755.87	—	€2,551.13	£2,008.45	SB	High
5187	lubricators; double rail	nr	€795.26	—	€3,435.39	—	€4,230.66	£3,444.68	SB	High
<i>Check and guard rails; BS 11; delivered in standard 18.288 m lengths; flange planed to allow 50 mm free wheel clearance</i>										
5189	BS 113 'A' section, 56 kg/m; for bolting	m	€95.43	€247.91	€103.94	—	€447.28	£361.71	SB	High
5190	BS 113 'A' section, 47 kg/m; for bolting	m	€79.52	€247.91	€98.86	—	€426.29	£347.23	SB	High
5191	BS 113 'A' section, 40 kg/m; for bolting	m	€79.52	€247.91	€87.02	—	€414.45	£337.10	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS T: TUNNELS										
01 EXCAVATION										
<i>Excavation; Excavating tunnels in rock</i>										
5200	1.5 m dia.	m3	—	—	—	€129.95	€129.95	£99.26	AI	All-in
5201	3.0 m dia.	m3	—	—	—	€107.02	€107.02	£81.75	AI	All-in
<i>Excavating tunnels in soft material</i>										
5203	1.5 m dia.	m3	—	—	—	€129.95	€129.95	£99.26	AI	All-in
5204	3.0 m dia.	m3	—	—	—	€107.02	€107.02	£81.75	AI	All-in
<i>Excavating shafts in rock</i>										
5206	3.0 m dia.	m3	—	—	—	€506.42	€506.42	£386.83	AI	All-in
5207	4.5 m dia.	m3	—	—	—	€429.98	€429.98	£328.44	AI	All-in
<i>Excavating shafts in soft material</i>										
5209	3.0 m dia.	m3	—	—	—	€303.07	€303.07	£231.50	AI	All-in
5210	4.5 m dia.	m3	—	—	—	€260.83	€260.83	£199.24	AI	All-in
<i>Excavating other cavities in rock</i>										
5212	1.5 m dia.	m3	—	—	—	€129.95	€129.95	£99.26	AI	All-in
5213	3.0 m dia.	m3	—	—	—	€107.02	€107.02	£81.75	AI	All-in
<i>Excavating other cavities in soft material</i>										
5215	1.5 m dia.	m3	—	—	—	€129.95	€129.95	£99.26	AI	All-in
5216	3.0 m dia.	m3	—	—	—	€107.02	€107.02	£81.75	AI	All-in
5217	Excavated surfaces in rock	m2	—	—	—	€50.79	€50.79	£38.80	AI	All-in
5218	Excavated surfaces in soft material	m2	—	—	—	€49.33	€49.33	£37.68	AI	All-in
<i>Bore Tunnels</i>										
5220	Excavation in any stated materials; internal dia. >8 m	m3	—	—	—	€128.03	€128.03	£97.80	AI	All-in
5221	Muck way of inert material to spoil heaps withing 250 m	tonne	—	—	—	€50.00	€50.00	£38.19	AI	All-in
<i>Cross Passages</i>										
5223	Excavation; Tunnels in any other stated materials; - internal Dia. 4-5 m and Temporary support; Cross passage	m3	—	—	—	€2,042.88	€2,042.88	£1,560.47	AI	All-in
5224	Muckaway of excavated inert material; disposal by road to landfill (Landfill excluded Tax) within 15 km radius	m3	—	—	—	€85.45	€85.45	£65.27	AI	All-in
02 IN SITU LINING TO TUNNELS										
<i>Mass concrete; grade C30, 20 mm aggregate; Cast primary lining to tunnels</i>										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS T: TUNNELS										
5228	1.5 m dia.	m3	—	—	—	€857.40	€857.40	£654.93	AI	All-in
5229	3.0 m dia.	m3	—	—	—	€886.94	€886.94	£677.50	AI	All-in
<i>Secondary lining to tunnels</i>										
5231	1.5 m dia.	m3	—	—	—	€997.83	€997.83	£762.20	AI	All-in
5232	3.0 m dia.	m3	—	—	—	€790.87	€790.87	£604.11	AI	All-in
<i>Formwork; rough finish; Tunnel lining</i>										
5234	1.5 m dia.	m2	—	—	—	€145.54	€145.54	£111.17	AI	All-in
5235	3.0 m dia.	m2	—	—	—	€145.54	€145.54	£111.17	AI	All-in
<i>Sprayed concrete primary</i>										
5237	In situ lining to tunnels; Sprayed concrete primary; - external Dia. 4-5 m; 8 cm thick	m2	—	—	—	€215.92	€215.92	£164.93	AI	All-in
5238	Sprayed concrete primary; 15 cm thick	m2	—	—	—	€306.54	€306.54	£234.15	AI	All-in
<i>Cast concrete secondary</i>										
5240	In situ lining to tunnels; cast concrete secondary	m3	—	—	—	€3,364.13	€3,364.13	£2,569.72	AI	All-in
<i>Provision of Concrete - Designated Concrete</i>										
5242	Provision of concrete - Designated concrete; Strength RC30/37; maximum agg. size 20 mm	m3	—	—	—	€217.85	€217.85	£166.41	AI	All-in
<i>Placing of Concrete - Reinforced; Bases, footings, pile caps and ground slabs</i>										
5244	Placing of reinforced concrete; Bases, footings, pile caps & ground slabs; thickness > 500 mm: cross passage floor slab	m3	—	—	—	€2,835.91	€2,835.91	£2,166.23	AI	All-in
<i>Spray Concrete Lining Tunnels</i>										
5246	In situ lining to tunnels; sprayed concrete primary lining; external Diameter 5-6 m; thickness ne 300 mm thick	m3	—	—	—	€664.46	€664.46	£507.55	AI	All-in
5247	In situ lining to tunnels; cast concrete secondary lining; external dia. 5-6 m	m3	—	—	—	€338.78	€338.78	£258.78	AI	All-in
5248	In situ lining to tunnels = Formwork to smooth finish; - external dia. 5-6 m	m3	—	—	—	€227.97	€227.97	£174.14	AI	All-in
03 IN SITU LINING TO SHAFTS										
<i>Constructed in situ concrete</i>										
5252	Provision of complete standard shaft in in situ concrete; including piling, walls, floors, roof, drainage, finishes etc.	nr	—	—	—	€65,696,729.74	€65,696,729.74	£50,182,993.52	AI	All-in
<i>Mass concrete; grade C30, 20 mm aggregate; Secondary linings to shafts</i>										
5254	3.0 m int dia.	m3	—	—	—	€790.87	€790.87	£604.11	AI	All-in
5255	4.5 m int dia.	m3	—	—	—	€770.33	€770.33	£588.42	AI	All-in
<i>Cast primary lining to shafts</i>										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS T: TUNNELS										
5257	3.0 m int dia.	m3	—	—	—	€842.59	€842.59	£643.62	AI	All-in
5258	4.5 m int dia.	m3	—	—	—	€805.61	€805.61	£615.37	AI	All-in
<i>Formwork; rough finish; Shaft lining</i>										
5260	3.0 m int dia.	m2	—	—	—	€219.83	€219.83	£167.92	AI	All-in
5261	4.5 m int dia.	m2	—	—	—	€148.61	€148.61	£113.52	AI	All-in
<i>Waterproofing system for cross passage</i>										
5263	Sheet linings membrane system; waterproofing system for shaft; junction with tunnel	m2	—	—	—	€484.28	€484.28	£369.92	AI	All-in
5264	Sheet linings membrane prop system; waterproofing system for shaft; junction with tunnel	m2	—	—	—	€135.14	€135.14	£103.23	AI	All-in
<i>Depressurization allowances</i>										
5266	Depressurization measures allowances	nr	—	—	—	€985,450.94	€985,450.94	£752,744.90	AI	All-in
04 IN SITU LINING TO OTHER CAVITIES										
<i>Mass concrete; grade C30, 20 mm aggregate; Cast primary lining to other cavities</i>										
5270	1.5 m int dia.	m3	—	—	—	€86.65	€86.65	£66.19	AI	All-in
5271	3.0 m int dia.	m3	—	—	—	€739.14	€739.14	£564.60	AI	All-in
<i>Secondary linings to other cavities</i>										
5273	1.5 m int dia.	m3	—	—	—	€997.83	€997.83	£762.20	AI	All-in
5274	3.0 m int dia.	m3	—	—	—	€790.87	€790.87	£604.11	AI	All-in
<i>Formwork; rough finish; Other cavities lining</i>										
5276	1.5 m int dia.	m2	—	—	—	€114.84	€114.84	£87.72	AI	All-in
5277	3.0 m int dia.	m2	—	—	—	€145.54	€145.54	£111.17	AI	All-in
05 PREFORMED SEGMENTAL LININGS TO TUNNELS										
<i>Precast concrete bolted rings</i>										
5281	preformed segment lining to tunnels; Precast concrete bolted rings; - external Dia. > 8 m; 2.0 m steel fiber reinforced rings	nr	—	—	—	€14,150.22	€14,150.22	£10,808.76	AI	All-in
5282	preformed segment lining to tunnels; Precast concrete bolted rings; - external Dia. > 8 m; 2.0 m standard reinforced rings 120 kg/m3	nr	—	—	—	€22,198.61	€22,198.61	£16,956.59	AI	All-in
5283	preformed segment lining to tunnels; 2.0 m standard reinforced rings 80 kg/m3	nr	—	—	—	€18,473.88	€18,473.88	£14,111.43	AI	All-in
<i>Lining Ancillaries</i>										
5285	preformed segment lining to tunnels; ancillaries; grout behind lining	m3	—	—	—	€767.41	€767.41	£586.19	AI	All-in
07 PREFORMED SEGMENTAL LININGS TO OTHER CAVITIES										
<i>Linings; Linings to tunnels</i>										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS T: TUNNELS										
5292	1.5 m int dia.; Ring 1.52 m ID x 1.77 m OD; 6 segments, maximum piece weight 139 kg	nr	—	—	—	€1,676.15	€1,676.15	£1,280.34	AI	All-in
5293	3.0 m int dia.; Ring 3.05 m ID x 3.35 m OD; 7 segments, maximum piece weight 247 kg	nr	—	—	—	€3,001.36	€3,001.36	£2,292.61	AI	All-in
<i>Linings to shafts</i>										
5295	3.0 m int dia.; Ring 3.05 m ID x 3.35 m OD; 7 segments, maximum piece weight 247 kg	nr	—	—	—	€2,375.15	€2,375.15	£1,814.28	AI	All-in
<i>Lining ancillaries; bitumen impregnated fibreboard; Parallel circumferential packing</i>										
5297	1.5 m int dia.	nr	—	—	—	€14.35	€14.35	£10.96	AI	All-in
5298	3.0 m int dia.	nr	—	—	—	€28.68	€28.68	£21.91	AI	All-in
<i>Lining ancillaries; PC4 AF caulking compound; Caulking</i>										
5300	1.5 m int dia.	m	—	—	—	€26.04	€26.04	£19.89	AI	All-in
5301	3.0 m int dia.	m	—	—	—	€26.07	€26.07	£19.91	AI	All-in
08 SUPPORT AND STABILIZATION										
<i>Rock bolts</i>										
5305	mechanical	m	—	—	—	€65.90	€65.90	£50.34	AI	All-in
5306	mechanical grouted	m	—	—	—	€102.85	€102.85	£78.56	AI	All-in
5307	pre-grouted impacted	m	—	—	—	€97.90	€97.90	£74.78	AI	All-in
5308	chemical end anchor	m	—	—	—	€98.97	€98.97	£75.60	AI	All-in
5309	chemical grouted	m	—	—	—	€70.42	€70.42	£53.79	AI	All-in
5310	chemically filled	m	—	—	—	€110.71	€110.71	£84.57	AI	All-in
<i>Internal support</i>										
5312	steel arches; supply	t	—	—	—	€2,895.04	€2,895.04	£2,211.40	AI	All-in
5313	steel arches; erection	t	—	—	—	€1,193.17	€1,193.17	£911.41	AI	All-in
5314	timber supports; supply	m3	—	—	—	€843.09	€843.09	£644.00	AI	All-in
5315	timber supports; erection	m3	—	—	—	€759.33	€759.33	£580.02	AI	All-in
5316	lagging	m2	—	—	—	€60.48	€60.48	£46.20	AI	All-in
5317	sprayed concrete	m2	—	—	—	€69.25	€69.25	£52.90	AI	All-in
5318	mesh or link	m2	—	—	—	€22.33	€22.33	£17.06	AI	All-in
<i>Pressure grouting</i>										
5320	sets of drilling and grouting plant	nr	—	—	—	€3,172.55	€3,172.55	£2,423.38	AI	All-in
5321	face packers	nr	—	—	—	€140.55	€140.55	£107.36	AI	All-in
5322	deep packers	nr	—	—	—	€241.07	€241.07	£184.14	AI	All-in
5323	drilling and flushing to 40 mm dia.	m	—	—	—	€68.74	€68.74	£52.51	AI	All-in
5324	re-drilling and flushing	m	—	—	—	€42.26	€42.26	£32.28	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS T: TUNNELS										
5325	injection of grout materials; chemical grout	t	—	—	—	€1,687.33	€1,687.33	£1,288.88	AI	All-in
5326	Forward probing	m	—	—	—	€57.55	€57.55	£43.96	AI	All-in
09 VIADUCTS										
<i>Viaduct; Segmental units</i>										
5329	Segmental units; - Mass 1-2 tonne; precast concrete retaining wall average height 1.50 m	nr	—	—	—	€5,566.20	€5,566.20	£4,251.79	AI	All-in
<i>Fabrication and erection</i>										
5331	Handrails	m	—	—	—	€251.07	€251.07	£191.78	AI	All-in
<i>Bored cast in place concrete piles; 1800 mm dia.</i>										
5333	bored cast in place concrete piles for piers; dia. 1800 mm; concreted length; on-shore works; no permanent casing	m	—	—	—	€4,437.39	€4,437.39	£3,389.54	AI	All-in
5334	bored cast in place concret piles for piers; dia. 1800 mm; concreted length; off-shore works; with permanent casing	m	—	—	—	€4,419.88	€4,419.88	£3,376.16	AI	All-in
<i>Permanent casings each length</i>										
5336	cast in place concrete piles; permanent casings each length > 13 m; dia. 1500 mm & 1800 mm	m	—	—	—	€2,209.43	€2,209.43	£1,687.69	AI	All-in
5337	cast in place conc piles; cutting off surplus lengths; dia. 1500 mm	m	—	—	—	€840.77	€840.77	£642.23	AI	All-in
5338	cast in place conc piles; cutting off surplus lengths; dia. 1800 mm	m	—	—	—	€1,076.91	€1,076.91	£822.61	AI	All-in
5339	In situ Reinforced Concrete Piers on piles; off shore standard vertical pier	nr	—	—	—	€846,608.53	€846,608.53	£646,688.97	AI	All-in
5340	V shaped pier	nr	—	—	—	€3,318,316.22	€3,318,316.22	£2,534,723.45	AI	All-in
5341	fixed buttress 3 legs pier	nr	—	—	—	€1,556,981.21	€1,556,981.21	£1,189,313.05	AI	All-in
<i>In situ Reinforced Concrete Piers on piles; on shore</i>										
5343	standard vertical pier	nr	—	—	—	€817,415.13	€817,415.13	£624,389.35	AI	All-in
5344	fixed vertical pier	nr	—	—	—	€1,667,137.63	€1,667,137.63	£1,273,456.95	AI	All-in
5345	expansion buttress pier	nr	—	—	—	€1,125,028.29	€1,125,028.29	£859,362.22	AI	All-in
5346	fixed buttress 3 legs pier	nr	—	—	—	€1,551,142.54	€1,551,142.54	£1,184,853.13	AI	All-in
<i>Segmental units; Bridge Parapet</i>										
5348	segmental units; mass 500 kg - 1tonne; uhpc parapet; csa 0.31 m2; average 0.80 tonne per m	nr	—	—	—	€1,256.71	€1,256.71	£959.95	AI	All-in
5349	segmental units; mass 1-2 tonne; parapet; average csa 0.45 m2; average 1.10 tonne per m	nr	—	—	—	€607.97	€607.97	£464.40	AI	All-in

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS U: BRICKWORK, BLOCKWORK AND MASONRY										
01 COMMON BRICKWORK										
<i>Common bricks in cement mortar designation (ii); Thickness 103 mm</i>										
5384	vertical straight walls	m2	€60.30	€3.17	€47.06	—	€110.53	£81.39	SB	High
5385	vertical curved walls	m2	€78.28	€4.06	€47.06	—	€129.40	£93.61	SB	High
5386	battered straight walls	m2	€87.02	€4.56	€47.06	—	€138.64	£99.61	SB	High
5387	battered curved walls	m2	€97.86	€5.13	€47.06	—	€150.05	£107.01	SB	High
5388	vertical facing to concrete	m2	€65.32	€3.43	€55.28	—	€124.03	£91.84	SB	High
5389	battered facing to concrete	m2	€97.86	€5.13	€55.30	—	€158.29	£114.06	SB	High
5390	casing to metal sections	m2	€83.32	€4.37	€55.30	—	€142.99	£104.14	SB	High
<i>Thickness 215 mm</i>										
5392	vertical straight walls	m2	€116.90	€6.13	€95.01	—	€218.04	£161.01	SB	High
5393	vertical curved walls	m2	€150.76	€7.91	€95.01	—	€253.68	£184.11	SB	High
5394	battered straight walls	m2	€166.62	€8.75	€95.01	—	€270.38	£194.94	SB	High
5395	battered curved walls	m2	€187.78	€9.79	€95.01	—	€292.58	£209.32	SB	High
5396	vertical facing to concrete	m2	€126.94	€6.64	€103.23	—	€236.82	£174.88	SB	High
5397	battered facing to concrete	m2	€187.78	€9.79	€103.23	—	€300.80	£216.35	SB	High
5398	casing to metal sections	m2	€161.33	€8.40	€103.23	—	€272.96	£198.30	SB	High
<i>Thickness 328 mm</i>										
5400	vertical straight walls	m2	€169.27	€8.93	€143.63	—	€321.83	£238.36	SB	High
5401	vertical curved walls	m2	€216.86	€11.43	€143.63	—	€371.91	£270.83	SB	High
5402	battered straight walls	m2	€240.68	€12.58	€143.63	—	€396.89	£287.00	SB	High
5403	battered curved walls	m2	€267.11	€14.02	€143.63	—	€424.76	£305.08	SB	High
5404	vertical facing to concrete	m2	€182.49	€9.64	€151.85	—	€343.98	£254.42	SB	High
5405	battered facing to concrete	m2	€267.11	€14.02	€151.85	—	€432.98	£312.11	SB	High
5406	casing to metal sections	m2	€230.09	€12.08	€151.85	—	€394.02	£286.85	SB	High
<i>Thickness 440 mm</i>										
5408	vertical straight walls	m2	€222.15	€11.58	€191.98	—	€425.71	£315.68	SB	High
5409	vertical curved walls	m2	€280.34	€14.69	€191.98	—	€487.00	£355.43	SB	High
5410	battered straight walls	m2	€306.78	€16.13	€191.98	—	€514.89	£373.52	SB	High
5411	battered curved walls	m2	€341.17	€17.88	€191.98	—	€551.03	£396.94	SB	High
5412	vertical facing to concrete	m2	€238.03	€12.47	€200.11	—	€450.60	£333.51	SB	High
5413	battered facing to concrete	m2	€341.17	€17.88	€200.20	—	€559.25	£403.97	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS U: BRICKWORK, BLOCKWORK AND MASONRY										
5414	casing to metal sections	m2	€296.21	€15.52	€200.20	—	€511.93	£373.29	SB	High
<i>Thickness 890 mm</i>										
5416	vertical straight walls	m2	€396.71	€20.83	€385.68	—	€803.21	£600.50	SB	High
5417	vertical curved walls	m2	€489.28	€25.72	€385.68	—	€900.67	£663.69	SB	High
5418	battered straight walls	m2	€528.95	€27.89	€385.68	—	€942.52	£690.84	SB	High
5419	battered curved walls	m2	€581.83	€30.46	€385.68	—	€997.98	£726.75	SB	High
5420	vertical facing to concrete	m2	€423.15	€22.23	€393.91	—	€839.30	£625.60	SB	High
5421	battered facing to concrete	m2	€581.83	€30.46	€393.91	—	€1,006.21	£733.79	SB	High
5422	casing to metal sections	m2	€513.08	€26.97	€393.91	—	€933.95	£686.97	SB	High
<i>Thickness exceeding 1 m</i>										
5424	vertical straight walls	m2	€433.74	€22.70	€431.73	—	€888.17	£665.09	SB	High
5425	vertical curved walls	m2	€528.95	€27.87	€431.73	—	€988.55	£730.20	SB	High
5426	battered straight walls	m2	€573.91	€30.16	€431.73	—	€1,035.80	£760.82	SB	High
5427	battered curved walls	m2	€626.79	€32.85	€431.73	—	€1,091.37	£796.83	SB	High
5428	vertical facing to concrete	m2	€460.18	€24.19	€439.95	—	€924.32	£690.25	SB	High
5429	battered facing to concrete	m2	€626.79	€32.85	€439.95	—	€1,099.59	£803.86	SB	High
5430	casing to metal sections	m2	€555.40	€29.19	€439.95	—	€1,024.54	£755.22	SB	High
<i>Columns and piers</i>										
5432	215 x 215 mm	m	€34.39	€1.80	€20.99	—	€57.18	£41.41	SB	High
5433	440 x 328 mm	m	€63.47	€3.33	€42.37	—	€109.17	£79.54	SB	High
5434	665 x 328 mm	m	€116.37	€6.10	€95.82	—	€218.29	£161.34	SB	High
5435	890 x 890 mm	m	€290.92	€15.27	€343.01	—	€649.21	£491.83	SB	High
<i>Surface features (continued)</i>										
5438	copings; standard header-on-edge; 215 mm wide x 103 mm high	m	€26.45	€1.46	€10.56	—	€38.47	£27.14	SB	High
5439	sills; standard header-on-edge; 215 mm wide x 103 mm high	m	€34.39	€1.74	€10.30	—	€46.43	£32.22	SB	High
5440	rebates	m	€79.35	€4.16	—	—	€83.51	£54.14	SB	High
5441	chases	m	€92.57	€4.86	—	—	€97.44	£63.17	SB	High
5442	band courses; flush; 215 mm wide	m	€13.22	€0.63	—	—	€13.86	£8.97	SB	High
5443	band courses; projection 103 mm; 215 mm wide	m	€13.22	€0.69	—	—	€13.91	£9.02	SB	High
5444	corbels maximum projection 103 mm; 215 mm wide	m	€39.67	€2.08	€10.17	—	€51.93	£35.77	SB	High
5445	pilasters; 328 mm wide x 103 mm projection	m	—	€0.97	€20.99	—	€21.96	£18.78	SB	High
5446	pilasters; 440 mm wide x 215 mm projection	m	€31.74	€1.66	€47.33	—	€80.72	£62.12	SB	High
5447	plinths; projection 103 mm x 900 mm wide	m	€50.25	€2.64	€43.02	—	€95.91	£71.08	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS U: BRICKWORK, BLOCKWORK AND MASONRY										
5448	fair facing	m2	€15.88	€0.80	—	—	€16.67	£10.80	SB	High
<i>Ancillaries</i>										
5450	bonds to existing work; to brickwork	m2	€396.71	€20.83	€48.61	—	€466.14	£312.26	SB	High
5451	built-in pipes and ducts, cross-sectional area not exceeding 0.05 m2; excluding supply; brickwork 103 mm thick	nr	€15.88	€0.84	€1.60	—	€18.32	£12.21	SB	High
5452	built-in pipes and ducts, cross-sectional area not exceeding 0.05 m2; excluding supply; brickwork 215 mm thick	nr	€31.74	€1.59	€2.36	—	€35.69	£23.61	SB	High
5453	built-in pipes and ducts, cross-sectional area 0.05-0.25 m2; excluding supply; brickwork 103 mm thick	nr	€39.67	€2.08	€2.39	—	€44.14	£29.11	SB	High
5454	built-in pipes and ducts, cross-sectional area 0.05-0.25 m2; excluding supply; brickwork 215 mm thick	nr	€76.70	€4.02	€3.52	—	€84.24	£55.34	SB	High
5455	built-in pipes and ducts, cross-sectional area 0.25-0.5 m2; excluding supply; brickwork 103 mm thick	nr	€47.61	€2.43	€2.77	—	€52.82	£34.80	SB	High
5456	built-in pipes and ducts, cross-sectional area 0.25-0.5 m2; excluding supply; brickwork 215 mm thick	nr	€89.92	€4.72	€4.05	—	€98.69	£64.82	SB	High
02 FACING BRICKWORK										
<i>Facing bricks; in plasticized cement mortar designation (iii); Thickness 103 mm</i>										
5459	vertical straight walls	m2	€89.92	€4.72	€78.71	—	€173.36	£128.67	SB	High
5460	vertical curved walls	m2	€119.01	€6.24	€78.71	—	€203.96	£148.51	SB	High
5461	battered straight walls	m2	€119.01	€6.24	€78.71	—	€203.96	£148.51	SB	High
5462	battered curved walls	m2	€148.11	€7.81	€78.71	—	€234.63	£168.40	SB	High
5463	vertical facing to concrete	m2	€97.86	€4.91	€86.93	—	€189.70	£140.92	SB	High
5464	battered facing to concrete	m2	€148.11	€7.81	€86.93	—	€242.85	£175.43	SB	High
5465	casing to metal sections	m2	€129.59	€6.79	€86.93	—	€223.32	£162.76	SB	High
<i>Thickness 215 mm</i>										
5467	vertical straight walls	m2	€150.76	€11.32	€158.34	—	€320.41	£241.18	SB	High
5468	vertical curved walls	m2	€222.15	€11.66	€158.34	—	€392.15	£286.98	SB	High
5469	battered straight walls	m2	€222.15	€11.66	€158.34	—	€392.15	£286.98	SB	High
5470	battered curved walls	m2	€269.76	€14.20	€158.34	—	€442.30	£319.50	SB	High
5471	battered curved walls	m2	€269.76	€14.20	€158.34	—	€442.30	£319.50	SB	High
5472	vertical facing to concrete	m2	€174.55	€9.17	€166.56	—	€350.28	£261.54	SB	High
5473	battered facing to concrete	m2	€269.76	€14.20	€166.56	—	€450.52	£326.53	SB	High
5474	casing to metal sections	m2	€216.86	€11.39	€166.56	—	€394.81	£290.41	SB	High
<i>Thickness 328 mm</i>										

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS U: BRICKWORK, BLOCKWORK AND MASONRY										
5476	vertical straight walls	m2	€219.52	€11.47	€238.60	—	€469.59	£353.78	SB	High
5477	vertical curved walls	m2	€296.21	€15.47	€238.60	—	€550.29	£406.09	SB	High
5478	battered straight walls	m2	€296.21	€15.47	€238.60	—	€550.29	£406.09	SB	High
5479	battered curved walls	m2	€359.68	€18.87	€238.60	—	€617.16	£449.46	SB	High
5480	vertical facing to concrete	m2	€232.74	€12.16	€246.83	—	€491.73	£369.83	SB	High
5481	battered facing to concrete	m2	€359.68	€18.87	€246.83	—	€625.38	£456.49	SB	High
5482	casing to metal sections	m2	€312.07	€16.37	€246.83	—	€575.27	£424.00	SB	High
<i>Thickness 440 mm</i>										
5484	vertical straight walls	m2	€285.64	€14.99	€318.61	—	€619.24	£467.36	SB	High
5485	vertical curved walls	m2	€367.62	€19.30	€318.61	—	€705.53	£523.30	SB	High
5486	battered straight walls	m2	€367.62	€19.30	€318.61	—	€705.53	£523.30	SB	High
5487	vertical facing to concrete	m2	€288.27	€15.17	€326.84	—	€630.28	£476.22	SB	High
5488	battered facing to concrete	m2	€367.62	€19.30	€326.84	—	€713.75	£530.33	SB	High
5489	casing to metal sections	m2	€367.62	€19.30	€326.84	—	€713.75	£530.33	SB	High
<i>Columns and piers</i>										
5491	215 x 215 mm	m	€44.96	€2.32	€35.27	—	€82.54	£60.80	SB	High
5492	440 x 215 mm	m	€76.70	€4.02	€70.87	—	€151.58	£112.93	SB	High
5493	665 x 328 mm	m	€153.39	€8.01	€159.94	—	€321.34	£241.40	SB	High
<i>Surface features</i>										
5495	copings; standard header-on-edge; standard bricks; 215 mm wide x 103 mm high	m	€34.39	€1.86	€16.51	—	€52.76	£37.63	SB	High
5496	flat arches; standard stretcher-on-end; 215 mm wide x 103 mm high	m	€55.53	€2.91	€16.13	—	€74.57	£51.68	SB	High
5497	flat arches; standard stretcher-on-end; bullnosed special bricks; 103 mm x 215 mm high	m	€58.18	€3.06	€9.71	—	€70.95	£48.01	SB	High
5498	segmental arches; single ring; standard bricks; 103 mm wide x 215 mm high	m	€97.86	€5.13	€16.13	—	€119.12	£80.56	SB	High
5499	segmental arches; two ring; standard bricks; 103 mm wide x 440 mm high	m	€129.59	€6.79	€32.51	—	€168.90	£116.22	SB	High
5500	segmental arches; cut voussoirs; 103 mm wide x 215 mm high	m	€103.15	€5.41	€39.37	—	€147.93	£104.05	SB	High
5501	rebates	m	€87.27	€4.57	—	—	€91.84	£59.54	SB	High
5502	chases	m	€97.86	€5.13	—	—	€102.99	£66.77	SB	High
5503	cornices; maximum projection 103 mm; 215 mm wide	m	€97.86	€5.13	€16.80	—	€119.80	£81.14	SB	High
5504	band courses; projection 113 mm; 215 mm wide	m	€15.88	€0.76	—	—	€16.64	£10.77	SB	High
5505	corbels; maximum projection 113 mm; 215 mm wide	m	€97.86	€5.13	€16.80	—	€119.80	£81.14	SB	High
5506	pilasters; 328 mm wide x 113 mm projection	m	€13.22	€0.69	€35.25	—	€49.16	£39.16	SB	High
5507	pilasters; 440 mm wide x 215 mm projection	m	€15.88	€0.76	€79.38	—	€96.01	£78.65	SB	High
5508	plinths; projection 113 mm x 900 mm wide	m	€63.47	€3.33	€71.51	—	€138.31	£104.46	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS U: BRICKWORK, BLOCKWORK AND MASONRY										
5509	fair facing; pointing as work proceeds	m2	€15.88	€0.84	—	—	€16.72	£10.84	SB	High
<i>Ancillaries</i>										
5511	bonds to existing work; to brickwork	m2	€396.71	€20.83	€20.78	—	€438.31	£288.46	SB	High
5512	built-in pipes and ducts, cross-sectional area not exceeding 0.05 m2; excluding supply; brickwork half brick thick	nr	€26.45	€1.32	€1.74	—	€29.51	£19.48	SB	High
5513	built-in pipes and ducts, cross-sectional area not exceeding 0.05 m2; excluding supply; brickwork one brick thick	nr	€39.67	€1.56	€3.09	—	€44.32	£29.26	SB	High
04 LIGHTWEIGHT BLOCKWORK (section inferred; heading falls in missing pages)										
<i>Thickness 140 mm (continued)</i>										
5516	vertical curved walls	m2	€79.35	€4.15	€27.35	—	€110.85	£77.52	SB	High
5517	vertical facework to concrete	m2	€60.84	€3.22	€32.15	—	€96.20	£69.02	SB	High
5518	casing to metal sections	m2	€71.41	€3.75	€32.15	—	€107.31	£76.22	SB	High
<i>Thickness 215 mm</i>										
5520	vertical straight walls	m2	€74.05	€3.81	€39.62	—	€117.48	£84.34	SB	High
5521	vertical curved walls	m2	€97.86	€5.09	€39.62	—	€142.56	£100.61	SB	High
5522	vertical facework to concrete	m2	€74.05	€3.93	€44.11	—	€122.08	£88.28	SB	High
5523	casing to metal sections	m2	€81.98	€4.30	€44.11	—	€130.40	£93.66	SB	High
<i>Columns and piers</i>										
5525	440 x 100 mm	m	€21.16	€1.11	€9.76	—	€32.04	£22.79	SB	High
5526	890 x 140 mm	m	€58.18	€3.06	€24.56	—	€85.81	£60.71	SB	High
<i>Surface features</i>										
5528	fair facing	m2	€15.88	€0.84	—	—	€16.72	£10.84	SB	High
<i>Ancillaries</i>										
5530	built-in pipes and ducts, cross-sectional area not exceeding 0.05 m2; excluding supply; blockwork 100 mm thick	nr	€10.57	€0.55	€0.56	—	€11.68	£7.69	SB	High
5531	built-in pipes and ducts, cross-sectional area not exceeding 0.05 m2; excluding supply; blockwork 140 mm thick	nr	€23.80	€1.25	€1.79	—	€26.84	£17.77	SB	High
5532	built-in pipes and ducts, cross-sectional area not exceeding 0.05 m2; excluding supply; blockwork 215 mm thick	nr	€34.39	€1.75	€2.28	—	€38.42	£25.37	SB	High
5533	built-in pipes and ducts, cross-sectional area 0.05-0.25 m2; excluding supply; blockwork 100 mm thick	nr	€34.39	€1.75	€2.63	—	€38.77	£25.67	SB	High
5534	built-in pipes and ducts, cross-sectional area 0.05-0.25 m2; excluding supply; blockwork 140 mm thick	nr	€47.61	€2.44	€3.84	—	€53.89	£35.72	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS U: BRICKWORK, BLOCKWORK AND MASONRY										
5535	built-in pipes and ducts, cross-sectional area 0.05-0.25 m ² ; excluding supply; blockwork 215 mm thick	nr	€66.12	€3.47	€4.82	—	€74.41	£49.24	SB	High
5536	built-in pipes and ducts, cross-sectional area 0.25-0.5 m ² ; excluding supply; blockwork 100 mm thick	nr	€39.67	€2.08	€3.32	—	€45.08	£29.91	SB	High
5537	built-in pipes and ducts, cross-sectional area 0.25-0.5 m ² ; excluding supply; blockwork 140 mm thick	nr	€55.53	€2.91	€3.84	—	€62.28	£41.17	SB	High
5538	built-in pipes and ducts, cross-sectional area 0.25-0.5 m ² ; excluding supply; blockwork 215 mm thick	nr	€79.35	€4.09	€5.69	—	€89.14	£58.95	SB	High
05 DENSE CONCRETE BLOCKWORK										
<i>Dense concrete blocks; 7 N/mm²; in cement mortar designation (iii); Walls, built vertical and straight</i>										
5541	100 mm thick	m ²	€50.25	€2.65	€13.76	—	€66.67	£46.07	SB	High
5542	140 mm thick	m ²	€66.12	€3.44	€21.88	—	€91.44	£63.80	SB	High
5543	215 mm thick	m ²	€89.92	€4.72	€27.88	—	€122.52	£85.20	SB	High
<i>Walls, built vertical and curved</i>										
5545	100 mm thick	m ²	€66.12	€3.53	€13.81	—	€83.47	£56.98	SB	High
5546	140 mm thick	m ²	€87.27	€4.57	€21.88	—	€113.72	£78.25	SB	High
5547	215 mm thick	m ²	€119.01	€6.28	€27.94	—	€153.22	£105.12	SB	High
<i>Walls, built vertical in facework to concrete</i>										
5549	100 mm thick	m ²	€52.90	€2.74	€17.12	—	€72.75	£50.70	SB	High
5550	140 mm thick	m ²	€68.76	€3.54	€25.75	—	€98.05	£68.88	SB	High
5551	215 mm thick	m ²	€92.57	€4.86	€30.97	—	€128.40	£89.65	SB	High
<i>Walls, as casings to metal sections, built vertical and straight</i>										
5553	100 mm thick	m ²	€60.84	€3.19	€17.12	—	€81.15	£56.15	SB	High
5554	140 mm thick	m ²	€79.35	€4.09	€25.75	—	€109.19	£76.10	SB	High
<i>Columns and piers</i>										
5556	440 x 100 mm	m	€21.16	€1.10	€5.48	—	€27.75	£19.12	SB	High
5557	890 x 140 mm thick	m	€58.18	€3.06	€19.68	—	€80.93	£56.54	SB	High
<i>Ancillaries</i>										
5559	built-in pipes and ducts, cross-sectional area not exceeding 0.05 m ² ; excluding supply; blockwork 100 mm thick	nr	€13.22	€0.63	€0.51	—	€14.37	£9.41	SB	High
5560	built-in pipes and ducts, cross-sectional area not exceeding 0.05 m ² ; excluding supply; blockwork 140 mm thick	nr	€26.45	€1.39	€1.49	—	€29.33	£19.32	SB	High
5561	built-in pipes and ducts, cross-sectional area not exceeding 0.05 m ² ; excluding supply; blockwork 215 mm thick	nr	€37.02	€1.87	€1.75	—	€40.65	£26.70	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS U: BRICKWORK, BLOCKWORK AND MASONRY										
5562	built-in pipes and ducts, cross-sectional area 0.05-0.25 m ² ; excluding supply; blockwork 100 mm thick	nr	€37.02	€1.87	€1.85	—	€40.74	£26.78	SB	High
5563	built-in pipes and ducts, cross-sectional area 0.05-0.25 m ² ; excluding supply; blockwork 140 mm thick	nr	€50.25	€2.64	€3.16	—	€56.05	£36.99	SB	High
5564	built-in pipes and ducts, cross-sectional area 0.05-0.25 m ² ; excluding supply; blockwork 215 mm thick	nr	€71.41	€3.75	€3.55	—	€78.72	£51.77	SB	High
5565	built-in pipes and ducts, cross-sectional area 0.25-0.5 m ² ; excluding supply; blockwork 100 mm thick	nr	€42.31	€2.26	€2.28	—	€46.85	£30.85	SB	High
5566	built-in pipes and ducts, cross-sectional area 0.25-0.5 m ² ; excluding supply; blockwork 140 mm thick	nr	€60.84	€3.19	€3.22	—	€67.24	£44.26	SB	High
5567	built-in pipes and ducts, cross-sectional area 0.25-0.5 m ² ; excluding supply; blockwork 215 mm thick	nr	€84.63	€4.44	€4.22	—	€93.30	£61.36	SB	High
06 ARTIFICIAL STONE BLOCKWORK										
<i>Reconstituted stone masonry blocks; Bradstone 100 bed weathered Cotswold or North Cerney rough hewn rockfaced blocks; in coloured cement-lime mortar designation (iii); Thickness 100 mm vertical facing</i>										
5570	vertical straight walls	m ²	€79.35	€4.16	€97.31	—	€180.82	£137.35	SB	High
5571	vertical curved walls	m ²	€103.15	€5.41	€97.31	—	€205.87	£153.59	SB	High
5572	vertical facework to concrete	m ²	€81.98	€4.33	€97.35	—	€183.66	£139.21	SB	High
5573	casing to metal sections	m ²	€105.80	€5.55	€97.35	—	€208.70	£155.44	SB	High
Ancillaries										
5575	built-in pipes and ducts, cross-sectional area not exceeding 0.05 m ² ; excluding supply	nr	€18.51	€0.97	€0.97	—	€20.45	£13.46	SB	High
5576	built-in pipes and ducts, cross-sectional area 0.05-0.25 m ² ; excluding supply	nr	€58.18	€3.06	€10.14	—	€71.39	£48.38	SB	High
5577	built-in pipes and ducts, cross-sectional area 0.25-0.5 m ² ; excluding supply	nr	€68.76	€3.61	€12.72	—	€85.09	£57.80	SB	High
ANCILLARIES (section continues from missing page)										
Movement joints (continued)										
5581	movement joints; 12 mm filler 90 wide; 12 x 12 mm sealant one side	m	€15.88	€0.76	€1.17	—	€17.81	£11.77	SB	High
5582	movement joints; 12 mm filler 200 wide; 12 x 12 mm sealant one side	m	€18.51	€0.90	€1.75	—	€21.17	£14.07	SB	High
Dritherm cavity insulation; Infills										
5584	50 mm thick	m ²	€10.57	€0.55	€9.11	—	€20.23	£15.00	SB	High
5585	75 mm thick	m ²	€13.22	€0.63	€12.50	—	€26.36	£19.66	SB	High
Concrete; Infills										
5587	50 mm thick	m ²	€15.88	€0.80	€8.90	—	€25.57	£18.41	SB	High
Galvanized steel wall ties; Fixings and ties										
5589	vertical twist strip type; 900 mm horizontal and 450 mm vertical staggered spacings	m ²	€5.29	€0.21	€2.02	—	€7.52	£5.28	SB	High



REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS U: BRICKWORK, BLOCKWORK AND MASONRY										
Stainless steel wall ties; Fixings and ties										
5591	vertical twist strip type; 900 mm horizontal and 450 mm vertical staggered spacings	m2	€5.29	€0.21	€4.44	—	€9.94	£7.35	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS V: PAINTING										
01 IRON BASED PRIMER PAINT										
<i>One coat iron oxide primer; Metal</i>										
5609	upper surfaces inclined at an angle ne 30 deg to the horizontal	m2	€5.43	€0.68	€1.01	—	€7.11	£4.90	SB	High
5610	upper surfaces inclined at an angle 30-60 deg to the horizontal	m2	€5.43	€0.68	€1.01	—	€7.11	£4.90	SB	High
5611	surfaces inclined at an angle exceeding 60 deg to the horizontal	m2	€5.43	€0.68	€1.01	—	€7.11	£4.90	SB	High
5612	soffit surfaces and lower surfaces inclined at an angle ne 60 deg to the horizontal	m2	€6.59	€0.83	€1.01	—	€8.42	£5.77	SB	High
5613	surfaces of width ne 300 mm	m	€2.98	€0.29	€0.30	—	€3.58	£2.41	SB	High
5614	surfaces of width 300 mm-1 m	m	€5.32	€0.68	€0.67	—	€6.66	£4.54	SB	High
5615	pipework	m2	€6.45	€0.81	€1.01	—	€8.26	£5.66	SB	High
02 ETCH PRIMER PRIMER PAINT										
<i>One coat calcium plumbate primer; Metal</i>										
5618	upper surfaces inclined at an angle ne 30 deg to the horizontal	m2	€5.32	€0.68	€3.98	—	€9.97	£7.37	SB	High
5619	upper surfaces inclined at an angle 30-60 deg to the horizontal	m2	€5.32	€0.68	€3.98	—	€9.97	£7.37	SB	High
5620	surfaces inclined at an angle exceeding 60 deg to the horizontal	m2	€5.32	€0.68	€3.98	—	€9.97	£7.37	SB	High
5621	soffit surfaces and lower surfaces inclined at an angle ne 60 deg to the horizontal	m2	€6.38	€0.83	€3.98	—	€11.19	£8.18	SB	High
5622	surfaces of width ne 300 mm	m	€2.13	€0.29	€1.19	—	€3.62	£2.63	SB	High
5623	surfaces of width 300 mm-1 m	m	€5.32	€0.68	€2.58	—	€8.58	£6.18	SB	High
5624	pipework	m2	€6.38	€0.81	€3.98	—	€11.17	£8.16	SB	High
<i>One coat acrylic wood primer; Timber</i>										
5626	upper surfaces inclined at an angle ne 30 deg to the horizontal	m2	€4.25	€0.55	€1.61	—	€6.41	£4.56	SB	High
5627	upper surfaces inclined at an angle 30-60 deg to the horizontal	m2	€4.25	€0.55	€1.61	—	€6.41	£4.56	SB	High
5628	surfaces inclined at an angle exceeding 60 deg to the horizontal	m2	€4.25	€0.53	€1.61	—	€6.39	£4.54	SB	High
5629	soffit surfaces and lower surfaces inclined at an angle ne 60 deg to the horizontal	m2	€5.32	€0.68	€1.61	—	€7.61	£5.35	SB	High
5630	surfaces of width ne 300 mm	m	€2.13	€0.27	€0.48	—	€2.88	£2.00	SB	High
5631	surfaces of width 300 mm-1000 mm	m	€5.32	€0.68	€1.05	—	€7.05	£4.87	SB	High
04 GLOSS PAINT										
<i>One coat calcium plumbate primer; one undercoat and one finishing coat of gloss paint; Metal</i>										
5634	upper surfaces inclined at an angle ne 30 deg to the horizontal	m2	€14.89	€1.93	€5.96	—	€22.78	£16.24	SB	High
5635	upper surfaces inclined at an angle 30-60 deg to the horizontal	m2	€15.95	€2.06	€5.96	—	€23.98	£17.03	SB	High
5636	surfaces inclined at an angle exceeding 60 deg to the horizontal	m2	€17.02	€2.20	€5.96	—	€25.18	£17.83	SB	High
5637	soffit surfaces and lower surfaces inclined at an angle ne 60 deg to the horizontal	m2	€18.09	€2.33	€5.96	—	€26.38	£18.62	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS V: PAINTING										
5638	surfaces of width ne 300 mm	m	€5.32	€0.68	€1.79	—	€7.79	£5.50	SB	High
5639	surfaces of width 300 mm-1000 mm	m	€10.64	€1.38	€3.87	—	€15.89	£11.27	SB	High
5640	Metal sections	m2	€19.15	€2.40	€5.96	—	€27.52	£19.36	SB	High
5641	Pipework	m2	€19.15	€2.40	€5.96	—	€27.52	£19.36	SB	High
<i>One coat acrylic wood primer; one undercoat and one finishing coat of gloss paint; Timber</i>										
5643	upper surfaces inclined at an angle ne 30 deg to the horizontal	m2	€13.84	€1.64	€3.60	—	€19.08	£13.30	SB	High
5644	upper surfaces inclined at an angle 30-60 deg to the horizontal	m2	€14.89	€1.93	€3.60	—	€20.42	£14.22	SB	High
5645	surfaces inclined at an angle exceeding 60 deg to the horizontal	m2	€15.95	€2.06	€3.63	—	€21.64	£15.03	SB	High
5646	soffit surfaces and lower surfaces inclined at an angle ne 60 deg to the horizontal	m2	€17.02	€2.20	€3.60	—	€22.82	£15.81	SB	High
<i>One coat acrylic wood primer; one undercoat and one finishing coat of gloss paint; Timber (continued)</i>										
5648	surfaces of width ne 300 mm	m	€5.32	€0.48	€1.08	—	€6.87	£4.72	SB	High
5649	surfaces of width 300 mm-1000 mm	m	€10.64	€1.38	€2.34	—	€14.35	£9.96	SB	High
<i>One coat calcium plumbate primer; two undercoats and one finishing coat of gloss paint; Metal</i>										
5651	upper surfaces inclined at an angle ne 30 deg to the horizontal	m2	€12.77	€1.65	€6.97	—	€21.39	£15.51	SB	High
5652	upper surfaces inclined at an angle 30-60 deg to the horizontal	m2	€13.84	€1.78	€6.97	—	€22.58	£16.30	SB	High
5653	surfaces inclined at an angle exceeding 60 deg to the horizontal	m2	€14.89	€1.93	€6.97	—	€23.79	£17.10	SB	High
5654	soffit surfaces and lower surfaces inclined at an angle ne 60 deg to the horizontal	m2	€15.95	€2.06	€6.79	—	€24.81	£17.74	SB	High
5655	surfaces of width ne 300 mm	m	€6.38	€0.83	€2.09	—	€9.31	£6.57	SB	High
5656	surfaces of width 300 mm-1000 mm	m	€12.77	€1.65	€4.53	—	€18.94	£13.42	SB	High
<i>One coat acrylic wood primer; two undercoats and one finishing coat of gloss paint; Timber</i>										
5658	upper surfaces inclined at an angle ne 30 deg to the horizontal	m2	€13.84	€1.78	€4.61	—	€20.22	£14.28	SB	High
5659	upper surfaces inclined at an angle 30-60 deg to the horizontal	m2	€14.89	€1.93	€4.61	—	€21.42	£15.08	SB	High
5660	surfaces inclined at an angle exceeding 60 deg to the horizontal	m2	€15.95	€2.06	€4.63	—	€22.64	£15.89	SB	High
5661	soffit surfaces and lower surfaces inclined at an angle ne 60 deg to the horizontal	m2	€17.02	€2.06	€4.61	—	€23.69	£16.55	SB	High
5662	surfaces of width ne 300 mm	m	€6.38	€1.93	€1.38	—	€9.69	£6.90	SB	High
5663	surfaces of width 300 mm-1000 mm	m	€12.77	€1.65	€2.99	—	€17.41	£12.11	SB	High
<i>One coat alkali resisting primer; two undercoats and one finishing coat of gloss paint; Smooth concrete</i>										
5665	upper surfaces inclined at an angle ne 30 deg to the horizontal	m2	€7.45	€0.97	€5.09	—	€13.51	£9.93	SB	High
5666	upper surfaces inclined at an angle 30-60 deg to the horizontal	m2	€8.52	€1.10	€5.09	—	€14.70	£10.72	SB	High
5667	surfaces inclined at an angle exceeding 60 deg to the horizontal	m2	€9.57	€1.23	€5.12	—	€15.92	£11.53	SB	High
5668	soffit surfaces and lower surfaces inclined at an angle ne 60 deg to the horizontal	m2	€10.64	€1.38	€5.09	—	€17.10	£12.31	SB	High
5669	surfaces of width ne 300 mm	m	€3.18	€0.42	€1.52	—	€5.13	£3.69	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS V: PAINTING										
5670	surfaces of width 300 mm-1000 mm	m	€6.38	€0.83	€3.30	—	€10.51	£7.60	SB	High
<i>Brickwork and rough concrete</i>										
5672	upper surfaces inclined at an angle ne 30 deg to the horizontal	m2	€8.52	€1.10	€5.18	—	€14.80	£10.80	SB	High
5673	upper surfaces inclined at an angle 30-60 deg to the horizontal	m2	€9.57	€1.23	€5.24	—	€16.04	£11.63	SB	High
5674	surfaces inclined at an angle exceeding 60 deg to the horizontal	m2	€10.64	€1.38	€5.40	—	€17.42	£12.58	SB	High
5675	soffit surfaces and lower surfaces inclined at an angle ne 60 deg to the horizontal	m2	€11.70	€1.52	€5.40	—	€18.63	£13.38	SB	High
5676	surfaces of width ne 300 mm	m	€4.25	€0.55	€1.63	—	€6.43	£4.57	SB	High
5677	surfaces of width 300 mm-1000 mm	m	€7.45	€0.97	€3.47	—	€11.90	£8.55	SB	High
<i>Blockwork</i>										
5679	upper surfaces inclined at an angle ne 30 deg to the horizontal	m2	€11.70	€1.52	€5.40	—	€18.63	£13.38	SB	High
5680	soffit surfaces and lower surfaces inclined at an angle ne 60 deg to the horizontal	m2	€12.77	€1.65	€5.40	—	€19.82	£14.17	SB	High
5681	surfaces of width ne 300 mm	m	€5.32	€0.68	€1.63	—	€7.62	£5.36	SB	High
5682	surfaces of width 300 mm-1000 mm	m	€8.52	€1.10	€3.51	—	€13.13	£9.37	SB	High
<i>Two coats anti-condensation paint; Metal</i>										
5684	upper surfaces inclined at an angle ne 30 deg to the horizontal	m2	€15.95	€2.06	€9.26	—	€27.27	£19.85	SB	High
5685	upper surfaces inclined at an angle 30-60 deg to the horizontal	m2	€15.95	€2.06	€9.26	—	€27.27	£19.85	SB	High
5686	surfaces inclined at an angle exceeding 60 deg to the horizontal	m2	€15.95	€2.06	€9.26	—	€27.27	£19.85	SB	High
5687	soffit surfaces and lower surfaces inclined at an angle ne 60 deg to the horizontal	m2	€17.02	€2.20	€9.26	—	€28.48	£20.65	SB	High
5688	surfaces of width ne 300 mm	m	€6.38	€0.83	€2.78	—	€10.00	£7.16	SB	High
5689	surfaces of width 300 mm-1000 mm	m	€10.64	€1.38	€6.02	—	€18.04	£13.11	SB	High
5690	Metal sections	m2	€19.15	€2.46	€9.26	—	€30.87	£22.23	SB	High
05 EMULSION PAINT										
<i>One thinned coat, two coats vinyl emulsion paint; Smooth concrete</i>										
5693	upper surfaces inclined at an angle ne 30 deg to the horizontal	m2	€13.84	€1.78	€2.61	—	€18.22	£12.57	SB	High
5694	upper surfaces inclined at an angle 30-60 deg to the horizontal	m2	€14.89	€1.93	€2.61	—	€19.42	£13.37	SB	High
5695	surfaces inclined at an angle exceeding 60 deg to the horizontal	m2	€15.95	€2.06	€2.61	—	€20.62	£14.16	SB	High
5696	soffit surfaces and lower surfaces inclined at an angle ne 60 deg to the horizontal	m2	€17.02	€2.20	€2.61	—	€21.83	£14.96	SB	High
5697	surfaces of width ne 300 mm	m	€6.38	€0.83	€0.78	—	€8.00	£5.45	SB	High
5698	surfaces of width 300 mm-1000 mm	m	€14.89	€1.93	€1.70	—	€18.51	£12.59	SB	High
<i>Brickwork and rough concrete</i>										
5700	upper surfaces inclined at an angle ne 30 deg to the horizontal	m2	€15.95	€2.06	€2.68	—	€20.69	£14.22	SB	High
5701	upper surfaces inclined at an angle 30-60 deg to the horizontal	m2	€17.02	€2.20	€2.68	—	€21.90	£15.02	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS V: PAINTING										
5702	surfaces inclined at an angle exceeding 60 deg to the horizontal	m2	€18.09	€2.33	€2.68	—	€23.09	£15.81	SB	High
5703	soffit surfaces and lower surfaces inclined at an angle ne 60 deg to the horizontal	m2	€19.15	€2.46	€2.68	—	€24.29	£16.60	SB	High
5704	surfaces of width ne 300 mm	m	€6.38	€0.83	€0.81	—	€8.02	£5.47	SB	High
5705	surfaces of width 300 mm-1000 mm	m	€17.02	€2.20	€1.85	—	€21.07	£14.31	SB	High
<i>Blockwork</i>										
5707	surfaces inclined at an angle exceeding 60 deg to the horizontal	m2	€19.15	€2.46	€2.75	—	€24.36	£16.66	SB	High
5708	soffit surfaces and lower surfaces inclined at an angle ne 60 deg to the horizontal	m2	€21.27	€2.75	€2.75	—	€26.77	£18.26	SB	High
5709	surfaces of width ne 300 mm	m	€8.52	€1.10	€0.82	—	€10.44	£7.07	SB	High
5710	surfaces of width 300 mm-1000 mm	m	€17.02	€2.20	€1.79	—	€21.01	£14.26	SB	High
06 CEMENT PAINT										
<i>Two coats masonry paint; Smooth concrete</i>										
5713	upper surfaces inclined at an angle ne 30 deg to the horizontal	m2	€13.84	€1.78	€1.67	—	€17.29	£11.77	SB	High
5714	upper surfaces inclined at an angle 30-60 deg to the horizontal	m2	€14.89	€1.93	€1.67	—	€18.49	£12.57	SB	High
5715	surfaces inclined at an angle exceeding 60 deg to the horizontal	m2	€15.95	€2.06	€1.67	—	€19.68	£13.36	SB	High
5716	soffit surfaces and lower surfaces inclined at an angle ne 60 deg to the horizontal	m2	€17.02	€2.20	€1.67	—	€20.89	£14.16	SB	High
5717	surfaces of width ne 300 mm	m	€6.38	€0.83	€0.50	—	€7.72	£5.21	SB	High
5718	surfaces of width 300 mm-1000 mm	m	€14.89	€1.93	€1.09	—	€17.90	£12.07	SB	High
<i>Brickwork and rough concrete</i>										
5720	upper surfaces inclined at an angle ne 30 deg to the horizontal	m2	€15.95	€2.06	€1.92	—	€19.93	£13.57	SB	High
5721	upper surfaces inclined at an angle 30-60 deg to the horizontal	m2	€17.02	€2.20	€1.92	—	€21.14	£14.37	SB	High
5722	surfaces inclined at an angle exceeding 60 deg to the horizontal	m2	€18.09	€2.33	€1.92	—	€22.33	£15.16	SB	High
5723	soffit surfaces and lower surfaces inclined at an angle ne 60 deg to the horizontal	m2	€19.15	€2.46	€1.92	—	€23.53	£15.95	SB	High
5724	surfaces of width ne 300 mm	m	€6.38	€0.83	€0.57	—	€7.79	£5.27	SB	High

REF	ITEM	UNIT	LABOUR €	PLANT €	MATERIAL €	SUB-CON €	IRISH COST €	UK COST £	BASIS	CONF.
CLASS W: WATERPROOFING										
01 DAMP-PROOFING										
<i>Waterproof sheeting; 0.3 mm polythene sheet</i>										
5787	ne 300 mm wide	m	€0.35	€0.07	€0.70	—	€1.12	£0.88	SB	High
5788	300 mm-1 m wide	m	€0.39	€0.08	€1.41	—	€1.89	£1.53	SB	High
5789	on horizontal or included surfaces	m2	€0.47	€0.09	€2.15	—	€2.72	£2.22	SB	High
5790	on vertical surfaces	m2	€0.39	€0.08	€2.15	—	€2.63	£2.16	SB	High
02 TANKING										
<i>Asphalt; 13 mm Mastic asphalt to BS 6925, Type T 1097; two coats; on concrete surface</i>										
5793	upper surfaces inclined at an angle ne 30 deg to the horizontal	m2	€43.89	€18.91	€20.15	—	€82.95	£61.38	SB	High
5794	upper surfaces inclined at an angle 30-60 deg to the horizontal	m2	€58.53	€25.21	€20.15	—	€103.89	£76.10	SB	High
5795	upper surfaces inclined at an angle exceeding 60 deg to the horizontal	m2	€97.54	€42.03	€20.15	—	€159.72	£115.35	SB	High
5796	curved surfaces	m2	€117.06	€50.44	€20.15	—	€187.65	£134.98	SB	High
5797	domed surfaces	m2	€146.32	€63.04	€20.15	—	€229.51	£164.41	SB	High
5798	ne 300 mm wide	m	€19.52	€8.41	€6.07	—	€33.99	£24.82	SB	High
5799	300 mm-1 m wide	m	€43.89	€18.91	€20.15	—	€82.95	£61.38	SB	High
<i>20 mm Mastic asphalt to BS 6925, Type T 1097; two coats; on concrete surface</i>										
5801	upper surfaces inclined at an angle ne 30 deg to the horizontal	m2	€48.77	€21.01	€31.01	—	€100.80	£75.58	SB	High
5802	upper surfaces inclined at an angle 30-60 deg to the horizontal	m2	€68.29	€29.42	€31.01	—	€128.72	£95.21	SB	High
5803	upper surfaces inclined at an angle exceeding 60 deg to the horizontal	m2	€117.06	€50.44	€31.01	—	€198.51	£144.27	SB	High
5804	curved surfaces	m2	€136.56	€58.83	€31.00	—	€226.39	£163.87	SB	High
5805	domed surfaces	m2	€170.71	€73.54	€31.01	—	€275.27	£198.23	SB	High
5806	ne 300 mm wide	m	€22.43	€9.67	€9.30	—	€41.40	£30.52	SB	High
5807	300 mm-1 m wide	m	€48.77	€21.01	€31.01	—	€100.80	£75.58	SB	High
<i>13 mm Mastic asphalt to BS 6925, Type T 1097; two coats; on brickwork surface; raking joints to form key</i>										
5809	upper surfaces inclined at an angle 30-60 deg to the horizontal	m2	€87.79	€25.48	€31.14	—	€144.41	£104.38	SB	High

• A APPENDIX

Resource rates

The hourly labour-gang and plant build-ups published in the source. These are the cost inputs behind the unit rates, not priceable items, and are excluded from the schedule so they are not double-counted. Rows reading 'Total Gang Rate/Hour' or 'Total Rate/Hour' are the composite rates. Figures are as published, in sterling.

REF	CL	RESOURCE TYPE	GANG / PLANT SPREAD	RESOURCE	LABOUR £/HR	PLANT £/HR
107	B	RESOURCES - LABOUR	Labour Gang Build-up Rate; Trial hole gang	1 ganger or chargehand (skill rate 4)	£31.39	—
108	B	RESOURCES - LABOUR	Labour Gang Build-up Rate; Trial hole gang	1 skilled operative (skill rate 4)	£29.49	—
109	B	RESOURCES - LABOUR	Labour Gang Build-up Rate; Trial hole gang	2 unskilled operatives (general)	£49.35	—
110	B	RESOURCES - LABOUR	Labour Gang Build-up Rate; Trial hole gang	1 plant operator (skill rate 3)	£38.96	—
111	B	RESOURCES - LABOUR	Labour Gang Build-up Rate; Trial hole gang	Total Gang Rate/Hour	£135.41	—
114	B	RESOURCES - PLANT	Plant Resources Build-up Rate; Trial holes	8 tonne wheeled backacter	—	£72.40
115	B	RESOURCES - PLANT	Plant Resources Build-up Rate; Trial holes	3 tonne dumper	—	£21.07
116	B	RESOURCES - PLANT	Plant Resources Build-up Rate; Trial holes	3.7 m3/min compressor, 2 tool	—	£21.22
117	B	RESOURCES - PLANT	Plant Resources Build-up Rate; Trial holes	two 2.4 m3/min road breakers	—	£16.60
118	B	RESOURCES - PLANT	Plant Resources Build-up Rate; Trial holes	extra 50 ft / 15 m hose	—	£0.53
119	B	RESOURCES - PLANT	Plant Resources Build-up Rate; Trial holes	plate compactors; vibrating compaction; plate 180 kg/ 600 mm	—	£4.92
120	B	RESOURCES - PLANT	Plant Resources Build-up Rate; Trial holes	Total Rate/Hour	—	£136.73
527	E	RESOURCES - LABOUR	Labour Gang Build-up Rates; Excavation for cuttings gang	1 plant operator (skill rate 1) - 33% of time	£17.50	—
528	E	RESOURCES - LABOUR	Labour Gang Build-up Rates; Excavation for cuttings gang	1 plant operator (skill rate 2) - 66% of time	£29.63	—
529	E	RESOURCES - LABOUR	Labour Gang Build-up Rates; Excavation for cuttings gang	1 banksman (skill rate 4)	£29.49	—
530	E	RESOURCES - LABOUR	Labour Gang Build-up Rates; Excavation for cuttings gang	Total Gang Rate/Hour	£73.78	—
532	E	RESOURCES - LABOUR	Excavation for foundations gang	1 plant operator (skill rate 3) - 33% of time	£12.86	—
533	E	RESOURCES - LABOUR	Excavation for foundations gang	1 plant operator (skill rate 2) - 66% of time	£29.63	—
534	E	RESOURCES - LABOUR	Excavation for foundations gang	1 banksman (skill rate 4)	£29.49	—
535	E	RESOURCES - LABOUR	Excavation for foundations gang	Total Gang Rate/Hour	£65.53	—
537	E	RESOURCES - LABOUR	General excavation gang	1 plant operator (skill rate 3)	£38.96	—
538	E	RESOURCES - LABOUR	General excavation gang	1 plant operator (skill rate 3) - 25% of time	£9.74	—

REF	CL.	RESOURCE TYPE	GANG / PLANT SPREAD	RESOURCE	LABOUR £/HR	PLANT £/HR
539	E	RESOURCES - LABOUR	General excavation gang	1 banksman (skill rate 4)	£29.49	—
540	E	RESOURCES - LABOUR	General excavation gang	Total Gang Rate/Hour	£69.76	—
542	E	RESOURCES - LABOUR	Filling gang	1 plant operator (skill rate 4)	£31.74	—
543	E	RESOURCES - LABOUR	Filling gang	2 unskilled operatives (general)	£49.35	—
544	E	RESOURCES - LABOUR	Filling gang	Total Gang Rate/Hour	£80.64	—
546	E	RESOURCES - LABOUR	Treatment of filled surfaces gang	1 plant operator (skill rate 2)	£44.90	—
547	E	RESOURCES - LABOUR	Treatment of filled surfaces gang	Total Gang Rate/Hour	£43.65	—
549	E	RESOURCES - LABOUR	Geotextiles (light sheets) gang	1 ganger/chargehand (skill rate 4) - 20% of time	£6.28	—
550	E	RESOURCES - LABOUR	Geotextiles (light sheets) gang	2 unskilled operatives (general)	£49.35	—
551	E	RESOURCES - LABOUR	Geotextiles (light sheets) gang	Total Gang Rate/Hour	£53.54	—
553	E	RESOURCES - LABOUR	Geotextiles (medium sheets) gang	1 ganger/chargehand (skill rate 4) - 20% of time	£6.28	—
554	E	RESOURCES - LABOUR	Geotextiles (medium sheets) gang	3 unskilled operatives (general)	£74.03	—
555	E	RESOURCES - LABOUR	Geotextiles (medium sheets) gang	Total Gang Rate/Hour	£77.67	—
558	E	RESOURCES - LABOUR	Geotextiles (heavy sheets) gang (continued)	1 ganger/chargehand (skill rate 4) - 20% of time	£6.28	—
559	E	RESOURCES - LABOUR	Geotextiles (heavy sheets) gang (continued)	2 unskilled operatives (general)	£49.35	—
560	E	RESOURCES - LABOUR	Geotextiles (heavy sheets) gang (continued)	1 plant operator (skill rate 3)	£38.96	—
561	E	RESOURCES - LABOUR	Geotextiles (heavy sheets) gang (continued)	Total Gang Rate/Hour	£89.45	—
563	E	RESOURCES - LABOUR	Horticultural works gang	1 skilled operative (skill rate 4)	£29.49	—
564	E	RESOURCES - LABOUR	Horticultural works gang	1 unskilled operative (general)	£24.68	—
565	E	RESOURCES - LABOUR	Horticultural works gang	Total Gang Rate/Hour	£49.00	—
568	E	RESOURCES - PLANT	Plant Resources Build-up Rate; Excavation for foundations	hydraulic Backacter - 21 tonne (33% of time)	—	£39.00
569	E	RESOURCES - PLANT	Plant Resources Build-up Rate; Excavation for foundations	hydraulic Backacter - 14.5 tonne (33% of time)	—	£32.18
570	E	RESOURCES - PLANT	Plant Resources Build-up Rate; Excavation for foundations	1000 kg hydraulic breaker (33% of time)	—	£10.03
571	E	RESOURCES - PLANT	Plant Resources Build-up Rate; Excavation for foundations	tractor loader - 0.80 m3 (33% of time)	—	£26.11
572	E	RESOURCES - PLANT	Plant Resources Build-up Rate; Excavation for foundations	Total Rate/Hour	—	£107.32
574	E	RESOURCES - PLANT	Filling	1.5 m3 tractor loader	—	£132.28
575	E	RESOURCES - PLANT	Filling	6t vibratory roller	—	£50.62
576	E	RESOURCES - PLANT	Filling	pedestrian Roller, Bomag BW35	—	£10.84
577	E	RESOURCES - PLANT	Filling	Total Rate/Hour	—	£193.74

REF	CL.	RESOURCE TYPE	GANG / PLANT SPREAD	RESOURCE	LABOUR £/HR	PLANT £/HR
579	E	RESOURCES - PLANT	Treatment of filled surfaces	1.5 m3 tractor loader	—	£132.28
580	E	RESOURCES - PLANT	Treatment of filled surfaces	pedestrian Roller, Bomag BW35	—	£10.84
581	E	RESOURCES - PLANT	Treatment of filled surfaces	Total Rate/Hour	—	£143.11
583	E	RESOURCES - PLANT	Geotextiles (heavy sheets)	1.5 m3 tractor loader	—	£132.28
584	E	RESOURCES - PLANT	Geotextiles (heavy sheets)	Total Rate/Hour	—	£132.28
1050	F	RESOURCES - LABOUR	Labour Gang Build-up Rates; Concrete gang	1 ganger or chargehand (skill rate 4)	£31.39	—
1051	F	RESOURCES - LABOUR	Labour Gang Build-up Rates; Concrete gang	2 skilled operatives (skill rate 4)	£58.99	—
1052	F	RESOURCES - LABOUR	Labour Gang Build-up Rates; Concrete gang	4 unskilled operatives (general)	£98.70	—
1053	F	RESOURCES - LABOUR	Labour Gang Build-up Rates; Concrete gang	1 plant operator (skill rate 3) - 25% of time	£9.74	—
1054	F	RESOURCES - LABOUR	Labour Gang Build-up Rates; Concrete gang	Total Gang Rate/Hour	£181.61	—
1058	F	RESOURCES - MATERIAL	Material Resources Build-up Rate	delivery to site for each additional mile from the concrete plant further than 5 miles (8 km)	—	—
1059	F	RESOURCES - MATERIAL	Material Resources Build-up Rate	mix design, per trial mix	—	—
1060	F	RESOURCES - MATERIAL	Material Resources Build-up Rate	part loads, per m3 below full load	—	—
1061	F	RESOURCES - MATERIAL	Material Resources Build-up Rate	waiting time (in excess of 6 mins/m3 'norm' discharge time)	—	—
1062	F	RESOURCES - MATERIAL	Material Resources Build-up Rate	making and testing concrete cube	£16.98	—
1063	F	RESOURCES - MATERIAL	Material Resources Build-up Rate	pumping from ready mix truck to point of placing at the rate of 25 m3/hour	£2.59	£9.65
1064	F	RESOURCES - MATERIAL	Material Resources Build-up Rate	pumping from ready mix truck to point of placing at the rate of 45 m3/hour	£1.25	£10.17
1067	F	RESOURCES - PLANT	Plant Resources Build-up Rate; Concrete	10t Crane (50% of time)	—	£41.34
1068	F	RESOURCES - PLANT	Plant Resources Build-up Rate; Concrete	1.00 m3 concrete skip (50% of time)	—	£2.60
1069	F	RESOURCES - PLANT	Plant Resources Build-up Rate; Concrete	11.30 m3/min compressor, 2 tool	—	£83.24
1070	F	RESOURCES - PLANT	Plant Resources Build-up Rate; Concrete	four 54 mm poker vibrators	—	£9.55
1071	F	RESOURCES - PLANT	Plant Resources Build-up Rate; Concrete	Total Rate/Hour	—	£136.73
1275	G	RESOURCES - LABOUR	Labour Resources Build-up Rate; Formwork gang - small areas	1 joiner (craftsman)	£33.90	—
1276	G	RESOURCES - LABOUR	Labour Resources Build-up Rate; Formwork gang - small areas	1 unskilled operative (general)	£24.68	—
1277	G	RESOURCES - LABOUR	Labour Resources Build-up Rate; Formwork gang - small areas	Total Gang Rate/Hour	£56.31	—
1279	G	RESOURCES - LABOUR	Formwork gang - large areas	1 foreman joiner (craftsman)	£33.90	—
1280	G	RESOURCES - LABOUR	Formwork gang - large areas	2 joiners (craftsman)	£58.99	—
1281	G	RESOURCES - LABOUR	Formwork gang - large areas	1 unskilled operative (general)	£24.68	—

REF	CL.	RESOURCE TYPE	GANG / PLANT SPREAD	RESOURCE	LABOUR £/HR	PLANT £/HR
1282	G	RESOURCES - LABOUR	Formwork gang - large areas	Total Gang Rate/Hour	£112.45	—
1284	G	RESOURCES - LABOUR	Reinforcement gang	1 foreman steel fixer (craftsman)	£33.90	—
1285	G	RESOURCES - LABOUR	Reinforcement gang	4 steel fixers (craftsman)	£117.98	—
1286	G	RESOURCES - LABOUR	Reinforcement gang	1 unskilled operative (general)	£24.68	—
1287	G	RESOURCES - LABOUR	Reinforcement gang	Total Gang Rate/Hour	£168.59	—
1289	G	RESOURCES - LABOUR	Reinforcement - on-site bending/baling gang	1 steel fixer (craftsman)	£29.49	—
1290	G	RESOURCES - LABOUR	Reinforcement - on-site bending/baling gang	1 unskilled operative (general)	£24.68	—
1291	G	RESOURCES - LABOUR	Reinforcement - on-site bending/baling gang	Total Gang Rate/Hour	£52.20	—
1293	G	RESOURCES - LABOUR	Joints gang	1 ganger/chargehand (skill rate 4)	£31.39	—
1294	G	RESOURCES - LABOUR	Joints gang	1 skilled operative (skill rate 4)	£29.49	—
1295	G	RESOURCES - LABOUR	Joints gang	1 unskilled operative (general)	£24.68	—
1296	G	RESOURCES - LABOUR	Joints gang	Total Gang Rate/Hour	£75.37	—
1298	G	RESOURCES - LABOUR	Concrete accessories gang	1 ganger/chargehand (skill rate 4)	£31.39	—
1299	G	RESOURCES - LABOUR	Concrete accessories gang	1 skilled operative (skill rate 4)	£29.49	—
1300	G	RESOURCES - LABOUR	Concrete accessories gang	1 unskilled operative (general)	£24.68	—
1301	G	RESOURCES - LABOUR	Concrete accessories gang	Total Gang Rate/Hour	£75.37	—
1305	G	RESOURCES - MATERIAL	Material Resources Build-up Rate; Reinforcement; supply only ex works materials rates	Reinforcement; high tensile steel bars; straight; T12	—	—
1307	G	RESOURCES - MATERIAL	Material Resources Build-up Rate; Reinforcement; supply only ex works materials rates	Stainless steel bars; straight	—	—
1308	G	RESOURCES - MATERIAL	Material Resources Build-up Rate; Reinforcement; supply only ex works materials rates	Stainless steel bars; bent	—	—
1310	G	RESOURCES - MATERIAL	Welded fabric to BS 4483 in sheets 4.80 x 2.40	A98	—	—
1311	G	RESOURCES - MATERIAL	Welded fabric to BS 4483 in sheets 4.80 x 2.40	A142	—	—
1312	G	RESOURCES - MATERIAL	Welded fabric to BS 4483 in sheets 4.80 x 2.40	A193	—	—
1313	G	RESOURCES - MATERIAL	Welded fabric to BS 4483 in sheets 4.80 x 2.40	A252	—	—
1314	G	RESOURCES - MATERIAL	Welded fabric to BS 4483 in sheets 4.80 x 2.40	A393	—	—
1315	G	RESOURCES - MATERIAL	Welded fabric to BS 4483 in sheets 4.80 x 2.40	B196	—	—
1316	G	RESOURCES - MATERIAL	Welded fabric to BS 4483 in sheets 4.80 x 2.40	B283	—	—
1317	G	RESOURCES - MATERIAL	Welded fabric to BS 4483 in sheets 4.80 x 2.40	B385	—	—

REF	CL.	RESOURCE TYPE	GANG / PLANT SPREAD	RESOURCE	LABOUR £/HR	PLANT £/HR
1318	G	RESOURCES - MATERIAL	Welded fabric to BS 4483 in sheets 4.80 x 2.40	B503	—	—
1319	G	RESOURCES - MATERIAL	Welded fabric to BS 4483 in sheets 4.80 x 2.40	B785	—	—
1320	G	RESOURCES - MATERIAL	Welded fabric to BS 4483 in sheets 4.80 x 2.40	B1131	—	—
1321	G	RESOURCES - MATERIAL	Welded fabric to BS 4483 in sheets 4.80 x 2.40	C283	—	—
1322	G	RESOURCES - MATERIAL	Welded fabric to BS 4483 in sheets 4.80 x 2.40	C385	—	—
1323	G	RESOURCES - MATERIAL	Welded fabric to BS 4483 in sheets 4.80 x 2.40	C363	—	—
1324	G	RESOURCES - MATERIAL	Welded fabric to BS 4483 in sheets 4.80 x 2.40	C503	—	—
1325	G	RESOURCES - MATERIAL	Welded fabric to BS 4483 in sheets 4.80 x 2.40	C785	—	—
1326	G	RESOURCES - MATERIAL	Welded fabric to BS 4483 in sheets 4.80 x 2.40	D49	—	—
1327	G	RESOURCES - MATERIAL	Welded fabric to BS 4483 in sheets 4.80 x 2.40	D98	—	—
1329	G	RESOURCES - MATERIAL	Reinforcement couplers, Lenton type; Type A; one bar twistable	12 mm dia.	—	—
1330	G	RESOURCES - MATERIAL	Reinforcement couplers, Lenton type; Type A; one bar twistable	16 mm dia.	—	—
1331	G	RESOURCES - MATERIAL	Reinforcement couplers, Lenton type; Type A; one bar twistable	20 mm dia.	—	—
1332	G	RESOURCES - MATERIAL	Reinforcement couplers, Lenton type; Type A; one bar twistable	25 mm dia.	—	—
1333	G	RESOURCES - MATERIAL	Reinforcement couplers, Lenton type; Type A; one bar twistable	32 mm dia.	—	—
1334	G	RESOURCES - MATERIAL	Reinforcement couplers, Lenton type; Type A; one bar twistable	40 mm dia.	—	—
1336	G	RESOURCES - MATERIAL	Reinforcement couplers, Lenton type; Type B; no bar twistable	12 mm dia.	—	—
1337	G	RESOURCES - MATERIAL	Reinforcement couplers, Lenton type; Type B; no bar twistable	16 mm dia.	—	—
1338	G	RESOURCES - MATERIAL	Reinforcement couplers, Lenton type; Type B; no bar twistable	20 mm dia.	—	—
1339	G	RESOURCES - MATERIAL	Reinforcement couplers, Lenton type; Type B; no bar twistable	25 mm dia.	—	—
1340	G	RESOURCES - MATERIAL	Reinforcement couplers, Lenton type; Type B; no bar twistable	32 mm dia.	—	—
1341	G	RESOURCES - MATERIAL	Reinforcement couplers, Lenton type; Type B; no bar twistable	40 mm dia.	—	—
1343	G	RESOURCES - MATERIAL	extra for threaded bar at factory	12 mm dia.	—	—
1344	G	RESOURCES - MATERIAL	extra for threaded bar at factory	16 mm dia.	—	—
1345	G	RESOURCES - MATERIAL	extra for threaded bar at factory	20 mm dia.	—	—
1346	G	RESOURCES - MATERIAL	extra for threaded bar at factory	25 mm dia.	—	—
1347	G	RESOURCES - MATERIAL	extra for threaded bar at factory	32 mm dia.	—	—
1348	G	RESOURCES - MATERIAL	extra for threaded bar at factory	40 mm dia.	—	—
1351	G	RESOURCES - PLANT	Plant Resources Build-up Rate; Formwork - small areas	20t crawler crane - 50% of time	—	£29.52

REF	CL.	RESOURCE TYPE	GANG / PLANT SPREAD	RESOURCE	LABOUR £/HR	PLANT £/HR
1352	G	RESOURCES - PLANT	Plant Resources Build-up Rate; Formwork - small areas	22" dia. saw bench	—	£5.09
1353	G	RESOURCES - PLANT	Plant Resources Build-up Rate; Formwork - small areas	allowance for small power tools	—	£1.15
1354	G	RESOURCES - PLANT	Plant Resources Build-up Rate; Formwork - small areas	Total Rate/Hour	—	£35.77
1356	G	RESOURCES - PLANT	Formwork - large areas	20t crawler crane - 25% of time	—	£14.76
1357	G	RESOURCES - PLANT	Formwork - large areas	22" dia. saw bench	—	£5.09
1358	G	RESOURCES - PLANT	Formwork - large areas	allowance for small power tools	—	£1.15
1359	G	RESOURCES - PLANT	Formwork - large areas	Total Rate/Hour	—	£21.01
1361	G	RESOURCES - PLANT	Reinforcement	30 t crawler crane - 25% of time	—	£15.47
1362	G	RESOURCES - PLANT	Reinforcement	bar cropper	—	£5.70
1363	G	RESOURCES - PLANT	Reinforcement	small power tools	—	£2.16
1364	G	RESOURCES - PLANT	Reinforcement	support acrows, tirsors, kentledge, etc.	—	£0.96
1365	G	RESOURCES - PLANT	Reinforcement	Total Rate/Hour	—	£24.29
1761	I	RESOURCES - LABOUR	Labour Resources Build-up Rate; Drainage/pipework gang (small bore)	1 ganger/chargehand (skill rate 4) - 50% of time	—	—
1762	I	RESOURCES - LABOUR	Labour Resources Build-up Rate; Drainage/pipework gang (small bore)	1 skilled operative (skill rate 4)	—	—
1763	I	RESOURCES - LABOUR	Labour Resources Build-up Rate; Drainage/pipework gang (small bore)	2 unskilled operatives (general)	—	—
1764	I	RESOURCES - LABOUR	Labour Resources Build-up Rate; Drainage/pipework gang (small bore)	1 plant operator (skill rate 3)	—	—
1765	I	RESOURCES - LABOUR	Labour Resources Build-up Rate; Drainage/pipework gang (small bore)	1 plant operator (skill rate 3) - 50% of time	—	—
1766	I	RESOURCES - LABOUR	Labour Resources Build-up Rate; Drainage/pipework gang (small bore)	Total Gang Rate/Hour	—	—
1768	I	RESOURCES - LABOUR	Drainage/pipework gang (small bore - not in trenches)	1 ganger/chargehand (skill rate 4) - 50% of time	—	—
1769	I	RESOURCES - LABOUR	Drainage/pipework gang (small bore - not in trenches)	1 skilled operative (skill rate 4)	—	—
1770	I	RESOURCES - LABOUR	Drainage/pipework gang (small bore - not in trenches)	2 unskilled operatives (general)	—	—
1771	I	RESOURCES - LABOUR	Drainage/pipework gang (small bore - not in trenches)	Total Gang Rate/Hour	—	—
1773	I	RESOURCES - LABOUR	Drainage/pipework gang (large bore); relates to pipes exceeding 700 mm dia.	1 ganger/chargehand (skill rate 4) - 50% of time	—	—
1774	I	RESOURCES - LABOUR	Drainage/pipework gang (large bore); relates to pipes exceeding 700 mm dia.	1 skilled operative (skill rate 4)	—	—
1775	I	RESOURCES - LABOUR	Drainage/pipework gang (large bore); relates to pipes exceeding 700 mm dia.	2 unskilled operatives (general)	—	—
1776	I	RESOURCES - LABOUR	Drainage/pipework gang (large bore); relates to pipes exceeding 700 mm dia.	1 plant operator (skill rate 3)	—	—

REF	CL.	RESOURCE TYPE	GANG / PLANT SPREAD	RESOURCE	LABOUR £/HR	PLANT £/HR
1777	I	RESOURCES - LABOUR	Drainage/pipework gang (large bore); relates to pipes exceeding 700 mm dia.	Total Gang Rate/Hour	—	—
1779	I	RESOURCES - LABOUR	Drainage/pipework gang (large bore - not in trenches); relates to pipes exceeding 700 mm dia.	1 ganger/chargehand (skill rate 4) - 50% of time	—	—
1780	I	RESOURCES - LABOUR	Drainage/pipework gang (large bore - not in trenches); relates to pipes exceeding 700 mm dia.	1 skilled operative (skill rate 4)	—	—
1781	I	RESOURCES - LABOUR	Drainage/pipework gang (large bore - not in trenches); relates to pipes exceeding 700 mm dia.	2 unskilled operatives (general)	—	—
1782	I	RESOURCES - LABOUR	Drainage/pipework gang (large bore - not in trenches); relates to pipes exceeding 700 mm dia.	Total Gang Rate/Hour	—	—
1786	I	RESOURCES - MATERIAL	Clayware Pipes and Fittings; Vitrified clay; socketed pipes to BS EN 295; Straight pipes	100 mm dia.	—	—
1787	I	RESOURCES - MATERIAL	Clayware Pipes and Fittings; Vitrified clay; socketed pipes to BS EN 295; Straight pipes	150 mm dia.	—	—
1788	I	RESOURCES - MATERIAL	Clayware Pipes and Fittings; Vitrified clay; socketed pipes to BS EN 295; Straight pipes	225 mm dia.	—	—
1789	I	RESOURCES - MATERIAL	Clayware Pipes and Fittings; Vitrified clay; socketed pipes to BS EN 295; Straight pipes	300 mm dia.	—	—
1790	I	RESOURCES - MATERIAL	Clayware Pipes and Fittings; Vitrified clay; socketed pipes to BS EN 295; Straight pipes	400 mm dia.	—	—
1791	I	RESOURCES - MATERIAL	Clayware Pipes and Fittings; Vitrified clay; socketed pipes to BS EN 295; Straight pipes	450 mm dia.	—	—
1793	I	RESOURCES - MATERIAL	Vitrified clay; plain ended pipes to BS EN 295; Straight pipes	1.6 m lengths; 100 mm dia.	—	—
1794	I	RESOURCES - MATERIAL	Vitrified clay; plain ended pipes to BS EN 295; Straight pipes	1.75 m lengths; 150 mm dia.	—	—
1795	I	RESOURCES - MATERIAL	Vitrified clay; plain ended pipes to BS EN 295; Straight pipes	1.75 m lengths; 225 mm dia.	—	—
1796	I	RESOURCES - MATERIAL	Vitrified clay; plain ended pipes to BS EN 295; Straight pipes	1.75 m lengths; 300 mm dia.	—	—
1798	I	RESOURCES - MATERIAL	Couplings	polypropylene coupling, 100 mm dia.	—	—
1799	I	RESOURCES - MATERIAL	Couplings	polypropylene coupling, 150 mm dia.	—	—
1800	I	RESOURCES - MATERIAL	Couplings	polypropylene coupling, 225 mm dia.	—	—
1801	I	RESOURCES - MATERIAL	Couplings	polypropylene coupling, 300 mm dia.	—	—
1803	I	RESOURCES - MATERIAL	Tapers	plain end; taper reducer, 225-150 mm	—	—
1804	I	RESOURCES - MATERIAL	Tapers	plain end; taper reducer, 150-100 mm	—	—
1806	I	RESOURCES - MATERIAL	Field drains to BS 1196, butt joints, nominal bore; Hepworth	300 mm lengths; 75 mm dia.	—	—

REF	CL.	RESOURCE TYPE	GANG / PLANT SPREAD	RESOURCE	LABOUR £/HR	PLANT £/HR
1807	I	RESOURCES - MATERIAL	Field drains to BS 1196, butt joints, nominal bore; Hepworth	300 mm lengths; 100 mm dia.	—	—
1808	I	RESOURCES - MATERIAL	Field drains to BS 1196, butt joints, nominal bore; Hepworth	300 mm lengths; 150 mm dia.	—	—
1809	I	RESOURCES - MATERIAL	Field drains to BS 1196, butt joints, nominal bore; Hepworth	300 mm lengths; 225 mm dia.	—	—
1811	I	RESOURCES - MATERIAL	Perforated vitrified clay sleeved pipe, BS EN295; Hepline	1.6 m lengths; 100 mm dia.	—	—
1812	I	RESOURCES - MATERIAL	Perforated vitrified clay sleeved pipe, BS EN295; Hepline	1.75 m lngth; 150 mm dia.	—	—
1813	I	RESOURCES - MATERIAL	Perforated vitrified clay sleeved pipe, BS EN295; Hepline	1.75 m lngth; 225 mm dia.	—	—
1814	I	RESOURCES - MATERIAL	Perforated vitrified clay sleeved pipe, BS EN295; Hepline	1.75 m lngth; 300 mm dia.	—	—
1816	I	RESOURCES - MATERIAL	Concrete pipes; Concrete pipes, BS5911 Class L	300 mm dia.	—	—
1817	I	RESOURCES - MATERIAL	Concrete pipes; Concrete pipes, BS5911 Class L	375 mm dia.	—	—
1818	I	RESOURCES - MATERIAL	Concrete pipes; Concrete pipes, BS5911 Class L	450 mm dia.	—	—
1819	I	RESOURCES - MATERIAL	Concrete pipes; Concrete pipes, BS5911 Class L	525 mm dia.	—	—
1820	I	RESOURCES - MATERIAL	Concrete pipes; Concrete pipes, BS5911 Class L	750 mm dia.	—	—
1821	I	RESOURCES - MATERIAL	Concrete pipes; Concrete pipes, BS5911 Class L	900 mm dia.	—	—
1822	I	RESOURCES - MATERIAL	Concrete pipes; Concrete pipes, BS5911 Class L	1200 mm dia.	—	—
1823	I	RESOURCES - MATERIAL	Concrete pipes; Concrete pipes, BS5911 Class L	1500 mm dia.	—	—
1824	I	RESOURCES - MATERIAL	Concrete pipes; Concrete pipes, BS5911 Class L	1800 mm dia.	—	—
1825	I	RESOURCES - MATERIAL	Concrete pipes; Concrete pipes, BS5911 Class L	2100 mm dia.	—	—
1827	I	RESOURCES - MATERIAL	Bends	bend; 300 mm dia.; <45 deg	—	—
1828	I	RESOURCES - MATERIAL	Bends	bend; 375 mm dia.; <45 deg	—	—
1829	I	RESOURCES - MATERIAL	Bends	bend; 450 mm dia.; <45 deg	—	—
1830	I	RESOURCES - MATERIAL	Bends	bend; 525 mm dia.; <45 deg	—	—
1831	I	RESOURCES - MATERIAL	Bends	bend; 750 mm dia.; <45 deg	—	—
1832	I	RESOURCES - MATERIAL	Bends	bend; 900 mm dia.; 45-90 deg	—	—
1833	I	RESOURCES - MATERIAL	Bends	bend; 1200 mm dia.; <45 deg	—	—
1834	I	RESOURCES - MATERIAL	Bends	bend; 1500 mm dia.; <45 deg	—	—
1835	I	RESOURCES - MATERIAL	Bends	bend; 1800 mm dia.; <45 deg	—	—
1836	I	RESOURCES - MATERIAL	Bends	bend; 2100 mm dia.; <45 deg	—	—
1838	I	RESOURCES - MATERIAL	Cast Iron Pipes and Fittings; Cast iron drain BS EN 877; plain end	70 mm dia.	—	—
1839	I	RESOURCES - MATERIAL	Cast Iron Pipes and Fittings; Cast iron drain BS EN 877; plain end	100 mm dia.	—	—

REF	CL.	RESOURCE TYPE	GANG / PLANT SPREAD	RESOURCE	LABOUR £/HR	PLANT £/HR
1840	I	RESOURCES - MATERIAL	Cast Iron Pipes and Fittings; Cast iron drain BS EN 877; plain end	150 mm dia.	—	—
1841	I	RESOURCES - MATERIAL	Cast Iron Pipes and Fittings; Cast iron drain BS EN 877; plain end	250 mm dia.	—	—
1844	I	RESOURCES - MATERIAL	Cast iron couplings complete with stainless steel nuts and bolts and synthetic rubber gaskets (continued)	70 mm dia.	—	—
1845	I	RESOURCES - MATERIAL	Cast iron couplings complete with stainless steel nuts and bolts and synthetic rubber gaskets (continued)	100 mm dia.	—	—
1846	I	RESOURCES - MATERIAL	Cast iron couplings complete with stainless steel nuts and bolts and synthetic rubber gaskets (continued)	150 mm dia.	—	—
1847	I	RESOURCES - MATERIAL	Cast iron couplings complete with stainless steel nuts and bolts and synthetic rubber gaskets (continued)	250 mm dia.	—	—
1849	I	RESOURCES - MATERIAL	Bends; 45 deg	70 mm dia.	—	—
1850	I	RESOURCES - MATERIAL	Bends; 45 deg	100 mm dia.	—	—
1851	I	RESOURCES - MATERIAL	Bends; 45 deg	150 mm dia.	—	—
1852	I	RESOURCES - MATERIAL	Bends; 45 deg	250 mm dia.	—	—
1854	I	RESOURCES - MATERIAL	Bends; short radius; 87.5 deg	70 mm dia.	—	—
1855	I	RESOURCES - MATERIAL	Bends; short radius; 87.5 deg	100 mm dia.	—	—
1856	I	RESOURCES - MATERIAL	Bends; short radius; 87.5 deg	150 mm dia.	—	—
1857	I	RESOURCES - MATERIAL	Bends; short radius; 87.5 deg	250 mm dia.	—	—
1859	I	RESOURCES - MATERIAL	Single junction x 45 deg	70 x 70 mm dia.	—	—
1860	I	RESOURCES - MATERIAL	Single junction x 45 deg	100 x 100 mm dia.	—	—
1861	I	RESOURCES - MATERIAL	Single junction x 45 deg	150 x 150 mm dia.	—	—
1862	I	RESOURCES - MATERIAL	Single junction x 45 deg	250 x 250 mm dia.	—	—
1864	I	RESOURCES - MATERIAL	Taper reducer pipes	70 mm dia.	—	—
1865	I	RESOURCES - MATERIAL	Taper reducer pipes	100 mm dia.	—	—
1866	I	RESOURCES - MATERIAL	Taper reducer pipes	150 mm dia.	—	—
1867	I	RESOURCES - MATERIAL	Taper reducer pipes	250 mm dia.	—	—
1870	I	RESOURCES - PLANT	Plant Resources Build-up Rate; Field drains	0.4 m3 hydraulic backacter	£77.52	—
1871	I	RESOURCES - PLANT	Plant Resources Build-up Rate; Field drains	2t dumper - 30% of time	£3.92	—
1872	I	RESOURCES - PLANT	Plant Resources Build-up Rate; Field drains	Stihl saw, 12", petrol - 30% of time	£0.37	—
1873	I	RESOURCES - PLANT	Plant Resources Build-up Rate; Field drains	small pump - 30% of time	£2.36	—

REF	CL.	RESOURCE TYPE	GANG / PLANT SPREAD	RESOURCE	LABOUR £/HR	PLANT £/HR
1874	I	RESOURCES - PLANT	Plant Resources Build-up Rate; Field drains	Total Rate/Hour	£84.16	—
1877	I	RESOURCES - PLANT	Field drains (not in trenches)	2t dumper - 30% of time	£3.92	—
1878	I	RESOURCES - PLANT	Field drains (not in trenches)	Stihl saw, 12", petrol - 30% of time	£0.37	—
1879	I	RESOURCES - PLANT	Field drains (not in trenches)	Total Rate/Hour	£4.28	—
1881	I	RESOURCES - PLANT	Drains/sewers (small bore)	1.0 m3 hydraulic backacter	£117.01	—
1882	I	RESOURCES - PLANT	Drains/sewers (small bore)	2t dumper - 30% of time	£3.92	—
1883	I	RESOURCES - PLANT	Drains/sewers (small bore)	2.80 m3/min compressor, 2 tool - 30% of time	£6.03	—
1884	I	RESOURCES - PLANT	Drains/sewers (small bore)	disc saw - 30% of time	£0.43	—
1885	I	RESOURCES - PLANT	Drains/sewers (small bore)	extra 50ft / 15 m hose - 30% of time	£0.16	—
1886	I	RESOURCES - PLANT	Drains/sewers (small bore)	small pump - 30% of time	£2.36	—
1887	I	RESOURCES - PLANT	Drains/sewers (small bore)	sundry tools - 30% of time	£0.57	—
1888	I	RESOURCES - PLANT	Drains/sewers (small bore)	Total Rate/Hour	£130.47	—
1891	I	RESOURCES - PLANT	Drains/sewers (small bore - not in trenches)	2t dumper - 30% of time	£3.92	—
1892	I	RESOURCES - PLANT	Drains/sewers (small bore - not in trenches)	2.80 m3/min compressor, 2 tool - 30% of time	£6.03	—
1893	I	RESOURCES - PLANT	Drains/sewers (small bore - not in trenches)	disc saw - 30% of time	£0.43	—
1894	I	RESOURCES - PLANT	Drains/sewers (small bore - not in trenches)	extra 50ft / 15 m hose - 30% of time	£0.16	—
1895	I	RESOURCES - PLANT	Drains/sewers (small bore - not in trenches)	sundry tools - 30% of time	£0.57	—
1896	I	RESOURCES - PLANT	Drains/sewers (small bore - not in trenches)	Total Rate/Hour	£11.10	—
1898	I	RESOURCES - PLANT	Drains/sewers (large bore)	1.0 m3 hydraulic backacter	£117.01	—
1899	I	RESOURCES - PLANT	Drains/sewers (large bore)	20t crawler crane - 50% of time	£29.52	—
1900	I	RESOURCES - PLANT	Drains/sewers (large bore)	2t dumper (30% of time)	£3.92	—
1901	I	RESOURCES - PLANT	Drains/sewers (large bore)	2.80 m3/min compressor, 2 tool - 30% of time	£6.03	—
1902	I	RESOURCES - PLANT	Drains/sewers (large bore)	disc saw - 30% of time	£0.43	—
1903	I	RESOURCES - PLANT	Drains/sewers (large bore)	extra 50ft / 15 m hose - 30% of time	£0.16	—
1904	I	RESOURCES - PLANT	Drains/sewers (large bore)	small pump - 30% of time	£2.36	—
1905	I	RESOURCES - PLANT	Drains/sewers (large bore)	sundry tools - 30% of time	£0.57	—
1906	I	RESOURCES - PLANT	Drains/sewers (large bore)	Total Rate/Hour	£159.99	—
1909	I	RESOURCES - PLANT	Drains/sewers (large bore - not in trenches)	2t dumper (30% of time)	£3.92	—
1910	I	RESOURCES - PLANT	Drains/sewers (large bore - not in trenches)	2.80 m3/min compressor, 2 tool - 30% of time	£6.03	—

REF	CL.	RESOURCE TYPE	GANG / PLANT SPREAD	RESOURCE	LABOUR £/HR	PLANT £/HR
1911	I	RESOURCES - PLANT	Drains/sewers (large bore - not in trenches)	disc saw - 30% of time	£0.43	—
1912	I	RESOURCES - PLANT	Drains/sewers (large bore - not in trenches)	extra 50ft / 15 m hose - 30% of time	£0.16	—
1913	I	RESOURCES - PLANT	Drains/sewers (large bore - not in trenches)	sundry tools - 30% of time	£0.57	—
1914	I	RESOURCES - PLANT	Drains/sewers (large bore - not in trenches)	Total Rate/Hour	£11.10	—
1917	I	RESOURCES - PLANT	Trench supports	ne 1.50 m deep	£5.25	—
1918	I	RESOURCES - PLANT	Trench supports	1.50-2.00 m deep	£7.32	—
1919	I	RESOURCES - PLANT	Trench supports	2.00-2.50 m deep	£7.00	—
1920	I	RESOURCES - PLANT	Trench supports	2.50-3.00 m deep	£8.62	—
1921	I	RESOURCES - PLANT	Trench supports	3.00-3.50 m deep	£10.47	—
1922	I	RESOURCES - PLANT	Trench supports	3.50-4.00 m deep	£11.53	—
1923	I	RESOURCES - PLANT	Trench supports	4.00-4.50 m deep	£12.91	—
1924	I	RESOURCES - PLANT	Trench supports	4.50-5.00 m deep	£22.88	—
1925	I	RESOURCES - PLANT	Trench supports	5.00-5.50 m deep	£31.51	—
2694	J	RESOURCES - LABOUR	Labour Resources Build-up Rate; Fittings and valves gang	1 ganger/chargehand (skill rate 4) - 50% of time	£15.69	—
2695	J	RESOURCES - LABOUR	Labour Resources Build-up Rate; Fittings and valves gang	1 skilled operative (skill rate 4)	£29.49	—
2696	J	RESOURCES - LABOUR	Labour Resources Build-up Rate; Fittings and valves gang	2 unskilled operatives (general)	£49.35	—
2697	J	RESOURCES - LABOUR	Labour Resources Build-up Rate; Fittings and valves gang	1 plant operator (skill rate 3)	£38.96	—
2698	J	RESOURCES - LABOUR	Labour Resources Build-up Rate; Fittings and valves gang	Total Gang Rate/Hour	£122.23	—
2701	J	RESOURCES - PLANT	Plant Resources Build-up Rate; Fittings and valves	1.0 m3 hydraulic backacter	—	£117.01
2702	J	RESOURCES - PLANT	Plant Resources Build-up Rate; Fittings and valves	disc saw - 30% of time	—	£0.43
2703	J	RESOURCES - PLANT	Plant Resources Build-up Rate; Fittings and valves	2.80 m3/min compressor, 2 tool - 30% of time	—	£6.03
2704	J	RESOURCES - PLANT	Plant Resources Build-up Rate; Fittings and valves	2t dumper - 30% of time	—	£3.92
2705	J	RESOURCES - PLANT	Plant Resources Build-up Rate; Fittings and valves	compressor tools, extra 50ft / 15 m hose - 30% of time	—	£0.16
2706	J	RESOURCES - PLANT	Plant Resources Build-up Rate; Fittings and valves	small pump - 30% of time	—	£2.36
2707	J	RESOURCES - PLANT	Plant Resources Build-up Rate; Fittings and valves	sundry tools - 30% of time	—	£0.57
2708	J	RESOURCES - PLANT	Plant Resources Build-up Rate; Fittings and valves	Total Rate/Hour	—	£130.47
2728	K	RESOURCES - LABOUR	Labour Resources Build-up Rate; Gullies gang	1 chargehand pipelayer (skill rate 4) - 50% of time	£15.69	—
2729	K	RESOURCES - LABOUR	Labour Resources Build-up Rate; Gullies gang	1 skilled operative (skill rate 4)	£29.49	—
2730	K	RESOURCES - LABOUR	Labour Resources Build-up Rate; Gullies gang	2 unskilled operatives (general)	£49.35	—

REF	CL.	RESOURCE TYPE	GANG / PLANT SPREAD	RESOURCE	LABOUR £/HR	PLANT £/HR
2731	K	RESOURCES - LABOUR	Labour Resources Build-up Rate; Gullies gang	1 plant operator (skill rate 3)	£38.96	—
2732	K	RESOURCES - LABOUR	Labour Resources Build-up Rate; Gullies gang	Total Gang Rate/Hour	£122.23	—
2734	K	RESOURCES - LABOUR	French/rubble drains, ditches and trenches gang; ducts and metal culverts gang	1 chargehand pipelayer (skill rate 4) - 50% of time	£15.69	—
2735	K	RESOURCES - LABOUR	French/rubble drains, ditches and trenches gang; ducts and metal culverts gang	1 skilled operative (skill rate 4)	£29.49	—
2736	K	RESOURCES - LABOUR	French/rubble drains, ditches and trenches gang; ducts and metal culverts gang	2 unskilled operatives (general)	£49.35	—
2737	K	RESOURCES - LABOUR	French/rubble drains, ditches and trenches gang; ducts and metal culverts gang	1 plant operator (skill rate 3)	£38.96	—
2738	K	RESOURCES - LABOUR	French/rubble drains, ditches and trenches gang; ducts and metal culverts gang	Total Gang Rate/Hour	£122.23	—
2742	K	RESOURCES - MATERIAL	Vitrified clay road gullies etc.	Clay road gully; 450 mm dia. x 900 mm deep	—	—
2743	K	RESOURCES - MATERIAL	Vitrified clay road gullies etc.	C.I. gully grating and frame; 434 x 434 mm to clay	—	—
2744	K	RESOURCES - MATERIAL	Vitrified clay road gullies etc.	Clay yard gully; 225 mm dia.; including grating	—	—
2745	K	RESOURCES - MATERIAL	Vitrified clay road gullies etc.	Clay grease interceptor; 600 x 450 mm	—	—
2747	K	RESOURCES - MATERIAL	Culvert; Corrugated steel	1.6 mm thick; 1000 mm dia.	—	—
2748	K	RESOURCES - MATERIAL	Culvert; Corrugated steel	2.0 mm thick; 1600 mm dia.	—	—
2749	K	RESOURCES - MATERIAL	Culvert; Corrugated steel	2.0 mm thick; 2000 mm dia.	—	—
2750	K	RESOURCES - MATERIAL	Culvert; Corrugated steel	2.0 mm thick; 2200 mm dia.	—	—
2753	K	RESOURCES - PLANT	Plant Resources Build-up Rate; Gullies	0.4 m3 hydraulic excavator	—	£77.52
2754	K	RESOURCES - PLANT	Plant Resources Build-up Rate; Gullies	2t dumper (30% of time)	—	£3.92
2755	K	RESOURCES - PLANT	Plant Resources Build-up Rate; Gullies	2.80 m3/min compressor, 2 tool (30% of time)	—	£6.03
2757	K	RESOURCES - PLANT	Plant Resources Build-up Rate; Gullies (continued)	compaction plate/roller (30% of time)	—	£1.48
2758	K	RESOURCES - PLANT	Plant Resources Build-up Rate; Gullies (continued)	2.40 m3/min road breaker (30% of time)	—	£2.49
2759	K	RESOURCES - PLANT	Plant Resources Build-up Rate; Gullies (continued)	54 mm poker vibrator (30% of time)	—	£0.72
2760	K	RESOURCES - PLANT	Plant Resources Build-up Rate; Gullies (continued)	extra 15ft / 50 m hose (30% of time)	—	£0.16
2761	K	RESOURCES - PLANT	Plant Resources Build-up Rate; Gullies (continued)	disc saw (30% of time)	—	£0.37
2762	K	RESOURCES - PLANT	Plant Resources Build-up Rate; Gullies (continued)	small pump (30% of time)	—	£2.36
2763	K	RESOURCES - PLANT	Plant Resources Build-up Rate; Gullies (continued)	Total Rate/Hour	—	£95.03
2765	K	RESOURCES - PLANT	French/rubble drains, ditches and trenches; ducts and metal culverts	0.4 m3 hydraulic backacter	—	£77.52

REF	CL.	RESOURCE TYPE	GANG / PLANT SPREAD	RESOURCE	LABOUR £/HR	PLANT £/HR
2766	K	RESOURCES - PLANT	French/rubble drains, ditches and trenches; ducts and metal culverts	2t dumper (30% of time)	—	£3.92
2767	K	RESOURCES - PLANT	French/rubble drains, ditches and trenches; ducts and metal culverts	disc saw (30% of time)	—	£0.37
2768	K	RESOURCES - PLANT	French/rubble drains, ditches and trenches; ducts and metal culverts	compaction plate/roller (30% of time)	—	£3.25
2769	K	RESOURCES - PLANT	French/rubble drains, ditches and trenches; ducts and metal culverts	2.80 m3/min compressor, 2 tool (30% of time)	—	£6.03
2770	K	RESOURCES - PLANT	French/rubble drains, ditches and trenches; ducts and metal culverts	small pump (30% of time)	—	£2.36
2771	K	RESOURCES - PLANT	French/rubble drains, ditches and trenches; ducts and metal culverts	Total Rate/Hour	—	£93.44
3227	L	RESOURCES - LABOUR	Labour Resources Build-up Rate; Supports and protection gang	2 unskilled operatives (general)	£49.35	—
3228	L	RESOURCES - LABOUR	Labour Resources Build-up Rate; Supports and protection gang	1 plant operator (skill rate 3)	£38.96	—
3229	L	RESOURCES - LABOUR	Labour Resources Build-up Rate; Supports and protection gang	Total Gang Rate/Hour	£84.18	—
3232	L	RESOURCES - PLANT	Plant Resources Build-up Rate; Supports and protection	0.40 m3 hydraulic backacter	—	£77.52
3233	L	RESOURCES - PLANT	Plant Resources Build-up Rate; Supports and protection	Bomag BW 65S	—	£11.51
3234	L	RESOURCES - PLANT	Plant Resources Build-up Rate; Supports and protection	Total Rate/Hour	—	£89.03
3420	N	RESOURCES - LABOUR	Labour Resources Build-up Rate; Roofing - cladding gang	1 ganger/chargehand (skill rate 3) - 50% of time	£15.69	—
3421	N	RESOURCES - LABOUR	Labour Resources Build-up Rate; Roofing - cladding gang	2 skilled operative (skill rate 3)	£58.99	—
3423	N	RESOURCES - LABOUR	Roofing - cladding gang (continued)	1 unskilled operative (general) - 50% of time	£12.34	—
3424	N	RESOURCES - LABOUR	Roofing - cladding gang (continued)	Total Gang Rate/Hour	£81.93	—
3426	N	RESOURCES - LABOUR	Bridge bearing gang	1 skilled operative (skill rate 4)	£29.49	—
3427	N	RESOURCES - LABOUR	Bridge bearing gang	2 unskilled operatives (general)	£49.35	—
3428	N	RESOURCES - LABOUR	Bridge bearing gang	Total Gang Rate/Hour	£73.13	—
3431	N	RESOURCES - PLANT	Plant Resources Build-up Rate; Cladding to roofs	15 m telescopic access platform - 50% of time	—	£36.05
3432	N	RESOURCES - PLANT	Plant Resources Build-up Rate; Cladding to roofs	Total Rate/Hour	—	£36.05
3434	N	RESOURCES - PLANT	Cladding to walls	15 m telescopic access platform	—	£62.49
3435	N	RESOURCES - PLANT	Cladding to walls	Total Rate/Hour	—	£62.49
3556	O	RESOURCES - LABOUR	Labour Resources Build-up Rate; Timber gang	1 foreman carpenter/joiner (craftsman)	£33.90	—
3557	O	RESOURCES - LABOUR	Labour Resources Build-up Rate; Timber gang	1 carpenter/joiner (craftsman)	£29.49	—
3558	O	RESOURCES - LABOUR	Labour Resources Build-up Rate; Timber gang	1 unskilled operative (general)	£24.68	—
3559	O	RESOURCES - LABOUR	Labour Resources Build-up Rate; Timber gang	1 plant operator (skill rate 3) - 50% of time	£19.48	—
3560	O	RESOURCES - LABOUR	Labour Resources Build-up Rate; Timber gang	Total Gang Rate/Hour	£102.34	—
3562	O	RESOURCES - LABOUR	Timber fixings gang	1 foreman carpenter/joiner (craftsman)	£33.90	—

REF	CL.	RESOURCE TYPE	GANG / PLANT SPREAD	RESOURCE	LABOUR £/HR	PLANT £/HR
3563	O	RESOURCES - LABOUR	Timber fixings gang	1 unskilled operative (general)	£24.68	—
3564	O	RESOURCES - LABOUR	Timber fixings gang	Total Gang Rate/Hour	£57.31	—
3569	O	RESOURCES - PLANT	Labour Resources Build-up Rate; Timber	tractor/trailer	—	£61.04
3570	O	RESOURCES - PLANT	Labour Resources Build-up Rate; Timber	10t crawler crane (25% of time)	—	£20.67
3571	O	RESOURCES - PLANT	Labour Resources Build-up Rate; Timber	5.6t rough terrain forklift (25% of time)	—	£11.32
3572	O	RESOURCES - PLANT	Labour Resources Build-up Rate; Timber	7.5 KVA diesel generator	—	£9.57
3573	O	RESOURCES - PLANT	Labour Resources Build-up Rate; Timber	two K637 rotary hammers	—	£1.68
3574	O	RESOURCES - PLANT	Labour Resources Build-up Rate; Timber	two electric screwdrivers	—	£3.87
3575	O	RESOURCES - PLANT	Labour Resources Build-up Rate; Timber	Total Gang Rate/Hour	—	£108.14
4442	R	RESOURCES - LABOUR	Labour Resources Build-up Rate; Subbase laying gang	1 ganger/chargehand (skill rate 4)	£31.39	—
4443	R	RESOURCES - LABOUR	Labour Resources Build-up Rate; Subbase laying gang	1 skilled operative (skill rate 4)	£29.49	—
4444	R	RESOURCES - LABOUR	Labour Resources Build-up Rate; Subbase laying gang	2 unskilled operatives (general)	£49.35	—
4446	R	RESOURCES - LABOUR	Subbase laying gang (continued)	1 plant operator (skill rate 2)	£44.90	—
4447	R	RESOURCES - LABOUR	Subbase laying gang (continued)	1 plant operator (skill rate 3)	£38.96	—
4448	R	RESOURCES - LABOUR	Subbase laying gang (continued)	Total Gang Rate/Hour	£179.07	—
4450	R	RESOURCES - LABOUR	Flexible paving gang	1 ganger/chargehand (skill rate 4)	£31.39	—
4451	R	RESOURCES - LABOUR	Flexible paving gang	2 skilled operatives (skill rate 4)	£58.99	—
4452	R	RESOURCES - LABOUR	Flexible paving gang	4 unskilled operatives (general)	£98.70	—
4453	R	RESOURCES - LABOUR	Flexible paving gang	4 plant operators (skill rate 3)	£155.82	—
4454	R	RESOURCES - LABOUR	Flexible paving gang	Total Gang Rate/Hour	£316.29	—
4456	R	RESOURCES - LABOUR	Concrete paving gang	1 ganger/chargehand (skill rate 4)	£31.39	—
4457	R	RESOURCES - LABOUR	Concrete paving gang	2 skilled operatives (skill rate 4)	£58.99	—
4458	R	RESOURCES - LABOUR	Concrete paving gang	4 unskilled operatives (general)	£98.70	—
4459	R	RESOURCES - LABOUR	Concrete paving gang	1 plant operator (skill rate 2)	£44.90	—
4460	R	RESOURCES - LABOUR	Concrete paving gang	1 plant operator (skill rate 3)	£38.96	—
4461	R	RESOURCES - LABOUR	Concrete paving gang	Total Gang Rate/Hour	£252.20	—
4463	R	RESOURCES - LABOUR	Road surface spraying gang	1 plant operator (skill rate 3)	£38.96	—
4464	R	RESOURCES - LABOUR	Road surface spraying gang	Total Gang Rate/Hour	£35.91	—
4466	R	RESOURCES - LABOUR	Road chippings gang	1 ganger/chargehand (skill rate 4) - 50% of time	£15.69	—

REF	CL.	RESOURCE TYPE	GANG / PLANT SPREAD	RESOURCE	LABOUR £/HR	PLANT £/HR
4467	R	RESOURCES - LABOUR	Road chippings gang	1 skilled operative (skill rate 4)	£29.49	—
4468	R	RESOURCES - LABOUR	Road chippings gang	2 unskilled operatives (general)	£49.35	—
4469	R	RESOURCES - LABOUR	Road chippings gang	3 plant operators (skill rate 3)	£116.87	—
4470	R	RESOURCES - LABOUR	Road chippings gang	Total Gang Rate/Hour	£194.06	—
4472	R	RESOURCES - LABOUR	Cutting slabs gang	1 unskilled operative (generally)	£24.68	—
4473	R	RESOURCES - LABOUR	Cutting slabs gang	Total Gang Rate/Hour	£24.13	—
4475	R	RESOURCES - LABOUR	Concrete filled joints gang	1 ganger/chargehand (skill rate 4) - 50% of time	£15.69	—
4476	R	RESOURCES - LABOUR	Concrete filled joints gang	1 skilled operatives (skill rate 4)	£29.49	—
4477	R	RESOURCES - LABOUR	Concrete filled joints gang	2 unskilled operatives (general)	£49.35	—
4478	R	RESOURCES - LABOUR	Concrete filled joints gang	Total Gang Rate/Hour	£86.32	—
4480	R	RESOURCES - LABOUR	Milling gang	1 ganger/chargehand (skill rate 4)	£31.39	—
4481	R	RESOURCES - LABOUR	Milling gang	2 skilled operatives (skill rate 4)	£58.99	—
4482	R	RESOURCES - LABOUR	Milling gang	4 unskilled operatives (general)	£98.70	—
4483	R	RESOURCES - LABOUR	Milling gang	1 plant operators (skill rate 3)	£38.96	—
4484	R	RESOURCES - LABOUR	Milling gang	1 plant operator (skill rate 2)	£44.90	—
4485	R	RESOURCES - LABOUR	Milling gang	Total Gang Rate/Hour	£252.20	—
4487	R	RESOURCES - LABOUR	Rake and compact planed material gang	1 ganger/chargehand (skill rate 4)	£31.39	—
4488	R	RESOURCES - LABOUR	Rake and compact planed material gang	1 skilled operatives (skill rate 4)	£29.49	—
4489	R	RESOURCES - LABOUR	Rake and compact planed material gang	3 unskilled operatives (general)	£74.03	—
4490	R	RESOURCES - LABOUR	Rake and compact planed material gang	1 plant operator (skill rate 3)	£38.96	—
4491	R	RESOURCES - LABOUR	Rake and compact planed material gang	1 plant operator (skill rate 4)	£31.74	—
4492	R	RESOURCES - LABOUR	Rake and compact planed material gang	Total Gang Rate/Hour	£191.92	—
4494	R	RESOURCES - LABOUR	Kerb laying gang	3 skilled operatives (skill rate 4)	£88.48	—
4495	R	RESOURCES - LABOUR	Kerb laying gang	1 unskilled operative (general)	£24.68	—
4496	R	RESOURCES - LABOUR	Kerb laying gang	1 plant operator (skill rate 3) - 25% of time	£9.74	—
4497	R	RESOURCES - LABOUR	Kerb laying gang	Total Gang Rate/Hour	£107.71	—
4499	R	RESOURCES - LABOUR	Path subbase, bitmac and gravel laying gang	1 ganger/chargehand (skill rate 4)	£31.39	—
4500	R	RESOURCES - LABOUR	Path subbase, bitmac and gravel laying gang	2 unskilled operatives (general)	£49.35	—
4501	R	RESOURCES - LABOUR	Path subbase, bitmac and gravel laying gang	1 plant operator (skill rate 3)	£38.96	—

REF	CL.	RESOURCE TYPE	GANG / PLANT SPREAD	RESOURCE	LABOUR £/HR	PLANT £/HR
4502	R	RESOURCES - LABOUR	Path subbase, bitmac and gravel laying gang	Total Gang Rate/Hour	£110.55	—
4504	R	RESOURCES - LABOUR	Paviors and flagging gang	1 skilled operative (skill rate 4)	£29.49	—
4505	R	RESOURCES - LABOUR	Paviors and flagging gang	1 unskilled operative (general)	£24.68	—
4506	R	RESOURCES - LABOUR	Paviors and flagging gang	Total Gang Rate/Hour	£49.00	—
4508	R	RESOURCES - LABOUR	Traffic signs gang	1 ganger/chargehand (skill rate 3)	£31.39	—
4509	R	RESOURCES - LABOUR	Traffic signs gang	1 skilled operative (skill rate 3)	£29.49	—
4510	R	RESOURCES - LABOUR	Traffic signs gang	2 unskilled operatives (general)	£49.35	—
4511	R	RESOURCES - LABOUR	Traffic signs gang	1 plant operator (skill rate 3) - 25% of time	£9.74	—
4512	R	RESOURCES - LABOUR	Traffic signs gang	Total Gang Rate/Hour	£114.04	—
4515	R	RESOURCES - PLANT	Plant Resources Build-up Rate; Subbase laying	93 KW motor grader	—	£75.17
4516	R	RESOURCES - PLANT	Plant Resources Build-up Rate; Subbase laying	0.80 m3 tractor loader	—	£78.34
4517	R	RESOURCES - PLANT	Plant Resources Build-up Rate; Subbase laying	6t towed roller	—	£50.62
4518	R	RESOURCES - PLANT	Plant Resources Build-up Rate; Subbase laying	Total Rate/Hour	—	£204.14
4520	R	RESOURCES - PLANT	Flexible paving	2 asphalt pavers, 35 kW, 4.0 m	—	£152.19
4521	R	RESOURCES - PLANT	Flexible paving	2 deadweight rollers, 3 point, 10 t	—	£162.24
4522	R	RESOURCES - PLANT	Flexible paving	tractor with front bucket and integral 2 tool compressor	—	£256.02
4523	R	RESOURCES - PLANT	Flexible paving	compressor tools: scabbler	—	£2.85
4524	R	RESOURCES - PLANT	Flexible paving	tar sprayer, 100 litre	—	£31.66
4525	R	RESOURCES - PLANT	Flexible paving	self-propelled chip spreader	—	£74.92
4526	R	RESOURCES - PLANT	Flexible paving	channel (heat) iron	—	£10.30
4527	R	RESOURCES - PLANT	Flexible paving	Total Rate/Hour	—	£690.17
4529	R	RESOURCES - PLANT	Concrete paving	wheeled loader, 2.60 m2	—	£125.57
4530	R	RESOURCES - PLANT	Concrete paving	concrete paver, 6.0 m	—	£372.25
4531	R	RESOURCES - PLANT	Concrete paving	compaction slipform finisher	—	£72.70
4532	R	RESOURCES - PLANT	Concrete paving	Total Rate/Hour	—	£570.51
4534	R	RESOURCES - PLANT	Road surface spraying	tar sprayer, 100 litre	—	£31.66
4536	R	RESOURCES - PLANT	Road surface spraying (continued)	Total Rate/Hour	—	£31.66
4538	R	RESOURCES - PLANT	Road chippings	deadweight rollers, 3 point, 10 t	—	£81.12
4539	R	RESOURCES - PLANT	Road chippings	tar sprayer, 100 litre	—	£31.66

REF	CL.	RESOURCE TYPE	GANG / PLANT SPREAD	RESOURCE	LABOUR £/HR	PLANT £/HR
4540	R	RESOURCES - PLANT	Road chippings	self-propelled chip spreader	—	£74.92
4541	R	RESOURCES - PLANT	Road chippings	channel (heat) iron	—	£10.30
4542	R	RESOURCES - PLANT	Road chippings	Total Rate/Hour	—	£81.12
4544	R	RESOURCES - PLANT	Cutting slabs	compressor, 65 cfm	—	£15.18
4545	R	RESOURCES - PLANT	Cutting slabs	300 mm disc cutter	—	£1.43
4546	R	RESOURCES - PLANT	Cutting slabs	Total Rate/Hour	—	£16.61
4548	R	RESOURCES - PLANT	Milling	cold planer, 2.10 m	—	£445.58
4549	R	RESOURCES - PLANT	Milling	wheeled loader, 2.60 m2	—	£125.57
4550	R	RESOURCES - PLANT	Milling	Total Rate/Hour	—	£571.14
4552	R	RESOURCES - PLANT	Heat planing	heat planer, 4.5 m	—	£172.24
4553	R	RESOURCES - PLANT	Heat planing	wheeled loader, 2.60 m2	—	£125.57
4554	R	RESOURCES - PLANT	Heat planing	Total Rate/Hour	—	£297.80
4556	R	RESOURCES - PLANT	Rake and compact planed material	deadweight roller, 3 point, 10t	—	£81.12
4557	R	RESOURCES - PLANT	Rake and compact planed material	tractor with front bucket and integral 2 tool compressor	—	£66.85
4558	R	RESOURCES - PLANT	Rake and compact planed material	channel (heat) iron	—	£5.15
4559	R	RESOURCES - PLANT	Rake and compact planed material	Total Rate/Hour	—	£153.12
4561	R	RESOURCES - PLANT	Kerb laying	backhoe JCB 3CX (25% of time)	—	£17.02
4562	R	RESOURCES - PLANT	Kerb laying	300 mm stihl saw	—	£1.22
4563	R	RESOURCES - PLANT	Kerb laying	road forms	—	£3.56
4564	R	RESOURCES - PLANT	Kerb laying	Total Rate/Hour	—	£18.24
4566	R	RESOURCES - PLANT	Path subbase, bitmac and gravel laying	backhoe JCB 3CX	—	£68.08
4567	R	RESOURCES - PLANT	Path subbase, bitmac and gravel laying	2 t dumper	—	£13.06
4568	R	RESOURCES - PLANT	Path subbase, bitmac and gravel laying	pedestrian roller Bomag BW 90S	—	£16.47
4569	R	RESOURCES - PLANT	Path subbase, bitmac and gravel laying	Total Rate/Hour	—	£97.61
4571	R	RESOURCES - PLANT	Paviors and flagging	2 t dumper (33% of time)	—	£4.35
4572	R	RESOURCES - PLANT	Paviors and flagging	Total Rate/Hour	—	£4.35
4574	R	RESOURCES - PLANT	Traffic signs	JCB 3CX backhoe - 50% of time	—	£34.04
4575	R	RESOURCES - PLANT	Traffic signs	125 cfm compressor - 50% of time	—	£10.61
4576	R	RESOURCES - PLANT	Traffic signs	compressor tools: hand held hammer drill - 50% of time	—	£1.07

REF	CL.	RESOURCE TYPE	GANG / PLANT SPREAD	RESOURCE	LABOUR £/HR	PLANT £/HR
4577	R	RESOURCES - PLANT	Traffic signs	compressor tools: clay spade - 50% of time	—	£1.68
4578	R	RESOURCES - PLANT	Traffic signs	compressor tools: extra 15 m hose - 50% of time	—	£0.27
4579	R	RESOURCES - PLANT	Traffic signs	8 t lorry with hiab lift - 50% of time	—	£28.43
4580	R	RESOURCES - PLANT	Traffic signs	Total Rate/Hour	—	£76.10
5356	U	RESOURCES - LABOUR	Brickwork, blockwork and masonry gang	1 foreman bricklayer (craftsman)	£34.79	—
5357	U	RESOURCES - LABOUR	Brickwork, blockwork and masonry gang	4 bricklayers (craftsman)	£117.98	—
5358	U	RESOURCES - LABOUR	Brickwork, blockwork and masonry gang	1 unskilled operative (general)	£24.68	—
5359	U	RESOURCES - LABOUR	Brickwork, blockwork and masonry gang	Total Gang Rate/Hour	£34.79	—
5363	U	RESOURCES - MATERIAL	Clay bricks	Common bricks; PC £ per thousand	—	—
5364	U	RESOURCES - MATERIAL	Clay bricks	Facing bricks; PC £ per thousand	—	—
5365	U	RESOURCES - MATERIAL	Clay bricks	Class A engineering bricks; PC £ per thousand	—	—
5366	U	RESOURCES - MATERIAL	Clay bricks	Class B engineering bricks; PC £ per thousand	—	—
5368	U	RESOURCES - MATERIAL	Concrete blocks to BS EN 771-3; Lightweight	solid; 3.5 N/mm ² ; 100 mm thick	—	—
5369	U	RESOURCES - MATERIAL	Concrete blocks to BS EN 771-3; Lightweight	solid; 3.5 N/mm ² ; 140 mm thick	—	—
5370	U	RESOURCES - MATERIAL	Concrete blocks to BS EN 771-3; Lightweight	solid 3.5 N/mm ² ; 215 mm thick	—	—
5372	U	RESOURCES - MATERIAL	Dense	solid 7 N/mm ² ; 100 mm thick	—	—
5373	U	RESOURCES - MATERIAL	Dense	solid 7 N/mm ² ; 140 mm thick	—	—
5374	U	RESOURCES - MATERIAL	Dense	solid 7 N/mm ² ; 215 mm thick	—	—
5377	U	RESOURCES - PLANT	Plant Resources Build-up Rate; Brickwork, blockwork and masonry	2t dumper (50% of time)	—	£6.53
5378	U	RESOURCES - PLANT	Plant Resources Build-up Rate; Brickwork, blockwork and masonry	mixer (50% of time)	—	£2.28
5379	U	RESOURCES - PLANT	Plant Resources Build-up Rate; Brickwork, blockwork and masonry	small power tools	—	£1.16
5380	U	RESOURCES - PLANT	Plant Resources Build-up Rate; Brickwork, blockwork and masonry	scaffold, etc.	—	£1.90
5381	U	RESOURCES - PLANT	Plant Resources Build-up Rate; Brickwork, blockwork and masonry	Total Rate/Hour	—	£11.87
5595	V	RESOURCES - LABOUR	Labour Resources Build-up Rate; Painting gang	1 ganger (skill rate 3)	£31.39	—
5596	V	RESOURCES - LABOUR	Labour Resources Build-up Rate; Painting gang	3 painters (skill rate 3)	£88.48	—
5597	V	RESOURCES - LABOUR	Labour Resources Build-up Rate; Painting gang	1 unskilled operative (general)	£24.68	—
5598	V	RESOURCES - LABOUR	Labour Resources Build-up Rate; Painting gang	Total Gang Rate/Hour	£135.64	—
5601	V	RESOURCES - PLANT	Plant Resources Build-up Rate; Painting	1.5 KVA diesel generator	—	£5.76
5602	V	RESOURCES - PLANT	Plant Resources Build-up Rate; Painting	transformers/cables; junction box	—	£0.84

REF	CL.	RESOURCE TYPE	GANG / PLANT SPREAD	RESOURCE	LABOUR £/HR	PLANT £/HR
5603	V	RESOURCES - PLANT	Plant Resources Build-up Rate; Painting	125 mm electric grinder	—	£0.61
5604	V	RESOURCES - PLANT	Plant Resources Build-up Rate; Painting	transit van (50% of time)	—	£14.59
5605	V	RESOURCES - PLANT	Plant Resources Build-up Rate; Painting	ladders	—	£1.66
5606	V	RESOURCES - PLANT	Plant Resources Build-up Rate; Painting	Total Rate/Hour	—	£23.45
5727	W	RESOURCES - LABOUR	Damp-proofing gang (continued)	1 skilled operative (skill rate 4)	£29.49	—
5728	W	RESOURCES - LABOUR	Damp-proofing gang (continued)	1 unskilled labour (general)	£24.68	—
5729	W	RESOURCES - LABOUR	Damp-proofing gang (continued)	Total Gang Rate/Hour	£75.37	—
5731	W	RESOURCES - LABOUR	Roofing - asphalt gang	1 ganger/chargehand (skill rate 4) - 50% of time	£15.69	—
5732	W	RESOURCES - LABOUR	Roofing - asphalt gang	1 skilled operative (skill rate 4)	£29.49	—
5733	W	RESOURCES - LABOUR	Roofing - asphalt gang	1 unskilled operative (general)	£24.68	—
5734	W	RESOURCES - LABOUR	Roofing - asphalt gang	Total Gang Rate/Hour	£62.18	—
5736	W	RESOURCES - LABOUR	Tanking - asphalt gang	1 ganger/chargehand (skill rate 4) - 50% of time	£15.69	—
5737	W	RESOURCES - LABOUR	Tanking - asphalt gang	1 skilled operative (skill rate 4)	£29.49	—
5738	W	RESOURCES - LABOUR	Tanking - asphalt gang	1 unskilled operative (general)	£24.68	—
5739	W	RESOURCES - LABOUR	Tanking - asphalt gang	Total Gang Rate/Hour	£62.18	—
5741	W	RESOURCES - LABOUR	Tanking - waterproof sheeting gang	1 skilled operative (skill rate 4)	£29.49	—
5742	W	RESOURCES - LABOUR	Tanking - waterproof sheeting gang	Total Gang Rate/Hour	£24.86	—
5744	W	RESOURCES - LABOUR	Tanking - rendering gang	1 ganger/chargehand (skill rate 4)	£31.39	—
5745	W	RESOURCES - LABOUR	Tanking - rendering gang	1 skilled operative (skill rate 4)	£29.49	—
5746	W	RESOURCES - LABOUR	Tanking - rendering gang	1 unskilled operative (generally)	£24.68	—
5747	W	RESOURCES - LABOUR	Tanking - rendering gang	Total Gang Rate/Hour	£75.37	—
5749	W	RESOURCES - LABOUR	Protective layers - flexible sheeting, sand and pea gravel coverings gang	1 unskilled operative (generally)	£24.68	—
5750	W	RESOURCES - LABOUR	Protective layers - flexible sheeting, sand and pea gravel coverings gang	Total Gang Rate/Hour	£24.68	—
5752	W	RESOURCES - LABOUR	Protective layers - screed gang	1 ganger/chargehand (skill rate 4)	£31.39	—
5753	W	RESOURCES - LABOUR	Protective layers - screed gang	1 skilled operative (skill rate 4)	£29.49	—
5754	W	RESOURCES - LABOUR	Protective layers - screed gang	1 unskilled operative (general)	£24.68	—
5755	W	RESOURCES - LABOUR	Protective layers - screed gang	Total Gang Rate/Hour	£85.56	—

REF	CL.	RESOURCE TYPE	GANG / PLANT SPREAD	RESOURCE	LABOUR £/HR	PLANT £/HR
5757	W	RESOURCES - LABOUR	Sprayed or brushed waterproofing gang	1 ganger/chargehand (skill rate 4) - 30% of time	£9.42	—
5758	W	RESOURCES - LABOUR	Sprayed or brushed waterproofing gang	1 skilled operative (skill rate 4)	£29.49	—
5759	W	RESOURCES - LABOUR	Sprayed or brushed waterproofing gang	Total Gang Rate/Hour	£32.77	—
5762	W	RESOURCES - PLANT	Plant Resources Build-up Rate; Damp-proofing	2t dumper (50% of time)	—	£6.53
5763	W	RESOURCES - PLANT	Plant Resources Build-up Rate; Damp-proofing	Total Rate/Hour	—	£6.53
5765	W	RESOURCES - PLANT	Tanking - asphalt	tar boiler (50% of time)	—	£26.73
5766	W	RESOURCES - PLANT	Tanking - asphalt	2t dumper (50% of time)	—	£6.53
5767	W	RESOURCES - PLANT	Tanking - asphalt	Total Rate/Hour	—	£33.26
5769	W	RESOURCES - PLANT	Tanking - waterproof sheeting	2t dumper (50% of time)	—	£6.53
5770	W	RESOURCES - PLANT	Tanking - waterproof sheeting	Total Rate/Hour	—	£6.53
5772	W	RESOURCES - PLANT	Tanking - rendering	mixer	—	£84.56
5773	W	RESOURCES - PLANT	Tanking - rendering	2t dumper (50% time)	—	£6.53
5774	W	RESOURCES - PLANT	Tanking - rendering	Total Rate/Hour	—	£91.09
5776	W	RESOURCES - PLANT	Protective layers - flexible sheeting, sand and pea gravel coverings	2t dumper (50% of time)	—	£6.53
5777	W	RESOURCES - PLANT	Protective layers - flexible sheeting, sand and pea gravel coverings	Total Rate/Hour	—	£6.53
5779	W	RESOURCES - PLANT	Protective layers - screed	mixer	—	£84.56
5780	W	RESOURCES - PLANT	Protective layers - screed	2t dumper (50% time)	—	£6.53
5781	W	RESOURCES - PLANT	Protective layers - screed	Total Rate/Hour	—	£91.09
5783	W	RESOURCES - PLANT	Sprayed or brushed waterproofing	2t dumper (50% of time)	—	£6.53
5784	W	RESOURCES - PLANT	Sprayed or brushed waterproofing	Total Rate/Hour	—	£6.53

• B APPENDIX

Preliminaries (excluded)

CESMM Class A: General Items, excluded from the derivation as requested. Retained here unchanged so they can be brought back in later. Preliminaries are normally priced as a project-level allowance rather than built into unit rates, so they are not factored to an Irish basis. Figures are as published, in sterling.

REF	SECTION	SUB-HEADING	ITEM	UNIT	LABOUR £	PLANT £	MATERIAL £	PUBLISHED RATE £
19	03 METHOD RELATED CHARGES	Transport vehicles	4 WD utility short wheelbase	week	—	£1,369.23	—	£1,369.23
20	03 METHOD RELATED CHARGES	Transport vehicles	4 WD long wheelbase	week	—	£1,206.77	—	£1,206.77
25	03 METHOD RELATED CHARGES	Attendance upon the Engineer's staff	Driver	week	£1,192.13	—	—	£1,192.13
26	03 METHOD RELATED CHARGES	Attendance upon the Engineer's staff	Chainmen	week	£937.35	—	—	£937.35
27	03 METHOD RELATED CHARGES	Attendance upon the Engineer's staff	Laboratory assistants	week	£1,284.96	—	—	£1,284.96
34	METHOD RELATED CHARGES	Offices; establishment and removal; Fixed Charge	80 m2 mobile unit (10 staff x 8 m2)	item	—	£2,307.70	—	£2,307.70
35	METHOD RELATED CHARGES	Offices; establishment and removal; Fixed Charge	10 m2 section units; two	item	—	£989.34	—	£989.34
37	METHOD RELATED CHARGES	Offices; maintaining; Time Related Charge	80 m2 mobile unit (10 staff x 8 m2)	week	—	£593.60	—	£593.60
38	METHOD RELATED CHARGES	Offices; maintaining; Time Related Charge	10 m2 section units; two	week	—	£329.77	—	£329.77
40	METHOD RELATED CHARGES	Stores; establishment and removal; Fixed Charge	22 m2 section unit	item	—	£791.46	—	£791.46
42	METHOD RELATED CHARGES	Stores; maintaining; Time Related Charge	22 m2 section unit	item	—	£131.93	—	£131.93
44	METHOD RELATED CHARGES	Canteens and messrooms; establishment and removal; Fixed Charge	70 m2 mobile unit (70 men)	item	—	£1,978.65	—	£1,978.65
46	METHOD RELATED CHARGES	Canteens and messrooms; maintaining; Time Related Charge	70 m2 mobile unit (70 men)	week	—	£560.61	—	£560.61
50	METHOD RELATED CHARGES	Transport	wheeled tractor including driver	week	£987.00	£1,613.17	—	£2,600.17
51	METHOD RELATED CHARGES	Transport	trailer	week	—	£25.83	—	£25.83
53	METHOD RELATED CHARGES	Tractor	hire charge	week	—	£890.50	—	£890.50
54	METHOD RELATED CHARGES	Tractor	driver (skill rate 4)	week	£1,269.70	—	—	£1,269.70
55	METHOD RELATED CHARGES	Tractor	fuel and consumables	week	—	£9,839.26	—	£9,839.26
57	METHOD RELATED CHARGES	Cranes	10t Crane	week	£1,558.20	£3,307.20	—	£4,865.40
59	METHOD RELATED CHARGES	Miscellaneous	sawbench	week	—	£90.74	—	£90.74
60	METHOD RELATED CHARGES	Miscellaneous	concrete vibrator	week	—	£7,237.78	—	£7,237.78

REF	SECTION	SUB-HEADING	ITEM	UNIT	LABOUR £	PLANT £	MATERIAL £	PUBLISHED RATE £
61	METHOD RELATED CHARGES	Miscellaneous	75 mm 750 l/min pump	week	—	£314.22	—	£314.22
62	METHOD RELATED CHARGES	Miscellaneous	compressor; 22.10 m3/min, 216 kW, four tool	week	—	£7,155.57	—	£7,155.57
64	METHOD RELATED CHARGES	Plant; Miscellaneous (continued)	plate compactor; 180 kg	week	—	£196.71	—	£196.71
65	METHOD RELATED CHARGES	Plant; Miscellaneous (continued)	towed roller; BW6	week	—	£2,024.96	—	£2,024.96
67	METHOD RELATED CHARGES	Excavators etc.	hydraulic backacter; 14.5 tonne; driver + banksman	week	£2,737.98	£3,861.81	—	£6,599.79
68	METHOD RELATED CHARGES	Excavators etc.	bulldozer; D6; driver	week	£1,795.88	£6,143.86	—	£7,939.74
69	METHOD RELATED CHARGES	Excavators etc.	loading shovel; CAT 939; driver	week	£1,558.20	£3,133.70	—	£4,691.90
73	METHOD RELATED CHARGES	Supervision for the duration of construction; Time Related Charge	Agent	week	£3,438.18	—	—	£3,438.18
74	METHOD RELATED CHARGES	Supervision for the duration of construction; Time Related Charge	Senior Engineer	week	£2,952.89	—	—	£2,952.89
75	METHOD RELATED CHARGES	Supervision for the duration of construction; Time Related Charge	Engineers	week	£2,222.32	—	—	£2,222.32
76	METHOD RELATED CHARGES	Supervision for the duration of construction; Time Related Charge	General Foreman	week	£2,745.59	—	—	£2,745.59
78	METHOD RELATED CHARGES	Administration for the duration of construction; Time Related Charge	Office manager/Cost clerk	week	£1,562.95	—	—	£1,562.95
79	METHOD RELATED CHARGES	Administration for the duration of construction; Time Related Charge	Timekeeper/Storeman/Checker	week	£937.35	—	—	£937.35
80	METHOD RELATED CHARGES	Administration for the duration of construction; Time Related Charge	Typist/Telephonist	week	£1,273.89	—	—	£1,273.89
81	METHOD RELATED CHARGES	Administration for the duration of construction; Time Related Charge	Security guard	week	£888.29	—	—	£888.29
82	METHOD RELATED CHARGES	Administration for the duration of construction; Time Related Charge	Quantity Surveyor	week	£2,188.03	—	—	£2,188.03
84	METHOD RELATED CHARGES	Labour teams for the duration of construction; Time Related Charge	General yard labour (part time); loading and offloading, clearing site rubbish etc.; ganger	week	£1,179.78	—	—	£1,179.78
85	METHOD RELATED CHARGES	Labour teams for the duration of construction; Time Related Charge	General yard labour (part time); loading and offloading, clearing site rubbish etc.; four unskilled operatives	week	£4,719.12	—	—	£4,719.12
86	METHOD RELATED CHARGES	Labour teams for the duration of construction; Time Related Charge	Maintenance of contractor's own plant; Fitter	week	£1,191.60	—	—	£1,191.60
87	METHOD RELATED CHARGES	Labour teams for the duration of construction; Time Related Charge	Maintenance of contractor's own plant; Fitter's Mate	week	£937.35	—	—	£937.35

REF	SECTION	SUB-HEADING	ITEM	UNIT	LABOUR £	PLANT £	MATERIAL £	PUBLISHED RATE £
90	METHOD RELATED CHARGES	DE-WATERING	1 nr diesel driven pump (WP 150/60 or similar) complete with allowance of £50 for fuel	day	—	—	—	£144.81
91	METHOD RELATED CHARGES	DE-WATERING	50 m of 150 mm dia. header pipe	day	—	—	—	£26.66
92	METHOD RELATED CHARGES	DE-WATERING	35 nr of disposable well points	day	—	—	—	£533.93
93	METHOD RELATED CHARGES	DE-WATERING	18 m of delivery pipe	day	—	—	—	£12.18
94	METHOD RELATED CHARGES	DE-WATERING	1 nr diesel driven standby pump	day	—	—	—	£83.82
95	METHOD RELATED CHARGES	DE-WATERING	1 nr jetting pump with hoses (for installation of wellpoints only)	-	—	—	—	£144.81
96	METHOD RELATED CHARGES	DE-WATERING	attendant labour and plant (2 hrs per day) inclusive of small dumper and bowser)	-	—	—	—	£49.09
98	METHOD RELATED CHARGES	DE-WATERING	Bring to site equipment and remove upon completion Installation costs	item	—	—	—	£6,877.27
99	METHOD RELATED CHARGES	DE-WATERING	hire of jetting pump with hoses; 1 day	item	—	—	—	£144.81
100	METHOD RELATED CHARGES	DE-WATERING	purchase of well points; 35 Nr	item	—	—	—	£533.93
101	METHOD RELATED CHARGES	DE-WATERING	labour and plant; 10 hours	item	—	—	—	£490.93
103	METHOD RELATED CHARGES	Operating costs	hire of pump, header pipe, delivery pipe and standby pump complete with fuel etc. and 2 hours attendant labour and plant	day	—	—	—	£365.65